




# PROJECT MANAGEMENT SOFTWARE

City Council Presentation  
January 28, 2014



## EXISTING SOFTWARE




### Primavera

- Implemented in 2009
- Follow up necessary upgrades and additional functionality implementations have been unsuccessful
- Unable to run reports
- Limited web reporting
- Double data entry




# EPM Live Benefits



- Elimination of the following programs: Progress Reporter, several access databases, Primavera and Contract Manager
- Integration with Infor
- Provides workflow
- Scheduling
- Resource allocation
- Process asset library
- Document management



# Project Budget



<b><u>PROJECT FUNDS AVAILABLE:</u></b>		
Engineering Reserve Appropriation.....		\$ 213,000.00
<b>TOTAL.....</b>		<b>\$ 213,000.00</b>
<b><u>FUNDS REQUIRED:</u></b>		
Liscenses and Information Hosting Committment .....		76,350.60
Year One Support Services.....		2,400.00
Years Two and Three Support Services.....		12,000.00
Business Strategy Workshop.....		21,150.00
Implementation.....		60,125.00
Staff Support for Implementation.....		25,000.00
Miscellaneous Costs.....		15,974.40
<b>TOTAL.....</b>		<b>\$ 213,000.00</b>
<b>ESTIMATED PROJECT BUDGET BALANCE.....</b>		\$0.00