




Alternative Capacity Power Generation Staples and Navigation Water Pump Station



**Council Presentation
November 15, 2016**



Project Location





Project Scope



This project is the first phase of the TCEQ Alternative Capacity Requirement (ACR) Implementation Plan to provide emergency back-up power at two critical water distribution pumping facilities.

- Navigation Pump Station
- Staples Street Pump Station



Project Schedule



2016			2017					
OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN
Bid & Award			Construction					

Project Construction Estimate: 180 Calendar Days = 6 Months

Schedule reflects City Council construction award in December 2016 with completion planned by June 2017