



## AGENDA MEMORANDUM

Future item for the City Council Meeting of December 9, 2014  
Action item for the City Council Meeting of December 16, 2014

**DATE:** November 18, 2014

**TO:** Ronald L. Olson, City Manager

**THRU:** Gustavo Gonzalez, P. E., Assistant City Manager of Public Works and Utilities  
gustavogo@cctexas.com  
(361) 826-3897

Valerie H. Gray, P. E., Interim Executive Director of Public Works  
valerieg@cctexas.com  
(361) 826-3729

**FROM:** Natasha Fudge, P. E., Acting Director of Capital Programs  
natashaf@cctexas.com  
(361) 826-3504

Andy Leal Jr., P. E., Interim Director of Street Operations  
andy1@cctexas.com  
(361) 826-1957

**Engineering Design Amendment No. 1**  
**ID/IQ TXDOT Participation Projects – Task Order No. 4 – SH286 Water  
Lines and Valves Adjustments**

### **CAPTION:**

Motion authorizing the City Manager, or designee, to execute Amendment No. 1 with RVE, Inc. of Corpus Christi, Texas in the amount of \$10,015.00 for a restated fee of \$59,875.00 for the Indefinite Delivery/Indefinite Quantity (ID/IQ) TXDOT Participation Projects – Task Order No. 4 – SH286 Water Lines and Valves Adjustments.

### **PURPOSE:**

The purpose of this Agenda Item is to obtain authority to execute Amendment No. 1 with RVE, Inc. for the ID/IQ TXDOT Participation Projects – Task Order No.4 - SH286 Water Lines and Valves Adjustments.

### **BACKGROUND AND FINDINGS:**

The Texas Department of Transportation (TxDOT) has an ongoing construction project on State Highway (SH) 286 at the northeast corner with County Road (CR) 43. As part of this construction, the City is required to relocate City-owned utilities that are currently located within TxDOT right-of-way and conflict with TxDOTs proposed improvements. During the City's construction to relocate these utilities it was determined that additional waterline re-alignment was required.

Contract Amendment No. 1 includes the Design Phase and Construction Phase services necessary to directionally drill 460± linear feet of 4-inch diameter high density polyethylene (HDPE) encasement pipe for 470± linear feet of 2” dia. HDPE water service located at SH286.

**ALTERNATIVES:**

1. Authorize execution of Amendment No. 1.
2. Do not authorize execution of Amendment No. 1. (Not Recommended)

**OTHER CONSIDERATIONS:**

RVE, Inc. of Corpus Christi, Texas was selected for this project as a result of RFQ No. 2011-05 Professional Services for Department of Engineering Services, dated November 14, 2011.

Construction observation is not included in this contract amendment and is being performed by others.

**CONFORMITY TO CITY POLICY:**

This contract amendment complies to City policy regarding Professional Service Contracts.

**EMERGENCY / NON-EMERGENCY:**

Not applicable

**DEPARTMENTAL CLEARANCES:**

Street Department

**FINANCIAL IMPACT:**

<b>Fiscal Year 2014-2015</b>	<b>Project to Date Expenditures (CIP only)</b>	<b>Current Year</b>	<b>Future Years</b>	<b>TOTALS</b>
Budget	\$49,860.00	\$2,450,140.00	\$0.00	\$2,500,000.00
Encumbered / Expended Amount	\$49,860.00	\$0.00	\$0.00	\$49,860.00
This item	\$0.00	\$10,015.00	\$0.00	\$10,015.00
Future Anticipated Expenditures This Project	\$0.00	\$305,232.30	\$0.00	\$305,232.30
<b>BALANCE</b>	<b>\$0.00</b>	<b>\$2,134,892.70</b>	<b>\$0.00</b>	<b>\$2,134,892.70</b>

Fund(s):

**Comments:**

**RECOMMENDATION:**

City staff recommends Amendment No. 1 be awarded to RVE, Inc. of Corpus Christi, Texas in the amount of \$10,015.00 for a restated fee of \$59,875.00 for the ID/IQ TXDOT Participation Projects – Task Order No. 4 – SH286 Water Lines and Valves Adjustments.

**LIST OF SUPPORTING DOCUMENTS:**

- Project Budget
- Location Map
- Presentation
- Amendment