


Restoration of SEA District Water Features (CIP – Type A)



Type A Board Presentation
December 10, 2018




Project Location






Project Vicinity








Project Vicinity





Project Vicinity





Project Scope



Investigate and develop recommendations to restore fountain operations and maintenance including:

Water Garden:

- Construct new above ground pump house
- Relocate/replace of existing Mech/Elect/Plumb (MEP) equipment
- Fountain upgrades
- Misc. site improvements

Bayfront Park Fountain:

- MEP upgrades and repairs
- Optional wind turbine upgrades (pending scope and cost)
- Minor Kiosk building renovations
- Potential re-purposing of the Kiosk building



Project Schedule



2019												2020	
Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
Design				Bid / Award				Construction					

Projected Schedule reflects City Council award in January 2019 with anticipated completion in February 2020.



Questions?