

# FY 2024 Rapid Pavement Program Residential Streets



Council Presentation  
April 16, 2024



# Bid Results



Approved  
1/30/2024



Base Bid	Bidder	Bid Amount
#4	Bay Ltd.	\$6,000,000
#1	Tex-Mix Paving	\$6,000,000
#2	Bay Ltd.	\$6,000,000
#3	Anderson Columbia, Inc.	\$6,000,000
#5	Bay Ltd.	\$6,000,000
	<b>Total</b>	<b>\$30,000,000</b>

NOTE: The approval of Base Bid 4 will appropriate the last of the remaining funding for streets in the FY24 Budget



# Project Scope

---




- Resurfacing of local streets
- Minor utility adjustments
- Required ADA improvements as necessary
- Flatwork on an as needed basis

NOTE: The timeline for these contracts requires each contractor to complete 4 centerline miles of surface improvements within one year.

---




# Project Map Base Bid 4





# Project Map Base Bid 1-5





# Base Bid 1 - Tex Mix



DISTRICT	STREET	FROM	TO	CENTERLINE MILES	Est. Start Date	Est. Completion Date
3	Bayou	Fountain	Shower	0.10	Mar. 2024	May. 2024
3	Dubose	Fountain	Misty	0.10	Mar. 2024	May. 2024
3	Fountain	Bayou	Moody	0.13	Mar. 2024	May. 2024
3	Lauren Cir	Lauren Dr	Dead End	0.03	Mar. 2024	May. 2024
3	Lauren Dr	Trojan Dr	Dead End	0.12	Mar. 2024	May. 2024
3	Misty	Moody	Dubose	0.08	Mar. 2024	May. 2024
3	Moody	Fountain	Trojan	0.13	Mar. 2024	May. 2024
3	Pels	Shower	Fountain	0.10	Mar. 2024	May. 2024
3	Shower	Waterfall	Pels	0.09	Mar. 2024	May. 2024
3	Tide	Moody	Dubose	0.06	Mar. 2024	May. 2024
3	Waterfall	Trojan Dr	Bayou	0.15	Mar. 2024	May. 2024
3	Prescott	Trojan	Padre Island Dr	0.23	Mar. 2024	May. 2024
2	Brawner N	Kostoryz	Ramsey	0.66	Jun. 2024	Sep. 2024
2	Cambridge	Horne	Norton	0.43	Jun. 2024	Sep. 2024
2	Casa Grande	Cas Rosa	Corta	0.33	Jun. 2024	Sep. 2024
2	Casa Bonita	Casa Linda	Casa Verde	0.04	Jun. 2024	Sep. 2024
2	Casa De Amigos	Casa Linda	Casa Grande	0.16	Jun. 2024	Sep. 2024
2	Casa De Oro	Orlando	Corta	0.50	Jun. 2024	Sep. 2024
2	Casa Linda	Staples S	Casa Blanca	0.20	Jun. 2024	Sep. 2024
2	Casa Verde	Casa Bonita	Casa Blanca	0.13	Jun. 2024	Sep. 2024
2	Corta	Casa Grande	Kostoryz	0.08	Jun. 2024	Sep. 2024
2	Norton	Kostoryz	Casa Verde	0.46	Jun. 2024	Sep. 2024
	<b>22</b>			<b>4.32</b>		



# Base Bid 2 - Bay



DISTRICT	STREET	FROM	TO	CENTERLINE MILES	Est. Start Date	Est. Completion Date
3	Bentwood	Carroll Ln	Brushwood	0.43	Apr. 2024	Sep. 2024
3	Brushwood	Carroll	Weber	0.50	Apr. 2024	Sep. 2024
3	Deepwood Cir	Padre Island Dr	Tweet Alley	0.08	Apr. 2024	Sep. 2024
3	Wilkinson	Padre Island Dr	Tiger Ln	0.22	Apr. 2024	Sep. 2024
1	Apple Creek Dr	Sandy Hollow Ck	Dead End	0.03	May. 2024	Sep. 2024
1	Flagstone Cir	Pernitas Creek	Dead End	0.04	May. 2024	Sep. 2024
1	Flagstone Creek	Sandy Hollow Ck	Pernitas Creek	0.05	May. 2024	Sep. 2024
1	India Creek Dr	Pernitas Creek	Dead End	0.04	May. 2024	Sep. 2024
1	Sandy Hollow	Flagstone	Willowood Creek	0.21	May. 2024	Sep. 2024
1	Willowood Creek	Pavement Change	Dead End	0.11	May. 2024	Sep. 2024
1	Beth Creek	Honey Creek	Dead End	0.05	May. 2024	Sep. 2024
1	Blue Creek Cir	Woodway Creek	Dead End	0.04	May. 2024	Sep. 2024
1	Dew Creek Cir	Woodway Creek	Dead End	0.06	May. 2024	Sep. 2024
1	Doris Creek Cir	San Roque Crk	Dead End	0.04	May. 2024	Sep. 2024
1	Honey Creek	Woodway Crk Dr	Dead End	0.11	May. 2024	Sep. 2024
1	North Creek Cir	Woodway Creek	Dead End	0.08	May. 2024	Sep. 2024
1	Olmos Creek	Honey Creek	Dead End	0.05	May. 2024	Sep. 2024
1	Piedra Creek Dr	Woodway Creek	Dead End	0.19	May. 2024	Sep. 2024
1	Red Creek Cir	San Roque Creek	Dead End	0.04	May. 2024	Sep. 2024
1	San Roque Crk	Woodway Creek	Willowood Crk	0.15	May. 2024	Sep. 2024
1	Shoal Creek	Woodway Creek	Dead End	0.08	May. 2024	Sep. 2024
1	Willowood Crk	Violet Rd	Willow Heights Dr	0.35	May. 2024	Sep. 2024
1	Huisache	Interstate 37	Nueces Bay	0.14	Jun. 2024	Sep. 2024
1	Ligustrum	Mimosa	Buddy Lawrence	0.15	Jun. 2024	Sep. 2024
1	Magnolia	Nueces Bay	Interstate 37	0.28	Jun. 2024	Sep. 2024
1	Mimosa	Azalea	Nandina	0.17	Jun. 2024	Sep. 2024
1	Nandina	Mueller	Buddy Lawrence	0.19	Jun. 2024	Sep. 2024
	<b>27</b>			<b>3.88</b>		



# Base Bid 3 Anderson Columbia



DISTRICT	STREET	FROM	TO	CENTERLINE MILES	Est. Start Date	Est. Completion Date
5	Coody Dr	Snead	Middlecoff	0.32	Mar. 2024	Mar. 2024
5	Hogan	Sanders	Dead End	0.06	Mar. 2024	Mar. 2024
5	Snead	Dead End	Acushnet	0.39	Mar. 2024	Mar. 2024
3	Blundell	Nemec	Mc Ardle	0.16	Apr. 2024	Sep. 2024
3	Cheryl	Nemec	Mc Ardle	0.16	Apr. 2024	Sep. 2024
3	Easter Dr	Nemec	Mc Ardle	0.16	Apr. 2024	Sep. 2024
3	Franklin	Mc Ardle	Nemec	0.16	Apr. 2024	Sep. 2024
3	Green	Hamlett	Dead End	0.03	Apr. 2024	Sep. 2024
3	Hamlett	Nemec	Mc Ardle Rd	0.16	Apr. 2024	Sep. 2024
3	Nemec	Dead End	Ayers	0.48	Apr. 2024	Sep. 2024
3	Gabriel	Nemec	Mc Ardle Rd	0.16	Apr. 2024	Sep. 2024
2	Amherst	Gaines	Robert	0.12	Jun. 2024	Sep. 2024
2	Gertie	Robert Dr	Wesley	0.14	Jun. 2024	Sep. 2024
2	Robert	Jacquelyn	Avalon	0.39	Jun. 2024	Sep. 2024
2	Sam	Harry	Avalon	0.22	Jun. 2024	Sep. 2024
2	Wesley	Gertie	Sharon	0.14	Jun. 2024	Sep. 2024
2	Ashland	Harry	Gollihar	0.25	Jun. 2024	Sep. 2024
2	Sharon	Gollihar	Alameda S	0.49	Jun. 2024	Sep. 2024
2	Sheridan	Gollihar	Alameda S	0.49	Jun. 2024	Sep. 2024
	<b>19</b>			<b>4.50</b>		





# Base Bid 4 - Bay



DISTRICT	STREET	FROM	TO	CENTERLINE MILES	Est. Start Date	Est. Completion Date
5	Chapel Creek	Oso Parkway	Shady Creek	0.15	Jun. 2024	Sep. 2024
5	Quail Hollow	Oso Pkwy	Twin Creek	0.14	Jun. 2024	Sep. 2024
5	Quail Spring Rd	The Mansions Dr	Dove Spring	0.31	Jun. 2024	Sep. 2024
5	Shady Creek	Oso Parkway	Chapel Creek	0.17	Jun. 2024	Sep. 2024
5	The Mansions	Roddfield	Oso Pkwy	0.37	Jun. 2024	Sep. 2024
5	Twin Creek	Oso Pkwy	Quail Hollow	0.22	Jun. 2024	Sep. 2024
5	Cedar Springs	Oso Pkwy	Dead End	0.1	Jun. 2024	Sep. 2024
2	Andrews	Crosstown Expwy	Port Ave	0.08	Jun. 2024	Sep. 2024
2	Loritte	Crosstown Expwy	Andrews	0.03	Jun. 2024	Sep. 2024
2	Churchill	Trenton	Tarlton	0.21	Jun. 2024	Sep. 2024
2	Cornwall	Hawthorne	Shely	0.03	Jun. 2024	Sep. 2024
2	Elizabeth	Timrod	Tarlton	0.06	Jun. 2024	Sep. 2024
2	Fig	Tarlton	Shely	0.16	Jun. 2024	Sep. 2024
2	Hawthorne	Crosstown	Shely	0.20	Jun. 2024	Sep. 2024
2	Shely	Ayers	Crosstown	0.53	Jun. 2024	Sep. 2024
2	Timrod	Churchill	Cornwall	0.16	Jun. 2024	Sep. 2024
2	Trenton	Cornwall	Churchill	0.16	Jun. 2024	Sep. 2024
2	Ft Worth	Moray	Wilshire	0.85	Jun. 2024	Sep. 2024
	<b>18</b>			<b>3.93</b>		



# Base Bid 5 - Bay



DISTRICT	STREET	FROM	TO	CENTERLINE MILES	Est. Start Date	Est. Completion Date
4	Argonne	Wallace	Paul Jones	0.18	Mar. 2024	Apr. 2024
4	Barnhart	Wallace	Paul Jones	0.13	Mar. 2024	Apr. 2024
4	Brittany	Wallace	Paul Jones	0.13	Mar. 2024	Apr. 2024
4	Decatur	Wallace	Paul Jones	0.13	Mar. 2024	Apr. 2024
4	Merriman	Brittany	Moffett	0.47	Mar. 2024	Apr. 2024
4	Moffett	Merriman	Paul Jones	0.09	Mar. 2024	Apr. 2024
4	Sims	Wallace	Paul Jones	0.13	Mar. 2024	Apr. 2024
4	Vetters	Wallace	Paul Jones	0.13	Mar. 2024	Apr. 2024
4	Wallace	Padre Island Dr	Sims	0.51	Mar. 2024	Apr. 2024
2	Mt Vernon	Everhart Rd	Princeton	0.20	May. 2024	Sep. 2024
2	Waltham	Janssen	Willowbrook	0.36	May. 2024	Sep. 2024
2	Wexford	Mc Ardle	Janssen	0.19	May. 2024	Sep. 2024
2	Wynona	Janssen	Mt Vernon	0.35	May. 2024	Sep. 2024
2	Willowbrook	Mt Vernon	Janssen	0.35	May. 2024	Sep. 2024
2	Lavaca	McArdle Rd	Lamont St	0.16	May. 2024	Sep. 2024
3	Flynn Pkwy W	Dead End	Dead End	0.21	Jun. 2024	Sep. 2024
3	Schanen Blvd	Everhart Rd	Weber Rd	1.03	Jun. 2024	Sep. 2024
3	Essex Dr	Killarmet Dr	Pebble Beach Dr	0.12	Jun. 2024	Sep. 2024
3	Devonshire Dr	Elmdale Dr	Weber Rd	0.17	Jun. 2024	Sep. 2024
3	Mendenhall Dr	Carroll Ln	Liptonshire Dr	0.23	Jun. 2024	Sep. 2024
3	Waterloo Dr	Carroll Ln	Inglewood Dr	0.22	Jun. 2024	Sep. 2024
	<b>21</b>			<b>5.45</b>		



# Project Schedule



2023		2023		2024-2025	
May- September		October - March		April - April	
Design		Bid/Award		Construction	

Project schedule reflects City Council award in April 2024 with anticipated completion in April 2025.