



00 52 26A DESIGN-BUILD AGREEMENT - PHASE 1B STEP 5 AMENDMENT

This Amendment for the Project is between the City of Corpus Christi (Owner) and Kiewit Infrastructure South Company (Design-Builder).

Owner and Design/Builder agree as follows:

Original Contract	December 2, 2024	Resolution 033396	\$9,245,347.00
Phase 1B Step 1 Amendment	April 15, 2025	Resolution 033396	\$4,708,860.39
Phase 1B Step 2 Amendment	June 30, 2025	Resolution 033396	\$12,000,000.00
Phase 1B Step 3 Amendment	June 5, 2025	Resolution 033396	\$1,680,970.59
Phase 1B Step 4 Amendment	June 12, 2025	Resolution 033396	\$20,000,000.00

In the original Contract, Section 00 52 26 Agreement, is amended as follows:

ARTICLE 5 – PHASE 1B – DESIGN SERVICES

5.02 Contract Price

- A. Owner will pay Design-Builder in accordance with the Contract Documents an amount not to exceed \$50,000,000.00, for a total Contract Price not to exceed \$97,635,177.98, as full and total compensation, including all expenses for the Phase 1B Step 5 Scope of Work attached as **Attachment A**.
- B. Submit invoices monthly, as shown in **Exhibit G** of the Contract Documents, with a statement detailing Work performed, actual number of hours worked at established billable rates, detailed expenses with receipts attached and an estimate of the proportion of Phase 1B services completed at the time of billing.

5.03 Contract Time

- A. Phase 1B Step 5 is required to be completed by January 16, 2026. Owner may, in its sole discretion, elect to:
 1. Extend the time for the provision and completion of Phase 1B Step 5; or
 2. Terminate this Agreement pursuant to Article 9 of this Agreement.

CONTRACT DOCUMENT SIGNATURES

CITY OF CORPUS CHRISTI

KIEWIT INFRASTRUCTURE SOUTH CO.

Jeff H. Edmonds, P.E.
Director of Engineering Services

Tony Joyce
Senior Vice President

APPROVED AS TO LEGAL FORM:
