



# McBride Lift Station Force Main Replacement

Council Presentation

May 08, 2012





City of



LIFT STATION FORCE MAIN  
IMPROVEMENTS (E09005)



**McBride Lift Station  
Force Main  
Replacement**

27°48'22.53" N 97°27'40.48" W elev 45 ft



City of  
Corpus  
Christi

# Project Schedule

2012										
FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
Bid Phase				Construction Phase						

Construction Duration of 200 Calendar Days





City of  
Corpus  
Christi

# Project Budget

<b>FUNDS AVAILABLE:</b>	
Wastewater CIP	\$2,296,219.69
<b>FUNDS REQUIRED:</b>	
Construction (Bridges Specialties, Inc.) Base Bid	\$1,593,083.32
Contingencies (10%)	159,308.33
<u>Consultant Fees:</u>	
Consultant Design (Arcadis U. S., Inc.) *	361,626.00
Construction Observation Services **	55,757.92
Construction Materials Testing (Rock Engineering & Testing Laboratory)	18,911.00
<u>Reimbursements:</u>	107,533.12
<b>TOTAL</b>	<b>\$2,296,219.69</b>
<b>SHORT</b>	<b>\$0.00</b>

\* Consultant Design Contract awarded on November 11, 2003 (Motion No. M2003-400).

\*\* Construction Observation Services is not included in Arcadis U. S., Inc.'s consultant contract; and will be performed in-house.

