



Choke Canyon Dam Spillway Gate Rehabilitation



Council Presentation
June 23, 2015



Project Scope



This project provides
Spillway Gate
Rehabilitation to
include:

- Recoating 7 spillway gates;
- Placing new water-tight seals, structural and miscellaneous modifications; and
- Resurfacing stop log slots





Project Schedule



2015												2016												2017				
A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M			
Bid & Award				Construction																								

**Construction Estimate:
670 Calendar Days ≈ 22 Months**

Projected Schedule reflects City Council award of construction in July 2015 with anticipated construction completion by May 2017.