



Corpus Christi Police Department (CCPD) Building Repair/Replacement

Council Presentation
June 23, 2015



Project Scope



1. Fire Protection Improvements:

- Replacement of the existing IT fire suppression system (Halon 1301) tanks;
- Replacement of the existing fire detection and alarm system;
- Testing and preventative maintenance for the existing fire sprinkler system

2. Building Improvements

- Replacement of the existing domestic water pumps
- New dedicated electrical service for existing fire pump and associated controller





Project Schedule



2015						2016						
Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul
Design						Bid		Construction				

**Construction Estimate:
150 Calendar Days ≈ 5 Months**

Projected Schedule reflects City Council award of AE contract in June 2015 with anticipated construction completion by July 2016.