



County Road 52 – Phase 1 Project From CR 69 to Highway 77 Change Order



Council Presentation
June 14, 2016





Project Vicinity





Project Location



Original contract provided for 4" HMAC; however, staff directed deferral of final 2" HMAC.


Change order No. 2 completes the final 2" HMAC layer with repairs, crack sealing and installation of fiberglass matting to restore the lifecycle of the pavement.

Phase 1 & 1B – Construction by the city under this project.

Phase 2 – Construction by Haas-Anderson by the County.



Project Schedule



2016											
Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sept	Oct	Nov	Dec
			Phase 2 Extension				Nueces County Project				
						Phase 1B		City Project			

**Project Estimate: 16 weeks for Phase 2
4 weeks for Phase 1B**