



March 4, 2020

Mark Orozco  
Development Services, City of Corpus Christi  
2406 Leopard Street, Suite 100  
Corpus Christi, Texas 78408

Subject: Padre Harbor Unit 1 (final plat) – Time Extension Request

Mr. Orozco:

The final plat of Padre Harbor Unit 1 is coming up for expiration on April 17, 2020. At this time, we, Urban Engineering, on behalf of Lake Padre Development, respectfully request a time extension of six (6) months for the above referenced project. The owners are anxious to proceed with construction of the required public improvements for Padre Harbor Units 1, 2 and 3, but are currently waiting upon issuance of the notice to proceed with construction of the Park Road 22 bridge project. We have included a check in the amount of \$38.00 (No. 029416) for this request. Please feel free to call if you have any questions or comments.

Thank you,

A handwritten signature in black ink, appearing to read 'Xavier Galvan', is written over a horizontal line.

Xavier Galvan

Re. final plat time extension: 039577-B8-03

Check Total: \$38.00

03/03/2020

Pay To City of Corpus Christi Planning Dept.

Invoice No.	Invoice Date	Invoice Amount	Amount Due	Discount	Apply	Balance
24754	03/03/2020	38.00	38.00	0.00	38.00	0.00

ORIGINAL CHECK HAS A COLORED BACKGROUND PRINTED ON CHEMICAL REACTIVE PAPER



2725 SWANTNER DR. • CORPUS CHRISTI, TEXAS 78404

**AMERICAN BANK**  
 P.O. BOX 6469  
 CORPUS CHRISTI, TX 78466-6469  
 88-328/1149

029416

DATE

AMOUNT

PAY Thirty Eight and 00/100 Dollars

3/3/2020

\$38.00

TO THE ORDER OF

City of Corpus Christi Planning Dept.  
 P.O. Box 9277  
 Corpus Christi, TX 78469

\_\_\_\_\_  
 AUTHORIZED SIGNATURE

⑈029416⑈ ⑆114903284⑆ 100107344⑈