

**CITY OF CORPUS CHRISTI
CONTRACT FOR ENGINEERING DESIGN SERVICES**

**FOR PROJECT
E16271 Ralston Avenue Improvements (Staples Street to Alameda Street)**

The City of Corpus Christi, a Texas home rule municipal corporation, P.O. Box 9277, Corpus Christi, Nueces County, Texas 78469-9277 (City) acting through its duly authorized City Manager or Designee (Director) and Urban Engineering, a Texas company, 2725 Swantner Drive, Corpus Christi, Nueces County, Texas 78404, (Consultant), hereby agree as follows:

TABLE OF CONTENTS

<u>ARTICLE NO.</u>	<u>TITLE</u>	<u>PAGE</u>
ARTICLE I	SCOPE OF SERVICES	2
ARTICLE II	QUALITY CONTROL	2
ARTICLE III	COMPENSATION	3
ARTICLE IV	TIME AND PERIOD OF SERVICE.....	4
ARTICLE V	OPINIONS OF COST	5
ARTICLE VI	INSURANCE REQUIREMENTS	5
ARTICLE VII	INDEMNIFICATION	5
ARTICLE VIII	TERMINATION OF AGREEMENT	6
ARTICLE IX	RIGHT OF REVIEW AND AUDIT	6
ARTICLE X	OWNER REMEDIES.....	7
ARTICLE XI	CONSULTANT REMEDIES	8
ARTICLE XII	CLAIMS AND DISPUTE RESOLUTION	8
ARTICLE XIII	MISCELLANEOUS PROVISIONS	9
EXHIBITS		

ARTICLE I – SCOPE OF SERVICES

1.1 The Consultant shall provide to Engineering Services its Scope of Services, to be incorporated herein and attached to this Agreement as **Exhibit A**. The Scope of Services shall include all associated services required for Consultant to provide such Services, pursuant to this Agreement, and any and all Services that would normally be required by law or common due diligence in accordance with the standard of care defined in Article XIII of this Agreement.

1.2 Consultant shall comply with City standards, as specified in the Unified Development Code (UDC) or Code of Ordinances at the time of the execution of the contract, throughout the duration of the Project, unless specifically and explicitly excluded from doing so in the approved Scope of Services attached as **Exhibit A**. A request made by either party to deviate from City standards after the contract is executed must be in writing.

1.3 Consultant shall provide labor, equipment and transportation necessary to complete all services agreed to hereunder in a timely manner throughout the term of the Agreement. Persons retained by Consultant to perform work pursuant to this Agreement shall be employees or subconsultants of Consultant. Consultant must provide City with a list of all subconsultants that includes the services performed by subconsultant and the % of work performed by subconsultant. Changes in Consultant's team that provides services under this Agreement must be agreed to by the City in writing.

1.4 Consultant shall not begin work on any phase/task authorized under this Agreement until they are briefed on the scope of the Project and are notified in writing to proceed. If the scope of the Project changes, either Consultant or City may request a review of the changes with an appropriate adjustment in compensation.

1.5 Consultant will provide monthly status updates (project progress or delays) in the format requested by the City with each monthly invoice.

1.6 For design services, Consultant agrees to render the professional services necessary for the advancement of the Project through Final Completion of the Construction Contract. Consultant acknowledges and accepts its responsibilities, as defined and described in City's General Conditions for Construction Contracts, excerpt attached as **Exhibit F**.

1.6.1 The Consultant agrees to serve as the City's Designer as defined in the General Conditions and will consult and advise the City on matters related to the Consultant's Scope of Services during the performance of the Consultant's services.

1.6.2 The Consultant agrees to prepare plans, specification, bid and contract documents and to analyze bids and evaluate the documents submitted by bidders in order to make an informed, written recommendation to City concerning the responsibilities of the lowest bidders. In determining a bidder's responsibilities, factors considered include, without limitation, the bidder's experience, capacity, supervision, ability to maintain project budget and schedule, past performance and safety record.

ARTICLE II – QUALITY CONTROL

2.1 The Consultant agrees to perform quality assurance-quality control/constructability reviews (QCP Review). The City reserves the right to retain a separate consultant to perform additional QCP services for the City.

2.2 The Consultant will perform QCP Reviews at intervals during the Project to ensure deliverables satisfy applicable industry quality standards and meet the requirements of the Project scope. Based on the findings of the QCP Review, the Consultant must reconcile the Project Scope and the Opinion of Probable Cost (OPC), as needed.

2.3 Final construction documents that do not meet City standards may be rejected. Consultant will not be compensated for having to resubmit documents.

ARTICLE III – COMPENSATION

3.1 The Compensation for all services (Basic and Additional) included in this Agreement and in the Scope of Services for this Agreement shall not exceed **\$88,420**.

3.2 The Consultant's fee will be on a lump sum or time and materials (T&M) basis as detailed in **Exhibit A** and will be full and total compensation for all services and for all expenses incurred in performing these services. Consultant shall submit a Rate Schedule, as shown in **Exhibit B-1**, with their proposal. City and Consultant agree that the Rate Schedule is considered confidential information that may be excluded from public disclosure under Texas Government Code Chapter 552 as determined by the Texas Attorney General.

3.3 The Consultant agrees to complete the Scope of Services in accordance with the approved project schedule and budget as defined in **Exhibit A**, including completing the work in phases defined therein.

3.4 The Director of Engineering Services may request the Consultant to undertake additional services or tasks provided that no increase in fee is required. Services or tasks requiring an increase of fee will be mutually agreed and evidenced in writing as an amendment to this contract. Consultant shall notify the City within three (3) days of notice if tasks requested requires an additional fee.

3.5 Monthly invoices will be submitted in accordance with the Payment Request as shown in **Exhibit B**. Each invoice will include the Consultant's estimate of the proportion of the contracted services completed at the time of billing. For work performed on a T&M Basis, the invoice shall include documentation that shows who worked on the Project, the number of hours that each individual worked, the applicable rates from the Rate Schedule and any reimbursable expenses associated with the work. City will make prompt monthly payments in response to Consultant's monthly invoices.

3.6 Principals may only bill at the agreed hourly rate for Principals (as defined in the Rate Schedule) when acting in that capacity. Principals acting in the capacity of staff must bill at applicable staff rates.

3.7 Consultant certifies that title to all services covered by a Payment Request shall pass to City no later than the time of payment. Consultant further certifies that, upon submittal of a Payment Request, all services for which Payment Requests have been previously issued and payments received from City shall, to the best of Consultant's knowledge, information and belief, be free and clear of liens, claims, security interests or encumbrances in favor of Consultant or other persons or entities making a claim by reason of having provided labor or services relating to this Agreement. **CONSULTANT SHALL INDEMNIFY AND HOLD CITY HARMLESS FROM ANY LIENS, CLAIMS, SECURITY INTERESTS OR ENCUMBRANCES FILED BY ANYONE CLAIMING BY, THROUGH OR UNDER THE ITEMS COVERED BY PAYMENTS MADE BY CITY TO CONSULTANT.**

3.8 The final payment due hereunder shall not be paid until all reports, data and documents have been submitted, received, accepted and approved by City. Final billing shall indicate "Final Bill – no additional compensation is due to Consultant."

3.9 City may withhold compensation to such extent as may be necessary, in City's opinion, to protect City from damage or loss for which Consultant is responsible, because of:

3.9.1 delays in the performance of Consultant's work;

3.9.2 failure of Consultant to make payments to subconsultants or vendors for labor, materials or equipment;

3.9.3 damage to City; or

3.9.4 persistent failure by Consultant to carry out the performance of its services in accordance with this Agreement.

3.10 When the above reasons for withholding are removed or remedied by Consultant, compensation of the amount withheld shall be made within 30 days. City shall not be deemed in default by reason of withholding compensation as provided under this Agreement.

3.11 In the event of any dispute(s) between the Parties regarding the amount properly compensable for any phase or as final compensation or regarding any amount that may be withheld by City, Consultant shall be required to make a claim pursuant to and in accordance with the terms of this Agreement and follow the procedures provided herein for the resolution of such dispute. In the event Consultant does not initiate and follow the claims procedures as required by the terms of this Agreement, any such claim shall be waived.

3.12 Request of final compensation by Consultant shall constitute a waiver of claims except those previously made in writing and identified by Consultant as unsettled at the time of final Payment Request.

3.13 All funding obligations of the City under this Agreement are subject to the appropriation of funds in its annual budget. The City may direct the Consultant to suspend work pending receipt and appropriation of funds.

ARTICLE IV – TIME AND PERIOD OF SERVICE

4.1 This Agreement shall be effective upon the signature of the City Manager or designee (Effective Date).

4.2 ~~This service shall be for a period of _____ years beginning on the Effective Date. The Agreement may be renewed for up to _____ one-year renewal options upon mutual agreement of the parties to be evidenced in writing prior to the expiration date of the prior term. Any renewals shall be at the same terms and conditions, plus any approved changes.~~

4.3 The Consultant agrees to begin work on those authorized Services for this contract upon receipt of the Notice to Proceed from the Director of Engineering Services. Work will not begin on any phase or any Additional Services until requested in writing by the Consultant and written authorization is provided by the Director of Engineering Services.

4.4 Time is of the essence for this Agreement. Consultant shall perform and complete its obligations under this Agreement in a prompt and continuous manner so as to not delay the Work for the Project, in accordance with the schedules approved by City. The Consultant and City are aware that many factors may affect the Consultant's ability to complete the services to be provided under this agreement. The Consultant must notify the City within three business days of becoming aware of a factor that may affect the Consultant's ability to complete the services hereunder.

4.5 City shall perform its obligations of review and approval in a prompt and continuous manner so as to not delay the project.

4.6 This Agreement shall remain in force for a period which may reasonably be required for completion of the Project, including any extra work and any required extensions thereto, unless terminated as provided for in this Agreement. For construction design services, "completion of the Project" refers to acceptance by the City of the construction phase of the Project, i.e., Final Completion.

ARTICLE V – OPINIONS OF COST

5.1 The Opinion of Probable Cost (OPC) is computed by the Consultant and includes the total cost for construction of the Project.

5.2 The OPC does not include the cost of the land, rights-of-way or other costs which are the responsibility of the City.

5.3 Since Consultant has no control over a construction contractor's cost of labor, materials or equipment, or over the contractor's methods of determining prices, or over competitive bidding or market conditions, Consultant's opinions of probable Project Cost or Construction Cost provided herein are to be made on the basis of Consultant's experience and qualifications and represent Consultant's best judgment as a design professional familiar with the construction industry, but Consultant cannot and does not guarantee proposals, bids or the construction cost shall not vary from the OPC prepared by Consultant.

5.4 The OPC must be validated and/or updated with each deliverable. If construction bids exceed the OPC, the Consultant will redesign the project to be consistent with the OPC at no additional cost to City.

ARTICLE VI – INSURANCE REQUIREMENTS

6.1 Consultant must not commence work under this Agreement until all insurance required has been obtained and such insurance has been approved by the City. Consultant must not allow any subcontractor to commence work until all similar insurance required of any subcontractor has been obtained.

6.2 Insurance Requirements are shown in **EXHIBIT C**.

ARTICLE VII – INDEMNIFICATION

Consultant shall fully indemnify and hold harmless the City of Corpus Christi and its officials, officers, agents, employees or other entity, excluding the engineer or architect or that person's agent, employee or subconsultant, over which the City exercises control ("Indemnatee") from and against any and all claims, damages, liabilities or costs, including reasonable attorney fees and court costs, to the extent that the damage is caused by or results from an act of negligence, intentional tort, intellectual property infringement or failure to pay a subcontractor or supplier committed by Consultant or its agent, Consultant under contract or another entity over which Consultant exercises control while in the exercise of rights or performance of the duties under this agreement. This indemnification does not apply to any liability resulting from the negligent acts or omissions of the City or its employees, to the extent of such negligence.

Consultant shall defend Indemnatee, with counsel satisfactory to the City Attorney, from and against any and all claims, damages, liabilities or costs, including reasonable attorney fees and court costs, if the claim is not based wholly or partly on the negligence of, fault of or breach of contract by Indemnatee. If a claim is based wholly or partly on the negligence of, fault of or breach of contract by Indemnatee, the Consultant shall reimburse the City's reasonable attorney's fees in proportion to the Consultant's liability.

Consultant must advise City in writing within 24 hours of any claim or demand against City or Consultant known to Consultant related to or arising out of Consultant's activities under this Agreement.

ARTICLE VIII – TERMINATION OF AGREEMENT

8.1 By Consultant:

8.1.1 The City reserves the right to suspend this Agreement at the end of any phase for the convenience of the City by issuing a written and signed Notice of Suspension. The Consultant may terminate this Agreement for convenience in the event such suspension extends for a period beyond 120 calendar days by delivering a Notice of Termination to the City.

8.1.2 The Consultant must follow the Termination Procedure outlined in this Agreement.

8.2 By City:

8.2.1 The City may terminate this agreement for convenience upon seven days written notice to the Consultant at the address of record.

8.2.2 The City may terminate this agreement for cause upon ten days written notice to the Consultant. If Consultant begins, within three days of receipt of such notice, to correct its failure and proceeds to diligently cure such failure within the ten days, the agreement will not terminate. If the Consultant again fails to perform under this agreement, the City may terminate the agreement for cause upon seven days written notice to the Consultant with no additional cure period. If the City terminates for cause, the City may reject any and all proposals submitted by Consultant for up to two years.

8.3 Termination Procedure

8.3.1 Upon receipt of a Notice of Termination and prior to the effective date of termination, unless the notice otherwise directs or Consultant takes action to cure a failure to perform under the cure period, Consultant shall immediately begin the phase-out and discontinuance of all services in connection with the performance of this Agreement. Within 30 calendar days after receipt of the Notice of Termination, unless Consultant has successfully cured a failure to perform, Consultant shall submit a statement showing in detail the services performed under this Agreement prior to the effective date of termination. City retains the option to grant an extension to the time period for submittal of such statement.

8.3.2 Consultant shall submit all completed and/or partially completed work under this Agreement, including but not limited to specifications, designs, plans and exhibits.

8.3.3 Upon receipt of documents described in the Termination Procedure and absent any reason why City may be compelled to withhold fees, Consultant will be compensated for its services based upon a Time & Materials calculation or Consultant and City's estimate of the proportion of the total services actually completed at the time of termination. There will be no compensation for anticipated profits on services not completed.

8.3.4 Consultant acknowledges that City is a public entity and has a duty to document the expenditure of public funds. The failure of Consultant to comply with the submittal of the statement and documents, as required above, shall constitute a waiver by Consultant of any and all rights or claims to payment for services performed under this Agreement.

ARTICLE IX – RIGHT OF REVIEW AND AUDIT

9.1 Consultant grants City, or its designees, the right to audit, examine or inspect, at City's election, all of Consultant's records relating to the performance of the Work under this Agreement, during the term of this Agreement and retention period herein. The audit, examination or inspection may be performed by a City designee, which may include its internal auditors or an outside representative engaged by City. Consultant agrees to retain its

records for a minimum of four (4) years following termination of the Agreement, unless there is an ongoing dispute under this Agreement, then such retention period shall extend until final resolution of the dispute.

9.2 Consultant's records include any and all information, materials and data of every kind and character generated as a result of and relevant to the Work under this Agreement (Consultant's Records). Examples include billings, books, general ledger, cost ledgers, invoices, production sheets, documents, correspondence, meeting notes, subscriptions, agreements, purchase orders, leases, contracts, commitments, arrangements, notes, daily diaries, reports, drawings, receipts, vouchers, memoranda, time sheets, payroll records, policies, procedures, and any and all other agreements, sources of information and matters that may, in City's and Consultant's reasonable judgment, have any bearing on or pertain to any matters, rights, duties or obligations under or covered by any Agreement Documents.

9.3 City agrees that it shall exercise the right to audit, examine or inspect Consultant's Records only during Consultant's regular business hours. Consultant agrees to allow City's designee access to all of Consultant's Records, Consultant's facilities and Consultant's current employees, deemed necessary by City or its designee(s), to perform such audit, inspection or examination. Consultant also agrees to provide adequate and appropriate work space necessary to City or its designees to conduct such audits, inspections or examinations.

9.4 Consultant shall include this audit clause in any subcontractor, supplier or vendor contract.

ARTICLE X – OWNER REMEDIES

10.1 The City and Consultant agree that in the event the City suffers actual damages, the City may elect to pursue its actual damages and any other remedy allowed by law. This includes but is not limited to:

10.1.1 Failure of the Consultant to make adequate progress and endanger timely and successful completion of the Project, which includes failure of subconsultants to meet contractual obligations;

10.1.2 Failure of the Consultant to design in compliance with the laws of the City, State and/or federal governments, such that subsequent compliance costs exceed expenditures that would have been involved had services been properly executed by the Consultant.

10.1.3 Losses are incurred because of errors and/or omissions in the design, working drawings, specifications or other documents prepared by the Consultant to the extent that the financial losses are greater than the City would have originally paid had there not been errors and/or omissions in the documents.

10.2 The City may assert a claim against the Consultant's professional liability insurance as appropriate when other remedies are not available or offered for design deficiencies discovered during and after Project construction.

10.3 When the City incurs non-value added work costs for change orders due to design errors and/or omissions, the City will send the Consultant a letter that includes:

- (1) Summary of facts with supporting documentation;
- (2) Instructions for Consultant to revise design documents, if appropriate, at Consultant's expense;
- (3) Calculation of non-value added work costs incurred by the City; and
- (4) Deadline for Consultant's response.

10.4 The Consultant may be required to revise bid documents and re-advertise the Project at the Consultant's sole cost if, in the City's judgment, the Consultant generates excessive addenda, either in terms of the nature of the revision or the actual number of changes due to the Consultant's errors or omissions.

10.5 The City may withhold or nullify the whole or part of any payment as detailed in Article III.

ARTICLE XI – CONSULTANT REMEDIES

11.1 If Consultant is delayed due to uncontrollable circumstances, such as strikes, riots, acts of God, national emergency, acts of the public enemy, governmental restrictions, laws or regulations or any other causes beyond Consultant's and City's reasonable control, an extension of the Project schedule in an amount equal to the time lost due to such delay shall be Consultant's sole and exclusive remedy. The revised schedule should be approved in writing with a documented reason for granting the extension.

11.2 The City agrees that the Consultant is not responsible for damages arising from any cause beyond Consultant's reasonable control.

11.3 If Consultant requests a remedy for a condition not specified above, Consultant must file a Claim as provided in this Agreement.

ARTICLE XII – CLAIMS AND DISPUTE RESOLUTION

12.1 Filing of Claims

12.1.1 Claims arising from the circumstances identified in this Agreement or other occurrences or events, shall be made by Written Notice delivered by the party making the Claim to the other party within twenty-one (21) calendar days after the start of the occurrence or event giving rise to the Claim and stating the general nature of the Claim.

12.1.2 Every Claim of Consultant, whether for additional compensation, additional time or other relief, shall be signed and sworn to by a person authorized to bind the Consultant by his/her signature, verifying the truth and accuracy of the Claim.

12.1.3 The responsibility to substantiate a claim rests with the party making the Claim.

12.1.4 Within thirty (30) calendar days of receipt of notice and supporting documentation, City will meet to discuss the request, after which an offer of settlement or a notification of no settlement offer will be sent to Consultant. If Consultant is not satisfied with the proposal presented, Consultant will have thirty (30) calendar days in which to (i) submit additional supporting data requested by the City, (ii) modify the initial request for remedy or (iii) request Mediation.

12.1.5 Pending final resolution of a claim, except as otherwise agreed in writing, Consultant shall proceed diligently with performance of the Agreement, and City shall continue to make payments in accordance with this Agreement.

12.2 Mediation

12.2.1 All negotiations pursuant to this clause are confidential and shall be treated as compromise and settlement negotiations for purposes of applicable rules of evidence.

12.2.2 Before invoking mediation, the Parties agree that they shall first try to resolve any dispute arising out of or related to this Agreement through discussions directly between those senior management representatives within their respective organizations who have overall managerial responsibility for similar projects. This step shall be a condition precedent to the use of mediation. If the parties' senior management representatives cannot resolve the dispute within thirty (30) calendar days after a Party delivers a written notice of such dispute, then the Parties shall proceed with the mediation process contained herein.

12.2.3.1 In the event that City or Consultant shall contend that the other has committed a material breach of this Agreement, the Party alleging such breach shall, as a condition precedent to filing any lawsuit, request mediation of the dispute.

12.2.3.2 Request for mediation shall be in writing, and shall request that the mediation commence no less than thirty (30) or more than ninety (90) calendar days following the date of the request, except upon agreement of both parties.

12.2.3.3 In the event City and Consultant are unable to agree to a date for the mediation or to the identity of the mediator or mediators within thirty (30) calendar days of the request for mediation, all conditions precedent in this Article shall be deemed to have occurred.

12.2.3.4 The parties shall share the mediator's fee. Venue for mediation shall be Nueces County, Texas. Any agreement reached in mediation shall be enforceable as a settlement agreement in any court having jurisdiction thereof. No provision of this Agreement shall waive any immunity or defense. No provision of this Agreement is a consent to suit.

12.3 In calculating the amount of any Claim or any measure of damages for breach of contract, the following standards shall apply both to claims by Consultant and to claims by City:

12.3.1 In no event shall either Party be liable, whether in contract or tort or otherwise, to the other Party for loss of profits, delay damages or for any special incidental or consequential loss or damage of any nature arising at any time or from any cause whatsoever;

12.3.2 Damages are limited to extra costs specifically shown to have been directly caused by a proven wrong for which the other Party is claimed to be responsible.

12.4 In case of litigation between the parties, Consultant and City agree that neither party shall be responsible for payment of attorney's fees pursuant to any law or other provision for payment of attorneys' fees. Both Parties expressly waive any claim to attorney's fees should litigation result from any dispute between the parties to this Agreement.

12.5 No Waiver of Governmental Immunity. NOTHING IN THIS ARTICLE SHALL BE CONSTRUED TO WAIVE CITY'S GOVERNMENTAL IMMUNITY FROM LAWSUIT, WHICH IMMUNITY IS EXPRESSLY RETAINED TO THE EXTENT IT IS NOT CLEARLY AND UNAMBIGUOUSLY WAIVED BY STATE LAW.

ARTICLE XIII – MISCELLANEOUS PROVISIONS

13.1 Assignability. Neither party will assign, transfer or delegate any of its obligations or duties under this Agreement contract to any other person and/or party without the prior written consent of the other party, except for routine duties delegated to personnel of the Consultant staff. This includes subcontracts entered into for services under this Agreement. If the Consultant is a partnership or joint venture, then in the event of the termination of the partnership or joint venture, this contract will inure to the individual benefit of such partner or partners as the City may designate. No part of the Consultant fee may be assigned in advance of receipt by the Consultant without written consent of the City.

The City will not pay the fees of expert or technical assistance and consultants unless such employment, including the rate of compensation, has been approved in writing by the City.

13.2 Ownership of Documents. Consultant agrees that upon payment, City shall exclusively own any and all information in whatsoever form and character produced and/or maintained in accordance with, pursuant to or as a result of this Agreement, including contract documents (plans and specifications), drawings and submittal data.

Consultant may make a copy for its files. Any reuse by the City, without specific written verification or adaptation by Consultant, shall be a City's sole risk and without liability or legal exposure to Consultant. The City agrees that any modification of the plans will be evidenced on the plans and be signed and sealed by a licensed professional prior to re-use of modified plans.

13.3 Standard of Care. Services provided by Consultant under this Agreement shall be performed with the professional skill and care ordinarily provided by competent licensed professionals practicing in the same or similar locality and under the same or similar circumstances and professional license; and performed as expeditiously as is prudent considering the ordinary professional skill and care of a competent engineer or architect.

13.4 Licensing. Consultant shall be represented by personnel with appropriate licensure, registration and/or certification(s) at meetings of any official nature concerning the Project, including scope meetings, review meetings, pre-bid meetings and preconstruction meetings.

13.5 Entire Agreement. This Agreement represents the entire and integrated Agreement between City and Consultant and supersedes all prior negotiations, representations or agreements, either oral or written. This Agreement may be amended only by written instrument signed by both the City and Consultant.

13.6 Disclosure of Interest. Consultant agrees to comply with City of Corpus Christi Ordinance No. 17112 and complete the *Disclosure of Interests* form, attached as **Exhibit D**.

13.7 Certificate of Interested Parties. For contracts greater than \$50,000, Consultant agrees to comply with Texas Government Code section 2252.908 and complete Form 1295 Certificate of Interested Parties as part of this agreement, attached as **Exhibit E**. Form 1295 requires disclosure of "interested parties" with respect to entities that enter contracts with cities that exceed \$50,000. These interested parties include:

- (1) persons with a "controlling interest" in the entity, which includes:
 - a. an ownership interest or participating interest in a business entity by virtue of units, percentage, shares, stock or otherwise that exceeds 10 percent;
 - b. membership on the board of directors or other governing body of a business entity of which the board or other governing body is composed of not more than 10 members; or
 - c. service as an officer of a business entity that has four or fewer officers, or service as one of the four officers most highly compensated by a business entity that has more than four officers; or
- (2) a person who actively participates in facilitating a contract or negotiating the terms of a contract with a governmental entity or state agency, including a broker, intermediary, adviser or attorney for the business entity.

Form 1295 must be electronically filed with the Texas Ethics Commission at https://www.ethics.state.tx.us/whatsnew/elf_info_form1295.htm. The form must then be printed, signed, notarized and filed with the City. For more information, please review the Texas Ethics Commission Rules at <https://www.ethics.state.tx.us/legal/ch46.html>.

13.8 Conflict of Interest. Consultant agrees, in compliance with Chapter 176 of the Texas Local Government Code, to complete and file Form CIQ with the City Secretary's Office. For more information and to determine if you need to file a Form CIQ, please review the information on the City Secretary's website at <http://www.cctexas.com/government/city-secretary/conflict-disclosure/index>.

13.9 Controlling Law. This Agreement is governed by the laws of the State of Texas without regard to its conflicts of laws. Venue for legal proceedings lies exclusively in Nueces County, Texas. Cases must be filed and tried in Nueces County and cannot be removed from Nueces County.

13.10 Severability. If, for any reason, any one or more Articles and/or paragraphs of this Agreement are held invalid or unenforceable, such invalidity or unenforceability shall not affect, impair or invalidate the remaining Articles and/or paragraphs of this Agreement but shall be confined in its effect to the specific Article, sentences,

clauses or parts of this Agreement held invalid or unenforceable, and the invalidity or unenforceability of any Article, sentence, clause or parts of this Agreement, in any one or more instance, shall not affect or prejudice in any way the validity of this Agreement in any other instance.

13.11 Conflict Resolution Between Documents. Consultant hereby agrees and acknowledges if anything contained in the Consultant-prepared **Exhibit A**, Consultant's Scope of Services, or contained in any other document prepared by Consultant and included herein, is in conflict with this Agreement, this Agreement shall take precedence and control to resolve said conflict.

CITY OF CORPUS CHRISTI

URBAN ENGINEERING

J.H. Edmonds, P. E. Date
Director of Engineering Services

Eugene C. Urban, Jr., P.E. Date
2725 Swann Drive
Corpus Christi, TX 78404
(361) 854-3101 Office
curban@urbaneng.com

RECOMMENDED

Operating Department Date

APPROVED

Office of Management Date
and Budget

Assistant City Attorney Date

ATTEST

City Secretary Date

Project No. E16271
Accounting Unit: 1042-12440-051
Account: 530000
Activity: E16271011042EXP
Account Category: 30000
Fund Name: Residential/Local Street Fund
Encumbrance No. _____

EXHIBIT A
SCOPE OF SERVICES

{Insert Proposal & Scope of Services from A/E}

EXHIBIT "A"
CITY OF CORPUS CHRISTI, TEXAS

Ralston Avenue – Staples to Alameda
(Project Number E16271)

I. SCOPE OF SERVICES

A. BASIC SERVICES

For the purpose of this contract, Preliminary Phase may include Schematic Design and Design Phase services may include Design Development as applicable to Architectural services.

1. **Preliminary Phase**. The Architect/Engineer-A/E (also referred to as Consultant) will:
 - a) ~~Prepare Powerpoint presentation in City format for City Council Meeting.~~
 - b) ~~Hold Project Kick-off Meeting. Prepare meeting agenda and distribute meeting meetings to attendees within five working days of the meeting.~~
 - c) ~~Provide scope of geotechnical testing requirements to the City's Geotechnical Consultant.~~
 - d) ~~Review available reports, record drawings, utility maps and other information provided by the City pertaining to the project area.~~
 - e) ~~Develop preliminary requirements for utility relocations replacements or upgrades. Coordinate with the City's Project Manager and identify operating departments potential project needs.~~
 - f) ~~Identify right-of-way acquisition requirements and illustrate on a schematic strip map.~~
 - g) ~~Prepare preliminary opinions of probable construction costs for the recommended improvements.~~
 - h) ~~Identify electric and communication utility companies and private pipeline companies that may have existing facilities and must relocated to accommodate the proposed improvements.~~
 - i) ~~Coordinate with AEP and City Traffic Engineering to identify location of electrical power conduit for street lighting and traffic signalization.~~
 - j) ~~Identify and analyze requirements of governmental authorities having jurisdiction to approve design of the Project including permitting, environmental, historical, construction, and geotechnical issues; upon request or concurrence of the Project Manager, meet and coordinate with agencies such as RTA, CDBG, USPS, affected school districts (CCISD, FBISD, etc.) community groups, TDLR, etc.~~
 - k) ~~Identify and recommend public outreach and community stakeholder requirements.~~
 - l) ~~Prepare an Engineering Letter Report (20 – 25 page main-body text document with supporting appendices) that documents the analyses, approach, opinions of probable construction costs, and document the work with text, tables, schematic-level exhibits and computer models or other applicable supporting documents required per City Plan Preparation Standards Contract Format (CPPSCF). Engineering Letter Report to include:~~
 1. ~~Provide a concise presentation of pertinent factors, sketches, designs, cross-sections, and parameters which will or may impact the design, including engineering design basis, preliminary layout sketches, construction sequencing, alignment, cross section, geotechnical testing report, right-of-way requirements, conformance to master plans, identification of needed additional services, identification of needed permits and environmental consideration, existing and proposed utilities, identification of quality and~~

EXHIBIT "A"

Page 1 of 9

Revised November 13, 2012

- ~~quantity of materials of construction, and other factors required for a professional design.~~
 - ~~2. Include existing site photos.~~
 - ~~3. Provide opinion of probable construction costs.~~
 - ~~4. Identify and analyze requirements of governmental authorities having jurisdiction to approve design of the Project including permitting, environmental, historical, construction, and geotechnical issues; meet and coordinate with agencies such as RTA, CDBG, USPS, CCISD, community groups, TDLR, etc.~~
 - ~~5. Provide an analysis on project impacts towards "re-engineering" and effects on cost savings toward City operations, which this project will affect.~~
 - ~~6. Provide anticipated index of drawings and specifications.~~
- m) Assimilate all review comments of the **Draft Engineering Letter Report** and provide one (1) set of the **Final Engineering Letter Report (ELR)** (electronic and hard copies using City Standards as applicable) suitable for reproduction.
 - n) Assist City in presenting summary of ELR findings to City-appointed capital project oversight committee having responsible charge of vetting preliminary project design components prior to proceeding to project design phase. Prepare Powerpoint presentation, handouts and exhibits for meeting. Provide follow-up and response to comments.

City staff will provide one set only of the following information (as applicable):

- a) ~~Record drawings, record information of existing facilities, and utilities (as available from City Engineering files).~~
- b) ~~The preliminary budget, specifying the funds available for construction.~~
- c) ~~A copy of existing studies and plans. (as available from City Engineering files).~~
- d) ~~Field location of existing city utilities. (A/E to coordinate with City Operating Department.~~
- e) ~~Applicable Master Plans and GIS mapping are available on the City's website.~~
- f) ~~Provide bench marks and coordinates.~~

The records provided for A/E's use under this contract are proprietary, copyrighted, and authorized for use only by A/E, and only for the intended purpose of this project. Any unauthorized use or distribution of the records provided under this contract is strictly prohibited.

- 2. **Design Phase.** Upon approval of the preliminary phase, designated by receiving authorization to proceed, the A/E will:
 - a) Provide coordination with electric and communication utility companies and private pipeline companies that may have existing facilities and must relocated to accommodate the proposed improvements.
 - b) Provide assistance to identify testing, handling and disposal of any hazardous materials and/or contaminated soils that may be discovered during construction (to be included under additional services).
 - c) Prepare construction documents in City standard format for the work identified in the approved ELR. Construction plans to include improvements or modifications to the storm water, water and wastewater systems within the project limits. Include standard City of Corpus Christi detail sheets as appropriate.
 - d) Prepare construction plans in compliance with CPPSCF using English units on 24"x 36" plan sheets that can be reduced to 11"x 17".

EXHIBIT "A"

Page 2 of 9

Revised November 13, 2012

1. Prepare Traffic Control and Construction Sequencing Plans. The TCP will include construction sequencing, typical cross section and construction phasing plan sheets, warning and barricades, as well as standards sheets for barricades, traffic control plan, work zone pavement markings and signage.
 2. Provide Storm Water Pollution Prevention Plan, including construction drawings.
- e) Furnish one (1) set of the **interim plans** (60% submittal - electronic and full-size hard copies using City Standards as applicable) to the City staff for review and approval purposes with estimates of probable construction costs. Identify distribution list for plans and bid documents to all affected franchise utilities.
 1. **Required** with the interim plans is a "Plan Executive Summary" which will identify and summarize the project by distinguishing key elements and opinion of probable project costs.
 - f) Hold Project 60% review meeting. Prepare meeting agenda and distribute meeting meetings to attendees within five working days of the meeting. Assimilate all review comments, as appropriate and, upon Notice to Proceed.
 - g) Provide one (1) set of the final (100%) plans (unsealed and unstamped - electronic and full-size hard copies using City Standards as applicable) for City's final review.
 - h) Assimilate all final review comments Upon approval by the Director of Engineering Services, provide one (1) set of the **final plans and contract documents** (electronic and full-size hard copies using City Standards as applicable) suitable for reproduction. Said bid documents henceforth become the shared intellectual property of the City of Corpus Christi and the Consultant. The City agrees that any modifications of the submitted final plans (for other uses by the City) will be evidenced on the plans and be signed and sealed by a professional engineer prior to re-use of modified plans.
 - i) Provide Quality Assurance/Quality Control (QA/QC) measures to ensure that submittal of the interim, pre-final (if required), and final complete plans and complete bid documents with specifications accurately reflect the percent completion designated and do not necessitate an excessive amount of revision and correction by City. Additional revisions or design submittals are required (and within the scope of Consultant's duties under this contract) if, in the opinion of the City Engineer or designee, Consultant has not adequately addressed City-provided review comments or provided submittals in accordance with City standards.
 - j) Prepare and submit monthly status reports to the Project Manager no later than the last Wednesday of each month with action items developed from monthly progress and review meetings.
 - k) Provide copy of contract documents along with appropriate fee to Texas Department of Licensing and Regulation (TDLR) for review and approval of accessibility requirements for pedestrian improvements (as authorized by Additional Services).
 - l) Provide traffic signal timing and modeling coordination for the traffic signals using City provided traffic and pedestrian counts

The City staff will:

- a) Designate an individual to have responsibility, authority, and control for coordinating activities for the construction contract awarded.
- b) Provide the budget for the Project specifying the funds available for the construction contract.
- c) Provide the City's standard specifications, standard detail sheets, standard and special provisions, and forms for required bid documents.

EXHIBIT "A"

Page 3 of 9

Revised November 13, 2012

- d) Traffic and pedestrian counts at all intersections and high pedestrian crossings in the study area
- e) Coordination assistance with the Downtown Management District during design or plan reviews

3. **Bid Phase.** The A/E will:

- a) Participate in the pre-bid conference and provide a meeting agenda for critical construction activities and elements impacted the project.
- b) Assist the City in solicitation of bids by identification of prospective bidders, and review of bids by solicited interests.
- c) Review all pre-bid questions and submissions concerning the bid documents and prepare, in the City's format, for the Engineering Services' approval, any addenda or other revisions necessary to inform contractors of approved changes prior to bidding.
- d) Attend bid opening, analyze bids, evaluate, prepare bid tabulation, and make recommendation concerning award of the contract.
- e) In the event the lowest responsible bidder's bid exceeds the project budget as revised by the Engineering Services in accordance with the A/E's design phase estimate required above, the Engineer will, at its expense, confer with City staff and make such revisions to the bid documents as the City staff deems necessary to re-advertise that particular portion of the Project for bids.
- f) ~~Prepare Powerpoint presentation in City format for City Council Meeting.~~

The City staff will:

- a) Arrange and pay for printing of all documents and addenda to be distributed to prospective bidders.
- b) Advertise the Project for bidding, maintain the list of prospective bidders, receive and process deposits for all bid documents, issue (with the assistance of the A/E) any addenda, prepare and supply bid tabulation forms, and conduct bid opening.
- c) Receive the Engineer's recommendation concerning bid evaluation and recommendation and prepare agenda materials for the City Council concerning bid awards.
- d) Prepare, review and provide copies of the contract for execution between the City and the contractor.

4. **Construction Administration Phase.** The A/E will perform contract administration to include the following:

- a) Participate in pre-construction meeting conference and provide a recommended agenda for critical construction activities and elements impacted the project.
- b) Review, Contractor submittals and operating and maintenance manuals for conformance to contract documents.
- c) Review and interpret field and laboratory tests.
- d) Provide interpretations and clarifications of the contract documents for the contractor and authorize required changes, which do not affect the contractor's price and are not contrary to the general interest of the City under the contract.
- e) Make regular visits to the site of the Project to confer with the City project inspector and contractor to observe the general progress and quality of work, and to determine, in general, if the work is being done in accordance with the contract documents. This will not be confused with the project representative observation or continuous monitoring of the progress of construction.

EXHIBIT "A"

Page 4 of 9

Revised November 13, 2012

- f) Prepare change orders as authorized by the City; provide interpretations and clarifications of the plans and specifications for the contractor and authorize minor changes which do not affect the contractor's price and are not contrary to the general interest of the City under the contract.
- g) Attend final inspection with City staff and provide the City with a Certificate of Completion for the project upon successful completion of the project.
- h) Review Contractor-provided construction "red-line" drawings. Prepare Project record drawings and provide a reproducible set and electronic file (AutoCAD r.14 or later) within two (2) months of final acceptance of the project. All drawings shall be CADD drawn using dwg format in AutoCAD, and graphics data will be in dxf format with each layer being provided in a separate file. Attribute data will be provided in ASCII format in tabular form. All electronic data will be compatible with the City GIS system.

The City staff will:

- a) Prepare applications/estimates for payments to contractor.
- b) Conduct the final acceptance inspection with the Engineer.

B. ADDITIONAL SERVICES

This section defines the scope of additional services that may only be included as part of this contract if authorized by the Director of Engineering Services. A/E may not begin work on any services under this section without specific written authorization by the Director of Engineering Services. Fees for Additional Services are an allowance for potential services to be provided and will be **negotiated** by the Director of Engineering Services as required. The A/E shall, with written authorization by the Director of Engineering Services, perform the following:

- 5. **Permit Preparation.** Furnish the City all engineering data and documentation necessary for all required permits. The A/E will prepare this documentation for all required signatures. The A/E will prepare and submit identified permits **as applicable** to the appropriate local, state, and federal authorities, including:
 - a. NPDES
 - b. Texas Department of Licensing and Regulation (TDLR)
- 6. **Topographic Survey and Parcel Descriptions**
~~All work must be tied to and conform with the City's Global Positioning System (GPS) control network and comply with Category 6, Condition I specifications of the Texas Society of Professional Surveyors' □ Manual of Practice for Land Surveying in the State of Texas, Ninth Edition. Include reference to a minimum of two (2) found boundary monuments from the project area.~~
 - a) ~~Establish Horizontal and Vertical Control.~~
 - b) ~~Establish both primary and secondary horizontal/vertical control.~~
 - c) ~~Set project control points for Horizontal and Vertical Control outside the limits of project construction disturbance.~~
 - d) ~~Horizontal control will be based on NAD 83 State plane coordinates (South Zone), and the data will have no adjustment factor applied — i.e. — the coordinate data will remain in grid.~~
 - e) ~~Vertical control will be based on NAVD 88.~~
 - f) ~~All control work will be established using conventional (non-GPS) methods. Perform topographic surveys to gather existing condition information.~~

EXHIBIT "A"

Page 5 of 9

Revised November 13, 2012

- g) ~~Locate proposed soil/pavement core holes as drilled by the City's Geotechnical Engineering Consultant.~~
- h) ~~Obtain x, y, and z coordinates of all accessible existing sanitary sewer, storm sewer, water and gas lines as well as any other lines owned by third parties and locate all visible utilities, wells and signs within the apparent ROW width along project limits. No utility connections will be shown. Surveying services, related to subsurface utility engineering (SUE) shall be provided as part of the scope of work for SUE.~~
- i) ~~Locate improvements within the apparent ROW.~~
- j) ~~Locate and identify trees, at least five inches in diameter within the apparent ROW.~~
- k) ~~Generate electronic planimetric base map for use in project design.~~
- l) ~~Set property corners and prepare right of way strip parcel map depicting all parcels proposed for acquisition. Metes and bounds descriptions must indicate parent tract areas based on the most accurate information available. Strip map will show entire parent tracts at "not to scale" and for information only. All existing easements within the parcels to be acquired and those within adjacent parcels must be shown.~~
- m) ~~Prepare individual signed and sealed parcel maps and legal descriptions for the required right of way acquisition for parcels and easements. A strip map showing all parcels required will be submitted along with parcel descriptions. Additional fees may be required in resolving boundary conflicts between Owners. A/E shall submit parcel maps and legal descriptions prior to the 60% submittal.~~

7. **Right-of-Way (ROW) Acquisition Survey (To Be Determined).** All work must comply with Category 1-A, Condition I specifications of the Texas Society of Professional Surveyors' Manual of Practice for Land Surveying in the State of Texas, Ninth Edition. All work must be tied to and in conformance with the City's Global Positioning System (GPS) control network. All work must comply with all TxDOT requirements as applicable.

- a) Perform surveys to determine apparent right-of-way widths.
- b) Research plats, ROW maps, deed, easements, and survey for fence corners, monuments, and iron pins within the existing ROW and analyze to establish existing apparent ROW. A/E must obtain Preliminary Title Reports from a local title company and provide copies of the title reports to the City. Preliminary Title Report shall identify title ownership and any title encumbrances to all right-of-way to be acquired.
- c) Provide a preliminary base map containing apparent ROW, which will be used by the A/E to develop the proposed alignment and its position relative to the existing and proposed ROW. This preliminary base map must show lot or property lines, land ownership and addresses as per appraisal district records.

8. **Geotechnical Investigation.** The geotechnical investigation will be provided by the City under separate contract. ~~A/E will coordinate and assist the City's geotechnical provider by developing the geotechnical scope of work for the project including a boring plan depicting location, depth, and total number of subsurface borings required.~~ The City will provide all permitting, right-of entry, utility coordination, and traffic control and related costs necessary for the procurement of geotechnical data needed for the project.

9. **Subsurface Utility Investigation. (To Be Determined)** ~~The subsurface utility investigation will be provided by the City under separate contract. A/E will coordinate and assist the City's subsurface utility engineering (SUE) provider by developing the SUE scope of work for the project including a SUE plan depicting location, depth, and total number of subsurface potholes and test holes required. A/E will assist in informing local franchises whose utilities fall within the footprint of construction-related excavation of the potential for encountering their utility lines during construction. Gas facilities within the project limits will be located to Quality Level C by the A/E. The City of Corpus Christi Gas Department will provide Quality Level A. The A/E will coordinate this activity. The City will provide all permitting, right-of entry, utility coordination, and traffic control and related costs necessary for the procurement of subsurface utility engineering data needed for the project.~~
- a) ~~Provide subsurface utility engineering in accordance with ASCE Standard "ASCE C-1, 38-02, Standard Guideline for the Collection and Depiction of Existing Subsurface Utility Data" including, but not limited to, hydro-excavation. The proposed subsurface utility investigation will be as follows:~~
- ~~Gas – Gas facilities within the project limits will be located to Quality Level C by the A/E. The City of Corpus Christi Gas Department will provide Quality Level A. The A/E will coordinate this activity.~~
10. **Traffic Control. (To Be Determined)** Provide traffic control design to allow for construction of all proposed improvements. Consultant shall provide for the design of advanced warning signage, traffic control phases and associated details for the implementation of all planned traffic control measures. The Traffic Control Plan will include construction sequencing, typical cross section, construction phasing sheets, warning and barricades, as well as standard sheets for barricades, traffic control plan, work zone pavement markings and signage.
11. **Public Involvement (To Be Determined).** ~~Participate in two neighborhood meetings organized and led by City. One meeting shall be held after submittal of the Draft Engineering Letter Report and one meeting shall be held prior to start of project construction. Preparation of notices and handouts for meetings will be provided by City. A/E will prepare exhibits for the meetings. Revise contract drawings to address comments, as directed by the City.~~
12. **Warranty Phase. (To Be Determined)** Provide a maintenance guaranty inspection toward the end of the one-year period after acceptance of the Project. Note defects requiring contractor action to maintain, repair, fix, restore, patch, or replace improvement under the maintenance guaranty terms of the contract. Document the condition and prepare a report for the City staff of the locations and conditions requiring action, with its recommendation for the method or action to best correct defective conditions and submit to City Staff. Complete the inspection and prepare the report no later than sixty (60) days prior to the end of the maintenance guaranty period.
13. **Construction Observation Services.** To Be Determined

II. SCHEDULE

Date	Activity
November 30, 2016	NTP
February 16, 2017	60% Design Submittal
March 3, 2017	City Review
March 31, 2017	100% Final Submittal
April 2017	Advertise for Bids
April 2017	Pre-Bid Conference
April 2017	Receive Bids
May 2017	Contract Award
July 2017	Begin Construction
October 2017	Complete Construction

III. FEES

- A. **Fee for Basic Services.** The City will pay the A/E a fixed fee for providing for all “Basic Services” authorized as per the table below. The fees for Basic Services will not exceed those identified and will be full and total compensation for all services outlined in Section I.A.1-4 above, and for all expenses incurred in performing these services. **The fee for this project is subject to the availability of funds. The Engineer may be directed to suspend work pending receipt and appropriation of funds.** For services provided in Section I.A.1-4, A/E will submit monthly statements for basic services rendered. In Section I.A.1-3, the statement will be based upon A/E’s estimate (and with City’s concurrence) of the proportion of the total services actually completed at the time of billing. For services provided in Section I.A.4, the statement will be based upon the percent of completion of the construction contract. City will make prompt monthly payments in response to A/E’s monthly statements.
- B. **Fee for Additional Services.** For services authorized by the Director of Engineering Services under Section I.B. “Additional Services,” the City will pay the A/E a not-to-exceed fee as per the table below:

EXHIBIT “A”

Page 8 of 9

Revised November 13, 2012

Summary of Fees

Basic Services Fees	
1. Preliminary Phase	N/A
2. Design Phase	\$58,655.00
3. Bid Phase	\$3,270.00
4. Construction Administration Phase	\$13,495.00
Subtotal Basic Services Fees	\$75,420.00
Additional Services Fees (Allowance)	
5. Permit Preparation	
NPDES	\$4,300.00
TDLR	\$5,250.00
6. Topographic Survey and Parcel Descriptions	N/A
7. ROW Acquisition Survey	N/A
8. Geotechnical Investigation	N/A
9. Subsurface Utility Investigation	N/A
10. Traffic Control	To Be Determined
11. Public Involvement	To Be Determined
12. Warranty Phase	\$3,450.00
13. Construction Observation Services	To Be Determined
Sub-Total Additional Services Fees	\$13,000.00
Total Fee	\$88,420.00

EXHIBIT "A"

Page 9 of 9

Revised November 13, 2012

EXHIBIT B

SAMPLE PAYMENT REQUEST FORM

COMPLETE PROJECT NAME
Project No. XXXX
Invoice No. 12345
Invoice Date:

Sample form for:
Payment Request
Revised 07/27/00

	Contract	Amd No. 1	Amd No. 2	Total Contract	Amount Invoiced	Previous Invoice	Total Invoice	Percent Complete
Basic Services:								
Preliminary Phase	\$1,000	\$0	\$0	\$1,000	\$0	\$1,000	\$1,000	100%
Design Phase	2,000	1,000	0	3,000	1,000	500	1,500	50%
Bid Phase	500	0	250	750	0	0	0	0%
Construction Phase	2,500	0	1,000	3,500	0	0	0	0%
Subtotal Basic Services	\$6,000	\$1,000	\$1,250	\$8,250	\$750	\$1,500	\$2,500	30%
Additional Services:								
Permitting	\$2,000	\$0	\$0	\$2,000	\$500	\$0	\$500	25%
Warranty Phase	0	1,120	0	1,120	0	0	0	0%
Inspection	0	0	1,627	1,627	0	0	0	0%
Platting Survey	TBD	TBD	TBD	TBD	TBD	TBD	TBD	0%
O & M Manuals	TBD	TBD	TBD	TBD	TBD	TBD	TBD	0%
SCADA	TBD	TBD	TBD	TBD	TBD	TBD	TBD	0%
Subtotal Additional Services	\$2,000	\$1,120	\$1,627	\$4,747	\$500	\$0	\$500	11%
Summary of Fees								
Basic Services Fees	\$6,000	\$1,000	\$1,250	\$8,250	\$750	\$1,500	\$2,500	30%
Additional Services Fees	2,000	1,120	1,627	4,747	500	0	500	11%
Total of Fees	\$8,000	\$2,120	\$2,877	\$12,997	\$1,250	\$1,500	\$3,000	23%

EXHIBIT B-1

CONFIDENTIAL RATE SHEET

Rate sheets are confidential pursuant to **section 552.104 of the Texas Government Code** since release of this information would give advantage to a competitor or bidder. In addition, **section 552.110 of the TX Govt. Code** protects third party commercial and financial information if release of the information would cause the third party substantial competitive harm. Final determination of confidentiality will be made by the Texas Attorney General.

DOCUMENTATION OF PROVISIONAL / OVERHEAD RATES: Overhead rate documentation has been provided to the City of Corpus Christi and was utilized in reviewing and approving the loaded hourly rates below.

PRINCIPALS: The Consultant must provide documentation with each payment request that clearly indicates how a Principal's time is allocated and the justification for that allocation.

PRINCIPAL(S):	HOURLY RATE (\$/hr)	TX REGISTRATION #:
Project Consultant:		
CAD Technician:		
Clerical:		
Other – specify:		
SUBCONSULTANT(S):		
(firm)		
Principal(s):		
Project Consultant:		
CAD Technician:		
Clerical		
Other – specify:		

Add additional subconsultants as needed.

EXHIBIT C
INSURANCE REQUIREMENTS

EXHIBIT C

Insurance Requirements

Pre-Design, Design and General Consulting Contracts

1.1 Consultant must not commence work under this agreement until all required insurance has been obtained and such insurance has been approved by the City. Consultant must not allow any subcontractor to commence work until all similar insurance required of any subcontractor has been obtained.

1.2 Consultant must furnish to the Director of Engineering Services with the signed agreement a copy of Certificates of Insurance (COI) with applicable policy endorsements showing the following minimum coverage by an insurance company(s) acceptable to the City's Risk Manager. **A waiver of subrogation is required on all applicable policies. Endorsements must be provided with COI. Project name and or number must be listed in Description Box of COI.**

TYPE OF INSURANCE	MINIMUM INSURANCE COVERAGE
30-written day notice of cancellation, required on all certificates or by applicable policy endorsements	Bodily Injury and Property Damage Per occurrence - aggregate
PROFESSIONAL LIABILITY (Errors and Omissions)	\$1,000,000 Per Claim If claims made policy, retro date must be prior to inception of agreement, have extended reporting period provisions and identify any limitations regarding who is insured.

1.3 In the event of accidents of any kind related to this agreement, Consultant must furnish the City with copies of all reports of any accidents within 10 days of the accident.

1.4 Consultant shall obtain and maintain in full force and effect for the duration of this Contract, and any extension hereof, at Consultant's sole expense, insurance coverage written on an occurrence basis, by companies authorized and admitted to do business in the State of Texas and with an A.M. Best's rating of no less than A- VII. **Consultant is required to provide City with renewal Certificates.**

1.5 Consultant shall be required to submit a copy of the replacement certificate of insurance to City at the address provided below within 10 days of the requested change.

Consultant shall pay any costs incurred resulting from said changes. All notices under this Article shall be given to City at the following address:

City of Corpus Christi
Attn: Engineering Services
P.O. Box 9277
Corpus Christi, TX 78469-9277

1.6 Consultant agrees that with respect to the above required insurance, all insurance policies are to contain or be endorsed to contain the following required provisions:

1.6.1 Provide thirty (30) calendar days advance written notice directly to City of any suspension, cancellation or non-renewal of coverage, and not less than ten (10) calendar days advance written notice for nonpayment of premium.

1.7 Within five (5) calendar days of a suspension, cancellation or non-renewal of coverage, Consultant shall provide a replacement Certificate of Insurance and applicable endorsements to City. City shall have the option to suspend Consultant's performance should there be a lapse in coverage at any time during this contract. Failure to provide and to maintain the required insurance shall constitute a material breach of this contract.

1.8 In addition to any other remedies the City may have upon Consultant's failure to provide and maintain any insurance or policy endorsements to the extent and within the time herein required, the City shall have the right to order Consultant to remove the exhibit hereunder, and/or withhold any payment(s) if any, which become due to Consultant hereunder until Consultant demonstrates compliance with the requirements hereof.

1.9 Nothing herein contained shall be construed as limiting in any way the extent to which Consultant may be held responsible for payments of damages to persons or property resulting from Consultant's or its subcontractor's performance of the work covered under this agreement.

1.10 It is agreed that Consultant's insurance shall be deemed primary and non-contributory with respect to any insurance or self-insurance carried by the City of Corpus Christi for liability arising out of operations under this agreement.

1.11 It is understood and agreed that the insurance required is in addition to and separate from any other obligation contained in this agreement.

EXHIBIT D
DISCLOSURE OF INTEREST

1



City of
Corpus
Christi

CITY OF CORPUS CHRISTI DISCLOSURE OF INTEREST

City of Corpus Christi Ordinance 17112, as amended, requires all persons or firms seeking to do business with the City to provide the following information. Every question must be answered. If the question is not applicable, answer with "NA". See reverse side for Filing Requirements, Certifications and definitions.

COMPANY NAME: Urban Engineering

P. O. BOX: _____

STREET ADDRESS: 2725 Swantner Drive **CITY:** Corpus Christi **ZIP:** 78404

FIRM IS: 1. Corporation ☐ 2. Partnership ☒ 3. Sole Owner ☐
4. Association ☐ 5. Other ☐

DISCLOSURE QUESTIONS

If additional space is necessary, please use the reverse side of this page or attach separate sheet.

1. State the names of each "employee" of the City of Corpus Christi having an "ownership interest" constituting 3% or more of the ownership in the above named "firm."

Name	Department (if known)	Job Title and City
------	-----------------------	--------------------

<u>N.A.</u>	
<u> </u>	<u> </u>
<u> </u>	<u> </u>

2. State the names of each "official" of the City of Corpus Christi having an "ownership interest" constituting 3% or more of the ownership in the above named "firm."

Name	Title
------	-------

<u>N.A.</u>	
<u> </u>	<u> </u>
<u> </u>	<u> </u>

3. State the names of each "board member" of the City of Corpus Christi having an "ownership interest" constituting 3% or more of the ownership in the above named "firm."

Name	Committee	Board, Commission or
------	-----------	----------------------

<u>N.A.</u>	
<u> </u>	<u> </u>
<u> </u>	<u> </u>

4. State the names of each employee or officer of a "consultant" for the City of Corpus Christi who worked on any matter related to the subject of this contract and has an "ownership interest" constituting 3% or more of the ownership in the above named "firm."

Name	Consultant
------	------------

<u>N.A.</u>	
<u> </u>	<u> </u>
<u> </u>	<u> </u>

FILING REQUIREMENTS

If a person who requests official action on a matter knows that the requested action will confer an economic benefit on any City official or employee that is distinguishable from the effect that the action will have on members of the public in general or a substantial segment thereof, you shall disclose that fact in a signed writing to the City official, employee or body that has been requested to act in the matter, unless the interest of the City official or employee in the matter is apparent. The disclosure shall also be made in a signed writing filed with the City Secretary. [Ethics Ordinance Section 2-349 (d)]

CERTIFICATION

I certify that all information provided is true and correct as of the date of this statement, that I have not knowingly withheld disclosure of any information requested; and that supplemental statements will be promptly submitted to the City of Corpus Christi, Texas as changes occur.

Certifying Person: Eugene C. Urban, Jr., P.E.
(Type or Print)

Title: Principal

Signature of Certifying
Person:



Date:

11.2.16

DEFINITIONS

- a. "Board member." A member of any board, commission, or committee appointed by the City Council of the City of Corpus Christi, Texas.
- b. "Economic benefit". An action that is likely to affect an economic interest if it is likely to have an effect on that interest that is distinguishable from its effect on members of the public in general or a substantial segment thereof.
- c. "Employee." Any person employed by the City of Corpus Christi, Texas either on a full or part-time basis, but not as an independent contractor.
- d. "Firm." Any entity operated for economic gain, whether professional, industrial or commercial, and whether established to produce or deal with a product or service, including but not limited to, entities operated in the form of sole proprietorship, as self-employed person, partnership, corporation, joint stock company, joint venture, receivership or trust, and entities which for purposes of taxation are treated as non-profit organizations.
- e. "Official." The Mayor, members of the City Council, City Manager, Deputy City Manager, Assistant City Managers, Department and Division Heads, and Municipal Court Judges of the City of Corpus Christi, Texas.
- f. "Ownership Interest." Legal or equitable interest, whether actually or constructively held, in a firm, including when such interest is held through an agent, trust, estate, or holding entity. "Constructively held" refers to holdings or control established through voting trusts, proxies, or special terms of venture or partnership agreements."
- g. "Consultant." Any person or firm, such as engineers and architects, hired by the City of Corpus Christi for the purpose of professional consultation and recommendation.

EXHIBIT E

CERTIFICATE OF INTERESTED PARTIES (FORM 1295)

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

Certificate Number:
2016-131751

Date Filed:
11/02/2016

Date Acknowledged:

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

Urban Engineering
Corpus Christi, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

City of Corpus Christi

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

E16271
Ralston Ave. Improvements (Staples St. to Alameda St.)

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Urban, James L.	Corpus Christi, TX United States	X	
	Urban, Jr., Eugene C.	Corpus Christi, TX United States	X	
	Urban, Larry J.	Corpus Christi, TX United States	X	

5 Check only if there is NO Interested Party. ☐

6 AFFIDAVIT

I swear, or affirm, under penalty of perjury, that the above disclosure is true and correct.



AFFIX NOTARY STAMP / SEAL ABOVE

Eugene C Urban
Signature of authorized agent of contracting business entity

Sworn to and subscribed before me, by the said Eugene C Urban, this the 2nd day of November, 2016, to certify which, witness my hand and seal of office.

Jolene E Potter
Signature of officer administering oath

Jolene E. Potter
Printed name of officer administering oath

Administrative Assistant
Title of officer administering oath

EXHIBIT F

Excerpt from Corpus Christi General Conditions for Construction Projects
Related to Design Services

Excerpt from FORM 00 72 00 GENERAL CONDITIONS for Construction Projects related to design services

Table of Contents

	Page
Article 1 – Definitions and Terminology.....	2
Article 2 – Preliminary Matters	8
Article 3 – Contract Documents: Intent, Requirements, Reuse	8
Article 4 – Commencement and Progress of the Work	9
Article 5 – Availability of Lands; Subsurface and Physical Conditions; Hazardous Environmental Conditions	9
Article 6 – Bonds and Insurance.....	11
Article 7 – Contractor’s Responsibilities	11
Article 8 – Other Work at the Site.....	11
Article 9 – Owner’s and OPT’s Responsibilities.....	11
Article 10 – OAR’s and Designer’s Status During Construction.....	12
Article 11 – Amending the Contract Documents; Changes in the Work.....	14
Article 12 – Claims.....	14
Article 13 – Cost of the Work; Allowances; Unit Price Work	14
Article 14 – Tests and Inspections; Correction, Removal, or Acceptance of Defective Work	14
Article 15 – Payments to Contractor; Set-Offs; Completion; Correction Period	14
Article 16 – Suspension of Work and Termination	14
Article 17 – Final Resolution of Disputes	14
Article 18 – Miscellaneous	14

ARTICLE 1 – DEFINITIONS AND TERMINOLOGY

1.01 Defined Terms

- A. A term with initial capital letters, including the term's singular and plural forms, has the meaning indicated in this paragraph wherever used in the Bidding Requirements or Contract Documents. In addition to the terms specifically defined, terms with initial capital letters in the Contract Documents may include references to identified articles and paragraphs, and the titles of other documents or forms.
1. **Addenda** - Documents issued prior to the receipt of Bids which clarify or modify the Bidding Requirements or the proposed Contract Documents.
 2. **Agreement** - The document executed between Owner and Contractor covering the Work.
 3. **Alternative Dispute Resolution** - The process by which a disputed Claim may be settled as an alternative to litigation, if Owner and Contractor cannot reach an agreement between themselves.
 4. **Application for Payment** - The forms used by Contractor to request payments from Owner and the supporting documentation required by the Contract Documents.
 5. **Award Date** – The date the City Council of the City of Corpus Christi (City) authorizes the City Manager or designee to execute the Contract on behalf of the City.
 6. **Bid** - The documents submitted by a Bidder to establish the proposed Contract Price and Contract Times and provide other information and certifications as required by the Bidding Requirements.
 7. **Bidding Documents** - The Bidding Requirements, the proposed Contract Documents, and Addenda.
 8. **Bidder** - An individual or entity that submits a Bid to Owner.
 9. **Bidding Requirements** - The Invitation for Bids, Instructions to Bidders, Bid Security, Bid Form and attachments, and required certifications.
 10. **Bid Security** - The financial security in the form of a bid bond provided by Bidder at the time the Bid is submitted and held by Owner until the Agreement is executed and the evidence of insurance and Bonds required by the Contract Documents are provided. A cashier's check, certified check, money order or bank draft from any State or National Bank will also be acceptable.
 11. **Bonds** - Performance Bond, Payment Bond, Maintenance Bond, and other Surety instruments executed by Surety. When in singular form, refers to individual instrument.
 12. **Change Order** - A document issued on or after the Effective Date of the Contract and signed by Owner and Contractor which modifies the Work, Contract Price, Contract Times, or terms and conditions of the Contract.

13. **Change Proposal** - A document submitted by Contractor in accordance with the requirements of the Contract Documents:
 - a. Requesting an adjustment in Contract Price or Contract Times;
 - b. Contesting an initial decision concerning the requirements of the Contract Documents or the acceptability of Work under the Contract Documents;
 - c. Challenging a set-off against payment due; or
 - d. Seeking a Modification with respect to the terms of the Contract.
14. **City Engineer** - The Corpus Christi City Engineer and/or his designated representative as identified at the preconstruction conference or in the Notice to Proceed.
15. **Claim** - A demand or assertion by Owner or Contractor submitted in accordance with the requirements of the Contract Documents. A demand for money or services by an entity other than the Owner or Contractor is not a Claim.
16. **Constituent of Concern** - Asbestos, petroleum, radioactive materials, polychlorinated biphenyls (PCBs), hazardous wastes, and substances, products, wastes, or other materials that are or become listed, regulated, or addressed pursuant to:
 - a. The Comprehensive Environmental Response, Compensation and Liability Act, 42 U.S.C. §§9601 et seq. ("CERCLA");
 - b. The Hazardous Materials Transportation Act, 49 U.S.C. §§5501 et seq.;
 - c. The Resource Conservation and Recovery Act, 42 U.S.C. §§6901 et seq. ("RCRA");
 - d. The Toxic Substances Control Act, 15 U.S.C. §§2601 et seq.;
 - e. The Clean Water Act, 33 U.S.C. §§1251 et seq.;
 - f. The Clean Air Act, 42 U.S.C. §§7401 et seq.; or
 - g. Any other Laws or Regulations regulating, relating to, or imposing liability or standards of conduct concerning hazardous, toxic, or dangerous waste, substance, or material.
17. **Contract** - The entire integrated set of documents concerning the Work and describing the relationship between the Owner and Contractor.
18. **Contract Amendment** - A document issued on or after the Effective Date of the Contract and signed by Owner and Contractor which:
 - a. Authorizes new phases of the Work and establishes the Contract Price, Contract Times, or terms and conditions of the Contract for the new phase of Work; or
 - b. Modifies the terms and conditions of the Contract, but does not make changes in the Work.
19. **Contract Documents** - Those items designated as Contract Documents in the Agreement.
20. **Contract Price** - The monetary amount stated in the Agreement and as adjusted by Modifications, and increases or decreases in unit price quantities, if any, that Owner has agreed to pay Contractor for completion of the Work in accordance with the Contract Documents.

21. **Contract Times** - The number of days or the dates by which Contractor must:
 - a. Achieve specified Milestones;
 - b. Achieve Substantial Completion; and
 - c. Complete the Work.
22. **Contractor** - The individual or entity with which Owner has contracted for performance of the Work.
23. **Contractor's Team** - Contractor and Subcontractors, Suppliers, individuals, or entities directly or indirectly employed or retained by them to perform part of the Work or anyone for whose acts they may be liable.
24. **Cost of the Work** - The sum of costs incurred for the proper performance of the Work as allowed by Article 13.
25. **Defective** - When applied to Work, refers to Work that is unsatisfactory, faulty, or deficient in that it:
 - a. Does not conform to the Contract Documents;
 - b. Does not meet the requirements of applicable inspections, reference standards, tests, or approvals referred to in the Contract Documents; or
 - c. Has been damaged or stolen prior to OAR's recommendation of final payment unless responsibility for the protection of the Work has been assumed by Owner at Substantial Completion in accordance with Paragraphs 15.03 or 15.04.
26. **Designer** - The individuals or entity named as Designer in the Agreement and the subconsultants, individuals, or entities directly or indirectly employed or retained by Designer to provide design or other technical services to the Owner. Designer has responsibility for engineering or architectural design and technical issues related to the Contract Documents. Designers are Licensed Professional Engineers or Registered Architects qualified to practice their profession in the State of Texas.
27. **Drawings** - The part of the Contract that graphically shows the scope, extent, and character of the Work. Shop Drawings and other Contractor documents are not Drawings.
28. **Effective Date of the Contract** - The date indicated in the Agreement on which the City Manager or designee has signed the Contract.
29. **Field Order** - A document issued by OAR or Designer requiring changes in the Work that do not change the Contract Price or the Contract Times.
30. **Hazardous Environmental Condition** - The presence of Constituents of Concern at the Site in quantities or circumstances that may present a danger to persons or property exposed to Constituents of Concern. The presence of Constituents of Concern at the Site necessary for the execution of the Work or to be incorporated in the Work is not a Hazardous Environmental Condition provided these Constituents of Concern are controlled and contained pursuant to industry practices, Laws and Regulations, and the requirements of the Contract.

31. **Indemnified Costs** - All costs, losses, damages, and legal or other dispute resolution costs resulting from claims or demands against Owner's Indemnitees. These costs include fees for engineers, architects, attorneys, and other professionals.
32. **Laws and Regulations; Laws or Regulations** - Applicable laws, statutes, rules, regulations, ordinances, codes, and orders of governmental bodies, agencies, authorities, and courts having jurisdiction over the Project.
33. **Liens** - Charges, security interests, or encumbrances upon Contract related funds, real property, or personal property.
34. **Milestone** - A principal event in the performance of the Work that Contractor is required by Contract to complete by a specified date or within a specified period of time.
35. **Modification** - Change made to the Contract Documents by one of the following methods:
 - a. Contract Amendment;
 - b. Change Order;
 - c. Field Order; or
 - d. Work Change Directive.
36. **Notice of Award** - The notice of Owner's intent to enter into a contract with the Selected Bidder.
37. **Notice to Proceed** - A notice to Contractor of the Contract Times and the date Work is to begin.
38. **Owner** - The City of Corpus Christi (City), a Texas home-rule municipal corporation and political subdivision organized under the laws of the State of Texas, acting by and through its duly authorized City Manager and his designee, the City Engineer (the Director of Engineering Services), and the City's officers, employees, agents, or representatives, authorized to administer design and construction of the Project.
39. **Owner's Authorized Representative or OAR** - The individual or entity named as OAR in the Agreement and the consultants, subconsultants, individuals, or entities directly or indirectly employed or retained by them to provide construction management services to the Owner. The OAR may be an employee of the Owner.
40. **Owner's Indemnitees** - Each member of the OPT and their officers, directors, members, partners, employees, agents, consultants, and subcontractors.
41. **Owner's Project Team or OPT** - The Owner, Owner's Authorized Representative, Resident Project Representative, Designer, and the consultants, subconsultants, individuals, or entities directly or indirectly employed or retained by them to provide services to the Owner.
42. **Partial Occupancy or Use** - Use by Owner of a substantially completed part of the Work for the purpose for which it is intended (or a related purpose) prior to Substantial Completion of all the Work.

43. Progress Schedule - A schedule prepared and maintained by Contractor, describing the sequence and duration of the activities comprising the Contractor's plan to accomplish the Work within the Contract Times.
44. Project - The total undertaking to be accomplished for Owner under the Contract Documents.
45. Resident Project Representative or RPR - The authorized representative of OPT assigned to assist OAR at the Site. As used herein, the term Resident Project Representative includes assistants and field staff of the OAR.
46. Samples - Physical examples of materials, equipment, or workmanship representing some portion of the Work that are used to establish the standards for that portion of the Work.
47. Schedule of Documents - A schedule of required documents, prepared, and maintained by Contractor.
48. Schedule of Values - A schedule, prepared and maintained by Contractor, allocating portions of the Contract Price to various portions of the Work and used as the basis for Contractor's Applications for Payment.
49. Selected Bidder - The Bidder to which Owner intends to award the Contract.
50. Shop Drawings - All drawings, diagrams, illustrations, schedules, and other data or information that are specifically prepared or assembled and submitted by Contractor to illustrate some portion of the Work. Shop Drawings, whether approved or not, are not Drawings and are not Contract Documents.
51. Site - Lands or areas indicated in the Contract Documents as being furnished by Owner upon which the Work is to be performed. The Site includes rights-of-way, easements, and other lands furnished by Owner which are designated for use by the Contractor.
52. Specifications - The part of the Contract that describes the requirements for materials, equipment, systems, standards, and workmanship as applied to the Work, and certain administrative requirements and procedural matters applicable to the Work.
53. Subcontractor - An individual or entity having a direct contract with Contractor or with other Subcontractors or Suppliers for the performance of a part of the Work.
54. Substantial Completion - The point where the Work or a specified part of the Work is sufficiently complete to be used for its intended purpose in accordance with the Contract Documents.
55. Supplementary Conditions - The part of the Contract that amends or supplements the General Conditions.
56. Supplier - A manufacturer, fabricator, supplier, distributor, materialman, or vendor having a direct contract with Contractor or with Subcontractors or other Suppliers to furnish materials or equipment to be incorporated in the Work.
57. Technical Data - Those items expressly identified as Technical Data in the Supplementary Conditions with respect to either:
 - a. Subsurface conditions at the Site;

- b. Physical conditions relating to existing surface or subsurface structures at the Site, except Underground Facilities; or
 - c. Hazardous Environmental Conditions at the Site.
- 58. Underground Facilities - All underground pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels, other similar facilities or appurtenances, and encasements containing these facilities which are used to convey electricity, gases, steam, liquid petroleum products, telephone or other communications, fiber optic transmissions, cable television, water, wastewater, storm water, other liquids or chemicals, or traffic or other control systems.
- 59. Unit Price Work - Work to be paid for on the basis of unit prices.
- 60. Work - The construction of the Project or its component parts as required by the Contract Documents.
- 61. Work Change Directive - A directive issued to Contractor on or after the Effective Date of the Contract ordering an addition, deletion, or revision in the Work. The Work Change Directive serves as a memorandum of understanding regarding the directive until a Change Order can be issued.

1.02 Terminology

- A. The words and terms discussed in this Paragraph 1.02 are not defined, but when used in the Bidding Requirements or Contract Documents, have the indicated meaning.
- B. It is understood that the cost for performing Work is included in the Contract Price and no additional compensation is to be paid by Owner unless specifically stated otherwise in the Contract Documents. Expressions including or similar to "at no additional cost to Owner," "at Contractor's expense," or similar words mean that the Contractor is to perform or provide specified operation of Work without an increase in the Contract Price.
- C. The terms "day" or "calendar day" mean a calendar day of 24 hours measured from midnight to the next midnight.
- D. The meaning and intent of certain terms or adjectives are described as follows:
 - 1. The terms "as allowed," "as approved," "as ordered," "as directed," or similar terms in the Contract Documents indicate an exercise of professional judgment by the OPT.
 - 2. Adjectives including or similar to "reasonable," "suitable," "acceptable," "proper," "satisfactory," or similar adjectives are used to describe a determination of OPT regarding the Work.
 - 3. Any exercise of professional judgment by the OPT will be made solely to evaluate the Work for general compliance with the Contract Documents unless there is a specific statement in the Contract Documents indicating otherwise.
 - 4. The use of these or similar terms or adjectives does not assign a duty or give OPT authority to supervise or direct the performance of the Work, or assign a duty or give authority to the OPT to undertake responsibilities contrary to the provisions of Articles 9 or 10 or other provisions of the Contract Documents.

- E. The use of the words “furnish,” “install,” “perform,” and “provide” have the following meanings when used in connection with services, materials, or equipment:
 - 1. Furnish means to supply and deliver the specified services, materials, or equipment to the Site or other specified location ready for use or installation.
 - 2. Install means to complete construction or assembly of the specified services, materials, or equipment so they are ready for their intended use.
 - 3. Perform or provide means to furnish and install specified services, materials, or equipment, complete and ready for their intended use.
 - 4. Perform or provide the specified services, materials, or equipment complete and ready for intended use if the Contract Documents require specific services, materials, or equipment, but do not expressly use the words “furnish,” “install,” “perform,” or “provide.”
- F. Contract Documents are written in modified brief style:
 - 1. Requirements apply to all Work of the same kind, class, and type even though the word “all” is not stated.
 - 2. Simple imperative sentence structure is used which places a verb as the first word in the sentence. It is understood that the words “furnish,” “install,” “perform,” “provide,” or similar words include the meaning of the phrase “The Contractor shall...” before these words.
 - 3. Unless specifically stated that action is to be taken by the OPT or others, it is understood that the action described is a requirement of the Contractor.
- G. Words or phrases that have a well-known technical or construction industry or trade meaning are used in the Contract Documents in accordance with this recognized meaning unless stated otherwise in the Contract Documents.
- H. Written documents are required where reference is made to notices, reports, approvals, consents, documents, statements, instructions, opinions or other types of communications required by the Contract Documents. Approval and consent documents must be received by Contractor prior to the action or decision for which approval or consent is given. These may be made in printed or electronic format through the OPT’s project management information system or other electronic media as required by the Contract Documents or approved by the OAR.
- I. Giving notice as required by the Contract Documents may be by printed or electronic media using a method that requires acknowledgment of the receipt of that notice.

ARTICLE 2 – PRELIMINARY MATTERS

ARTICLE 3 – CONTRACT DOCUMENTS: INTENT, REQUIREMENTS, REUSE

3.01 Intent

- B. Provide equipment that is functionally complete as described in the Contract Documents. The Drawings and Specifications do not indicate or describe all of the Work required to complete the installation of products purchased by the Owner or Contractor. Additional

details required for the correct installation of selected products are to be provided by the Contractor and coordinated with the Designer through the OAR.

3.02 Reference Standards

- B. Comply with applicable construction industry standards, whether referenced or not.
 - 1. Standards referenced in the Contract Documents govern over standards not referenced but recognized as applicable in the construction industry.
 - 2. Comply with the requirements of the Contract Documents if they produce a higher quality of Work than the applicable construction industry standards.
 - 3. Designer determines whether a code or standard is applicable, which of several are applicable, or if the Contract Documents produce a higher quality of Work.

3.03 Reporting and Resolving Discrepancies

3.04 Interpretation of the Contract Documents

- A. Submit questions concerning the non-technical or contractual / administrative requirements of the Contract Documents to the OAR immediately after those questions arise. OAR is to provide an interpretation of the Contract Documents regarding these questions and will coordinate the response of the OPT to Contractor.
- B. Submit questions regarding the design of the Project described in the Contract Documents to the OAR immediately after those questions arise. OAR is to request an interpretation of the Contract Documents from the Designer. Designer is to respond to these questions by providing an interpretation of the Contract Documents. OAR will coordinate the response of the OPT to Contractor.
- C. OPT may initiate a Modification to the Contract Documents through the OAR if a response to the question indicates that a change in the Contract Documents is required. Contractor may appeal Designer's or OAR's interpretation by submitting a Change Proposal.

ARTICLE 4 – COMMENCEMENT AND PROGRESS OF THE WORK

ARTICLE 5 – AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS ENVIRONMENTAL CONDITIONS

5.01 Availability of Lands

5.02 Use of Site and Other Areas

5.03 Subsurface and Physical Conditions

5.04 Differing Subsurface or Physical Conditions

- A. Notify OAR immediately, but in no event later than 3 days, after becoming aware of a subsurface or physical condition that is uncovered or revealed at the Site, and before

further disturbing the subsurface or physical conditions or performing any related Work that:

1. Establishes that the Technical Data on which Contractor is entitled to rely as provided in Paragraph 5.03 is materially inaccurate;
2. Requires a change in the Drawings or Specifications;
3. Differs materially from that shown or indicated in the Contract Documents; or
4. Is of an unusual nature and differs materially from conditions ordinarily encountered and generally recognized as inherent in work of the character provided for in the Contract Documents.

Do not further disturb or perform Work related to this subsurface or physical condition, except in an emergency as required by Paragraph 7.12, until permission to do so is issued by OAR.

- B. OAR is to notify the OPT after receiving notice of a differing subsurface or physical condition from the Contractor. Designer is to:
 1. Promptly review the subsurface or physical condition;
 2. Determine the necessity of OPT's obtaining additional exploration or tests with respect to the subsurface or physical condition;
 3. Determine if the subsurface or physical condition falls within one or more of the differing Site condition categories in Paragraph 5.04.A;
 4. Prepare recommendations to OPT regarding the Contractor's resumption of Work in connection with the subsurface or physical condition in question;
 5. Determine the need for changes in the Drawings or Specifications; and
 6. Advise OPT of Designer's findings, conclusions, and recommendations.
- C. OAR is to issue a statement to Contractor regarding the subsurface or physical condition in question and recommend action as appropriate after review of Designer's findings, conclusions, and recommendations.

5.05 Underground Facilities

- A. The information and data shown or indicated in the Contract Documents with respect to existing Underground Facilities at or adjacent to the Site is based on information and data furnished to OPT by the owners of these Underground Facilities or by others. OPT is not responsible for the accuracy or completeness of information or data provided by others that OPT makes available to Contractor. The Contractor is responsible for:
 1. Reviewing and checking available information and data regarding existing Underground Facilities at the Site;
 2. Complying with Laws and Regulations related to locating Underground Facilities before beginning Work;
 3. Locating Underground Facilities shown or indicated in the Contract Documents;
 4. Coordinating the Work with the owners, including Owner, of Underground Facilities during construction; and

5. The safety and protection of existing Underground Facilities at or adjacent to the Site and repairing damage resulting from the Work.
- B. Notify the OAR and the owner of the Underground Facility immediately if an Underground Facility is uncovered or revealed at the Site that was not shown in the Contract Documents, or was not shown with reasonable accuracy in the Contract Documents. Do not further disturb conditions or perform Work affected by this discovery, except in the event of an emergency as required by Paragraph 7.12.
- C. The Designer is to take the following action after receiving notice from the OAR:
 1. Promptly review the Underground Facility and conclude whether the Underground Facility was not shown or indicated in the Contract Documents, or was not shown or indicated with reasonable accuracy;
 2. Prepare recommendations to OPT regarding the Contractor's resumption of Work in connection with this Underground Facility;
 3. Determine the extent to which a change is required in the Drawings or Specifications to document the consequences of the existence or location of the Underground Facility; and
 4. Advise OAR of Designer's findings, conclusions, and recommendations and provide revised Drawings and Specifications if required.
- D. OAR is to issue a statement to Contractor regarding the Underground Facility in question and recommend action as appropriate after review of Designer's findings, conclusions, and recommendations.

ARTICLE 6 – BONDS AND INSURANCE

ARTICLE 7 – CONTRACTOR'S RESPONSIBILITIES

ARTICLE 8 – OTHER WORK AT THE SITE

ARTICLE 9 – OWNER'S AND OPT'S RESPONSIBILITIES

9.01 Communications to Contractor

- A. OPT issues communications to Contractor through OAR except as otherwise provided in the Contract Documents.

9.02 Replacement of Owner's Project Team Members

- A. Owner may replace members of the OPT at its discretion.

9.03 Furnish Data

- A. OPT is to furnish the data required of OPT under the Contract Documents.

9.04 Pay When Due

- A. Owner is to make payments to Contractor when due as described in Paragraphs 15.01.D and 15.06.D.

9.05 Lands and Easements; Reports and Tests

- A. Owner's duties with respect to providing lands and easements are described in Paragraph 5.01. OPT will make copies of reports of explorations and tests of subsurface conditions and drawings of physical conditions relating to existing surface or subsurface structures at the Site available to Contractor in accordance with Paragraph 5.03.

9.06 Insurance

- A. Owner's responsibilities with respect to purchasing and maintaining insurance are described in Article 6.

9.07 Modifications

- A. Owner's responsibilities with respect to Modifications are described in Article 11.

9.08 Inspections, Tests, and Approvals

- A. OPT's responsibility with respect to certain inspections, tests, and approvals are described in Paragraph 14.02.

9.09 Limitations on OPT's Responsibilities

- A. The OPT does not supervise, direct, or have control or authority over, and is not responsible for Contractor's means, methods, techniques, sequences, or procedures of construction, or related safety precautions and programs, or for failure of Contractor to comply with Laws and Regulations applicable to the performance of the Work. OPT is not responsible for Contractor's failure to perform the Work in accordance with the Contract Documents.

9.10 Undisclosed Hazardous Environmental Condition

- A. OPT's responsibility for undisclosed Hazardous Environmental Conditions is described in Paragraph 5.06.

9.11 Compliance with Safety Program

- A. Contractor is to inform the OPT of its safety programs and OPT is to comply with the specific applicable requirements of this program.

ARTICLE 10 – OAR'S AND DESIGNER'S STATUS DURING CONSTRUCTION

10.01 Owner's Representative

- A. OAR is Owner's representative. The duties and responsibilities and the limitations of authority of OAR as Owner's representative are described in the Contract Documents.

10.02 Visits to Site

- A. Designer is to make periodic visits to the Site to observe the progress and quality of the Work. Designer is to determine, in general, if the Work is proceeding in accordance with the Contract Documents based on observations made during these visits. Designer is not required to make exhaustive or continuous inspections to check the quality or quantity of

the Work. Designer is to inform the OPT of issues or concerns and OAR is to work with Contractor to address these issues or concerns. Designer's visits and observations are subject to the limitations on Designer's authority and responsibility described in Paragraphs 9.09 and 10.07.

- B. OAR is to observe the Work to check the quality and quantity of Work, implement Owner's quality assurance program, and administer the Contract as Owner's representative as described in the Contract Documents. OAR's visits and observations are subject to the limitations on OAR's authority and responsibility described in Paragraphs 9.09 and 10.07.

10.03 Resident Project Representatives

- A. Resident Project Representatives assist OAR in observing the progress and quality of the Work at the Site. The limitations on Resident Project Representatives' authority and responsibility are described in Paragraphs 9.09 and 10.07.

10.04 Rejecting Defective Work

- A. OPT has the authority to reject Work in accordance with Article 14. OAR is to issue a Defective Work Notice to Contractor and document when Defective Work has been corrected or accepted in accordance with Article 14.

10.05 Shop Drawings, Modifications and Payments

- A. Designer's authority related to Shop Drawings and Samples are described in the Contract Documents.
- B. Designer's authority related to design calculations and design drawings submitted in response to a delegation of professional design services are described in Paragraph 7.15.
- C. OAR and Designer's authority related to Modifications is described in Articles 11.
- D. OAR's authority related to Applications for Payment is described in Articles 13 and 15.

10.06 Decisions on Requirements of Contract Documents and Acceptability of Work

- A. OAR is to render decisions regarding non-technical or contractual / administrative requirements of the Contract Documents and will coordinate the response of the OPT to Contractor.
- B. Designer is to render decisions regarding the conformance of the Work to the requirements of the Contract Documents. Designer will render a decision to either correct the Defective Work, or accept the Work under the provisions of Paragraph 14.04, if Work does not conform to the Contract Documents. OAR will coordinate the response of the OPT to Contractor.
- C. OAR will issue a Request for a Change Proposal if a Modification is required. OAR will provide documentation for changes related to the non-technical or contractual / administrative requirements of the Contract Documents. Designer will provide documentation if design related changes are required.
- D. Contractor may appeal Designer's decision by submitting a Change Proposal if Contractor does not agree with the Designer's decision.

10.07 Limitations on OAR's and Designer's Authority and Responsibilities

- A. OPT is not responsible for the acts or omissions of Contractor's Team. No actions or failure to act, or decisions made in good faith to exercise or not exercise the authority or responsibility available under the Contract Documents creates a duty in contract, tort, or otherwise of the OPT to the Contractor or members of the Contractor's Team.

ARTICLE 11 – AMENDING THE CONTRACT DOCUMENTS; CHANGES IN THE WORK

ARTICLE 12 – CLAIMS

ARTICLE 13 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK

ARTICLE 14 – TESTS AND INSPECTIONS; CORRECTION, REMOVAL, OR ACCEPTANCE OF DEFECTIVE WORK

ARTICLE 15 – PAYMENTS TO CONTRACTOR; SET-OFFS; COMPLETION; CORRECTION PERIOD

ARTICLE 16 – SUSPENSION OF WORK AND TERMINATION

ARTICLE 17 – FINAL RESOLUTION OF DISPUTES

ARTICLE 18 – MISCELLANEOUS

END OF SECTION