


# Street Preventative Maintenance Program (SPMP) FY2022 Change Order No. 1



Council Presentation  
February 21, 2023



# Project Location





# Project Scope

---



Motion authorizing the approval of Change Order No. 1 with Haas-Anderson Construction, LLC., Texas, for 11 residential street projects, in an amount of \$2,510,043.95 for a total amount not to exceed \$12,550,219.75, and additional 180 calendar days for substantial completion, as part of the Street Preventative Maintenance Program FY2022 located city-wide with funding available through Streets and Utilities with ADA improvement funds from Bond 2022 budget and in the Street Preventative Maintenance Program.

This change order authorizes additional funding and time to complete the backlog of in-house residential street projects. Public Works has requested that the contract capacity be increased by the 25% statutory limit. The additional funds will allow the contractor to complete 11 residential street repair projects.



# Project Schedule

---



Change Order No. 1 will authorize an additional 180 calendar days to construction contract. The anticipated substantial completion date of the project is September 2023.