

# Cost increase and Time Extension with Pape-Dawson Engineers, Inc

---

Motion authorizing amendment No. 3 to the professional services contract with Pape-Dawson Engineers, Inc of San Antonio, Texas, to conduct additional meetings with the Capital Improvement Advisory Committee (CIAC), Planning Commission, and City Council, in the amount of \$190,100.00 for a total amount not to exceed \$3,943,700.00 and extending contract end date to December 31, 2024, with FY 2024 funding available in the Development Services and Corpus Christi Water.

# Contract Breakdown

## Pape-Dawson Contract Track and Cost Breakdown

Item	Council Approval Date	Ordinance/Motion Number	Cost
Original Contract	02.09.2021	32350	\$ 2,289,700
Amended Service Request 1	10.19.2021	M2021-194	\$ 1,192,000
Amended Service Request 2	02.28.2023	M2023-032	\$ 271,900
Amended Service Request 3	12.12.2023		\$ 190,100
Total Contract Value: \$			3,943,700

# Time Extension

---

Request to extend the contract to  
the end of next year, December  
31, 2024.

# Recommendation

---

## Approval

Staff recommends approval of the engineering firm's request.