

**DEPARTMENT OF ENGINEERING SERVICES**  
**CHANGE ORDER SUMMARY SHEET**  
**April 3, 2013**

**PROJECT:** Kostoryz Road (BOND ISSUE 2008)  
Phase 1 from Horne to Sunnybrook (Project No. 6489)  
Phase 2 from Sunnybrook to SPID (Project No. 6490)

**APPROVED:** City Council Motion No. 2011-031 on January 25, 2011

**CONTRACTOR:** Texas Sterling Construction Co.  
20810 Fernbush Lane  
Houston, TX 77073

TOTAL CONTRACT AMOUNT	\$10,244,299.50	Motion No. M2011-031
25% Limit Amount	2,561,074.88	
Change Order No. 1 (April 14, 2011)	\$0.00	Administrative Approval
Change Order No. 2 (July 19, 2011)	216,100.85	Motion No. 2011-158
Change Order No. 3 (November 10,2011)	(18,698.20)	Administrative Approval
Change Order No. 4 (January 31, 2012)	72,407.21	Motion No. 2012-025
Change Order No. 5 (May 17, 2012)	48,722.71	Administrative Approval
Change Order No. 6 (May 30, 2012)	43,105.50	Administrative Approval
Change Order No. 7 (May 30, 2012)	45,883.30	Administrative Approval
Change Order No. 8 (July 30, 2012)	44,629.05	Administrative Approval
Change Order No. 9 (July 20, 2012)	28,150.12	Administrative Approval
Change Order No. 10 December 4, 2012)	49,245.00	Administrative Approval
Change Order No. 11	508,077.63	Motion No. 2013-_____
TOTAL All Change Orders	\$1,037,623.17	10.12% < 25%