

February 21, 2022

Mr. Jeff Edmonds, P.E.
Director of Engineering Services
City of Corpus Christi
PO Box 9277
Corpus Christi, TX 78469-9277

**Re: Scope of Services
Nueces Bay Blvd & Poth Lane Waterline
City Project No. Project No. 21039**

Dear Mr. Edmonds,

On behalf of Hanson we would like to thank you for the opportunity to continue to assist the City with the completion of this project. The original scope includes the design of **16,000 LF** of new 16 C900 waterline based on alignments discussed with the City. During the course of completing the project the project Hanson was requested to provide additional services.

Additional Services


1. Extend the limits of new C900 PV waterline. The line will be extended approximately 1800 LF along Buddy Lawrence Drive. Commence approximately 350' South of the Poth intersection and extend South through the Oak Park Ave intersection.
2. Replace an existing 8" CIP line along Poth Lane with a new 8" C900 PVC line. The section of line extends from Up River Road north to the intersection of the IH-37 Access Road a total distance of approximately 750 LF.

For each of the sections, all existing lateral lines, fire hydrants, small meters & misc. lines will be re-connected to the new lines. Valves will be provided at key locations along the sections.

We estimate the construction cost for the additional lines to be approximately \$900,000 and the time of construction will be extended an additional two months. We propose to complete the additional work for a fee of \$69,006.75 for a re-stated total fee of \$498,311.75. We thank you for this opportunity and look forward to working with you on this project.

Sincerely,

HANSON PROFESSIONAL SERVICES INC



Wilfredo Rivera, Jr., P.E.
Vice-President

Mr. Jeff Edmonds, P.E.
 Director of Engineering Services
 City of Corpus Christi
 February 21, 2022

SUMMARY OF FEES - AMENDMENT ONE			
NUECES BAY BLVD AND POTH LANE WATER WATERLINE			
CITY PROJECT NO. 21039			
	Original Contract	Amendment One	Total Contract Amount
BASIC SERVICES			
1. Preliminary Phase	\$ 41,993.00	\$ 11,004.00	\$ 52,997.00
2. Design Phase (Bid Set)	\$ 225,810.00	\$ 34,127.25	\$ 259,937.25
3. Bid Phase	\$ 13,485.00	\$ 1,142.00	\$ 14,627.00
4. Construction Administration (Allowance)	\$ 45,982.00	\$ 4,538.00	\$ 50,520.00
SUB-TOTAL BASIC SERVICES	\$ 327,270.00	\$ 50,811.25	\$ 378,081.25
ADDITIONAL SERVICES			
a. Topographic & ROW Surveying (Full blown Topo	\$90,248.00	\$19,095.50	\$ 109,343.50
b. Environmental Permitting	\$0.00		\$ -
c. Geotechnical & SUE Coordination	\$3,520.00		\$ 3,520.00
d. UP Railroad Permitting (Crossing #974086B)	\$2,713.00		\$ 2,713.00
e. TxDOT Permit Coordination	\$673.00		\$ 673.00
f. Warranty Phase	\$ 3,981.00		\$ 3,981.00
SUB-TOTAL ADDITIONAL SERVICES	\$101,135.00	\$19,095.50	\$120,230.50
TOTAL FEE	\$428,405.00	\$69,906.75	\$498,311.75