




HEB and Al Kruse Tennis Center Improvements – Change Order No. 1



**Council Presentation
February 16, 2016**



Project Location Map




Change Order No. 1 includes additional improvements at HEB Tennis Center



Project Location Map

HEB Tennis Center





Project Location Map

HEB Tennis Center




Replace Existing Viewing Platform

- Corpus Christi Tennis Association (CCTA) donating \$100,000 toward construction
- Change Order No. 1 with SafeNet for \$390,873 to complete work



Project Schedule



**Original Project Construction Estimate:
210 Calendar Days \approx 7 Months**

**Updated Project Construction Estimate:
30 additional Calendar Days \approx 8 Months**