




# **Collier Pool Improvements (Package B) Aquatics Facility Upgrades and Improvements Bond Issue 2012 Proposition 4**



Council Presentation  
August 23, 2016



# Vicinity Map






# Location Map





# Project Scope





# Project Scope




Collier Pool Aquatic Facility Upgrade and Improvement was split into two packages in order to increase competition on a project with major components that required specialty contractors.

- Package A (Pool and Pump House) **PREVIOUSLY AWARDED**
- Package B (Bathhouse and Other Improvements) **THIS ITEM**



# Project Scope



Construction of the Restroom and Office Building with the following features:

- New 500 S.F. restroom facility with shower
- New 400 S.F. office for Park and Recreation personnel
- New 1,600 S.F. shade structure
- New Entrance Gate



# Project Schedule



## Collier Pool Package A (Pool)

2015								2016													
May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	
Design								Bid / Award		Construction											

Projected Schedule reflects City Council award of Collier Pool construction in April 2016 with anticipated construction completion in January 2017.

## Collier Pool Package B (Bathhouse Building)

Bid Opening – April 6, 2016

Anticipated Council Award (Barcom) – August 2016

Contractor NTP – September 2016

Construction Completion – May 2017

## West Guth Pool Upgrades

Currently being designed in conjunction with West Guth Park Improvements