

**EXHIBIT “A”**  
**HAZARD MITIGATION PROJECT MILESTONES**  
**Work Program and Schedule**

<b>ANTICIPATED COMPLETION</b>	<b>ACTION</b>
August	Receive FEMA HMGP Grant Award
September	Establish Interlocal Agreement & Participation Resolutions for all Participating Parties
September	Establish Multi-Jurisdictional Hazard Mitigation Project Team & Local Hazard Mitigation Teams for all Participating Parties
October	Execute Consultant Contract (County Only)
October	Consultant scheduled meeting with Multi-Jurisdictional Hazard Mitigation Project Team and Local Hazard Mitigation Teams to review roles and responsibilities.
October-January	Hazard Identification and Risk Assessment – Consultant to review & incorporate available data and information on properties at risk, flood maps, existing plans, studies, land use and future development trends, reports, and technical information.
October-January	Mitigation Strategy – Key problems identified in, and linkages to, the vulnerability assessment. Consultant to meet with Multi-Jurisdictional Hazard Mitigation Team to draft mitigation goal statement and develop strategies. Identify and analyze specific mitigation actions and projects for each jurisdiction being considered to reduce the effects of hazards, with emphasis on new and existing buildings & infrastructure.
December	Planning Process – coordinate meeting with planning agencies to discuss the public involvement process.
January	Public Hearings – Schedule public hearings to inform the community on the Hazard Mitigation Plan and to allow input from the community.
March	Local Contribution Due- Must be received prior to receipt of local copy of draft plan.
March	Draft Action Plan released by consultant to be reviewed by Local Hazard Mitigation Teams. Consultant to schedule public meetings for community and agencies input.
April	Draft Plan Review- Multi-Jurisdictional Hazard Mitigation Project Team & Local Hazard Mitigation Teams review draft and provide input, updates, and corrections to consultant to be incorporated in final draft.
May	Mitigation Strategy – Submit Draft Plan to State for review and forward to FEMA for review and approval. Make necessary corrections or changes.
August	Adoption – The Final Plan will be presented at a public meeting of the various governing boards and request for authorization to submit Final Plan to State. Governing Boards to adopt Plan by resolution.
September	Distribution of the Hazard Mitigation Action Plan to Participating Parties.