


# **O.N. Stevens Water Treatment Plant High Service Building No. 3 Amendment No. 7**



**Council Presentation  
October 9, 2018**





# Project Location






# Project Vicinity





# Project Scope




Amendment No. 7 extends construction phase support to match construction contract duration with additional construction phase technical support services as follows:

- Unforeseen differing site conditions with surface and subsurface erosion that impacted foundation design for the project
- Complexity of interconnectedness with other infrastructure improvements such as Generator Building, Clearwell No. 1 and other critical elements
- Construction duration was extended from 35 to 39 months to coordinate and avoid disruption of critical plant operations




# Project Schedule



| 2016        |              | 2017 |    |    |    | 2018 |    |    |    | 2019 |    |    |    |
|-------------|--------------|------|----|----|----|------|----|----|----|------|----|----|----|
| Q3          | Q4           | Q1   | Q2 | Q3 | Q4 | Q1   | Q2 | Q3 | Q4 | Q1   | Q2 | Q3 | Q4 |
| Bid / Award | Construction |      |    |    |    |      |    |    |    |      |    |    |    |

**Project Estimate: 1,170 Calendar Days = 39 Months**

Projected Schedule reflects anticipated construction completion by December 2019.



---

# Questions?

---