

September 21, 2018

City of Corpus Christi
Engineering Services
P. O. Box 9277
Corpus Christi, Texas 78469-9277

Attn: Mr. JH Edmonds, PE
Director of Engineering Services

Re: **North Beach Area Road & Area Beautification ReBid Part 1 and North Beach Breakwater Plaza North Shoreline Repair & Enhancement ReBid Part 2 (Bond 2012)**
Project No's. E12127/E12129
RECOMMENDATION OF AWARD
LJA Project No. C007-16005/16006

Dear Mr. Edmonds:

We have reviewed the three (3) bids received on September 12, 2018 for the *North Beach Area Road & Area Beautification ReBid Part 1 (City Project No. E12127) and North Beach Breakwater Plaza North Shoreline Repair & Enhancement ReBid Part 2 (City Project No. E12129) (Bond 2012)* ("Project"). These two projects were bid together and will be constructed as one.

City Project No. E12127 (Part 1) includes striping improvements at Surfside Boulevard and Elm Street and at Surfside Boulevard and Coastal Avenue and the pavement reclamation of N. Shoreline Boulevard between Pearl Avenue and Coastal Avenue. Utility improvements include the cleaning of drainage and wastewater infrastructure and required adjustments.

City Project No. E12129 (Part 2) includes the installation of pedestrian and parking improvements along N. Shoreline Boulevard between Pearl Street and Coastal Avenue. These improvements include existing curb and gutter modifications, new sidewalks and curb ramps, new pavement markings, new lighting, drainage improvements, and cleaning of existing drainage and wastewater infrastructure. City Project No. E12129 also includes pedestrian improvements to Breakwater Plaza, as the Plaza will no longer be intended for vehicular access.

Additive Alternate No. 1 (Project No. E12127) includes repairs to the concrete cap along the breakwater structure.

Additive Alternate No. 2 (Project No. E12129) includes water distribution system improvements and wastewater collection system improvements. The waterline improvements consist of the installation of 1,011 linear feet of 8-inch C900 DR18 FPVC waterline by pipe bursting, 20 linear feet of 8" ductile iron pipe waterline and 41 linear feet of 8" C-900 DR18 PVC waterline, all complete with all fittings, joints, bends, service connections and all related appurtenances.

The wastewater improvements include installation of 762 linear feet of 8-inch SDR17 HDPE wastewater line by pipe bursting and 351 linear feet of 8" SDR 11 HDPE wastewater line by pipe bursting complete with new FRP 4-foot diameter wastewater manholes, manhole adjustments and reconnecting service. Pre CCTV cleaning and televising of 1,764 linear feet \leq 8-inches in diameter and Post CCTV televising of 1,114 linear feet of wastewater lines \leq 8-inches in diameter is required.

The bidders were Winters Construction, Inc. ("Winters"), Grace Paving & Construction, Inc. ("Grace"), and CPC Interests, LLC, DBA Clark Pipeline Services ("CPC"). The three (3) bids were deemed complete and responsive. The three (3) bids have been evaluated and a Bid Tabulation (attached) has been prepared. The bids from Winters, Grace, and CPC contained minor math errors. The math errors did not change the relative bid status. In addition to the Bid Proposal, Winters has submitted documentation supporting the requirements of Section 00 45 16 Statement of Experience (attached). We have reviewed the Winters Statement of Experience and found it to be complete.

LJA has also reviewed the Statement of Experience by Grace and CPC and found it to be complete. All three responsive bidders have significant construction experience in the type of work proposed by this project. Winters is a San Antonio, Texas based organization that has completed infrastructure projects in the San Antonio, Austin, Houston, and Bear County areas. Coastal Bend area clients include the City of Ingleside and the Coastal Bend Bays & Estuaries Program, Inc. Subcontractors to be used by Winters include Horseshoe Construction, Inc. (Pipe Bursting, Utility Connections & Testing) and National Works, Inc. (Pipe Televising, Pipe Cleaning, Manhole Cleaning and Rehabilitation).

The bid was composed of the following combinations: Base Bid, Base Bid + Alternate Bid No. 1 or Base Bid + Alternate Bid No. 1 + Alternate Bid No. 2. The bids were evaluated based on the availability of funds and on the following three (3) bid combinations.

1. **Total Base Bid or**
2. **Total Base Bid + Alternate Bid No. 1 or**
3. **Total Base Bid + Alternate Bid No. 1 + Alternate Bid No. 2**

After review and evaluation of the bids, the City has directed that the contract be awarded on the basis of Total Base Bid + Alternate Bid No. 1 + Alternate Bid No. 2.


The contract documents stipulate that the project shall be substantially complete within 120 days from the Notice to Proceed and establishes the liquidated damages amount of \$400 for each day that expires after the substantial completion time.

After review of the bid proposals and requisite additional documentation, LJA acknowledges that Winters Construction, Inc. is the lowest bidder on the Project and meets the requirements for award of the Project. Winters Construction, Inc. submitted a Base Bid in the amount of \$1,156,614.33 an Additive Alternate Bid No. 1 of \$136,030.19 and an Additive Alternate Bid No. 2 of \$709,246.16 for a total of Base Bid + Additive Alternate Bid No. 1 + Additive Alternate Bid No. 2 of \$2,001,890.68. Based on the staff's confirmation that the budget is sufficient, LJA recommends that the City award the Project to **Winters Construction, Inc.** for the following amount:

Base Bid + Alternate Bid No. 1 + Alternate Bid No. 2 \$2,001,890.68

If you have any questions, or require any additional information, please contact our office at 361.991.8550 or via email vgutierrez@lja.com.

Very truly yours,

A handwritten signature in black ink, appearing to read "Victor M. Gutierrez Jr.", written over the closing "yours,".

Victor M. Gutierrez Jr., PE
Vice President

cc: Sarah West, PE, Project Manager, City of Corpus Christi

Attachments:

- Bid Tabulation
- Bid Proposal from Each Contractor (3 Total)
- Section 00 45 16 Statement of Experience Documentation from Winters Construction, Inc.

<div>NORTH BEACH AREA RD & AREA BEAUTIFICATION REBID PART 1 (BOND 2012) & NORTH BEACH BREAKWATER PLAZA NORTH SHORELINE REPAIR & ENHANCEMENT REBID PART 2 (BOND 2012)</div> <div>BASE BID NO. 1</div> <div>City of Corpus Christi Project No's. E112127/E12129 - LJA Engineering, Inc. Project No. C007-16005/16006</div>	<div>Winters Construction, Inc.</div> <div>20440 Cielo Vista, Lot 3</div> <div>San Antonio, Texas 78255</div>	<div>Grace Paving and Construction, Inc.</div> <div>4237 Baldwin Blvd.</div> <div>Corpus Christi, Texas 78405-3324</div>	<div>CPC Interests, LLC DbA Clark Pipeline Services</div> <div>6229 Leopard Street</div> <div>Corpus Christi, Texas 78409</div>
--	---	--	---

ITEM	DESCRIPTION	UNIT	QUANTITY	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT
BASE BID (PARTS 1 & 2)									
A1	Mobilization (Max. 5% of Project Total)	LS	1	\$ 59,379.54	\$ 59,379.54	\$ 100,000.00	\$ 100,000.00	\$ 83,850.00	\$ 83,850.00
A2	Bonds & Insurance	LS	1	\$ 41,706.98	\$ 41,706.98	\$ 19,680.00	\$ 19,680.00	\$ 38,700.00	\$ 38,700.00
A3	Storm Water Pollution Prevention Plan	LS	1	\$ 7,745.58	\$ 7,745.58	\$ 6,150.00	\$ 6,150.00	\$ 16,125.00	\$ 16,125.00
A4	Traffic Control Items (Signs, Barricades, Channelizing Devices, etc.)	MO	4	\$ 2,383.26	\$ 9,533.04	\$ 922.50	\$ 3,690.00	\$ 2,341.35	\$ 9,365.40
A5	Traffic Control Plan and Prep	EA	1	\$ 5,958.14	\$ 5,958.14	\$ 2,700.00	\$ 2,700.00	\$ 6,450.00	\$ 6,450.00
A6	Traffic Control Mobilization/Adjustments	EA	1	\$ 17,874.42	\$ 17,874.42	\$ 3,075.00	\$ 3,075.00	\$ 3,225.00	\$ 3,225.00
A7	Ozone Action Day	DAYS	5	\$ 1,912.56	\$ 9,562.80	\$ 246.00	\$ 1,230.00	\$ 193.50	\$ 967.50
SUBTOTAL PART A - GENERAL (Items A1 thru A7)				\$ 151,760.50		\$ 136,525.00		\$ 158,682.90	
PART 1 - PROJECT NO. E12127									
PART B - STREET IMPROVEMENTS									
B1	Street Excavation	SY	477	\$ 21.84	\$ 10,417.68	\$ 16.76	\$ 7,994.52	\$ 10.97	\$ 5,232.69
B2	Remove Existing HMA	SY	1,308.0	\$ 8.34	\$ 10,908.72	\$ 7.15	\$ 9,352.20	\$ 12.90	\$ 16,873.20
B3	Remove Curb and Gutter	SY	6,256	\$ 9.53	\$ 59,619.68	\$ 19.46	\$ 121,741.76	\$ 24.51	\$ 153,334.56
B4	Remove Concrete Header Curb	GAL	1,174	\$ 7.15	\$ 8,394.10	\$ 5.68	\$ 6,668.32	\$ 4.62	\$ 5,423.88
B5	Remove Concrete Pavement	SY	5,870	\$ 17.87	\$ 104,896.90	\$ 20.27	\$ 118,984.90	\$ 27.09	\$ 159,018.30
B6	Remove Concrete Driveway	LF	22	\$ 17.87	\$ 393.14	\$ 16.35	\$ 359.70	\$ 19.35	\$ 425.70
B7	Remove Asphalt	LF	170	\$ 17.87	\$ 3,037.90	\$ 18.45	\$ 3,136.50	\$ 19.35	\$ 3,289.50
B8	Street Allowance (MANDATORY)	LS	1	\$ 25,000.00	\$ 25,000.00	\$ 25,000.00	\$ 25,000.00	\$ 25,000.00	\$ 25,000.00
SUBTOTAL PART B - STREET IMPROVEMENTS (Items B1 thru B8)				\$ 222,668.12		\$ 293,237.90		\$ 368,597.83	
PART C - DRAINAGE IMPROVEMENTS									
C1	Clean out Existing Curb Inlet	EA	3	\$ 995.54	\$ 2,986.62	\$ 369.00	\$ 1,107.00	\$ 806.25	\$ 2,418.75
C2	Clean Out Existing Manhole	EA	4	\$ 1,493.32	\$ 5,973.28	\$ 492.00	\$ 1,968.00	\$ 1,451.25	\$ 5,805.00
C3	Clean Out Existing 15" RCP	LF	377	\$ 10.53	\$ 3,969.81	\$ 15.99	\$ 6,028.23	\$ 32.54	\$ 12,267.58
C4	Clean Out Existing 18" RCP	LF	35	\$ 11.74	\$ 410.90	\$ 24.60	\$ 861.00	\$ 36.12	\$ 1,264.20
C5	Clean Out Existing 24" RCP	LF	334	\$ 13.17	\$ 4,398.78	\$ 18.45	\$ 6,162.30	\$ 40.73	\$ 13,603.82
SUBTOTAL PART 1C - RTA IMPROVEMENTS (Item 1C1 thru 1C2)				\$ 17,739.39		\$ 16,126.53		\$ 35,359.35	
PART D - UTILITY ADJUSTMENTS AND CLEANING									
D1	Clean and CCTV Existing 8" Wastewater Line	LF	621	\$ 2.78	\$ 1,726.38	\$ 13.53	\$ 8,402.13	\$ 12.71	\$ 7,892.91
D2	Clean Existing Wastewater Manhole	LF	4	\$ 1,579.80	\$ 6,319.20	\$ 922.50	\$ 3,690.00	\$ 806.25	\$ 3,225.00
SUBTOTAL PART D - UTILITY ADJUSTMENTS AND CLEANING (Items D1 thru D2)				\$ 8,045.58		\$ 12,092.13		\$ 11,117.91	

NORTH BEACH AREA RD & AREA BEAUTIFICATION REBID PART 1 (BOND 2012) & NORTH BEACH BREAKWATER PLAZA NORTH SHORELINE REPAIR & ENHANCEMENT REBID PART 2 (BOND 2012) BASE BID NO. 1 City of Corpus Christi Project No's. E112127/E12129 - LJA Engineering, Inc. Project No. C007-16005/16006	Winters Construction, Inc. 20440 Cielo Vista, Lot 3 San Antonio, Texas 78255	Grace Paving and Construction, Inc. 4237 Baldwin Blvd. Corpus Christi, Texas 78405-3324	CPC Interests, LLC Db a Clark Pipeline Services 6229 Leopard Street Corpus Christi, Texas 78409
---	---	--	--

ITEM	DESCRIPTION	UNIT	QUANTITY	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT
PART 2 - PROJECT NO. E12129									
PART E - STREET IMPROVEMENTS									
E1	Remove Existing HMAc	SY	555	\$ 8.35	\$ 4,634.25	\$ 5.76	\$ 3,196.80	\$ 12.90	\$ 7,159.50
E2	Remove Concrete Driveway	SF	960	\$ 10.62	\$ 10,195.20	\$ 2.79	\$ 2,678.40	\$ 16.13	\$ 15,484.80
E3	Remove Parking Meter Post	EA	35	\$ 139.26	\$ 4,874.10	\$ 68.53	\$ 2,398.55	\$ 1,075.00	\$ 37,625.00
E4	Adjust Gas Valve Box	EA	1	\$ 168.84	\$ 168.84	\$ 897.90	\$ 897.90	\$ 954.60	\$ 954.60
E5	Concrete Driveway	SF	3,207	\$ 11.92	\$ 38,227.44	\$ 7.07	\$ 22,673.49	\$ 12.26	\$ 39,317.82
E6	Stamped & Stained Concrete Crosswalk	SF	769	\$ 29.79	\$ 22,908.51	\$ 13.78	\$ 10,596.82	\$ 14.62	\$ 11,242.78
E7	Reflective Pavement Markings TY.1 (W) (24") (SLD) (100 mil) - Stop Bar	LF	12	\$ 17.87	\$ 214.44	\$ 18.75	\$ 225.00	\$ 19.35	\$ 232.20
E8	Reflective Pavement Markings TY.1 (W) (12") (SLD) (100 mil) - Crosswalk	LF	191	\$ 8.94	\$ 1,707.54	\$ 9.22	\$ 1,761.02	\$ 9.68	\$ 1,848.88
E9	Reflective Pavement Markings TY.1 (W) (24") (SLD) (100 mil) - Crosswalk	LF	69	\$ 17.87	\$ 1,233.03	\$ 18.45	\$ 1,273.05	\$ 19.35	\$ 1,335.15
E10	Fire Lane Striping (Red)	LF	1,128	\$ 1.49	\$ 1,680.72	\$ 1.04	\$ 1,173.12	\$ 1.10	\$ 1,240.80
E11	Reflective Pavement Markings TY.1 (Y) (4") (SLD) (100 mil)	LF	2,705	\$ 1.19	\$ 3,218.95	\$ 0.73	\$ 1,974.65	\$ 0.77	\$ 2,082.85
E12	Reflective Pavement Markings TY.1 (W) (4") (BRN) (100 mil)	LF	210	\$ 1.19	\$ 249.90	\$ 0.61	\$ 128.10	\$ 0.65	\$ 136.50
E13	Reflective Pavement Markings TY.1 (W) (8") 9SLD) (100 mil)	LF	49	\$ 2.38	\$ 116.62	\$ 1.23	\$ 60.27	\$ 1.29	\$ 63.21
E14	Prefabricated Pavement Markings TY.1 (W) (Arrow) (100 mil)	EA	2	\$ 357.49	\$ 714.98	\$ 246.00	\$ 492.00	\$ 2.58	\$ 5.16
E15	Prefabricated Pavement Markings TY.1 (W) (Arrow) (100 mil)	EA	2	\$ 714.98	\$ 1,429.96	\$ 461.25	\$ 922.50	\$ 483.75	\$ 967.50
E16	Accessible Space Marking	EA	11	\$ 297.91	\$ 3,277.01	\$ 184.50	\$ 2,029.50	\$ 193.50	\$ 2,128.50
E17	Raised Reflective Pavement Markings (TY.1-C) White	EA	14	\$ 9.53	\$ 133.42	\$ 9.84	\$ 137.76	\$ 10.32	\$ 144.48
E18	Raised Reflective Pavement Markings (TY.II-B-B) Blue	EA	4	\$ 9.53	\$ 38.12	\$ 9.84	\$ 39.36	\$ 10.32	\$ 41.28
E19	Combo Stop Sign (R1-1)/Street Name Sign (Including Metal Pole and Foundation)	EA	1	\$ 893.72	\$ 893.72	\$ 922.50	\$ 922.50	\$ 967.50	\$ 967.50
E20	Combo Do Not Enter (R5-1)/Street Name Sign (including Metal Pole and Foundation)	EA	1	\$ 774.56	\$ 774.56	\$ 799.50	\$ 799.50	\$ 838.50	\$ 838.50
E21	No Parking Sign (R7-1) (Including Metal Pole and Foundation)	EA	1	\$ 566.02	\$ 566.02	\$ 584.25	\$ 584.25	\$ 612.75	\$ 612.75
E22	One Way (R6-2R) (Including Metal Pole and Foundation)	EA	1	\$ 566.02	\$ 566.02	\$ 584.25	\$ 584.25	\$ 612.75	\$ 612.75
E23	One Way (R6-2L) (Including Metal Pole and Foundation)	EA	2	\$ 566.03	\$ 1,132.06	\$ 584.25	\$ 1,168.50	\$ 612.75	\$ 1,225.50
E24	Pedestrian Crossing (W11-2) (Including Metal Pole and Foundation)	EA	4	\$ 566.02	\$ 2,264.08	\$ 584.25	\$ 2,337.00	\$ 612.75	\$ 2,451.00
E25	Combo Reserved Parking/Vehicle Permit Fine/Van Accessible Placard (Including Metal Pole and Foundation)	EA	5	\$ 536.23	\$ 2,681.15	\$ 553.50	\$ 2,767.50	\$ 580.50	\$ 2,902.50
E26	Combo Reserved Parking/Vehicle Permit Fine (Including Metal Pole and Foundation)	EA	6	\$ 536.23	\$ 3,217.38	\$ 553.50	\$ 3,321.00	\$ 580.50	\$ 3,483.00
E27	2" Sch. 40 Parking Meter Post (36" Tall)	EA	42	\$ 297.91	\$ 12,512.22	\$ 111.29	\$ 4,674.18	\$ 43.61	\$ 1,831.62
E28	Inlet Protection	EA	14	\$ 125.99	\$ 1,763.86	\$ 43.93	\$ 615.02	\$ 387.00	\$ 5,418.00
E29	Silt Fence	LF	65	\$ 6.75	\$ 438.75	\$ 5.30	\$ 344.50	\$ 5.16	\$ 335.40
E30	Revegetation (Hydromulch)	SY	592	\$ 5.96	\$ 3,528.32	\$ 3.91	\$ 2,314.72	\$ 1.29	\$ 763.68
E31	Precast Concrete Bench Seating	EA	20	\$ 1,300.00	\$ 26,000.00	\$ 1,107.00	\$ 22,140.00	\$ 3,870.00	\$ 77,400.00
E32	6" Reinforced Concrete Slab	SF	557	\$ 14.30	\$ 7,965.10	\$ 8.88	\$ 4,946.16	\$ 14.84	\$ 8,265.88
E33	Street Allowance (MANDATORY)	LS	1	\$ 25,000.00	\$ 25,000.00	\$ 25,000.00	\$ 25,000.00	\$ 25,000.00	\$ 25,000.00

<div> <div>NORTH BEACH AREA RD & AREA BEAUTIFICATION REBID PART 1 (BOND 2012) & NORTH BEACH BREAKWATER PLAZA NORTH SHORELINE REPAIR & ENHANCEMENT REBID PART 2 (BOND 2012)</div> <div>BASE BID NO. 1</div> <div>City of Corpus Christi Project No's. E112127/E12129 - LJA Engineering, Inc. Project No. C007-16005/16006</div> </div>	<div> <div>Winters Construction, Inc.</div> <div>20440 Cielo Vista, Lot 3</div> <div>San Antonio, Texas 78255</div> </div>	<div> <div>Grace Paving and Construction, Inc.</div> <div>4237 Baldwin Blvd.</div> <div>Corpus Christi, Texas 78405-3324</div> </div>	<div> <div>CPC Interests, LLC Db a Clark Pipeline Services</div> <div>6229 Leopard Street</div> <div>Corpus Christi, Texas 78409</div> </div>
---	--	---	---

ITEM	DESCRIPTION	UNIT	QUANTITY	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT
SUBTOTAL PART E - STREET IMPROVEMENTS (Items E1 thru E33)				\$ 184,326.27		\$ 125,177.37		\$ 254,119.09	
PART F - ADA IMPROVEMENTS									
F1	Remove Existing Concrete Sidewalk and Ramps	SF	6,039	\$ 10.23	\$ 61,778.97	\$ 2.24	\$ 13,527.36	\$ 6.45	\$ 38,951.55
F2	Concrete Sidewalk	SF	20,878	\$ 5.96	\$ 124,432.88	\$ 5.57	\$ 116,290.46	\$ 11.61	\$ 242,393.58
F3	Sidewalk Ramp	SF	930	\$ 14.30	\$ 13,299.00	\$ 15.31	\$ 14,238.30	\$ 20.64	\$ 19,195.20
F4	6" Concrete Bollard	EA	4	\$ 464.25	\$ 1,857.00	\$ 650.00	\$ 2,600.00	\$ 677.25	\$ 2,709.00
SUBTOTAL PART 1F - WATER IMPROVEMENTS (Items 1F1 thru 1F42)				\$ 201,367.85		\$ 146,656.12		\$ 303,249.33	
PART G - DRAINAGE IMPROVEMENTS									
G1	Remove Curb nd Gutter	LF	1,029	\$ 11.54	\$ 11,874.66	\$ 12.82	\$ 13,191.78	\$ 32.25	\$ 33,185.25
G2	Remove Existing 5' Curb Inlet	EA	4	\$ 1,205.24	\$ 4,820.96	\$ 461.25	\$ 1,845.00	\$ 1,161.00	\$ 4,644.00
G3	Remove Existing Grate Inlet	EA	1	\$ 590.72	\$ 590.72	\$ 2,093.75	\$ 2,093.75	\$ 1,290.00	\$ 1,290.00
G4	Remove Existing Type 'A' Manhole	EA	2	\$ 1,252.91	\$ 2,505.82	\$ 1,199.25	\$ 2,398.50	\$ 3,870.00	\$ 7,740.00
G5	Remove Existing Junction Box	EA	2	\$ 1,157.58	\$ 2,315.16	\$ 1,076.25	\$ 2,152.50	\$ 5,160.00	\$ 10,320.00
G6	Remove Existing Concrete Flume	LF	20	\$ 84.55	\$ 1,691.00	\$ 2.15	\$ 43.00	\$ 90.30	\$ 1,806.00
G7	Remove Existing 6" PVC	LF	12	\$ 20.97	\$ 251.64	\$ 2.56	\$ 30.72	\$ 45.15	\$ 541.80
G8	Remove Existing 15" RCP	LF	366	\$ 23.66	\$ 8,659.56	\$ 43.05	\$ 15,756.30	\$ 38.10	\$ 13,944.60
G9	Cut, Cap, Grout and Abandon-In-Place Existing 15" RCP	LF	23	\$ 74.33	\$ 1,709.59	\$ 61.50	\$ 1,414.50	\$ 89.10	\$ 2,049.30
G10	Clean Out Existing 5' Curb Inlet	EA	3	\$ 2,488.87	\$ 7,466.61	\$ 553.50	\$ 1,660.50	\$ 483.75	\$ 1,451.25
G11	Clean out Existing Manhole	EA	7	\$ 1,493.32	\$ 10,453.24	\$ 615.00	\$ 4,305.00	\$ 806.25	\$ 5,643.75
G12	Clean Out Existing 12" RCP	LF	155	\$ 10.53	\$ 1,632.15	\$ 27.06	\$ 4,194.30	\$ 35.12	\$ 5,443.60
G13	Clean Out Existing 15" RCP	LF	113	\$ 10.95	\$ 1,237.35	\$ 30.75	\$ 3,474.75	\$ 36.41	\$ 4,114.33
G14	Clean Out Existing 24" RCP	LF	63	\$ 12.54	\$ 790.02	\$ 30.75	\$ 1,937.25	\$ 43.86	\$ 2,763.18
G15	Clean Out Existing 36" RCP	LF	728	\$ 17.56	\$ 12,783.68	\$ 34.44	\$ 25,072.32	\$ 84.71	\$ 61,668.88
G16	Clean Out Existing 42" RCP	LF	366	\$ 35.11	\$ 12,850.26	\$ 34.44	\$ 12,605.04	\$ 129.00	\$ 47,214.00
G17	Clean Out Existing 48" RCP	LF	867	\$ 43.88	\$ 38,043.96	\$ 34.44	\$ 29,859.48	\$ 134.81	\$ 116,880.27
G18	3" Schedule 40 PVC	LF	62	\$ 26.65	\$ 1,652.30	\$ 20.91	\$ 1,296.42	\$ 45.15	\$ 2,799.30
G19	3" Schedule 40 PVC Clean Out	EA	3	\$ 227.39	\$ 682.17	\$ 153.75	\$ 461.25	\$ 1,612.50	\$ 4,837.50
G20	Core Existing 12" Concrete Wall	EA	3	\$ 595.81	\$ 1,787.43	\$ 953.25	\$ 2,859.75	\$ 3,225.00	\$ 9,675.00
G21	18" RCP, ASTM C-76, Wall B	LF	251	\$ 88.43	\$ 22,195.93	\$ 184.50	\$ 46,309.50	\$ 116.19	\$ 29,163.69
G22	24" RCP, ASTM C-76, Wall B	LF	55	\$ 112.25	\$ 6,173.75	\$ 227.55	\$ 12,515.25	\$ 138.89	\$ 7,638.95
G23	Pipe Trench Safety	LF	306	\$ 4.85	\$ 1,484.10	\$ 8.61	\$ 2,634.66	\$ 2.58	\$ 789.48
G24	5' Diameter Type 'A' Manhole	EA	2	\$ 4,148.47	\$ 8,296.94	\$ 7,380.00	\$ 14,760.00	\$ 10,320.00	\$ 20,640.00
G25	6' Diameter Type 'A' Manhole	EA	2	\$ 4,960.28	\$ 9,920.56	\$ 7,995.00	\$ 15,990.00	\$ 12,900.00	\$ 25,800.00

<div>NORTH BEACH AREA RD & AREA BEAUTIFICATION REBID PART 1 (BOND 2012) & NORTH BEACH BREAKWATER PLAZA NORTH SHORELINE REPAIR & ENHANCEMENT REBID PART 2 (BOND 2012)</div> <div>BASE BID NO. 1</div> <div>City of Corpus Christi Project No's. E112127/E12129 - LJA Engineering, Inc. Project No. C007-16005/16006</div>	<div>Winters Construction, Inc.</div> <div>20440 Cielo Vista, Lot 3</div> <div>San Antonio, Texas 78255</div>	<div>Grace Paving and Construction, Inc.</div> <div>4237 Baldwin Blvd.</div> <div>Corpus Christi, Texas 78405-3324</div>	<div>CPC Interests, LLC Db a Clark Pipeline Services</div> <div>6229 Leopard Street</div> <div>Corpus Christi, Texas 78409</div>
--	---	--	--

ITEM	DESCRIPTION	UNIT	QUANTITY	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT
G26	Type 'D' Manhole with Modified Ring and Cover	EA	4	\$ 6,610.41	\$ 26,441.64	\$ 9,225.00	\$ 36,900.00	\$ 14,835.00	\$ 59,340.00
G27	Manhole Trench Safety	EA	8	\$ 48.45	\$ 387.60	\$ 615.00	\$ 4,920.00	\$ 1,032.00	\$ 8,256.00
G28	Adjust Manhole Ring and Cover	EA	5	\$ 944.83	\$ 4,724.15	\$ 1,660.50	\$ 8,302.50	\$ 1,612.50	\$ 8,062.50
G29	5' Curb Inlet with Modified Bottom	EA	5	\$ 6,610.41	\$ 33,052.05	\$ 5,350.50	\$ 26,752.50	\$ 3,870.00	\$ 19,350.00
G30	Grate Inlet	EA	3	\$ 1,311.66	\$ 3,934.98	\$ 6,765.00	\$ 20,295.00	\$ 2,128.50	\$ 6,385.50
G31	Std. 6" Curb and Gutter	LF	921	\$ 29.79	\$ 27,436.59	\$ 22.60	\$ 20,814.60	\$ 25.37	\$ 23,365.77
G32	Std. 6" Reverse Curb and Gutter	LF	292	\$ 29.79	\$ 8,698.68	\$ 23.58	\$ 6,885.36	\$ 36.12	\$ 10,547.04
G33	Drainage Allowance (MANDATORY)	LS	1	\$ 25,000.00	\$ 25,000.00	\$ 25,000.00	\$ 25,000.00	\$ 25,000.00	\$ 25,000.00
SUBTOTAL PART PART G - DRAINAGE IMPROVEMENTS (Items G1 thru G33)				\$ 301,545.25		\$ 368,731.48		\$ 582,350.94	

PART H - UTILITY IMPROVEMENTS									
H1	Remove and Salvage Existing Fire Hydrant	EA	2	\$ 906.30	\$ 1,812.60	\$ 1,500.00	\$ 3,000.00	\$ 683.70	\$ 1,367.40
H2	Adjust Water Valve Box	EA	5	\$ 168.82	\$ 844.10	\$ 1,875.00	\$ 9,375.00	\$ 452.79	\$ 2,263.95
H3	Adjust Existing Water Meter	EA	3	\$ 507.58	\$ 1,522.74	\$ 2,343.75	\$ 7,031.25	\$ 1,664.10	\$ 4,992.30
H4	Clean and CCTV Existing 8" Wastewater Line	LF	39	\$ 5.57	\$ 217.23	\$ 18.75	\$ 731.25	\$ 6.26	\$ 244.14
H5	Adjust Wastewater Manhole Ring and Cover	EA	2	\$ 944.83	\$ 1,889.66	\$ 4,062.50	\$ 8,125.00	\$ 1,612.50	\$ 3,225.00
SUBTOTAL PART H - UTILITY ADJUSTMENT (Items H1 thru H5)				\$ 6,286.33		\$ 28,262.50		\$ 12,092.79	

PART I - LIGHTING IMPROVEMENTS									
I1	Conduit (PVC) (SCHD 40) (2")	LF	1,052	\$ 11.92	\$ 12,539.84	\$ 45.00	\$ 47,340.00	\$ 18.80	\$ 19,777.60
I2	Conduit (PVC) (SCHD 40) (2") (Bore)	LF	45	\$ 327.70	\$ 14,746.50	\$ 65.00	\$ 2,925.00	\$ 45.15	\$ 2,031.75
I3	Ground Box TY A (1223111) with Apron	EA	15	\$ 2,372.58	\$ 35,588.70	\$ 1,687.50	\$ 25,312.50	\$ 1,419.00	\$ 21,285.00
SUBTOTAL PART I - LIGHTING IMPROVEMENTS (Items I1 thru I3)				\$ 62,875.04		\$ 75,577.50		\$ 43,094.35	

ADDITIVE NO. 1 - PROJECT NO. E12129									
PART J - BREAKWATER CONCRETE CAP REPAIR									
J1	Concrete Delivery System	LS	1	\$ 63,752.09	\$ 63,752.09	\$ 56,250.00	\$ 56,250.00	\$ 49,020.00	\$ 49,020.00
J2	Concrete Crack Repair	EA	11	\$ 804.52	\$ 8,849.72	\$ 2,119.32	\$ 23,312.52	\$ 4,644.00	\$ 51,084.00
J3	Concrete Cap Repair	CY	94	\$ 674.77	\$ 63,428.38	\$ 726.06	\$ 68,249.64	\$ 2,412.30	\$ 226,756.20
SUBTOTAL PART J - BREAKWATER CONCRETE CAP (Items J1 thru J3)				\$ 136,030.19		\$ 147,812.16		\$ 326,860.20	

NORTH BEACH AREA RD & AREA BEAUTIFICATION REBID PART 1 (BOND 2012) & NORTH BEACH BREAKWATER PLAZA NORTH SHORELINE REPAIR & ENHANCEMENT REBID PART 2 (BOND 2012) BASE BID NO. 1 City of Corpus Christi Project No's. E112127/E12129 - LJA Engineering, Inc. Project No. C007-16005/16006	Winters Construction, Inc. 20440 Cielo Vista, Lot 3 San Antonio, Texas 78255	Grace Paving and Construction, Inc. 4237 Baldwin Blvd. Corpus Christi, Texas 78405-3324	CPC Interests, LLC Db a Clark Pipeline Services 6229 Leopard Street Corpus Christi, Texas 78409
---	---	--	--

ITEM	DESCRIPTION	UNIT	QUANTITY	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT
ADDITIVE NO. 2 - PROJECT NO. E12129									
PART K - GENERAL									
K1	Pre-Construction Exploratory	LS	1	\$ 5,958.14	\$ 5,958.14	\$ 20,295.00	\$ 20,295.00	\$ 32,250.00	\$ 32,250.00
K2	Install and Remove Silt Fence	LF	780	\$ 6.75	\$ 5,265.00	\$ 3.31	\$ 2,581.80	\$ 5.16	\$ 4,024.80
K3	Traffic Control	LS	1	\$ 2,979.07	\$ 2,979.07	\$ 5,535.00	\$ 5,535.00	\$ 8,152.80	\$ 8,152.80
K4	Stormwater Pollution Prevention Plan	LS	1	\$ 1,787.44	\$ 1,787.44	\$ 3,075.00	\$ 3,075.00	\$ 10,965.00	\$ 10,965.00
K5	Well Pointing For Water Lines	LF	61	\$ 119.16	\$ 7,268.76	\$ 104.55	\$ 6,377.55	\$ 83.85	\$ 5,114.85
K6	Well Pointing For Pits and Manholes	EA	13	\$ 2,979.07	\$ 38,727.91	\$ 3,382.50	\$ 43,972.50	\$ 6,450.00	\$ 83,850.00
K7	Cement Stabilized Sand	TONS	468	\$ 119.16	\$ 55,766.88	\$ 45.51	\$ 21,298.68	\$ 70.95	\$ 33,204.60
SUBTOTAL PART K - GENERAL (Items K1 thru K7)				\$ 117,753.20		\$ 103,135.53		\$ 177,562.05	
PART L - WATER IMPROVEMENTS									
L1	Furnish and Install 8" Diam. C900 DR18 PVC Waterline	LF	41	\$ 70.81	\$ 2,903.21	\$ 178.35	\$ 7,312.35	\$ 118.81	\$ 4,871.21
L2	Furnish and Install 8" Diam. Ductile Iron Pipe Waterline	LF	20	\$ 79.15	\$ 1,583.00	\$ 289.05	\$ 5,781.00	\$ 159.96	\$ 3,199.20
L3	Furnish and Install 8" Diam. C900 DR18 FPVC Waterline By Pipe Bursting	LF	1,011	\$ 175.00	\$ 176,925.00	\$ 153.75	\$ 155,441.25	\$ 196.08	\$ 198,236.88
L4	Furnish and Install 8" R/W Gate Valve (MJ with Mega Lug Joint Restraint Fitting)	EA	4	\$ 1,725.57	\$ 6,902.28	\$ 1,894.20	\$ 7,576.80	\$ 1,661.52	\$ 6,646.08
L5	Furnish and Install 8" Tapping Sleeve with 8" R/W Gate Valve (MJ with Mega Lug Joint Restraint Fitting)	EA	1	\$ 4,356.09	\$ 4,356.09	\$ 6,396.00	\$ 6,396.00	\$ 5,153.55	\$ 5,153.55
L6	Furnish and Install 8" 45 Deg Bend (MJ with Mega Lug Joint Restraint Fitting)	EA	4	\$ 536.94	\$ 2,147.76	\$ 922.50	\$ 3,690.00	\$ 345.72	\$ 1,382.88
L7	Furnish and Install 8" 90 Deg Bend (MJ with Mega Lug Joint Restraint Fitting)	EA	1	\$ 572.70	\$ 572.70	\$ 918.75	\$ 918.75	\$ 379.26	\$ 379.26
L8	Furnish and Install 8" Tees (MJ with Mega Lug Joint Restraint Fitting)	EA	1	\$ 775.27	\$ 775.27	\$ 861.00	\$ 861.00	\$ 503.10	\$ 503.10
L9	Furnish and Install 8" x 12" Reducer (MJ with Mega Lug Joint Restraint Fitting)	EA	1	\$ 754.20	\$ 754.20	\$ 1,660.50	\$ 1,660.50	\$ 367.65	\$ 367.65
L10	Furnish and Install 8" Cap (MJ with Mega Lug Joint Restraint Fitting)	EA	1	\$ 930.18	\$ 930.18	\$ 615.00	\$ 615.00	\$ 414.80	\$ 414.80
L11	Furnish and Install 8" Bolted Transition Coupling (MJ with Mega Lug Joint Restraint Fitting)	EA	3	\$ 638.23	\$ 1,914.69	\$ 1,660.50	\$ 4,981.50	\$ 464.40	\$ 1,393.20
L12	Furnish and Install 12" Bolted Transition Coupling (MJ with Mega Lug Joint Restraint Fitting)	EA	1	\$ 1,328.56	\$ 1,328.56	\$ 2,306.25	\$ 2,306.25	\$ 619.20	\$ 619.20
L13	Remove and Replace 1" to 2" Copper or HDPE Service	EA	18	\$ 2,340.55	\$ 42,129.90	\$ 3,997.50	\$ 71,955.00	\$ 1,106.82	\$ 19,922.76
L14	Connection to Existing 12" Water Main	EA	3	\$ 4,905.56	\$ 14,716.68	\$ 1,230.00	\$ 3,690.00	\$ 2,001.65	\$ 6,004.95
L15	Connection to Existing 8" Water Main	EA	1	\$ 5,786.05	\$ 5,786.05	\$ 1,599.00	\$ 1,599.00	\$ 2,827.57	\$ 2,827.57
L16	Furnish and Install FH Assembly with Lead	EA	4	\$ 6,626.11	\$ 26,504.44	\$ 6,211.50	\$ 24,846.00	\$ 3,870.00	\$ 15,480.00
L17	Trench Safety For Remove and Install Waterline	LF	61	\$ 4.85	\$ 295.85	\$ 24.60	\$ 1,500.60	\$ 2.58	\$ 157.38
L18	Trench Safety For Pipe Bursting Pits	EA	8	\$ 824.80	\$ 6,598.40	\$ 615.00	\$ 4,920.00	\$ 3,225.00	\$ 25,800.00
L19	Remove Existing Fire Hydrant	EA	2	\$ 1,286.43	\$ 2,572.86	\$ 861.00	\$ 1,722.00	\$ 709.50	\$ 1,419.00
L20	Furnish and Install Bell Harness Assembly For 8" Diam. Water Main	EA	8	\$ 429.69	\$ 3,437.52	\$ 615.00	\$ 4,920.00	\$ 1,393.20	\$ 11,145.60
L21	Furnish and Install 4" Temporary Water Supply For Pipe Bursting	LF	1,062	\$ 14.58	\$ 15,483.96	\$ 43.05	\$ 45,719.10	\$ 58.05	\$ 61,649.10

<div>NORTH BEACH AREA RD & AREA BEAUTIFICATION REBID PART 1 (BOND 2012) & NORTH BEACH BREAKWATER PLAZA NORTH SHORELINE REPAIR & ENHANCEMENT REBID PART 2 (BOND 2012)</div> <div>BASE BID NO. 1</div> <div>City of Corpus Christi Project No's. E112127/E12129 - LJA Engineering, Inc. Project No. C007-16005/16006</div>	<div>Winters Construction, Inc.</div> <div>20440 Cielo Vista, Lot 3</div> <div>San Antonio, Texas 78255</div>	<div>Grace Paving and Construction, Inc.</div> <div>4237 Baldwin Blvd.</div> <div>Corpus Christi, Texas 78405-3324</div>	<div>CPC Interests, LLC Dba Clark Pipeline Services</div> <div>6229 Leopard Street</div> <div>Corpus Christi, Texas 78409</div>
--	---	--	---

ITEM	DESCRIPTION	UNIT	QUANTITY	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT
L22	Connect and Disconnect Service To Temporary Water Supply	EA	20	\$ 1,506.41	\$ 30,128.20	\$ 1,845.00	\$ 36,900.00	\$ 483.75	\$ 9,675.00
L23	Abandon Existing 8" Waterline by Filling with Flowable Grout	LF	80	\$ 32.00	\$ 2,560.00	\$ 30.75	\$ 2,460.00	\$ 46.23	\$ 3,698.40
L24	Furnish and Install 2" Diam. Wrapped Steel Gasline	LF	100	\$ 14.30	\$ 1,430.00	\$ 55.35	\$ 5,535.00	\$ 69.53	\$ 6,953.00
L25	Reconnect Existing Water Service	EA	2	\$ 601.88	\$ 1,203.76	\$ 1,875.75	\$ 3,751.50	\$ 1,796.97	\$ 3,593.94
L26	Furnish and Install 6" R/W Gate Valve (MJ with Mega Lug Joint Restraint Fitting)	EA	2	\$ 1,279.12	\$ 2,558.24	\$ 1,752.75	\$ 3,505.50	\$ 973.95	\$ 1,947.90
L27	Furnish and Install 8" Tapping Sleeve with 6" R/W Gate Valve (MJ with Mega Lug Joint Restraint Fitting)	EA	2	\$ 2,408.15	\$ 4,816.30	\$ 6,150.00	\$ 12,300.00	\$ 5,321.25	\$ 10,642.50
L28	Furnish and Install 8" x 6" Tees (MJ with Mega Lug Joint Restraint Fitting)	EA	2	\$ 620.35	\$ 1,240.70	\$ 1,223.85	\$ 2,447.70	\$ 385.71	\$ 771.42
SUBTOTAL PART L - WATER IMPROVEMENTS (Items L1 thru L28)				\$ 362,555.80		\$ 425,311.80		\$ 404,855.53	
PART M - WASTEWATER IMPROVEMENTS									
M1	Rehab ≤8" Wastewater Line (Pipe Bursting) (0'-6' Depth) SDR 17 HDPE	LF	762	\$ 150.00	\$ 114,300.00	\$ 129.22	\$ 98,465.64	\$ 102.90	\$ 78,409.80
M2	Rehab ≤8" Wastewater Line (Pipe Bursting) (0'-6' Depth) SDR 11 HDPE	LF	351	\$ 145.00	\$ 50,895.00	\$ 135.41	\$ 47,528.91	\$ 144.00	\$ 50,544.00
M3	Furnish and Install Service For 8" Pipe Bursting	EA	3	\$ 2,600.10	\$ 7,800.30	\$ 2,952.00	\$ 8,856.00	\$ 967.50	\$ 2,902.50
M4	Pre CCTV - Clean & Televisе Wastewater Line (Lines ≤8")	LF	1,764	\$ 2.78	\$ 4,903.92	\$ 7.38	\$ 13,018.32	\$ 6.26	\$ 11,042.64
M5	Post CCTV - Televisе Wastewater Line (Lines ≤8")	LF	1,114	\$ 2.78	\$ 3,096.92	\$ 6.15	\$ 6,851.10	\$ 4.19	\$ 4,667.66
M6	Furnish and Install 4 ft. Diam. Wastewater Manhole FRP (0'-6' Depth)	EA	2	\$ 2,681.25	\$ 5,362.50	\$ 10,639.50	\$ 21,279.00	\$ 7,447.17	\$ 14,894.34
M7	Excavation Safety For Wastewater Pits and Manholes (0'-6' Depth)	EA	5	\$ 387.61	\$ 1,938.05	\$ 369.00	\$ 1,845.00	\$ 1,032.00	\$ 5,160.00
M8	Reconstruct Manhole Bench & Inverts	EA	1	\$ 944.83	\$ 944.83	\$ 1,845.00	\$ 1,845.00	\$ 4,404.06	\$ 4,404.06
M9	Adjust Manhole Ring and Cover	EA	4	\$ 579.07	\$ 2,316.28	\$ 2,429.25	\$ 9,717.00	\$ 2,412.73	\$ 9,650.92
M10	Reconnect Existing Wastewater Service	EA	2	\$ 1,189.68	\$ 2,379.36	\$ 3,444.00	\$ 6,888.00	\$ 2,573.55	\$ 5,147.10
SUBTOTAL PART M - WASTEWATER IMPROVEMENTS (Items M1 thru M10)				\$ 193,937.16		\$ 216,293.97		\$ 186,823.02	
PART N - UNANTICIPATED ALLOWANCES									
N1	Unanticipated Additive No. 2 Allowance (MANDATORY)	LS	1	\$ 20,000.00	\$ 20,000.00	\$ 20,000.00	\$ 20,000.00	\$ 20,000.00	\$ 20,000.00
N2	Bypass Pumping (MANDATORY)	LS	1	\$ 15,000.00	\$ 15,000.00	\$ 15,000.00	\$ 15,000.00	\$ 15,000.00	\$ 15,000.00
SUBTOTAL PART N - UNANTICIPATED ALLOWANCES (Items N1 thru N2)				\$ 35,000.00		\$ 35,000.00		\$ 35,000.00	

NORTH BEACH AREA RD & AREA BEAUTIFICATION REBID PART 1 (BOND 2012) & NORTH BEACH BREAKWATER PLAZA NORTH SHORELINE REPAIR & ENHANCEMENT REBID PART 2 (BOND 2012) BASE BID NO. 1 City of Corpus Christi Project No's. E112127/E12129 - LJA Engineering, Inc. Project No. C007-16005/16006	Winters Construction, Inc. 20440 Cielo Vista, Lot 3 San Antonio, Texas 78255	Grace Paving and Construction, Inc. 4237 Baldwin Blvd. Corpus Christi, Texas 78405-3324	CPC Interests, LLC Db a Clark Pipeline Services 6229 Leopard Street Corpus Christi, Texas 78409
---	---	--	--

ITEM	DESCRIPTION	UNIT	QUANTITY	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT
BID SUMMARY									
PART A - GENERAL (Items A1 thru A)				\$	151,760.50	\$	136,525.00	\$	158,682.90
PART B - STREET IMPROVEMENTS (Items 1B1 thru 1B86)				\$	222,668.12	\$	293,237.90	\$	368,597.83
PART C - DRAINAGE IMPROVEMENTS (Items C1 thru C5)				\$	17,739.39	\$	16,126.53	\$	35,359.35
PART D - UTILITY ADJUSTMENTS AND CLEANING (Items D1 thru D2)				\$	8,045.58	\$	12,092.13	\$	11,117.91
PART E - STREET IMPROVEMENTS (Items E1 thru E33)				\$	184,326.27	\$	125,177.37	\$	254,119.09
PART F - ADA IMPROVEMENTS (Items F1 thru F4)				\$	201,367.85	\$	146,656.12	\$	303,249.33
PART G - DRAINAGE IMPROVEMENTS (Items G1 thru G33)				\$	301,545.25	\$	368,731.48	\$	582,350.94
PART H - UTILITY ADJUSTMENTS AND CLEANING (Items H1 thru H5)				\$	6,286.33	\$	28,262.50	\$	12,092.79
PART I - LIGHTING IMPROVEMENTS (Items I1 thru 13)				\$	62,875.04	\$	75,577.50	\$	43,094.35
TOTAL BASE BID • PARTS A thru I				\$	1,156,614.33	\$	1,202,386.53	\$	1,768,664.49
TOTAL ADDITIVE / ALTERNATE NO. 1 • PART J				\$	136,030.19	\$	147,812.16	\$	326,860.20
TOTAL ADDITIVE / ALTERNATE NO. 2 • PART K-N				\$	709,246.16	\$	779,741.30	\$	804,240.60

See Note 1 (-\$111.00)	See Note 2 (-\$98.77)	See Note 3
------------------------	-----------------------	------------

1 The actual quantity for Item M1 is 762.45 & M2 is 351.3. However, due to the precision setting of the cell containing the value, printed copies of the Bid Form displayed the value for M1 as 762 and M2 as 351. The precision rounding did not apply to the CivCast bids, where 762.45 and 351.3 was used. All bids have been corrected to the quantity of 762 and 351.

2 The actual quantity for Item M1 is 762.45 & M2 is 351.3. However, due to the precision setting of the cell containing the value, printed copies of the Bid Form displayed the value for M1 as 762 and M2 as 351. The precision rounding did not apply to the CivCast bids, where 762.45 and 351.3 was used. All bids have been corrected to the quantity of 762 and 351.

3 Calculation Errors Throughout Entire Bid. Corrected Totals are shown.

PROJECT:

E12127 North Beach Area Road & Area Beautification (RE-BID) Part 1 Bond 2012 and E12129 North Beach Breakwater, Plaza, North Shoreline Repair & Enhancement (RE-BID)Part 2 (Bond 2012)

BIDDER:

Winters Construction

TOTAL BID:

\$1,156,614.33

COMPLETION TIME:

Not Required

BIDDER INFO:

20444 Cielo Vista
#3
San Antonio, TX 78255
P: 2105589405
F:

00 30 00

BID ACKNOWLEDGEMENT FORM

ARTICLE 1 – BID RECIPIENT

1.01 In accordance with the Drawings, Specifications, and Contract Documents, this Bid Proposal is submitted by Winters Construction, Inc (type or print name of company) on: **September 12, 2018 at 2:00 P.M. for Project No(s) E12127 & E12129, North Beach Area Improvements (Bond 2012) (REBID).**

1.02 Submit Bids, Bid Security and all attachments to the Bid (See Section 7.01 below) to the City's electronic bidding website at www.CivCastUSA.com.

If submitting hard copy bids or bid security in the form of a cashier's or certified check, please send to:

The City of Corpus Christi, Texas

City Secretary's Office

1201 Leopard Street

Corpus Christi, Texas 78401

Attention: City Secretary

Bid – **Project No(s) E12127 & E12129, North Beach Area Improvements (Bond 2012) (REBID)**

All envelopes and packages (including FEDEX envelopes) must clearly identify, on the OUTSIDE of the package, the project name and number and that bid documents are enclosed.

ARTICLE 2 – BIDDERS' ACKNOWLEDGMENTS

2.01 Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement with Owner on the form included in the Contract Documents, to perform all Work specified or indicated in the Contract Documents for the Contract Price indicated in this Bid or as modified by Contract Amendment. Bidder agrees to complete the Work within the Contract Times established in the Agreement or as modified by Contract Amendment and comply with the all other terms and conditions of the Contract Documents.

2.02 Bidder accepts all of the terms and conditions of SECTION 00 21 13 INVITATION AND INSTRUCTIONS TO BIDDERS, including those dealing with required Bonds. The Bid will remain subject to acceptance for 90 days after the opening of Bids.

2.03 Bidder accepts the provisions of the Agreement as to liquidated damages in the event of its failure to complete Work in accordance with the schedule set forth in the Agreement.

2.04 Bidder acknowledges receipt of the following Addenda:

Addendum No.	Addendum Date	Signature Acknowledging Receipt
1	9/7/2018	

Addendum No.	Addendum Date	Signature Acknowledging Receipt

ARTICLE 3 – BIDDER'S REPRESENTATIONS

- 3.01 The Bidder has examined and carefully studied the Contract Documents and the other related data identified in the Bidding Documents.
- 3.02 The Bidder has visited the Site and become familiar with and is satisfied as to the general, local, and Site conditions that may affect cost, progress, and performance of the Work.
- 3.03 The Bidder is familiar with Laws and Regulations that may affect cost, progress, and performance of the Work.
- 3.04 The Bidder has carefully studied the following Site-related reports and drawings as identified in the Supplementary Conditions:
- A. Geotechnical Data Reports regarding subsurface conditions at or adjacent to the Site;
 - B. Drawings of physical conditions relating to existing surface or subsurface structures at the Site;
 - C. Underground Facilities referenced in reports and drawings;
 - D. Reports and drawings relating to Hazardous Environmental Conditions, if any, at or adjacent to the Site; and
 - E. Technical Data related to each of these reports and drawings.
- 3.05 The Bidder has considered the:
- A. Information known to Bidder;
 - B. Information commonly known to contractors doing business in the locality of the Site;
 - C. Information and observations obtained from visits to the Site; and
 - D. The Contract Documents.
- 3.06 The Bidder has considered the items identified in Paragraphs 3.04 and 3.05 with respect to the effect of such information, observations, and documents on:
- A. The cost, progress, and performance of the Work;
 - B. The means, methods, techniques, sequences, and procedures of construction to be employed by Bidder; and
 - C. Bidder's safety precautions and programs.
- 3.07 Based on the information and observations referred to in the preceding paragraphs, Bidder agrees that no further examinations, investigations, explorations, tests, studies, or data are necessary for the performance of the Work at the Contract Price, within the Contract Times, and in accordance with the other terms and conditions of the Contract Documents.

- 3.08 The Bidder is aware of the general nature of Work to be performed by Owner and others at the Site that relates to the Work as indicated in the Contract Documents.
- 3.09 The Bidder has correlated the information known to the Bidder, information and observations obtained from visits to the Site, reports and drawings identified in the Contract Documents, and all additional examinations, investigations, explorations, tests, studies, and data with the Contract Documents.
- 3.10 The Bidder has given the OAR written notice of all conflicts, errors, ambiguities, or discrepancies that the Bidder has discovered in the Contract Documents, and the written resolution provided by the OAR is acceptable to the Bidder.
- 3.11 The Contract Documents are generally sufficient to indicate and convey understanding of all terms and conditions for performance and furnishing of the Work.
- 3.12 Bidder's entry into this Contract constitutes an incontrovertible representation by Bidder that without exception all prices in the Agreement are premised upon performing and furnishing the Work required by the Contract Documents.

ARTICLE 4 – BASIS OF BID

- 4.01 Bidder will complete the Work in accordance with the Contract Documents at the unit prices shown in the BID FORM.
- A. Extended amounts have been computed in accordance with Paragraph 13.03 of the General Conditions.
 - B. Bidder acknowledges that the estimated quantities are not guaranteed, and final payment for all Unit Price items will be based on actual quantities provided, measured as provided in the Contract Documents.
 - C. Unit Price and figures column will be used to compute the actual Bid price.

ARTICLE 5 – EVALUATION OF BIDDERS

- 5.01 The contract may be awarded either to the lowest responsible bidder or to the bidder who provides the best value for the Owner. The Owner will consider the amount bid, the Bidder's responsibility, the Bidder's safety record, the Bidder's indebtedness to Owner and whether the Bidder has met the minimum specific project experience requirements to determine the lowest responsible Bidder. The Owner reserves the right to waive any and all irregularities in determining the Bidders' responsibility or value, and whether the Bidder has met the minimum specific project experience requirements, and reserves the right to require the submission of additional information.
- 5.02 The Owner has the right to accept a Bid, reject any and all Bids, to waive any and all irregularities in the Bids, or to reject non-conforming, non-responsive or conditional Bids. In addition, the Owner reserves the right to reject any Bid where circumstances and developments have, in the opinion of the Owner, changed the responsibility of the Bidder.
- 5.03 Material misstatements in the documentation submitted to determine the Bidder's responsibility, including information submitted per SECTION 00 45 16 STATEMENT OF

EXPERIENCE, may be grounds for rejection of the Bidder's Bid on this Project. Any such misstatement, if discovered after award of the Contract to such Bidder, may be grounds for immediate termination of the Contract. Additionally, the Bidder will be liable to the Owner for any additional costs or damages to the Owner resulting from such misstatements, including costs and attorney's fees for collecting such costs and damages.

ARTICLE 6 – TIME OF COMPLETION

- 6.01 Bidder will complete the Work required to be substantially completed within **120** days after the date when the Contract Times commence to run as provided in Paragraph 4.01 of the General Conditions. Bidder will complete the Work required for final payment in accordance with Paragraph 15.06 of the General Conditions within **150** days after the date when the Contract Times commence to run.
- 6.02 Bidder agrees that the Work will be substantially complete and will be completed and ready for final payment in accordance with Paragraph 15.06 of the General Conditions within the number of days indicated.

ARTICLE 7 – ATTACHMENTS TO THIS BID

In compliance with the Bid Requirements in SECTION 00 21 13 INVITATION TO BID AND INSTRUCTIONS TO BIDDERS, the following are made a condition of this Bid:

- A. Bid Security.
- B. SECTION 00 30 00 BID ACKNOWLEDGEMENT FORM and documentation of signatory authority.
- C. SECTION 00 30 01 BID FORM.
- D. SECTION 00 30 02 COMPLIANCE TO STATE LAW ON NONRESIDENT BIDDERS.
- E. SECTION 00 30 05 DISCLOSURE OF INTEREST.
- F. SECTION 00 30 06 NON-COLLUSION CERTIFICATION.

ARTICLE 8 – DEFINED TERMS

- 8.01 The terms used in this Bid have the meanings indicated in the General Conditions and the Supplementary Conditions. The significance of terms with initial capital letters is described in the General Conditions.

ARTICLE 9 – VENUE

- 9.01 Bidder agrees that venue shall lie exclusively in Nueces County, Texas for any legal action.

ARTICLE 10 – SIGNATORY REQUIREMENTS FOR BIDDERS

- 10.01 Bidders must include their correct legal name, state of residency, and federal tax identification number in the Bid Form.
- 10.02 The Bidder, or the Bidder's authorized representative, shall sign and date the Bid Form to accompany all materials included in the submitted Bid. Bids which are not signed and dated in

this manner, or which do not contain the required documentation of signatory authority may be rejected as non-responsive. The individual(s) signing the Bid must have the authority to bind the Bidder to a contract, and if required, shall attach documentation of signatory authority to the Bid Form.

- 10.03 Bidders who are individuals ("natural persons" as defined by the Texas Business Organizations Code §1.002), but who will not be signing the Bid Form personally, shall include in their bid a notarized power of attorney authorizing the individual designated as their authorized representative to submit the Bid and to sign on behalf of the Bidder.
- 10.04 Bidders that are entities who are not individuals shall identify in their Bid their charter or Certificate of Authority number issued by the Texas Secretary of State and shall submit with their Bid a copy of a resolution or other documentation approved by the Bidder's governing body authorizing the submission of the Bid and designating the individual(s) authorized to execute documents on behalf of the Bidder. Bidders using an assumed name (an "alias") shall submit a copy of the Certificate of Assumed Name or similar document.
- 10.05 Bidders that are not residents of the State of Texas must document their legal authority to conduct business in Texas. Nonresident Bidders that have previously registered with the Texas Secretary of State may submit a copy of their Certificate of Authority. Nonresident Bidders that have not previously registered with the Texas Secretary of State shall submit a copy of the Bidder's enabling documents as filed with the state of residency, or as otherwise existing.

ARTICLE 11 – BID SUBMITTAL

11.01 This Bid is submitted by:

Bidder: Winters Construction, Inc.
(typed or printed full legal name of Bidder)

By: 
(individual's signature)

Name: Charles Winters
(typed or printed)

Title: President
(typed or printed)

Attest: 
(individual's signature)

State of Residency: Texas

Federal Tax Id. No. 74-2599747

Address for giving notices: 20440 Cielo Vista, Lot 3

San Antonio, TX 78255

Phone: 210.224.7920 Email: ahaws@winterscon.net

(Attach evidence of authority to sign if the authorized individual is not the Bidder, but an individual signing on behalf of another individual Bidder, or if the authorized individual is a representative of a corporation, partnership, or joint venture.)

END OF SECTION

BID TOTALS

BASE BID (PARTS 1 & 2)	Total
A1	\$59,379.54
A2	\$41,706.98
A3	\$7,745.58
A4	\$9,533.04
A5	\$5,958.14
A6	\$17,874.42
A7	\$9,562.80
B1	\$10,417.68
B2	\$10,908.72
B3	\$59,619.68
B4	\$8,394.10
B5	\$104,896.90
B6	\$393.14
B7	\$3,037.90
B8	\$25,000.00
C1	\$2,986.62
C2	\$5,973.28
C3	\$3,969.81
C4	\$410.90
C5	\$4,398.78
D1	\$1,726.38
D2	\$6,319.20
E1	\$4,634.25
E2	\$10,195.20
E3	\$4,874.10
E4	\$168.84
E5	\$38,227.44
E6	\$22,908.51
E7	\$214.44
E8	\$1,707.54
E9	\$1,233.03
E10	\$1,680.72

BASE BID (PARTS 1 & 2)	Total
E11	\$3,218.95
E12	\$249.90
E13	\$116.62
E14	\$714.98
E15	\$1,429.96
E16	\$3,277.01
E17	\$133.42
E18	\$38.12
E19	\$893.72
E20	\$774.56
E21	\$566.02
E22	\$566.02
E23	\$1,132.06
E24	\$2,264.08
E25	\$2,681.15
E26	\$3,217.38
E27	\$12,512.22
E28	\$1,763.86
E29	\$438.75
E30	\$3,528.32
E31	\$26,000.00
E32	\$7,965.10
E33	\$25,000.00
F1	\$61,778.97
F2	\$124,432.88
F3	\$13,299.00
F4	\$1,857.00
G1	\$11,874.66
G2	\$4,820.96
G3	\$590.72
G4	\$2,505.82
G5	\$2,315.16
G6	\$1,691.00

BASE BID (PARTS 1 & 2)	Total
G7	\$251.64
G8	\$8,659.56
G9	\$1,709.59
G10	\$7,466.61
G11	\$10,453.24
G12	\$1,632.15
G13	\$1,237.35
G14	\$790.02
G15	\$12,783.68
G16	\$12,850.26
G17	\$38,043.96
G18	\$1,652.30
G19	\$682.17
G20	\$1,787.43
G21	\$22,195.93
G22	\$6,173.75
G23	\$1,484.10
G24	\$8,296.94
G25	\$9,920.56
G26	\$26,441.64
G27	\$387.60
G28	\$4,724.15
G29	\$33,052.05
G30	\$3,934.98
G31	\$27,436.59
G32	\$8,698.68
G33	\$25,000.00
H1	\$1,812.60
H2	\$844.10
H3	\$1,522.74
H4	\$217.23
H5	\$1,889.66
11	\$12,539.84

BASE BID (PARTS 1 & 2)	Total
I2	\$14,746.50
I3	\$35,588.70
Empty	\$0.00
Total	\$1,156,614.33

ADDITIVE ALTERNATE NO. 1	Total
J1	\$63,752.09
J2	\$8,849.72
J3	\$63,428.38
Empty	\$0.00
Total	\$136,030.19

ADDITIVE ALTERNATE NO. 2	Total
K1	\$5,958.14
K2	\$5,265.00
K3	\$2,979.07
K4	\$1,787.44
K5	\$7,268.76
K6	\$38,727.91
K7	\$55,766.88
L1	\$2,903.21
L2	\$1,583.00
L3	\$176,925.00
L4	\$6,902.28
L5	\$4,356.09
L6	\$2,147.76
L7	\$572.70
L8	\$775.27
L9	\$754.20
L10	\$930.18
L11	\$1,914.69
L12	\$1,328.56
L13	\$42,129.90

ADDITIVE ALTERNATE NO. 2	Total
L14	\$14,716.68
L15	\$5,786.05
L16	\$26,504.44
L17	\$295.85
L18	\$6,598.40
L19	\$2,572.86
L20	\$3,437.52
L21	\$15,483.96
L22	\$30,128.20
L23	\$2,560.00
L24	\$1,430.00
L25	\$1,203.76
L26	\$2,558.24
L27	\$4,816.30
L28	\$1,240.70
M1	\$114,367.50
M2	\$50,938.50
M3	\$7,800.30
M4	\$4,903.92
M5	\$3,096.92
M6	\$5,362.50
M7	\$1,938.05
M8	\$944.83
M9	\$2,316.28
M10	\$2,379.36
N1	\$20,000.00
N2	\$15,000.00
Empty	\$0.00
Total	\$709,357.16

**BASE BID
(PARTS 1 & 2)**

A1					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART 1A - GENERAL (ITEMS A1 THRU A7)	MOBILIZATION	LS	1	\$59,379.54	\$59,379.54
				Sub Total:	\$59,379.54

A2					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART 1A - GENERAL (ITEMS A1 THRU A7)	BONDS AND INSURANCE	LS	1	\$41,706.98	\$41,706.98
				Sub Total:	\$41,706.98

A3					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART 1A - GENERAL (ITEMS A1 THRU A7)	STORM WATER POLLUTION PREVENTION PLAN	LS	1	\$7,745.58	\$7,745.58
				Sub Total:	\$7,745.58

A4					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART 1A - GENERAL (ITEMS A1 THRU A7)	TRAFFIC CONTROL ITEMS (SIGNS, BARRICADES, CHANNELIZING DEVICES, ETC.)	MO	4	\$2,383.26	\$9,533.04
				Sub Total:	\$9,533.04

A5					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART 1A - GENERAL (ITEMS A1 THRU A7)	TRAFFIC CONTROL PLAN AND PREP	EA	1	\$5,958.14	\$5,958.14
				Sub Total:	\$5,958.14

A6					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART 1A - GENERAL (ITEMS A1 THRU A7)	TRAFFIC CONTROL MOBILIZATION/ADJUSTMENTS	LS	1	\$17,874.42	\$17,874.42
				Sub Total:	\$17,874.42

A7					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART 1A - GENERAL (ITEMS A1 THRU A7)	OZONE ACTION DAY	DAYS	5	\$1,912.56	\$9,562.80
				Sub Total:	\$9,562.80

B1					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART B - STREET IMPROVEMENTS (ITEMS B1 THRU 1B8)	STREET EXCAVATION	SY	477	\$21.84	\$10,417.68
				Sub Total:	\$10,417.68

B2					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART B - STREET IMPROVEMENTS (ITEMS B1 THRU 1B8)	REMOVE EXISTING HMAC	SY	1308	\$8.34	\$10,908.72
				Sub Total:	\$10,908.72

B3					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART B - STREET IMPROVEMENTS (ITEMS B1 THRU 1B8)	13" PAVEMENT RECLAMATION (WITH 11% HIGH EARLY STRENGTH CEMENT), (INCL. RECLAMATION BASE BENEATH CUTS TO 1' B.O.C.)	SY	6256	\$9.53	\$59,619.68
				Sub Total:	\$59,619.68

B4					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART B - STREET IMPROVEMENTS (ITEMS B1 THRU B8)	PRIME COAT (0.20 GALLONS/SY)	GAL	1174	\$7.15	\$8,394.10
				Sub Total:	\$8,394.10

B5					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART B - STREET IMPROVEMENTS (ITEMS B1 THRU B8)	3" TYPE 'D' HMAC	SY	5870	\$17.87	\$104,896.90
				Sub Total:	\$104,896.90

B6					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART B - STREET IMPROVEMENTS (ITEMS B1 THRU B8)	REFLECTIVE PAVEMENT MARKINGS TY.1(W) (24") (SLD) (100 MIL) - STOP BAR	LF	22	\$17.87	\$393.14
				Sub Total:	\$393.14

B7					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART B - STREET IMPROVEMENTS (ITEMS B1 THRU B8)	REFLECTIVE PAVEMENT MARKINGS TY.1(W) (24") (SLD) (100 MIL) - CROSSWALK	LF	170	\$17.87	\$3,037.90
				Sub Total:	\$3,037.90

B8					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART B - STREET IMPROVEMENTS (ITEMS B1 THRU B8)	STREET ALLOWANCE (MANDATORY)	LS	1	\$25,000.00	\$25,000.00
				Sub Total:	\$25,000.00

C1					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART C - DRAINAGE IMPROVEMENTS (ITEMS C1 THRU C5)	CLEAN OUT EXISTING CURB INLET	EA	3	\$995.54	\$2,986.62

C1					
No.	Description	Unit	Qty	Unit Price	Ext Price
				Sub Total:	\$2,986.62

C2					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART C - DRAINAGE IMPROVEMENTS (ITEMS C1 THRU C5)	CLEAN OUT EXISTING MANHOLE	EA	4	\$1,493.32	\$5,973.28
				Sub Total:	\$5,973.28

C3					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART C - DRAINAGE IMPROVEMENTS (ITEMS C1 THRU C5)	CLEAN OUT EXISTING 15" RCP	LF	377	\$10.53	\$3,969.81
				Sub Total:	\$3,969.81

C4					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART C - DRAINAGE IMPROVEMENTS (ITEMS C1 THRU C5)	CLEAN OUT EXISTING 18" RCP	LF	35	\$11.74	\$410.90
				Sub Total:	\$410.90

C5					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART C - DRAINAGE IMPROVEMENTS (ITEMS C1 THRU C5)	CLEAN OUT EXISTING 24" RCP	LF	334	\$13.17	\$4,398.78
				Sub Total:	\$4,398.78

D1					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART D -UTILITY ADJUSTMENTS AND CLEANING (ITEMS D1 THRU D2)	CLEAN AND CCTV EXISTING 8" WASTEWATER LINE	LF	621	\$2.78	\$1,726.38
				Sub Total:	\$1,726.38

D2					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART D -UTILITY ADJUSTMENTS AND CLEANING (ITEMS D1 THRU D2)	CLEAN EXISTING WASTEWATER MANHOLE	LF	4	\$1,579.80	\$6,319.20
				Sub Total:	\$6,319.20

E1					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART E - STREET IMPROVEMENTS (ITEMS E1 THRU E33)	REMOVE EXISTING HMAC	SY	555	\$8.35	\$4,634.25

E1

No.	Description	Unit	Qty	Unit Price	Ext Price
				Sub Total:	\$4,634.25

E2

No.	Description	Unit	Qty	Unit Price	Ext Price
PART E - STREET IMPROVEMENTS (ITEMS E1 THRU E33)	REMOVE CONCRETE DRIVEWAY	SF	960	\$10.62	\$10,195.20
				Sub Total:	\$10,195.20

E3

No.	Description	Unit	Qty	Unit Price	Ext Price
PART E - STREET IMPROVEMENTS (ITEMS E1 THRU E33)	REMOVE PARKING METER POST	EA	35	\$139.26	\$4,874.10
				Sub Total:	\$4,874.10

E4

No.	Description	Unit	Qty	Unit Price	Ext Price
PART E - STREET IMPROVEMENTS (ITEMS E1 THRU E33)	ADJUST GAS VALVE BOX	EA	1	\$168.84	\$168.84
				Sub Total:	\$168.84

E5					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART E - STREET IMPROVEMENTS (ITEMS E1 THRU E33)	CONCRETE DRIVEWAY	SF	3207	\$11.92	\$38,227.44
				Sub Total:	\$38,227.44

E6					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART E - STREET IMPROVEMENTS (ITEMS E1 THRU E33)	STAMPED & STAINED CONCRETE CROSSWALK	SF	769	\$29.79	\$22,908.51
				Sub Total:	\$22,908.51

E7					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART E - STREET IMPROVEMENTS (ITEMS E1 THRU E33)	REFLECTIVE PAVEMENT MARKINGS TY.1(W) (24") (SLD) (100 MIL) - STOP BAR	LF	12	\$17.87	\$214.44
				Sub Total:	\$214.44

E8					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART E - STREET IMPROVEMENTS (ITEMS E1 THRU E33)	REFLECTIVE PAVEMENT MARKINGS TY.1(W) (12") (SLD) (100 MIL) - CROSSWALK	LF	191	\$8.94	\$1,707.54
				Sub Total:	\$1,707.54

E9					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART E - STREET IMPROVEMENTS (ITEMS E1 THRU E33)	REFLECTIVE PAVEMENT MARKINGS TY.1(W) (24") (SLD) (100 MIL) - CROSSWALK	LF	69	\$17.87	\$1,233.03
				Sub Total:	\$1,233.03

E10					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART E - STREET IMPROVEMENTS (ITEMS E1 THRU E33)	FIRE LANE STRIPING (RED)	LF	1128	\$1.49	\$1,680.72
				Sub Total:	\$1,680.72

E11					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART E - STREET IMPROVEMENTS (ITEMS E1 THRU E33)	REFLECTIVE PAVEMENT MARKINGS TY.1 (Y) (4") (SLD) (100 MIL)	LF	2705	\$1.19	\$3,218.95
				Sub Total:	\$3,218.95

E12					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART E - STREET IMPROVEMENTS (ITEMS E1 THRU E33)	REFLECTIVE PAVEMENT MARKINGS TY.1 (W) (4") (BKN) (100 MIL)	LF	210	\$1.19	\$249.90

E12					
No.	Description	Unit	Qty	Unit Price	Ext Price
				Sub Total:	\$249.90

E13					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART E - STREET IMPROVEMENTS (ITEMS E1 THRU E33)	REFLECTIVE PAVEMENT MARKINGS TY.1 (W) (8") (SLD) (100 MIL)	LF	49	\$2.38	\$116.62
				Sub Total:	\$116.62

E14					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART E - STREET IMPROVEMENTS (ITEMS E1 THRU E33)	PREFABRICATED PAVEMENT MARKINGS TY.1 (W) (ARROW) (100 MIL)	EA	2	\$357.49	\$714.98
				Sub Total:	\$714.98

E15					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART E - STREET IMPROVEMENTS (ITEMS E1 THRU E33)	PREFABRICATED PAVEMENT MARKINGS TY.1 (W) (COMBO STRAIGHT/LEFT TURN ARROW) (100 MIL)	EA	2	\$714.98	\$1,429.96
				Sub Total:	\$1,429.96

E16					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART E - STREET IMPROVEMENTS (ITEMS E1 THRU E33)	ACCESSIBLE SPACE MARKING	EA	11	\$297.91	\$3,277.01
				Sub Total:	\$3,277.01

E17					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART E - STREET IMPROVEMENTS (ITEMS E1 THRU E33)	RAISED REFLECTIVE PAVEMENT MARKINGS (TY.I-C) WHITE	EA	14	\$9.53	\$133.42
				Sub Total:	\$133.42

E18					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART E - STREET IMPROVEMENTS (ITEMS E1 THRU E33)	RAISED REFLECTIVE PAVEMENT MARKINGS (TY.II-B-B) BLUE	EA	4	\$9.53	\$38.12
				Sub Total:	\$38.12

E19					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART E - STREET IMPROVEMENTS (ITEMS E1 THRU E33)	COMBO STOP SIGN (R1-1)/STREET NAME SIGN (INCL. METAL POLE AND FOUNDATION)	EA	1	\$893.72	\$893.72
				Sub Total:	\$893.72

E20					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART E - STREET IMPROVEMENTS (ITEMS E1 THRU E33)	COMBO DO NOT ENTER (R5-1)/STREET NAME SIGN (INCL. METAL POLE AND FOUNDATION)	EA	1	\$774.56	\$774.56
				Sub Total:	\$774.56

E21					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART E - STREET IMPROVEMENTS (ITEMS E1 THRU E33)	NO PARKING SIGN (R7-1) (INCL. METAL POLE AND FOUNDATION)	EA	1	\$566.02	\$566.02
				Sub Total:	\$566.02

E22					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART E - STREET IMPROVEMENTS (ITEMS E1 THRU E33)	ONE WAY (R6-2R) (INCL. METAL POLE AND FOUNDATION)	EA	1	\$566.02	\$566.02
				Sub Total:	\$566.02

E23					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART E - STREET IMPROVEMENTS (ITEMS E1 THRU E33)	ONE WAY (R6-2L) (INCL. METAL POLE AND FOUNDATION)	EA	2	\$566.03	\$1,132.06

E23					
No.	Description	Unit	Qty	Unit Price	Ext Price
				Sub Total:	\$1,132.06

E24					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART E - STREET IMPROVEMENTS (ITEMS E1 THRU E33)	PEDESTRIAN CROSSING (W11-2) (INCL. METAL POLE AND FOUNDATION)	EA	4	\$566.02	\$2,264.08
				Sub Total:	\$2,264.08

E25					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART E - STREET IMPROVEMENTS (ITEMS E1 THRU E33)	COMBO RESERVED PARKING/VEHICLE PERMIT FINE/ VAN ACCESSIBLE PLACARD (INCL. METAL POLE AND FOUNDATION)	EA	5	\$536.23	\$2,681.15
				Sub Total:	\$2,681.15

E26					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART E - STREET IMPROVEMENTS (ITEMS E1 THRU E33)	COMBO RESERVED PARKING/VEHICLE PERMIT FINE (INCL. METAL POLE AND FOUNDATION)	EA	6	\$536.23	\$3,217.38
				Sub Total:	\$3,217.38

E27					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART E - STREET IMPROVEMENTS (ITEMS E1 THRU E33)	2" SCH. 40 PARKING METER POST (36" TALL)	EA	42	\$297.91	\$12,512.22
				Sub Total:	\$12,512.22

E28					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART E - STREET IMPROVEMENTS (ITEMS E1 THRU E33)	INLET PROTECTION	EA	14	\$125.99	\$1,763.86
				Sub Total:	\$1,763.86

E29					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART E - STREET IMPROVEMENTS (ITEMS E1 THRU E33)	SILT FENCE	LF	65	\$6.75	\$438.75
				Sub Total:	\$438.75

E30					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART E - STREET IMPROVEMENTS (ITEMS E1 THRU E33)	REVEGETATION (HYDROMULCH)	SY	592	\$5.96	\$3,528.32
				Sub Total:	\$3,528.32

E31					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART E - STREET IMPROVEMENTS (ITEMS E1 THRU E33)	PRECAST CONCRETE BENCH SEATING	EA	20	\$1,300.00	\$26,000.00
				Sub Total:	\$26,000.00

E32					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART E - STREET IMPROVEMENTS (ITEMS E1 THRU E33)	6" REINFORCED CONCRETE SLAB	SF	557	\$14.30	\$7,965.10
				Sub Total:	\$7,965.10

E33					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART E - STREET IMPROVEMENTS (ITEMS E1 THRU E33)	STREET ALLOWANCE (MANDATORY)	LS	1	\$25,000.00	\$25,000.00
				Sub Total:	\$25,000.00

F1					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART F - ADA IMPROVEMENTS (ITEMS F1 THRU F4)	REMOVE EXISTING CONCRETE SIDEWALK AND RAMPS	SF	6039	\$10.23	\$61,778.97
				Sub Total:	\$61,778.97

F2					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART F - ADA IMPROVEMENTS (ITEMS F1 THRU F4)	CONCRETE SIDEWALK	SF	20878	\$5.96	\$124,432.88
				Sub Total:	\$124,432.88

F3					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART F - ADA IMPROVEMENTS (ITEMS F1 THRU F4)	SIDEWALK RAMP	SF	930	\$14.30	\$13,299.00
				Sub Total:	\$13,299.00

F4					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART F - ADA IMPROVEMENTS (ITEMS F1 THRU F4)	6" CONCRETE BOLLARD	EA	4	\$464.25	\$1,857.00
				Sub Total:	\$1,857.00

G1					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART G - DRAINAGE IMPROVEMENTS (ITEMS G1 THRU G33)	REMOVE CURB AND GUTTER	LF	1029	\$11.54	\$11,874.66
				Sub Total:	\$11,874.66

G2					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART G - DRAINAGE IMPROVEMENTS (ITEMS G1 THRU G33)	REMOVE EXISTING 5' CURB INLET	EA	4	\$1,205.24	\$4,820.96
				Sub Total:	\$4,820.96

G3					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART G - DRAINAGE IMPROVEMENTS (ITEMS G1 THRU G33)	REMOVE EXISTING GRATE INLET	EA	1	\$590.72	\$590.72
				Sub Total:	\$590.72

G4					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART G - DRAINAGE IMPROVEMENTS (ITEMS G1 THRU G33)	REMOVE EXISTING TYPE 'A' MANHOLE	EA	2	\$1,252.91	\$2,505.82
				Sub Total:	\$2,505.82

G5					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART G - DRAINAGE IMPROVEMENTS (ITEMS G1 THRU G33)	REMOVE EXISTING JUNCTION BOX	EA	2	\$1,157.58	\$2,315.16
				Sub Total:	\$2,315.16

G6					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART G - DRAINAGE IMPROVEMENTS (ITEMS G1 THRU G33)	REMOVE EXISTING CONCRETE FLUME	LF	20	\$84.55	\$1,691.00
				Sub Total:	\$1,691.00

G7					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART G - DRAINAGE IMPROVEMENTS (ITEMS G1 THRU G33)	REMOVE EXISTING 6" PVC	LF	12	\$20.97	\$251.64
				Sub Total:	\$251.64

G8					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART G - DRAINAGE IMPROVEMENTS (ITEMS G1 THRU G33)	REMOVE EXISTING 15" RCP	LF	366	\$23.66	\$8,659.56
				Sub Total:	\$8,659.56

G9					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART G - DRAINAGE IMPROVEMENTS (ITEMS G1 THRU G33)	CUT, CAP, GROUT AND ABANDON- IN-PLACE EXISTING 15" RCP	LF	23	\$74.33	\$1,709.59

G9					
No.	Description	Unit	Qty	Unit Price	Ext Price
				Sub Total:	\$1,709.59

G10					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART G - DRAINAGE IMPROVEMENTS (ITEMS G1 THRU G33)	CLEAN OUT EXISTING 5' CURB INLET	EA	3	\$2,488.87	\$7,466.61
				Sub Total:	\$7,466.61

G11					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART G - DRAINAGE IMPROVEMENTS (ITEMS G1 THRU G33)	CLEAN OUT EXISTING MANHOLE	EA	7	\$1,493.32	\$10,453.24
				Sub Total:	\$10,453.24

G12					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART G - DRAINAGE IMPROVEMENTS (ITEMS G1 THRU G33)	CLEAN OUT EXISTING 12" RCP	LF	155	\$10.53	\$1,632.15
				Sub Total:	\$1,632.15

G13					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART G - DRAINAGE IMPROVEMENTS (ITEMS G1 THRU G33)	CLEAN OUT EXISTING 15" RCP	LF	113	\$10.95	\$1,237.35
				Sub Total:	\$1,237.35

G14					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART G - DRAINAGE IMPROVEMENTS (ITEMS G1 THRU G33)	CLEAN OUT EXISTING 24" RCP	LF	63	\$12.54	\$790.02
				Sub Total:	\$790.02

G15					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART G - DRAINAGE IMPROVEMENTS (ITEMS G1 THRU G33)	CLEAN OUT EXISTING 36" RCP	LF	728	\$17.56	\$12,783.68
				Sub Total:	\$12,783.68

G16					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART G - DRAINAGE IMPROVEMENTS (ITEMS G1 THRU G33)	CLEAN OUT EXISTING 42" RCP	LF	366	\$35.11	\$12,850.26
				Sub Total:	\$12,850.26

G17					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART G - DRAINAGE IMPROVEMENTS (ITEMS G1 THRU G33)	CLEAN OUT EXISTING 48" RCP	LF	867	\$43.88	\$38,043.96
				Sub Total:	\$38,043.96

G18					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART G - DRAINAGE IMPROVEMENTS (ITEMS G1 THRU G33)	3" SCHEDULE 40 PVC	LF	62	\$26.65	\$1,652.30
				Sub Total:	\$1,652.30

G19					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART G - DRAINAGE IMPROVEMENTS (ITEMS G1 THRU G33)	3" SCHEDULE 40 PVC CLEAN OUT	EA	3	\$227.39	\$682.17
				Sub Total:	\$682.17

G20					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART G - DRAINAGE IMPROVEMENTS (ITEMS G1 THRU G33)	CORE EXISTING 12" CONCRETE WALL	EA	3	\$595.81	\$1,787.43

G20					
No.	Description	Unit	Qty	Unit Price	Ext Price
				Sub Total:	\$1,787.43

G21					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART G - DRAINAGE IMPROVEMENTS (ITEMS G1 THRU G33)	18" RCP, ASTM C-76, WALL B	LF	251	\$88.43	\$22,195.93
				Sub Total:	\$22,195.93

G22					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART G - DRAINAGE IMPROVEMENTS (ITEMS G1 THRU G33)	24" RCP, ASTM C-76, WALL B	LF	55	\$112.25	\$6,173.75
				Sub Total:	\$6,173.75

G23					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART G - DRAINAGE IMPROVEMENTS (ITEMS G1 THRU G33)	PIPE TRENCH SAFETY	LF	306	\$4.85	\$1,484.10
				Sub Total:	\$1,484.10

G24					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART G - DRAINAGE IMPROVEMENTS (ITEMS G1 THRU G33)	5' DIAMETER TYPE 'A' MANHOLE	EA	2	\$4,148.47	\$8,296.94
				Sub Total:	\$8,296.94

G25					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART G - DRAINAGE IMPROVEMENTS (ITEMS G1 THRU G33)	6' DIAMETER TYPE 'A' MANHOLE	EA	2	\$4,960.28	\$9,920.56
				Sub Total:	\$9,920.56

G26					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART G - DRAINAGE IMPROVEMENTS (ITEMS G1 THRU G33)	TYPE 'D' MANHOLE WITH MODIFIED RING AND COVER	EA	4	\$6,610.41	\$26,441.64
				Sub Total:	\$26,441.64

G27					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART G - DRAINAGE IMPROVEMENTS (ITEMS G1 THRU G33)	MANHOLE TRENCH SAFETY	EA	8	\$48.45	\$387.60
				Sub Total:	\$387.60

G28					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART G - DRAINAGE IMPROVEMENTS (ITEMS G1 THRU G33)	ADJUST MANHOLE RING AND COVER	EA	5	\$944.83	\$4,724.15
				Sub Total:	\$4,724.15

G29					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART G - DRAINAGE IMPROVEMENTS (ITEMS G1 THRU G33)	5' CURB INLET WITH MODIFIED BOTTOM	EA	5	\$6,610.41	\$33,052.05
				Sub Total:	\$33,052.05

G30					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART G - DRAINAGE IMPROVEMENTS (ITEMS G1 THRU G33)	GRATE INLET	EA	3	\$1,311.66	\$3,934.98
				Sub Total:	\$3,934.98

G31					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART G - DRAINAGE IMPROVEMENTS (ITEMS G1 THRU G33)	STD. 6" CURB AND GUTTER	LF	921	\$29.79	\$27,436.59

G31					
No.	Description	Unit	Qty	Unit Price	Ext Price
				Sub Total:	\$27,436.59

G32					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART G - DRAINAGE IMPROVEMENTS (ITEMS G1 THRU G33)	STD. 6" REVERSE CURB AND GUTTER	LF	292	\$29.79	\$8,698.68
				Sub Total:	\$8,698.68

G33					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART G - DRAINAGE IMPROVEMENTS (ITEMS G1 THRU G33)	DRAINAGE ALLOWANCE (MANDATORY)	LS	1	\$25,000.00	\$25,000.00
				Sub Total:	\$25,000.00

H1					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART H - UTILITY ADJUSTMENTS AND CLEANING (ITEMS H1 THRU H5)	REMOVE AND SALVAGE EXISTING FIRE HYDRANT	EA	2	\$906.30	\$1,812.60
				Sub Total:	\$1,812.60

H2					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART H - UTILITY ADJUSTMENTS AND CLEANING (ITEMS H1 THRU H5)	ADJUST WATER VALVE BOX	EA	5	\$168.82	\$844.10
				Sub Total:	\$844.10

H3					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART H - UTILITY ADJUSTMENTS AND CLEANING (ITEMS H1 THRU H5)	ADJUST EXISTING WATER METER	EA	3	\$507.58	\$1,522.74
				Sub Total:	\$1,522.74

H4					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART H - UTILITY ADJUSTMENTS AND CLEANING (ITEMS H1 THRU H5)	CLEAN AND CCTV EXISTING 8" WASTEWATER LINE	LF	39	\$5.57	\$217.23
				Sub Total:	\$217.23

H5					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART H - UTILITY ADJUSTMENTS AND CLEANING (ITEMS H1 THRU H5)	ADJUST WASTEWATER MANHOLE RING AND COVER	EA	2	\$944.83	\$1,889.66
				Sub Total:	\$1,889.66

11					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART I - LIGHTING IMPROVEMENTS (ITEMS I1 THRU I3)	CONDT (PVC) (SCHD 40) (2")	LF	1052	\$11.92	\$12,539.84
				Sub Total:	\$12,539.84

I2					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART I - LIGHTING IMPROVEMENTS (ITEMS I1 THRU I3)	CONDT (PVC) (SCHD 40) (2") (BORE)	LF	45	\$327.70	\$14,746.50
				Sub Total:	\$14,746.50

I3					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART I - LIGHTING IMPROVEMENTS (ITEMS I1 THRU I3)	GROUND BOX TY A (122311) WITH APRON	EA	15	\$2,372.58	\$35,588.70
				Sub Total:	\$35,588.70

Empty					
No.	Description	Unit	Qty	Unit Price	Ext Price
EACH ADDITIVE ALTERNATE MUST BE ON IT'S OWN SEPARATE CIVCAST FORM			0	\$0.00	\$0.00
				Sub Total:	\$0.00

**ADDITIVE
ALTERNATE
NO. 1**

J1					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART J - BREAKWATER CONCRETE CAP REPAIR (ITEMS J1 THRU J3)	CONCRETE DELIVERY SYSTEM	LS	1	\$63,752.09	\$63,752.09
				Sub Total:	\$63,752.09

J2					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART J - BREAKWATER CONCRETE CAP REPAIR (ITEMS J1 THRU J3)	CONCRETE CRACK REPAIR	EA	11	\$804.52	\$8,849.72
				Sub Total:	\$8,849.72

J3					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART J - BREAKWATER CONCRETE CAP REPAIR (ITEMS J1 THRU J3)	CONCRETE CAP REPAIR	CY	94	\$674.77	\$63,428.38
				Sub Total:	\$63,428.38

Empty					
No.	Description	Unit	Qty	Unit Price	Ext Price
EACH ADDITIVE ALTERNATE MUST BE ON IT'S OWN SEPARATE CIVCAST FORM			0	\$0.00	\$0.00
				Sub Total:	\$0.00

**ADDITIVE
ALTERNATE
NO. 2**

K1					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART K- GENERAL (ITEMS K1 THRU K7)	Pre-Construction Exploratory	LS	1	\$5,958.14	\$5,958.14
				Sub Total:	\$5,958.14

K2					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART K- GENERAL (ITEMS K1 THRU K7)	Install and Remove Silt Fence	LF	780	\$6.75	\$5,265.00
				Sub Total:	\$5,265.00

K3					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART K- GENERAL (ITEMS K1 THRU K7)	Traffic Control	LS	1	\$2,979.07	\$2,979.07
				Sub Total:	\$2,979.07

K4					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART K- GENERAL (ITEMS K1 THRU K7)	Stormwater Pollution Prevention Plan	LS	1	\$1,787.44	\$1,787.44
				Sub Total:	\$1,787.44

K5					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART K- GENERAL (ITEMS K1 THRU K7)	Well Pointing for Water Lines	LF	61	\$119.16	\$7,268.76
				Sub Total:	\$7,268.76

K6					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART K- GENERAL (ITEMS K1 THRU K7)	Well Pointing for Pits and Manholes	EA	13	\$2,979.07	\$38,727.91
				Sub Total:	\$38,727.91

K7					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART K- GENERAL (ITEMS K1 THRU K7)	Cement Stabilized Sand	TONS	468	\$119.16	\$55,766.88
				Sub Total:	\$55,766.88

L1					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART L- WATER IMPROVEMENTS (ITEMS L1 THRU L28)	Furnish and Install 8" Diam. C900 DR18 PVC Waterline	LF	41	\$70.81	\$2,903.21
				Sub Total:	\$2,903.21

L2					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART L- WATER IMPROVEMENTS (ITEMS L1 THRU L28)	Furnish and Install 8" Diam, Ductile Iron Pipe Waterline	LF	20	\$79.15	\$1,583.00
				Sub Total:	\$1,583.00

L3					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART L-WATER IMPROVEMENTS (ITEMS L1 THRU L28)	Furnish and Install 8" Diam. C900 DR18 FPVC Waterline by Pipe Bunting	LF	1011	\$175.00	\$176,925.00
				Sub Total:	\$176,925.00

L4					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART L-WATER IMPROVEMENTS (ITEMS L1 THRU L28)	Furnish and Install 8" R/W Gate Valve (MJ with Mega Lug Joint Restraint Fitting)	EA	4	\$1,725.57	\$6,902.28
				Sub Total:	\$6,902.28

L5					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART L-WATER IMPROVEMENTS (ITEMS L1 THRU L28)	Furnish and Install 8" Tapping Sleeve with 8" R/W Gate Valve (MJ with Mega Lug Joint Restraint Fitting)	EA	1	\$4,356.09	\$4,356.09
				Sub Total:	\$4,356.09

L6					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART L-WATER IMPROVEMENTS (ITEMS L1 THRU L28)	Furnish and Install 8" 45 Deg Bend (MJ with MEGA LUG Joint Restraint Fitting)	EA	4	\$536.94	\$2,147.76
				Sub Total:	\$2,147.76

L7					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART L-WATER IMPROVEMENTS (ITEMS L1 THRU L28)	Furnish and Install 8" 90 Deg Bend (MJ with Mega Lug Joint Restraint Fitting)	EA	1	\$572.70	\$572.70
				Sub Total:	\$572.70

L8					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART L-WATER IMPROVEMENTS (ITEMS L1 THRU L28)	Furnish and Install 8" Tees (MJ with Mega Lug Joint Restraint Fitting)	EA	1	\$775.27	\$775.27
				Sub Total:	\$775.27

L9					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART L-WATER IMPROVEMENTS (ITEMS L1 THRU L28)	Furnish and Install 8"x12" Reducer (MJ with Mega Lug Joint Restraint Fitting)	EA	1	\$754.20	\$754.20
				Sub Total:	\$754.20

L10					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART L-WATER IMPROVEMENTS (ITEMS L1 THRU L28)	Furnish and Install 8" Cap (MJ with Mega Lug Joint Restraint Fitting)	EA	1	\$930.18	\$930.18
				Sub Total:	\$930.18

L11					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART L-WATER IMPROVEMENTS (ITEMS L1 THRU L28)	Furnish and Install 8" Bolted Transition Coupling (MJ with Mega Lug Joint Restraint Fitting)	EA	3	\$638.23	\$1,914.69
				Sub Total:	\$1,914.69

L12					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART L-WATER IMPROVEMENTS (ITEMS L1 THRU L28)	Furnish and Install 12" Bolted Transition Coupling (MJ with Mega Lug Joint Restraint Fitting)	EA	1	\$1,328.56	\$1,328.56
				Sub Total:	\$1,328.56

L13					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART L-WATER IMPROVEMENTS (ITEMS L1 THRU L28)	Remove and Replace 1" to 2" Copper or HDPE Service	EA	18	\$2,340.55	\$42,129.90
				Sub Total:	\$42,129.90

L14					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART L-WATER IMPROVEMENTS (ITEMS L1 THRU L28)	Connection to Existing 8" Water Main	EA	3	\$4,905.56	\$14,716.68
				Sub Total:	\$14,716.68

L15					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART L-WATER IMPROVEMENTS (ITEMS L1 THRU L28)	Connection to Existing 12" Water Main	EA	1	\$5,786.05	\$5,786.05
				Sub Total:	\$5,786.05

L16					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART L-WATER IMPROVEMENTS (ITEMS L1 THRU L28)	Furnish and Install FH Assembly with Lead	EA	4	\$6,626.11	\$26,504.44
				Sub Total:	\$26,504.44

L17					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART L-WATER IMPROVEMENTS (ITEMS L1 THRU L28)	Trench Safety for Remove and Install Waterline	LF	61	\$4.85	\$295.85
				Sub Total:	\$295.85

L18					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART L-WATER IMPROVEMENTS (ITEMS L1 THRU L28)	Trench Safety for Pipe Bursting Pits	EA	8	\$824.80	\$6,598.40
				Sub Total:	\$6,598.40

L19					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART L-WATER IMPROVEMENTS (ITEMS L1 THRU L28)	Remove Existing Fire Hydrant	EA	2	\$1,286.43	\$2,572.86
				Sub Total:	\$2,572.86

L20					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART L-WATER IMPROVEMENTS (ITEMS L1 THRU L28)	Furnish and Install Bell Harness Assembly for 8" Dia. Water Main	EA	8	\$429.69	\$3,437.52
				Sub Total:	\$3,437.52

L21					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART L-WATER IMPROVEMENTS (ITEMS L1 THRU L28)	Furnish and Install 4" Temporary Water Supply for Pipe Bursting	LF	1062	\$14.58	\$15,483.96
				Sub Total:	\$15,483.96

L22					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART L-WATER IMPROVEMENTS (ITEMS L1 THRU L28)	Connect and Disconnect Service to Temporary Water Supply	EA	20	\$1,506.41	\$30,128.20
				Sub Total:	\$30,128.20

L23					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART L-WATER IMPROVEMENTS (ITEMS L1 THRU L28)	Abandon Existing 8" Waterline by Filling with Flowable Grout	LF	80	\$32.00	\$2,560.00
				Sub Total:	\$2,560.00

L24					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART L-WATER IMPROVEMENTS (ITEMS L1 THRU L28)	Furnish and Install 2" Diam. Wrapped Steel Gasline	LF	100	\$14.30	\$1,430.00
				Sub Total:	\$1,430.00

L25					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART L-WATER IMPROVEMENTS (ITEMS L1 THRU L28)	Reconnect Existing Water Service	EA	2	\$601.88	\$1,203.76
				Sub Total:	\$1,203.76

L26					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART L-WATER IMPROVEMENTS (ITEMS L1 THRU L28)	Furnish and Install 6" R/W Gate Valve (MJ with Mega Lug Joint Restraint)	EA	2	\$1,279.12	\$2,558.24
				Sub Total:	\$2,558.24

L27					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART L-WATER IMPROVEMENTS (ITEMS L1 THRU L28)	Furnish and Install 8" Tapping Sleeve with 6" R/W Gate Valve (MJ with Mega Lug Joint Restraint Fitting)	EA	2	\$2,408.15	\$4,816.30
				Sub Total:	\$4,816.30

L28					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART L-WATER IMPROVEMENTS (ITEMS L1 THRU L28)	Furnish and Install 8"x6" Tees (MJ with Mega Lug Joint Restraint Fitting)	EA	2	\$620.35	\$1,240.70
				Sub Total:	\$1,240.70

M1					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART M-WASTEWATER IMPROVEMENTS (ITEMS M1 THRU M10)	Rehab 8" Wastewater Line (Pipe Bursting)(0' - 6' Depth) SDR 17 HDPE	LF	762.45	\$150.00	\$114,367.50
				Sub Total:	\$114,367.50

M2					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART M-WASTEWATER IMPROVEMENTS (ITEMS M1 THRU M10)	Rehab 8" Wastewater Line (Pipe Bursting)(0' - 6' Depth) SDR 11 HDPE	LF	351.3	\$145.00	\$50,938.50
				Sub Total:	\$50,938.50

M3					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART M- WASTEWATER IMPROVEMENTS (ITEMS M1 THRU M10)	Furnish and Install Service for 8" Pipe Bursting	EA	3	\$2,600.10	\$7,800.30
				Sub Total:	\$7,800.30

M4					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART M- WASTEWATER IMPROVEMENTS (ITEMS M1 THRU M10)	PRE CCTV - Clean & Televis Wastewater Lines(Lines 8")	LF	1764	\$2.78	\$4,903.92
				Sub Total:	\$4,903.92

M5					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART M- WASTEWATER IMPROVEMENTS (ITEMS M1 THRU M10)	POST CCTV - Televis Wastewater Lines (Lines 8")	LF	1114	\$2.78	\$3,096.92
				Sub Total:	\$3,096.92

M6					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART M- WASTEWATER IMPROVEMENTS (ITEMS M1 THRU M10)	Furnish and Install 4 ft Dia Wastewater Manhole FRP Rehab(0'-6' Depth)	EA	2	\$2,681.25	\$5,362.50
				Sub Total:	\$5,362.50

M7					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART M- WASTEWATER IMPROVEMENTS (ITEMS M1 THRU M10)	Excavation Safety for Wastewater Pits and Manholes(0' - 6' Depth)	EA	5	\$387.61	\$1,938.05
				Sub Total:	\$1,938.05

M8					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART M- WASTEWATER IMPROVEMENTS (ITEMS M1 THRU M10)	Reconstruct Manhole Bench & Inverts	EA	1	\$944.83	\$944.83
				Sub Total:	\$944.83

M9					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART M- WASTEWATER IMPROVEMENTS (ITEMS M1 THRU M10)	Adjust Manhole Ring and Cover	EA	4	\$579.07	\$2,316.28
				Sub Total:	\$2,316.28

M10					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART M- WASTEWATER IMPROVEMENTS (ITEMS M1 THRU M10)	Reconnect Existing Wastewater Service	EA	2	\$1,189.68	\$2,379.36

M10					
No.	Description	Unit	Qty	Unit Price	Ext Price
				Sub Total:	\$2,379.36

N1					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART N- UNANTICIPATED ALLOWANCES (ITEMS N1 THRU N2)	Unanticipated Additive No. 2 Allowance (MANDATORY)	LS	1	\$20,000.00	\$20,000.00
				Sub Total:	\$20,000.00

N2					
No.	Description	Unit	Qty	Unit Price	Ext Price
PART N- UNANTICIPATED ALLOWANCES (ITEMS N1 THRU N2)	Bypass Pumping (MANDATORY)	LS	1	\$15,000.00	\$15,000.00
				Sub Total:	\$15,000.00

Empty					
No.	Description	Unit	Qty	Unit Price	Ext Price
EACH ADDITIVE ALTERNATE MUST BE ON IT'S OWN SEPARATE CIVCAST FORM			0	\$0.00	\$0.00
				Sub Total:	\$0.00

00 30 02

COMPLIANCE TO STATE LAW ON NONRESIDENT BIDDERS

Chapter 2252 of the Texas Government Code applies to the award of government contract to nonresident bidders. This law provides that:

"a government entity may not award a governmental contract to a nonresident bidder unless the nonresident underbids the lower bid submitted by a responsible resident bidder by an amount that is not less than the amount by which a resident bidder would be required to underbid the nonresident bidder to obtain a comparable contract in the state in which the nonresident's principal place of business is located."

"Nonresident bidder" refers to a person who is not a resident of Texas.

"Resident bidder" refers to a person whose principal place of business is in this state, including a contractor whose ultimate parent company or majority owner has its principal place of business in this state.

Check the statement that is correct for Bidder.

- ☐ Bidder qualifies as a nonresident bidder whose principal place of business or residency is in the State of _____.
- ☒ Bidder (includes parent company or majority owner) qualifies as a resident bidder whose principal place of business is in the State of Texas.

The Owner will use the information provided in the State of Texas Comptroller's annual publication of other states' laws on contracts to evaluate the Bids of nonresident Bidders.

Bidder:

Company Name:

Winters Construction, Inc
(typed or printed)

By:



(signature -- attach evidence of authority to sign)

Name:

Charles Winters

(typed or printed)

Title:

President

Business address:

20440 Cielo Vista, Lot 3

San Antonio, TX 78255

Phone:

210.224.7920

Email:

ahaws@winterscon.net

END OF SECTION

00 30 05 City of Corpus Christi Disclosure of Interest



SUPPLIER NUMBER
TO BE ASSIGNED BY CITY
PURCHASING DIVISION

**CITY OF CORPUS CHRISTI
DISCLOSURE OF INTEREST**

City of Corpus Christi Ordinance 17112, as amended, requires all persons or firms seeking to do business with the City to provide the following information. Every question must be answered. If the question is not applicable, answer with "NA". See reverse side for Filing Requirements, Certifications and definitions.

COMPANY NAME: Winters Construction, Inc.

P. O. BOX:

STREET ADDRESS: 20440 Cielo Vista, Lot 3 **CITY:** San Antonio, TX **ZIP:** 78255 -

FIRM IS: 1. Corporation ☒ 2. Partnership ☐ 3. Sole Owner ☐
4. Association ☐ 5. Other ☐

DISCLOSURE QUESTIONS

If additional space is necessary, please use the reverse side of this page or attach separate sheet.

1. State the names of each "employee" of the City of Corpus Christi having an "ownership interest" constituting 3% or more of the ownership in the above named "firm."

Name	Job Title and City Department (if known)
N/A	N/A

2. State the names of each "official" of the City of Corpus Christi having an "ownership interest" constituting 3% or more of the ownership in the above named "firm."

Name	Title
N/A	N/A

3. State the names of each "board member" of the City of Corpus Christi having an "ownership interest" constituting 3% or more of the ownership in the above named "firm."

Name	Board, Commission or Committee
N/A	N/A

4. State the names of each employee or officer of a "consultant" for the City of Corpus Christi who worked on any matter related to the subject of this contract and has an "ownership interest" constituting 3% or more of the ownership in the above named "firm."

Name	Consultant
N/A	N/A

FILING REQUIREMENTS

If a person who requests official action on a matter knows that the requested action will confer an economic benefit on any City official or employee that is distinguishable from the effect that the action will have on members of the public in general or a substantial segment thereof, you shall disclose that fact in a signed writing to the City official, employee or body that has been requested to act in the matter, unless the interest of the City official or employee in the matter is apparent. The disclosure shall also be made in a signed writing filed with the City Secretary. [Ethics Ordinance Section 2-349 (d)]

CERTIFICATION

I certify that all information provided is true and correct as of the date of this statement, that I have not knowingly withheld disclosure of any information requested; and that supplemental statements will be promptly submitted to the City of Corpus Christi, Texas as changes occur.

Certifying Person: Charles Winters
(Type or Print)

Title: President

Signature of Certifying Person:



Date: 9/11/2018

DEFINITIONS

- a. "Board member." A member of any board, commission, or committee appointed by the City Council of the City of Corpus Christi, Texas.
- b. "Economic benefit". An action that is likely to affect an economic interest if it is likely to have an effect on that interest that is distinguishable from its effect on members of the public in general or a substantial segment thereof.
- c. "Employee." Any person employed by the City of Corpus Christi, Texas either on a full or part-time basis, but not as an independent contractor.
- d. "Firm." Any entity operated for economic gain, whether professional, industrial or commercial, and whether established to produce or deal with a product or service, including but not limited to, entities operated in the form of sole proprietorship, as self-employed person, partnership, corporation, joint stock company, joint venture, receivership or trust, and entities which for purposes of taxation are treated as non-profit organizations.
- e. "Official." The Mayor, members of the City Council, City Manager, Deputy City Manager, Assistant City Managers, Department and Division Heads, and Municipal Court Judges of the City of Corpus Christi, Texas.
- f. "Ownership Interest." Legal or equitable interest, whether actually or constructively held, in a firm, including when such interest is held through an agent, trust, estate, or holding entity. "Constructively held" refers to holdings or control established through voting trusts, proxies, or special terms of venture or partnership agreements."
- g. "Consultant." Any person or firm, such as engineers and architects, hired by the City of Corpus Christi for the purpose of professional consultation and recommendation.

00 30 06 NON-COLLUSION CERTIFICATION

STATE OF TEXAS


COUNTY OF NUECES

OWNER: City of Corpus Christi, Texas
1201 Leopard Street
Corpus Christi, Texas 78401

CONTRACT: **North Beach Area Improvements (Bond 2012) (REBID)**
Project No(s) E12127 & E12129

Bidder certifies that the it has not been a party to any collusion among Bidders in the restraint of freedom of competition by agreement to submit a Bid at a fixed price or to refrain from bidding; or with any official or employee of the Owner as to quantity, quality, or price in the prospective contract, or any other terms of said prospective contract; or in any discussion between Bidders and any official of the Owner concerning exchange of money or other thing of value for special consideration in the letting of a contract.

Company Name: Winters Construction, Inc.
(typed or printed)

By: 
(signature -- attach evidence of authority to sign)

Name: Charles Winters
(typed or printed)

Title: President

Business address: 20440 Cielo Vista, Lot 3
San Antonio, TX 78255

Phone: 210.224.7920 Email: ahaws@winterscon.net

END OF SECTION

BID BOND

Any singular reference to Bidder, Surety, Owner or other party shall be considered plural where applicable.

BIDDER (Name and Address):

Winters Construction, Inc.
20440 Cielo Vista, Lot 3
San Antonio, Texas 78255

SURETY (Name, and Address of Principal Place of Business):

Travelers Casualty and Surety Company of America
One Tower Square
Hartford, CT 06183-9062

OWNER:

City of Corpus Christi
1201 Leopard Street
Corpus Christi, Texas 78401

BID

Bid Due Date: September 12, 2018

Description: North Beach Area Road Improvements & Area Beautification Part 1 (City Project E12127) and
North Beach Breakwater, Plaza, North Shoreline Repair & Enhancement Part 2 (City Project E12129)

BOND

Bond Number: 106457931

Date: September 12, 2018

Penal sum Five Percent of the Greatest Amount Bid including All Alternates \$ 5 %
(Words) (Figures)

Surety and Bidder, intending to be legally bound hereby, subject to the terms set forth below, do each cause this Bid Bond to be duly executed by an authorized officer, agent, or representative.

BIDDER

Winters Construction, Inc.

Bidder's Name and Corporate Seal

By:

Signature

Charles Winters

Print Name

President

Title

Attest:

Signature

Title

Bookkeeper

SURETY

Travelers Casualty and Surety Company of America (Seal)

Surety's Name and Corporate Seal

By:

Signature (Attach Power of Attorney)

Maryanna S. Christensen

Print Name

Attorney in Fact

Title

Attest:

Signature

Title Attorney in Fact

Note: Addresses are to be used for giving any required notice.

Provide execution by any additional parties, such as joint venturers, if necessary.

1. Bidder and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors, and assigns to pay to Owner upon default of Bidder the penal sum set forth on the face of this Bond. Payment of the penal sum is the extent of Bidder's and Surety's liability. Recovery of such penal sum under the terms of this Bond shall be Owner's sole and exclusive remedy upon default of Bidder.
2. Default of Bidder shall occur upon the failure of Bidder to deliver within the time required by the Bidding Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding Documents and any performance and payment bonds required by the Bidding Documents.
3. This obligation shall be null and void if:
 - 3.1 Owner accepts Bidder's Bid and Bidder delivers within the time required by the Bidding Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding Documents and any performance and payment bonds required by the Bidding Documents, or
 - 3.2 All Bids are rejected by Owner, or
 - 3.3 Owner fails to issue a Notice of Award to Bidder within the time specified in the Bidding Documents (or any extension thereof agreed to in writing by Bidder and, if applicable, consented to by Surety when required by Paragraph 5 hereof).
4. Payment under this Bond will be due and payable upon default of Bidder and within 30 calendar days after receipt by Bidder and Surety of written notice of default from Owner, which notice will be given with reasonable promptness, identifying this Bond and the Project and including a statement of the amount due.
5. Surety waives notice of any and all defenses based on or arising out of any time extension to issue Notice of Award agreed to in writing by Owner and Bidder, provided that the total time for issuing Notice of Award including extensions shall not in the aggregate exceed 120 days from the Bid due date without Surety's written consent.
6. No suit or action shall be commenced under this Bond prior to 30 calendar days after the notice of default required in Paragraph 4 above is received by Bidder and Surety and in no case later than one year after the Bid due date.
7. Any suit or action under this Bond shall be commenced only in a court of competent jurisdiction located in the state in which the Project is located.
8. Notices required hereunder shall be in writing and sent to Bidder and Surety at their respective addresses shown on the face of this Bond. Such notices may be sent by personal delivery, commercial courier, or by United States Registered or Certified Mail, return receipt requested, postage pre-paid, and shall be deemed to be effective upon receipt by the party concerned.
9. Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the authority of the officer, agent, or representative who executed this Bond on behalf of Surety to execute, seal, and deliver such Bond and bind the Surety thereby.
10. This Bond is intended to conform to all applicable statutory requirements. Any applicable requirement of any applicable statute that has been omitted from this Bond shall be deemed to be included herein as if set forth at length. If any provision of this Bond conflicts with any applicable statute, then the provision of said statute shall govern and the remainder of this Bond that is not in conflict therewith shall continue in full force and effect.
11. The term "Bid" as used herein includes a Bid, offer, or proposal as applicable.



POWER OF ATTORNEY

Farmington Casualty Company
Fidelity and Guaranty Insurance Company
Fidelity and Guaranty Insurance Underwriters, Inc.
St. Paul Fire and Marine Insurance Company
St. Paul Guardian Insurance Company

St. Paul Mercury Insurance Company
Travelers Casualty and Surety Company
Travelers Casualty and Surety Company of America
United States Fidelity and Guaranty Company

Attorney-In Fact No. 226255

Certificate No. 006801854

KNOW ALL MEN BY THESE PRESENTS: That Farmington Casualty Company, St. Paul Fire and Marine Insurance Company, St. Paul Guardian Insurance Company, St. Paul Mercury Insurance Company, Travelers Casualty and Surety Company, Travelers Casualty and Surety Company of America, and United States Fidelity and Guaranty Company are corporations duly organized under the laws of the State of Connecticut, that Fidelity and Guaranty Insurance Company is a corporation duly organized under the laws of the State of Iowa, and that Fidelity and Guaranty Insurance Underwriters, Inc., is a corporation duly organized under the laws of the State of Wisconsin (herein collectively called the "Companies"), and that the Companies do hereby make, constitute and appoint

Maryanna S. Christensen, Paul W. Poettgen, Richard D. Jeter, and John P. Poettgen

of the City of San Antonio, State of Texas, their true and lawful Attorney(s)-in-Fact, each in their separate capacity if more than one is named above, to sign, execute, seal and acknowledge any and all bonds, recognizances, conditional undertakings and other writings obligatory in the nature thereof on behalf of the Companies in their business of guaranteeing the fidelity of persons, guaranteeing the performance of contracts and executing or guaranteeing bonds and undertakings required or permitted in any actions or proceedings allowed by law.

IN WITNESS WHEREOF, the Companies have caused this instrument to be signed and their corporate seals to be hereto affixed, this 18th day of May, 2016.

Farmington Casualty Company
Fidelity and Guaranty Insurance Company
Fidelity and Guaranty Insurance Underwriters, Inc.
St. Paul Fire and Marine Insurance Company
St. Paul Guardian Insurance Company

St. Paul Mercury Insurance Company
Travelers Casualty and Surety Company
Travelers Casualty and Surety Company of America
United States Fidelity and Guaranty Company



State of Connecticut
City of Hartford ss.

By: Robert L. Raney
Robert L. Raney, Senior Vice President

On this the 18th day of May, 2016, before me personally appeared Robert L. Raney, who acknowledged himself to be the Senior Vice President of Farmington Casualty Company, Fidelity and Guaranty Insurance Company, Fidelity and Guaranty Insurance Underwriters, Inc., St. Paul Fire and Marine Insurance Company, St. Paul Guardian Insurance Company, St. Paul Mercury Insurance Company, Travelers Casualty and Surety Company, Travelers Casualty and Surety Company of America, and United States Fidelity and Guaranty Company, and that he, as such, being authorized so to do, executed the foregoing instrument for the purposes therein contained by signing on behalf of the corporations by himself as a duly authorized officer.

In Witness Whereof, I hereunto set my hand and official seal.
My Commission expires the 30th day of June, 2021.



Marie C. Tetreault
Marie C. Tetreault, Notary Public

This Power of Attorney is granted under and by the authority of the following resolutions adopted by the Boards of Directors of Farmington Casualty Company, Fidelity and Guaranty Insurance Company, Fidelity and Guaranty Insurance Underwriters, Inc., St. Paul Fire and Marine Insurance Company, St. Paul Guardian Insurance Company, St. Paul Mercury Insurance Company, Travelers Casualty and Surety Company, Travelers Casualty and Surety Company of America, and United States Fidelity and Guaranty Company, which resolutions are now in full force and effect, reading as follows:

RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President, any Vice President, any Second Vice President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant Secretary may appoint Attorneys-in-Fact and Agents to act for and on behalf of the Company and may give such appointee such authority as his or her certificate of authority may prescribe to sign with the Company's name and seal with the Company's seal bonds, recognizances, contracts of indemnity, and other writings obligatory in the nature of a bond, recognizance, or conditional undertaking, and any of said officers or the Board of Directors at any time may remove any such appointee and revoke the power given him or her; and it is

FURTHER RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President or any Vice President may delegate all or any part of the foregoing authority to one or more officers or employees of this Company, provided that each such delegation is in writing and a copy thereof is filed in the office of the Secretary; and it is

FURTHER RESOLVED, that any bond, recognizance, contract of indemnity, or writing obligatory in the nature of a bond, recognizance, or conditional undertaking shall be valid and binding upon the Company when (a) signed by the President, any Vice Chairman, any Executive Vice President, any Senior Vice President or any Vice President, any Second Vice President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant Secretary and duly attested and sealed with the Company's seal by a Secretary or Assistant Secretary; or (b) duly executed (under seal, if required) by one or more Attorneys-in-Fact and Agents pursuant to the power prescribed in his or her certificate or their certificates of authority or by one or more Company officers pursuant to a written delegation of authority; and it is

FURTHER RESOLVED, that the signature of each of the following officers: President, any Executive Vice President, any Senior Vice President, any Vice President, any Assistant Vice President, any Secretary, any Assistant Secretary, and the seal of the Company may be affixed by facsimile to any Power of Attorney or to any certificate relating thereto appointing Resident Vice Presidents, Resident Assistant Secretaries or Attorneys-in-Fact for purposes only of executing and attesting bonds and undertakings and other writings obligatory in the nature thereof, and any such Power of Attorney or certificate bearing such facsimile signature or facsimile seal shall be valid and binding upon the Company and any such power so executed and certified by such facsimile signature and facsimile seal shall be valid and binding on the Company in the future with respect to any bond or understanding to which it is attached.

I, Kevin E. Hughes, the undersigned, Assistant Secretary, of Farmington Casualty Company, Fidelity and Guaranty Insurance Company, Fidelity and Guaranty Insurance Underwriters, Inc., St. Paul Fire and Marine Insurance Company, St. Paul Guardian Insurance Company, St. Paul Mercury Insurance Company, Travelers Casualty and Surety Company, Travelers Casualty and Surety Company of America, and United States Fidelity and Guaranty Company do hereby certify that the above and foregoing is a true and correct copy of the Power of Attorney executed by said Companies, which is in full force and effect and has not been revoked.

IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed the seals of said Companies this 12th day of September, 2018.


Kevin E. Hughes, Assistant Secretary



To verify the authenticity of this Power of Attorney, call 1-800-421-3880 or contact us at www.travelersbond.com. Please refer to the Attorney-In-Fact number, the above-named individuals and the details of the bond to which the power is attached.

ACKNOWLEDGE ADDENDA

NAME	ACKNOWLEDGEMENT DATE
Arron Haws	09/11/2018 10:28:51 AM

REQUIRED DOWNLOADS

TYPE	NAME	DOWNLOAD DATE
Bid Docs	E12127 and E12129 Specifications	9/07/2018 3:22:51 PM
Plans	E12127 and E12129 Plans	8/22/2018 11:03:04 AM
Other	E12127 and E12129 Bidders Worksheet	8/22/2018 10:42:24 AM
Addenda	E12127/ E12129 Addendum No. 1	9/07/2018 3:16:04 PM
Bidders	Pre Bid Attendance Roster	8/31/2018 7:36:30 AM

00 30 00 BID ACKNOWLEDGEMENT FORM

ARTICLE 1 – BID RECIPIENT

1.01 In accordance with the Drawings, Specifications, and Contract Documents, this Bid Proposal is submitted by Grace Paving & Construction, Inc. (type or print name of company) on: **September 12, 2018 at 2:00 P.M. for Project No(s) E12127 & E12129, North Beach Area Improvements (Bond 2012) (REBID).**

1.02 Submit Bids, Bid Security and all attachments to the Bid (See Section 7.01 below) to the City's electronic bidding website at www.CivCastUSA.com.

If submitting hard copy bids or bid security in the form of a cashier's or certified check, please send to:

The City of Corpus Christi, Texas
City Secretary's Office
1201 Leopard Street
Corpus Christi, Texas 78401
Attention: City Secretary
Bid – Project No(s) E12127 & E12129, North Beach Area Improvements (Bond 2012) (REBID)

All envelopes and packages (including FEDEX envelopes) must clearly identify, on the OUTSIDE of the package, the project name and number and that bid documents are enclosed.


ARTICLE 2 – BIDDERS'S ACKNOWLEDGMENTS

2.01 Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement with Owner on the form included in the Contract Documents, to perform all Work specified or indicated in Contract Documents for the Contract Price indicated in this Bid or as modified by Contract Amendment. Bidder agrees to complete the Work within the Contract Times established in the Agreement or as modified by Contract Amendment and comply with the all other terms and conditions of the Contract Documents.

2.02 Bidder accepts all of the terms and conditions of SECTION 00 21 13 INVITATION AND INSTRUCTIONS TO BIDDERS, including those dealing with required Bonds. The Bid will remain subject to acceptance for 90 days after the opening of Bids.

2.03 Bidder accepts the provisions of the Agreement as to liquidated damages in the event of its failure to complete Work in accordance with the schedule set forth in the Agreement.

2.04 Bidder acknowledges receipt of the following Addenda:

Addendum No.	Addendum Date	Signature Acknowledging Receipt
1	9/7/2018	

Addendum No.	Addendum Date	Signature Acknowledging Receipt

ARTICLE 3 – BIDDER’S REPRESENTATIONS

- 3.01 The Bidder has examined and carefully studied the Contract Documents and the other related data identified in the Bidding Documents.
- 3.02 The Bidder has visited the Site and become familiar with and is satisfied as to the general, local, and Site conditions that may affect cost, progress, and performance of the Work.
- 3.03 The Bidder is familiar with Laws and Regulations that may affect cost, progress, and performance of the Work.
- 3.04 The Bidder has carefully studied the following Site-related reports and drawings as identified in the Supplementary Conditions:
- A. Geotechnical Data Reports regarding subsurface conditions at or adjacent to the Site;
 - B. Drawings of physical conditions relating to existing surface or subsurface structures at the Site;
 - C. Underground Facilities referenced in reports and drawings;
 - D. Reports and drawings relating to Hazardous Environmental Conditions, if any, at or adjacent to the Site; and
 - E. Technical Data related to each of these reports and drawings.
- 3.05 The Bidder has considered the:
- A. Information known to Bidder;
 - B. Information commonly known to contractors doing business in the locality of the Site;
 - C. Information and observations obtained from visits to the Site; and
 - D. The Contract Documents.
- 3.06 The Bidder has considered the items identified in Paragraphs 3.04 and 3.05 with respect to the effect of such information, observations, and documents on:
- A. The cost, progress, and performance of the Work;
 - B. The means, methods, techniques, sequences, and procedures of construction to be employed by Bidder; and
 - C. Bidder’s safety precautions and programs.
- 3.07 Based on the information and observations referred to in the preceding paragraphs, Bidder agrees that no further examinations, investigations, explorations, tests, studies, or data are necessary for the performance of the Work at the Contract Price, within the Contract Times, and in accordance with the other terms and conditions of the Contract Documents.

- 3.08 The Bidder is aware of the general nature of Work to be performed by Owner and others at the Site that relates to the Work as indicated in the Contract Documents.
- 3.09 The Bidder has correlated the information known to the Bidder, information and observations obtained from visits to the Site, reports and drawings identified in the Contract Documents, and all additional examinations, investigations, explorations, tests, studies, and data with the Contract Documents.
- 3.10 The Bidder has given the OAR written notice of all conflicts, errors, ambiguities, or discrepancies that the Bidder has discovered in the Contract Documents, and the written resolution provided by the OAR is acceptable to the Bidder.
- 3.11 The Contract Documents are generally sufficient to indicate and convey understanding of all terms and conditions for performance and furnishing of the Work.
- 3.12 Bidder's entry into this Contract constitutes an incontrovertible representation by Bidder that without exception all prices in the Agreement are premised upon performing and furnishing the Work required by the Contract Documents.

ARTICLE 4 – BASIS OF BID

- 4.01 Bidder will complete the Work in accordance with the Contract Documents at the unit prices shown in the BID FORM.
- A. Extended amounts have been computed in accordance with Paragraph 13.03 of the General Conditions.
 - B. Bidder acknowledges that the estimated quantities are not guaranteed, and final payment for all Unit Price items will be based on actual quantities provided, measured as provided in the Contract Documents.
 - C. Unit Price and figures column will be used to compute the actual Bid price.

ARTICLE 5 – EVALUATION OF BIDDERS

- 5.01 The contract may be awarded either to the lowest responsible bidder or to the bidder who provides the best value for the Owner. The Owner will consider the amount bid, the Bidder's responsibility, the Bidder's safety record, the Bidder's indebtedness to Owner and whether the Bidder has met the minimum specific project experience requirements to determine the lowest responsible Bidder. The Owner reserves the right to waive any and all irregularities in determining the Bidders' responsibility or value, and whether the Bidder has met the minimum specific project experience requirements, and reserves the right to require the submission of additional information.
- 5.02 The Owner has the right to accept a Bid, reject any and all Bids, to waive any and all irregularities in the Bids, or to reject non-conforming, non-responsive or conditional Bids. In addition, the Owner reserves the right to reject any Bid where circumstances and developments have, in the opinion of the Owner, changed the responsibility of the Bidder.
- 5.03 Material misstatements in the documentation submitted to determine the Bidder's responsibility, including information submitted per SECTION 00 45 16 STATEMENT OF

EXPERIENCE, may be grounds for rejection of the Bidder's Bid on this Project. Any such misstatement, if discovered after award of the Contract to such Bidder, may be grounds for immediate termination of the Contract. Additionally, the Bidder will be liable to the Owner for any additional costs or damages to the Owner resulting from such misstatements, including costs and attorney's fees for collecting such costs and damages.

ARTICLE 6 – TIME OF COMPLETION

- 6.01 Bidder will complete the Work required to be substantially completed within **120** days after the date when the Contract Times commence to run as provided in Paragraph 4.01 of the General Conditions. Bidder will complete the Work required for final payment in accordance with Paragraph 15.06 of the General Conditions within **150** days after the date when the Contract Times commence to run.
- 6.02 Bidder agrees that the Work will be substantially complete and will be completed and ready for final payment in accordance with Paragraph 15.06 of the General Conditions within the number of days indicated.

ARTICLE 7 – ATTACHMENTS TO THIS BID

In compliance with the Bid Requirements in SECTION 00 21 13 INVITATION TO BID AND INSTRUCTIONS TO BIDDERS, the following are made a condition of this Bid:

- A. Bid Security.
- B. SECTION 00 30 00 BID ACKNOWLEDGEMENT FORM and documentation of signatory authority.
- C. SECTION 00 30 01 BID FORM.
- D. SECTION 00 30 02 COMPLIANCE TO STATE LAW ON NONRESIDENT BIDDERS.
- E. SECTION 00 30 05 DISCLOSURE OF INTEREST.
- F. SECTION 00 30 06 NON-COLLUSION CERTIFICATION.

ARTICLE 8 – DEFINED TERMS

- 8.01 The terms used in this Bid have the meanings indicated in the General Conditions and the Supplementary Conditions. The significance of terms with initial capital letters is described in the General Conditions.

ARTICLE 9 – VENUE

- 9.01 Bidder agrees that venue shall lie exclusively in Nueces County, Texas for any legal action.

ARTICLE 10 – SIGNATORY REQUIREMENTS FOR BIDDERS

- 10.01 Bidders must include their correct legal name, state of residency, and federal tax identification number in the Bid Form.
- 10.02 The Bidder, or the Bidder's authorized representative, shall sign and date the Bid Form to accompany all materials included in the submitted Bid. Bids which are not signed and dated in


this manner, or which do not contain the required documentation of signatory authority may be rejected as non-responsive. The individual(s) signing the Bid must have the authority to bind the Bidder to a contract, and if required, shall attach documentation of signatory authority to the Bid Form.

- 10.03 Bidders who are individuals ("natural persons" as defined by the Texas Business Organizations Code §1.002), but who will not be signing the Bid Form personally, shall include in their bid a notarized power of attorney authorizing the individual designated as their authorized representative to submit the Bid and to sign on behalf of the Bidder.
- 10.04 Bidders that are entities who are not individuals shall identify in their Bid their charter or Certificate of Authority number issued by the Texas Secretary of State and shall submit with their Bid a copy of a resolution or other documentation approved by the Bidder's governing body authorizing the submission of the Bid and designating the individual(s) authorized to execute documents on behalf of the Bidder. Bidders using an assumed name (an "alias") shall submit a copy of the Certificate of Assumed Name or similar document.
- 10.05 Bidders that are not residents of the State of Texas must document their legal authority to conduct business in Texas. Nonresident Bidders that have previously registered with the Texas Secretary of State may submit a copy of their Certificate of Authority. Nonresident Bidders that have not previously registered with the Texas Secretary of State shall submit a copy of the Bidder's enabling documents as filed with the state of residency, or as otherwise existing.

ARTICLE 11 – BID SUBMITTAL


11.01 This Bid is submitted by:

Bidder: Grace Paving & Construction, Inc.
(typed or printed full legal name of Bidder)

By: 
(individual's signature)

Name: Eddie M. Ortiz
(typed or printed)

Title: President
(typed or printed)

Attest: 
(individual's signature)

State of Residency: Texas

Federal Tax Id. No. 74-298 0782

Address for giving notices: 4237 Baldwin Blvd.
Corpus Christi, Texas 78405-3324

Phone: (361) 883-3232 Email: gracepaving@aol.com

(Attach evidence of authority to sign if the authorized individual is not the Bidder, but an individual signing on behalf of another individual Bidder, or if the authorized individual is a representative of a corporation, partnership, or joint venture.)

END OF SECTION

Project Name:	North Beach Area Road Improvements & Area Beautification (Bond 2012) (REBID) North Beach Breakwater, Plaza, North Shoreline Repair & Enhancement (Bond 2012) (REBID)
Project Number:	E12127 (Part 1) E12129 (Part 2)
Owner:	City of Corpus Christi
Bidder:	
OAR:	
Designer:	LJA Engineering, Inc.

Item	DESCRIPTION	UNIT	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
------	-------------	------	--------------------	------------	-----------------

BASE BID (PARTS 1 & 2)**PART A - GENERAL** (per SECTION 01 29 01 MEASUREMENT AND BASIS FOR PAYMENT)

A1	Mobilization (Max 5% of Project Total)	LS	1	\$ 100,000.00	\$ 100,000.00
A2	Bonds and Insurance	LS	1	\$ 19,680.00	\$ 19,680.00
A3	Storm Water Pollution Prevention Plan	LS	1	\$ 6,150.00	\$ 6,150.00
A4	Traffic Control Items (Signs, Barricades, Channelizing Devices, etc.)	MO	4	\$ 922.50	\$ 3,690.00
A5	Traffic Control Plan and Prep	EA	1	\$ 2,700.00	\$ 2,700.00
A6	Traffic Control Mobilization/Adjustments	EA	1	\$ 3,075.00	\$ 3,075.00
A7	Ozone Action Day	DAYS	5	\$ 246.00	\$ 1,230.00

SUBTOTAL PART A - GENERAL (Items A1 thru A7)

\$ 136,525.00

PART 1 - PROJECT NO. E12127**PART B - STREET IMPROVEMENTS** (per SECTION 01 29 01 MEASUREMENT AND BASIS FOR PAYMENT)

B1	Street Excavation	SY	477	\$ 16.76	\$ 7,994.52
B2	Remove Existing HMA	SY	1,308	\$ 7.15	\$ 9,352.20
B3	13" Pavement Reclamation (with 11% High Early Strength Cement), (Incl. Reclamation Base Beneath Curb to 1' B.O.C.)	SY	6,256	\$ 19.46	\$ 121,741.76
B4	Prime Coat (0.20 Gallons/SY)	GAL	1,174	\$ 5.68	\$ 6,668.32
B5	3" Type 'D' HMA	SY	5,870	\$ 20.27	\$ 118,984.90
B6	Reflective Pavement Markings TY.1(W) (24") (SLD) (100 mil) - Stop Bar	LF	22	\$ 16.35	\$ 359.70
B7	Reflective Pavement Markings TY.1(W) (24") (SLD) (100 mil) - Crosswalk	LF	170	\$ 18.45	\$ 3,136.50
B8	Street Allowance (MANDATORY)	LS	1	\$ 25,000.00	\$ 25,000.00

SUBTOTAL PART B - STREET IMPROVEMENTS (Items B1 thru B8)

\$ 293,237.90

PART C - DRAINAGE IMPROVEMENTS (per SECTION 01 29 01 MEASUREMENT AND BASIS FOR PAYMENT)

C1	Clean Out Existing Curb Inlet	EA	3	\$ 369.00	\$ 1,107.00
C2	Clean Out Existing Manhole	EA	4	\$ 492.00	\$ 1,968.00
C3	Clean Out Existing 15" RCP	LF	377	\$ 15.99	\$ 6,028.23

Item	DESCRIPTION	UNIT	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
C4	Clean Out Existing 18" RCP	LF	35	\$ 24.60	\$ 861.00
C5	Clean Out Existing 24" RCP	LF	334	\$ 18.45	\$ 6,162.30
SUBTOTAL PART C - DRAINAGE IMPROVEMENTS (Items C1 thru C5)					\$ 16,126.53

Item	DESCRIPTION	UNIT	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
PART D - UTILITY ADJUSTMENTS AND CLEANING (per SECTION 01 29 01 MEASUREMENT AND BASIS FOR PAYMENT)					
D1	Clean and CCTV Existing 8" Wastewater Line	LF	621	\$ 13.53	\$ 8,402.13
D2	Clean Existing Wastewater Manhole	LF	4	\$ 922.50	\$ 3,690.00
SUBTOTAL PART D - UTILITY ADJUSTMENTS AND CLEANING (Items D1 thru D2)					\$ 12,092.13

PART 2 - PROJECT NO. E12129**PART E - STREET IMPROVEMENTS (per SECTION 01 29 01 MEASUREMENT AND BASIS FOR PAYMENT)**

E1	Remove Existing HMA	SY	555	\$ 5.76	\$ 3,196.80
E2	Remove Concrete Driveway	SF	960	\$ 2.79	\$ 2,678.40
E3	Remove Parking Meter Post	EA	35	\$ 68.53	\$ 2,398.55
E4	Adjust Gas Valve Box	EA	1	\$ 897.90	\$ 897.90
E5	Concrete Driveway	SF	3,207	\$ 7.07	\$ 22,673.49
E6	Stamped & Stained Concrete Crosswalk	SF	769	\$ 13.78	\$ 10,596.82
E7	Reflective Pavement Markings TY.1(W) (24") (SLD) (100 mil) - Stop Bar	LF	12	\$ 18.75	\$ 225.00
E8	Reflective Pavement Markings TY.1(W) (12") (SLD) (100 mil) - Crosswalk	LF	191	\$ 9.22	\$ 1,761.02
E9	Reflective Pavement Markings TY.1(W) (24") (SLD) (100 mil) - Crosswalk	LF	69	\$ 18.45	\$ 1,273.05
E10	Fire Lane Striping (Red)	LF	1,128	\$ 1.04	\$ 1,173.12
E11	Reflective Pavement Markings TY.1 (Y) (4") (SLD) (100 mil)	LF	2,705	\$ 0.73	\$ 1,974.65
E12	Reflective Pavement Markings TY.1 (W) (4") (BKN) (100 mil)	LF	210	\$ 0.61	\$ 128.10
E13	Reflective Pavement Markings TY.1 (W) (8") (SLD) (100 mil)	LF	49	\$ 1.23	\$ 60.27
E14	Prefabricated Pavement Markings TY.1 (W) (Arrow) (100 mil)	EA	2	\$ 246.00	\$ 492.00
E15	Prefabricated Pavement Markings TY.1 (W) (Combo Straight/Left Turn Arrow) (100 mil)	EA	2	\$ 461.25	\$ 922.50
E16	Accessible Space Marking	EA	11	\$ 184.50	\$ 2,029.50
E17	Raised Reflective Pavement Markings (TY.I-C) White	EA	14	\$ 9.84	\$ 137.76
E18	Raised Reflective Pavement Markings (TY.II-B-B) Blue	EA	4	\$ 9.84	\$ 39.36
E19	Combo Stop Sign (R1-1)/Street Name Sign (Incl. Metal Pole and Foundation)	EA	1	\$ 922.50	\$ 922.50
E20	Combo Do Not Enter (R5-1)/Street Name Sign (Incl. Metal Pole and Foundation)	EA	1	\$ 799.50	\$ 799.50

Item	DESCRIPTION	UNIT	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
E21	No Parking Sign (R7-1) (Incl. Metal Pole and Foundation)	EA	1	\$ 584.25	\$ 584.25
E22	One Way (R6-2R) (Incl. Metal Pole and Foundation)	EA	1	\$ 584.25	\$ 584.25
E23	One Way (R6-2L) (Incl. Metal Pole and Foundation)	EA	2	\$ 584.25	\$ 1,168.50
E24	Pedestrian Crossing (W11-2) (Incl. Metal Pole and Foundation)	EA	4	\$ 584.25	\$ 2,337.00
E25	Combo Reserved Parking/Vehicle Permit Fine/Van Accessible Placard (Incl. Metal Pole and Foundation)	EA	5	\$ 553.50	\$ 2,767.50
E26	Combo Reserved Parking/Vehicle Permit Fine (Incl. Metal Pole and Foundation)	EA	6	\$ 553.50	\$ 3,321.00
E27	2" Sch. 40 Parking Meter Post (36" Tall)	EA	42	\$ 111.29	\$ 4,674.18
E28	Inlet Protection	EA	14	\$ 43.93	\$ 615.02
E29	Silt Fence	LF	65	\$ 5.30	\$ 344.50
E30	Revegetation (Hydromulch)	SY	592	\$ 3.91	\$ 2,314.72
E31	Precast Concrete Bench Seating	EA	20	\$ 1,107.00	\$ 22,140.00
E32	6" Reinforced Concrete Slab	SF	557	\$ 8.88	\$ 4,946.16
E33	Street Allowance (MANDATORY)	LS	1	\$ 25,000.00	\$ 25,000.00
SUBTOTAL PART E - STREET IMPROVEMENTS (Items E1 thru E33)					\$ 125,177.37

PART F - ADA IMPROVEMENTS (per SECTION 01 29 01 MEASUREMENT AND BASIS FOR PAYMENT)

F1	Remove Existing Concrete Sidewalk and Ramps	SF	6,039	\$ 2.24	\$ 13,527.36
F2	Concrete Sidewalk	SF	20,878	\$ 5.57	\$ 116,290.46
F3	Sidewalk Ramp	SF	930	\$ 15.31	\$ 14,238.30
F4	6" Concrete Bollard	EA	4	\$ 650.00	\$ 2,600.00
SUBTOTAL PART F - ADA IMPROVEMENTS (Items F1 thru F4)					\$ 146,656.12

PART G - DRAINAGE IMPROVEMENTS (per SECTION 01 29 01 MEASUREMENT AND BASIS FOR PAYMENT)

G1	Remove Curb and Gutter	LF	1,029	\$ 12.82	\$ 13,191.78
G2	Remove Existing 5' Curb Inlet	EA	4	\$ 461.25	\$ 1,845.00
G3	Remove Existing Grate Inlet	EA	1	\$ 2,093.75	\$ 2,093.75
G4	Remove Existing Type 'A' Manhole	EA	2	\$ 1,199.25	\$ 2,398.50
G5	Remove Existing Junction Box	EA	2	\$ 1,076.25	\$ 2,152.50
G6	Remove Existing Concrete Flume	LF	20	\$ 2.15	\$ 43.00
G7	Remove Existing 6" PVC	LF	12	\$ 2.56	\$ 30.72
G8	Remove Existing 15" RCP	LF	366	\$ 43.05	\$ 15,756.30
G9	Cut, Cap, Grout and Abandon-in-Place Existing 15" RCP	LF	23	\$ 61.50	\$ 1,414.50

Item	DESCRIPTION	UNIT	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
G10	Clean Out Existing 5' Curb Inlet	EA	3	\$ 553.50	\$ 1,660.50
G11	Clean Out Existing Manhole	EA	7	\$ 615.00	\$ 4,305.00
G12	Clean Out Existing 12" RCP	LF	155	\$ 27.06	\$ 4,194.30
G13	Clean Out Existing 15" RCP	LF	113	\$ 30.75	\$ 3,474.75
G14	Clean Out Existing 24" RCP	LF	63	\$ 30.75	\$ 1,937.25
G15	Clean Out Existing 36" RCP	LF	728	\$ 34.44	\$ 25,072.32
G16	Clean Out Existing 42" RCP	LF	366	\$ 34.44	\$ 12,605.04
G17	Clean Out Existing 48" RCP	LF	867	\$ 34.44	\$ 29,859.48
G18	3" Schedule 40 PVC	LF	62	\$ 20.91	\$ 1,296.42
G19	3" Schedule 40 PVC Clean Out	EA	3	\$ 153.75	\$ 461.25
G20	Core Existing 12" Concrete Wall	EA	3	\$ 953.25	\$ 2,859.75
G21	18" RCP, ASTM C-76, Wall B	LF	251	\$ 184.50	\$ 46,309.50
G22	24" RCP, ASTM C-76, Wall B	LF	55	\$ 227.55	\$ 12,515.25
G23	Pipe Trench Safety	LF	306	\$ 8.61	\$ 2,634.66
G24	5' Diameter Type 'A' Manhole	EA	2	\$ 7,380.00	\$ 14,760.00
G25	6' Diameter Type 'A' Manhole	EA	2	\$ 7,995.00	\$ 15,990.00
G26	Type 'D' Manhole with Modified Ring and Cover	EA	4	\$ 9,225.00	\$ 36,900.00
G27	Manhole Trench Safety	EA	8	\$ 615.00	\$ 4,920.00
G28	Adjust Manhole Ring and Cover	EA	5	\$ 1,660.50	\$ 8,302.50
G29	5' Curb Inlet with Modified Bottom	EA	5	\$ 5,350.50	\$ 26,752.50
G30	Grate Inlet	EA	3	\$ 6,765.00	\$ 20,295.00
G31	Std. 6" Curb and Gutter	LF	921	\$ 22.60	\$ 20,814.60
G32	Std. 6" Reverse Curb and Gutter	LF	292	\$ 23.58	\$ 6,885.36
G33	Drainage Allowance (MANDATORY)	LS	1	\$ 25,000.00	\$ 25,000.00
SUBTOTAL PART G - DRAINAGE IMPROVEMENTS (Items G1 thru G33)					\$ 368,731.48

PART H - UTILITY ADJUSTMENTS AND CLEANING (per SECTION 01 29 01 MEASUREMENT AND BASIS FOR PAYMENT)					
H1	Remove and Salvage Existing Fire Hydrant	EA	2	\$ 1,500.00	\$ 3,000.00
H2	Adjust Water Valve Box	EA	5	\$ 1,875.00	\$ 9,375.00
H3	Adjust Existing Water Meter	EA	3	\$ 2,343.75	\$ 7,031.25
H4	Clean and CCTV Existing 8" Wastewater Line	LF	39	\$ 18.75	\$ 731.25
H5	Adjust Wastewater Manhole Ring and Cover	EA	2	\$ 4,062.50	\$ 8,125.00
SUBTOTAL PART H - UTILITY ADJUSTMENTS AND CLEANING (Items H1 thru H5)					\$ 28,262.50

Item	DESCRIPTION	UNIT	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
PART I - LIGHTING IMPROVEMENTS (per SECTION 01 29 01 MEASUREMENT AND BASIS FOR PAYMENT)					
I1	Condt (PVC) (SCHD 40) (2")	LF	1,052	\$ 45.00	\$ 47,340.00
I2	Condt (PVC) (SCHD 40) (2") (Bore)	LF	45	\$ 65.00	\$ 2,925.00
I3	Ground Box TY A (122311) with Apron	EA	15	\$ 1,687.50	\$ 25,312.50
SUBTOTAL PART I - LIGHTING IMPROVEMENTS (Items I1 thru I3)					\$ 75,577.50

ADDITIVE NO. 1 - PROJECT NO. E12129

PART J - BREAKWATER CONCRETE CAP REPAIR (per SECTION 01 29 01 MEASUREMENT AND BASIS FOR PAYMENT)					
J1	Concrete Delivery System	LS	1	\$ 56,250.00	\$ 56,250.00
J2	Concrete Crack Repair	EA	11	\$ 2,119.32	\$ 23,312.52
J3	Concrete Cap Repair	CY	94	\$ 726.06	\$ 68,249.64
SUBTOTAL PART J - BREAKWATER CONCRETE CAP REPAIR (Items J1 thru J3)					\$ 147,812.16

ADDITIVE NO. 2 - PROJECT NO. E12129

PART K - GENERAL (per SECTION 01 29 01 MEASUREMENT AND BASIS FOR PAYMENT)					
K1	Pre-Construction Exploratory	LS	1	\$ 20,295.00	\$ 20,295.00
K2	Install and Remove Silt Fence	LF	780	\$ 3.31	\$ 2,581.80
K3	Traffic Control	LS	1	\$ 5,535.00	\$ 5,535.00
K4	Stormwater Pollution Prevention Plan	LS	1	\$ 3,075.00	\$ 3,075.00
K5	Well Pointing for Water Lines	LF	61	\$ 104.55	\$ 6,377.55
K6	Well Pointing for Pits and Manholes	EA	13	\$ 3,382.50	\$ 43,972.50
K7	Cement Stabilized Sand	TONS	468	\$ 45.51	\$ 21,298.68
SUBTOTAL PART K- ADDITIVE NO. 2 (Items K1 thru K7)					\$ 103,135.53

PART L - WATER IMPROVEMENTS (per SECTION 01 29 01 MEASUREMENT AND BASIS FOR PAYMENT)					
L1	Furnish and Install 8" Diam. C900 DR18 PVC Waterline	LF	41	\$ 178.35	\$ 7,312.35
L2	Furnish and Install 8" Diam. Ductile Iron Pipe Waterline	LF	20	\$ 289.05	\$ 5,781.00
L3	Furnish and Install 8" Diam. C900 DR18 FPVC Waterline by Pipe Bursting	LF	1,011	\$ 153.75	\$ 155,441.25
L4	Furnish and Install 8" R/W Gate Valve (MJ with Mega Lug Joint Restraint Fitting)	EA	4	\$ 1,894.20	\$ 7,576.80
L5	Furnish and Install 8" Tapping Sleeve with 8" R/W Gate Valve (MJ with Mega Lug Joint Restraint Fitting)	EA	1	\$ 6,396.00	\$ 6,396.00
L6	Furnish and Install 8" 45 Deg Bend (MJ with MEGA LUG Joint Restraint fitting)	EA	4	\$ 922.50	\$ 3,690.00
L7	Furnish and Install 8" 90 Deg Bend (MJ with Mega Lug Joint Restraint Fitting)	EA	1	\$ 918.75	\$ 918.75
L8	Furnish and Install 8" Tees (MJ with Mega Lug Joint Restraint Fitting)	EA	1	\$ 861.00	\$ 861.00
L9	Furnish and Install 8"x12" Reducer (MJ with Mega Lug Joint Restraint Fitting)	EA	1	\$ 1,660.50	\$ 1,660.50
L10	Furnish and Install 8" Cap (MJ with Mega Lug Joint Restraint Fitting)	EA	1	\$ 615.00	\$ 615.00
L11	Furnish and Install 8" Bolted Transition Coupling (MJ with Mega Lug Joint Restraint Fitting)	EA	3	\$ 1,660.50	\$ 4,981.50

Item	DESCRIPTION	UNIT	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
L12	Furnish and Install 12" Bolted Transition Coupling (MJ with Mega Lug Joint Restraint Fitting)	EA	1	\$ 2,306.25	\$ 2,306.25
L13	Remove and Replace 1" to 2" Copper or HDPE Service	EA	18	\$ 3,997.50	\$ 71,955.00
L14	Connection to Existing 8" Water Main	EA	3	\$ 1,230.00	\$ 3,690.00
L15	Connection to Existing 12" Water Main	EA	1	\$ 1,599.00	\$ 1,599.00
L16	Furnish and Install FH Assembly with Lead	EA	4	\$ 6,211.50	\$ 24,846.00
L17	Trench Safety for Remove and Install Waterline	LF	61	\$ 24.60	\$ 1,500.60
L18	Trench Safety for Pipe Bursting Pits	EA	8	\$ 615.00	\$ 4,920.00
L19	Remove Existing Fire Hydrant	EA	2	\$ 861.00	\$ 1,722.00
L20	Furnish and Install Bell Harness Assembly for 8" Dia. Water Main	EA	8	\$ 615.00	\$ 4,920.00
L21	Furnish and Install 4" Temporary Water Supply for Pipe Bursting	LF	1,062	\$ 43.05	\$ 45,719.10
L22	Connect and Disconnect Service to Temporary Water Supply	EA	20	\$ 1,845.00	\$ 36,900.00
L23	Abandon Existing 8" Waterline by Filling with Flowable Grout	LF	80	\$ 30.75	\$ 2,460.00
L24	Furnish and Install 2" Diam. Wrapped Steel Gasline	LF	100	\$ 55.35	\$ 5,535.00
L25	Reconnect Existing Water Service	EA	2	\$ 1,875.75	\$ 3,751.50
L26	Furnish and Install 6" R/W Gate Valve (MJ with Mega Lug Joint Restraint Fitting)	EA	2	\$ 1,752.75	\$ 3,505.50
L27	Furnish and Install 8" Tapping Sleeve with 6" R/W Gate Valve (MJ with Mega Lug Joint Restraint Fitting)	EA	2	\$ 6,150.00	\$ 12,300.00
L28	Furnish and Install 8"x6" Tees (MJ with Mega Lug Joint Restraint Fitting)	EA	2	\$ 1,223.85	\$ 2,447.70
SUBTOTAL PART L- ADDITIVE NO. 2 (Items L1 thru L28)					\$ 425,311.80

PART M- WASTEWATER IMPROVEMENTS (per SECTION 01 29 01 MEASUREMENT AND BASIS FOR PAYMENT)					
M1	Rehab ≤8" Wastewater Line (Pipe Bursting)(0' - 6' Depth) SDR 17 HDPE	LF	762	\$ 129.22	\$ 98,523.79
M2	Rehab ≤8" Wastewater Line (Pipe Bursting)(0' - 6' Depth) SDR 11 HDPE	LF	351	\$ 135.41	\$ 47,569.53
M3	Furnish and Install Service for 8" Pipe Bursting	EA	3	\$ 2,952.00	\$ 8,856.00
M4	PRE CCTV - Clean & Televis Wastewater Lines(Lines ≤8")	LF	1,764	\$ 7.38	\$ 13,018.32
M5	POST CCTV - Televis Wastewater Lines (Lines ≤8")	LF	1,114	\$ 6.15	\$ 6,851.10
M6	Furnish and Install 4 ft Dia Wastewater Manhole FRP Rehab(0'-6' Depth)	EA	2	\$ 10,639.50	\$ 21,279.00
M7	Excavation Safety for Wastewater Pits and Manholes(0' - 6' Depth)	EA	5	\$ 369.00	\$ 1,845.00
M8	Reconstruct Manhole Bench & Inverts	EA	1	\$ 1,845.00	\$ 1,845.00
M9	Adjust Manhole Ring and Cover	EA	4	\$ 2,429.25	\$ 9,717.00
M10	Reconnect Existing Wastewater Service	EA	2	\$ 3,444.00	\$ 6,888.00
SUBTOTAL PART M- ADDITIVE NO. 2 (Items M1 thru M10)					\$ 216,392.74

Item	DESCRIPTION	UNIT	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
PART N- UNANTICIPATED ALLOWANCES (per SECTION 01 29 01 MEASUREMENT AND BASIS FOR PAYMENT)					
N1	Unanticipated Additive No. 2 Allowance (MANDATORY)	LS	1	\$ 20,000.00	\$ 20,000.00
N2	Bypass Pumping (MANDATORY)	LS	1	\$ 15,000.00	\$ 15,000.00
SUBTOTAL PART R- ADDITIVE NO. 2 (Items N1 thru N2)					\$ 35,000.00

BID SUMMARY	
BASE BID	
SUBTOTAL PART A - GENERAL (Items A1 thru A7)	\$ 136,525.00
SUBTOTAL PART B - STREET IMPROVEMENTS (Items B1 thru B8)	\$ 293,237.90
SUBTOTAL PART C - DRAINAGE IMPROVEMENTS (Items C1 thru C5)	\$ 16,126.53
SUBTOTAL PART D - UTILITY ADJUSTMENTS AND CLEANING (Items D1 thru D2)	\$ 12,092.13
SUBTOTAL PART E - STREET IMPROVEMENTS (Items E1 thru E33)	\$ 125,177.37
SUBTOTAL PART F - ADA IMPROVEMENTS (Items F1 thru F4)	\$ 146,656.12
SUBTOTAL PART G - DRAINAGE IMPROVEMENTS (Items G1 thru G33)	\$ 368,731.48
SUBTOTAL PART H - UTILITY ADJUSTMENTS AND CLEANING (Items H1 thru H5)	\$ 28,262.50
SUBTOTAL PART I - LIGHTING IMPROVEMENTS (Items I1 thru I3)	\$ 75,577.50
TOTAL PROJECT BASE BID (PARTS A THRU I)	\$ 1,202,386.53

ADDITIVE ALTERNATE NO. 1	
SUBTOTAL PART J - BREAKWATER CONCRETE CAP REPAIR (Items J1 thru J3)	\$ 147,812.16
TOTAL ADDITIVE ALTERNATE NO. 1 (PARTS J1 AND J3)	\$ 147,812.16

ADDITIVE ALTERNATE NO. 2	
SUBTOTAL PART K - GENERAL (Items K1 thru K7)	\$ 103,135.53
SUBTOTAL PART L - WATER IMPROVEMENTS (Items L1 thru L28)	\$ 425,311.80
SUBTOTAL PART M - WASTEWATER IMPROVEMENTS (Items M1 thru M10)	\$ 216,392.74
SUBTOTAL PART N - UNANTICIPATED ALLOWANCES (Items N1 thru N2)	\$ 35,000.00
TOTAL ADDITIVE ALTERNATE NO. 2 (PARTS K thru N)	\$ 779,840.07

TOTAL PROJECT BASE BID	\$ 1,202,386.53
TOTAL PROJECT BASE BID + ADDITIVE ALTERNATE NO. 1	\$ 1,350,198.69
TOTAL PROJECT BASE BID + ADDITIVE ALTERNATE NO. 2	\$ 1,982,226.60
TOTAL PROJECT BASE BID + ADDITIVE ALTERNATE NO. 1 + ADDITIVE ALTERNATE NO. 2	\$ 2,130,038.76

Contract Times

Bidder agrees to reach Substantial Completion in	120	days
Bidder agrees to reach Final Completion in	150	days

00 30 02 COMPLIANCE TO STATE LAW ON NONRESIDENT BIDDERS

Chapter 2252 of the Texas Government Code applies to the award of government contract to nonresident bidders. This law provides that:

"a government entity may not award a governmental contract to a nonresident bidder unless the nonresident underbids the lower bid submitted by a responsible resident bidder by an amount that is not less than the amount by which a resident bidder would be required to underbid the nonresident bidder to obtain a comparable contract in the state in which the nonresident's principal place of business is located."

"Nonresident bidder" refers to a person who is not a resident of Texas.

"Resident bidder" refers to a person whose principal place of business is in this state, including a contractor whose ultimate parent company or majority owner has its principal place of business in this state.


Check the statement that is correct for Bidder.

- ☐ Bidder qualifies as a nonresident bidder whose principal place of business or residency is in the State of _____ .
- ☒ Bidder (includes parent company or majority owner) qualifies as a resident bidder whose principal place of business is in the State of Texas.

The Owner will use the information provided in the State of Texas Comptroller's annual publication of other states' laws on contracts to evaluate the Bids of nonresident Bidders.

Bidder:

Company Name: Grace Paving & Construction, Inc.
(typed or printed)

By: 
(signature – attach evidence of authority to sign)

Name: Eddie M. Ortiz
(typed or printed)

Title: President

Business address: 4237 Baldwin Blvd.
Corpus Christi, Texas 78405-3324

Phone: (361) 883-3232 Email: gracepaving@aol.com

END OF SECTION

00 30 05 City of Corpus Christi Disclosure of Interest



City of
Corpus
Christi

SUPPLIER NUMBER
TO BE ASSIGNED BY CITY
PURCHASING DIVISION

CITY OF CORPUS CHRISTI
DISCLOSURE OF INTEREST

City of Corpus Christi Ordinance 17112, as amended, requires all persons or firms seeking to do business with the City to provide the following information. Every question must be answered. If the question is not applicable, answer with "NA". See reverse side for Filing Requirements, Certifications and definitions.

COMPANY NAME: Grace Paving & Construction, Inc.

P. O. BOX: N/A

STREET ADDRESS: 4237 Baldwin Blvd. **CITY:** Corpus Christi **ZIP:** 78405 - 3324

FIRM IS: 1. Corporation ☒ 2. Partnership ☐ 3. Sole Owner ☐
4. Association ☐ 5. Other ☐

DISCLOSURE QUESTIONS

If additional space is necessary, please use the reverse side of this page or attach separate sheet.

1. State the names of each "employee" of the City of Corpus Christi having an "ownership interest" constituting 3% or more of the ownership in the above named "firm."

Name	Job Title and City Department (if known)
<u>N/A</u>	<u>N/A</u>
<u></u>	<u></u>
<u></u>	<u></u>
<u></u>	<u></u>

2. State the names of each "official" of the City of Corpus Christi having an "ownership interest" constituting 3% or more of the ownership in the above named "firm."

Name	Title
<u>N/A</u>	<u>N/A</u>
<u></u>	<u></u>
<u></u>	<u></u>
<u></u>	<u></u>

3. State the names of each "board member" of the City of Corpus Christi having an "ownership interest" constituting 3% or more of the ownership in the above named "firm."

Name	Board, Commission or Committee
<u>N/A</u>	<u>N/A</u>
<u></u>	<u></u>
<u></u>	<u></u>
<u></u>	<u></u>

4. State the names of each employee or officer of a "consultant" for the City of Corpus Christi who worked on any matter related to the subject of this contract and has an "ownership interest" constituting 3% or more of the ownership in the above named "firm."

Name	Consultant
<u>N/A</u>	<u>N/A</u>
<u></u>	<u></u>
<u></u>	<u></u>
<u></u>	<u></u>


FILING REQUIREMENTS

If a person who requests official action on a matter knows that the requested action will confer an economic benefit on any City official or employee that is distinguishable from the effect that the action will have on members of the public in general or a substantial segment thereof, you shall disclose that fact in a signed writing to the City official, employee or body that has been requested to act in the matter, unless the interest of the City official or employee in the matter is apparent. The disclosure shall also be made in a signed writing filed with the City Secretary. [Ethics Ordinance Section 2-349 (d)]

CERTIFICATION

I certify that all information provided is true and correct as of the date of this statement, that I have not knowingly withheld disclosure of any information requested; and that supplemental statements will be promptly submitted to the City of Corpus Christi, Texas as changes occur.

Certifying Person: Eddie M. Ortiz **Title:** President
(Type or Print)

Signature of Certifying Person:  **Date:** 9/12/2018

DEFINITIONS

- a. "Board member." A member of any board, commission, or committee appointed by the City Council of the City of Corpus Christi, Texas.
- b. "Economic benefit". An action that is likely to affect an economic interest if it is likely to have an effect on that interest that is distinguishable from its effect on members of the public in general or a substantial segment thereof.
- c. "Employee." Any person employed by the City of Corpus Christi, Texas either on a full or part-time basis, but not as an independent contractor.
- d. "Firm." Any entity operated for economic gain, whether professional, industrial or commercial, and whether established to produce or deal with a product or service, including but not limited to, entities operated in the form of sole proprietorship, as self-employed person, partnership, corporation, joint stock company, joint venture, receivership or trust, and entities which for purposes of taxation are treated as non-profit organizations.
- e. "Official." The Mayor, members of the City Council, City Manager, Deputy City Manager, Assistant City Managers, Department and Division Heads, and Municipal Court Judges of the City of Corpus Christi, Texas.
- f. "Ownership Interest." Legal or equitable interest, whether actually or constructively held, in a firm, including when such interest is held through an agent, trust, estate, or holding entity. "Constructively held" refers to holdings or control established through voting trusts, proxies, or special terms of venture or partnership agreements."
- g. "Consultant." Any person or firm, such as engineers and architects, hired by the City of Corpus Christi for the purpose of professional consultation and recommendation.



The Hanover Insurance Company | 440 Lincoln Street, Worcester, MA 01653
Citizens Insurance Company of America | 645 West Grand River Avenue, Howell, MI 48843
Massachusetts Bay Insurance Company | 440 Lincoln Street, Worcester, MA 01653

Bid Bond

KNOW ALL MEN BY THESE PRESENTS, that we, the undersigned, GRACE PAVING & CONSTRUCTION, INC.

hereinafter called Principal, and THE HANOVER INSURANCE COMPANY, a corporation established under the laws of the State of New Hampshire, and/or MASSACHUSETTS BAY INSURANCE COMPANY, a corporation established under the laws of the State of New Hampshire and having their principal office in Worcester, Massachusetts, as Surety, hereinafter called Surety, are held and firmly bound unto CITY OF CORPUS CHRISTI

_____ as Oblige, in the penal sum of FIVE PERCENT OF THE GREATEST AMOUNT BID (5% G.A.B.) Dollars for the payment of which, well and truly to be made, we hereby jointly and severally bind ourselves, our heirs, executors administrators, successors and assigns.

The condition of the above obligation is such that whereas the Principal has submitted to the CITY OF CORPUS CHRISTI

a certain Bid, attached hereto and hereby made a part hereof, to enter into a contract in writing for _____
NORTH BEACH AREA IMPROVEMENTS (BOND 2012) PROJECT NO(s) E12127 & E12129 -(REBID)

NOW, THEREFORE,

- (a) If said Bid shall be rejected, or in the alternate
- (b) If said Bid shall be accepted and the Principal shall execute and deliver a contract in the Form of Contract attached hereto (properly completed in accordance with said Bid) and shall furnish a bond for his faithful performance of said contract, and for the payment of all persons performing labor or furnishing materials in connection therewith, and shall in all other respects perform the agreement created by the acceptance of said Bid,

Then this obligation shall be void, otherwise the same shall remain in force and effect; it being expressly understood and agreed that the liability of the Surety for any and all claims hereunder shall, in no event, exceed the penal amount of this obligation as herein stated.

The Surety, for value received, hereby stipulates and agrees that the obligations of said Surety and its bond shall be in no way impaired or affected by an extension of the time within which the Owner may accept such Bid; and Surety does hereby waive notice of any such extension.

SIGNED, SEALED AND DATED this 12TH day of SEPTEMBER, 2018

GRACE PAVING & CONSTRUCTION, INC.

BY [Signature] (Principal) (Seal)

☐ MASSACHUSETTS BAY INSURANCE COMPANY

BY _____ (Attorney-in-fact) (Seal)

☒ THE HANOVER INSURANCE COMPANY

BY [Signature] (Attorney-in-fact) (Seal)
MARY ELLEN MOORE,

the 1990s, the number of people in the world who are under 15 years of age is expected to increase by 1.5 billion (United Nations, 1994). The United Nations also predicts that the number of people in the world who are 65 years of age and older will increase by 1.5 billion in the next 20 years (United Nations, 1994). The United Nations predicts that the number of people in the world who are 65 years of age and older will increase by 1.5 billion in the next 20 years (United Nations, 1994).

1. The following information was obtained from the records of the Department of the Interior, Bureau of Land Management, regarding the land owned by the United States in the State of Nevada:

bioRxiv preprint doi: <https://doi.org/10.1101/2019.07.23.276000>; this version posted July 24, 2019. The copyright holder for this preprint (which was not certified by peer review) is the author/funder, who has granted bioRxiv a license to display the preprint in perpetuity. It is made available under aCC-BY-NC-ND 4.0 International license.

[illegible][illegible]

Figure 1. The effect of the concentration of the *Agrobacterium* suspension on the transformation efficiency of *Agrobacterium* strains. The number of transformed cells was determined by the number of colonies growing on the selective medium. The results are the mean of three independent experiments. Error bars represent the standard deviation.

Journal of Interpersonal Violence 26(10) 1978-1997

James Johnston is a retired major, a past president of the American Legion, and a past president of the American Veterans' Union. He is a member of the American Legion Post 1244, and the American Veterans' Union, Post 1244, both in San Francisco, California.

10. The following information was obtained from the Division of Motor Vehicles:

The work contained in this book is the property of the publisher and is not to be reproduced in any form without the written permission of the publisher.

The Journal of Law, Economics, & Organization, V16 N1
Copyright © 2000 by Oxford University Press
All rights reserved.



**THE HANOVER INSURANCE COMPANY
MASSACHUSETTS BAY INSURANCE COMPANY
CITIZENS INSURANCE COMPANY OF AMERICA**

POWER OF ATTORNEY

THIS Power of Attorney limits the acts of those named herein, and they have no authority to bind the Company except in the manner and to the extent herein stated.

KNOW ALL PERSONS BY THESE PRESENTS:

That THE HANOVER INSURANCE COMPANY and MASSACHUSETTS BAY INSURANCE COMPANY, both being corporations organized and existing under the laws of the State of New Hampshire, and CITIZENS INSURANCE COMPANY OF AMERICA, a corporation organized and existing under the laws of the State of Michigan, (hereinafter individually and collectively the "Company") does hereby constitute and appoint,

Steve Addikson, Mary Ellen Moore, Cathleen Hayles, Aaron J. Endris and/or Tricia Balolong Of Higginbotham & Assoc. Inc. of Corpus Christi, TX each individually, if there be more than one named, as its true and lawful attorney(s)-in-fact to sign, execute, seal, acknowledge and deliver for, and on its behalf, and as its act and deed any place within the United States, any and all surety bonds, recognizances, undertakings, or other surety obligations. The execution of such surety bonds, recognizances, undertakings or surety obligations, in pursuance of these presents, shall be as binding upon the Company as if they had been duly signed by the president and attested by the secretary of the Company, in their own proper persons. Provided however, that this power of attorney limits the acts of those named herein; and they have no authority to bind the Company except in the manner stated and to the extent of any limitation stated below:

Any such obligations in the United States, not to exceed Thirty Million and No/100 (\$30,000,000) in any single instance

That this power is made and executed pursuant to the authority of the following Resolutions passed by the Board of Directors of said Company, and said Resolutions remain in full force and effect:

RESOLVED: That the President or any Vice President, in conjunction with any Vice President, be and they hereby are authorized and empowered to appoint Attorneys-in-fact of the Company, in its name and as it acts, to execute and acknowledge for and on its behalf as surety, any and all bonds, recognizances, contracts of indemnity, waivers of citation and all other writings obligatory in the nature thereof, with power to attach thereto the seal of the Company. Any such writings so executed by such Attorneys-in-fact shall be binding upon the Company as if they had been duly executed and acknowledged by the regularly elected officers of the Company in their own proper persons.


RESOLVED: That any and all Powers of Attorney and Certified Copies of such Powers of Attorney and certification in respect thereto, granted and executed by the President or Vice President in conjunction with any Vice President of the Company, shall be binding on the Company to the same extent as if all signatures therein were manually affixed, even though one or more of any such signatures thereon may be facsimile. (Adopted October 7, 1981 – The Hanover Insurance Company; Adopted April 14, 1982 – Massachusetts Bay Insurance Company; Adopted September 7, 2001 – Citizens Insurance Company of America)

IN WITNESS WHEREOF, THE HANOVER INSURANCE COMPANY, MASSACHUSETTS BAY INSURANCE COMPANY and CITIZENS INSURANCE COMPANY OF AMERICA have caused these presents to be sealed with their respective corporate seals, duly attested by two Vice Presidents, this 17th day of February, 2016.



THE COMMONWEALTH OF MASSACHUSETTS)
COUNTY OF WORCESTER) ss.

On this 17th day of February, 2016 before me came the above named Vice Presidents of The Hanover Insurance Company, Massachusetts Bay Insurance Company and Citizens Insurance Company of America, to me personally known to be the individuals and officers described herein, and acknowledged that the seals affixed to the preceding instrument are the corporate seals of The Hanover Insurance Company, Massachusetts Bay Insurance Company and Citizens Insurance Company of America, respectively, and that the said corporate seals and their signatures as officers were duly affixed and subscribed to said instrument by the authority and direction of said Corporations.



THE HANOVER INSURANCE COMPANY
MASSACHUSETTS BAY INSURANCE COMPANY
CITIZENS INSURANCE COMPANY OF AMERICA

Robert Thomas
Robert Thomas, Vice President

THE HANOVER INSURANCE COMPANY
MASSACHUSETTS BAY INSURANCE COMPANY
CITIZENS INSURANCE COMPANY OF AMERICA

J. Michael Foto
J. Michael Foto, Vice President

Diane J. Marino
Diane J. Marino, Notary Public
My Commission Expires March 4, 2022

I, the undersigned Vice President of The Hanover Insurance Company, Massachusetts Bay Insurance Company and Citizens Insurance Company of America, hereby certify that the above and foregoing is a full, true and correct copy of the Original Power of Attorney issued by said Companies, and do hereby further certify that the said Powers of Attorney are still in force and effect.

GIVEN under my hand and the seals of said Companies, at Worcester, Massachusetts, this 12TH day of SEPTEMBER, 2018

CERTIFIED COPY

Theodore G. Martinez
Theodore G. Martinez, Vice President

Table 1 – Organization Information

Organization doing business as:		Winters Construction, Inc	
Business Address of Principal Office		20440 Cielo Vista, Lot 3 San Antonio, TX 78255	
Telephone No.	210.224.7920	Website	
Form of Business (check one)		<input checked="" type="checkbox"/> Corporation <input type="checkbox"/> Partnership <input type="checkbox"/> Individual	
If a Corporation			
State of Incorporation	Texas	Date of Incorporation	2/28/1991
Chief Executive Officer's Name	Charles Winters	President's Name	Charles Winters
Vice President's Name(s)			
Secretary's Name	Christina Rhodes	Treasurer's Name	
If a Partnership			
Date of Organization	--	Form of Partnership: <input type="checkbox"/> General <input type="checkbox"/> Limited	
If an Individual			
Name	---		
Ownership of Organization			
List of companies, firms, or organizations that own any part of the organization.			
Names of Companies, Firms, or Organizations			Percent Ownership
N/A			
Organization History			
List of names that this organization currently, has, or anticipates operating under including the names of related companies presently doing business.			
Names of Organizations		From Date	To Date
N/A			
Indicators of Organization Size			
Average number of current full-time employees			25
Average estimate of revenue for the current year			\$ 6,000,000.00

Table 1 – Organization Information

Organization doing business as:		Winters Construction, Inc									
Previous History with City of Corpus Christi											
List the 5 most recent projects that have been completed with the City of Corpus Christi.											
	Project Name										Year
1											
2	N/A										
3											
4	**We are currently performing work for the City of Ingleside**										2018
5											
Construction Site Safety Experience											
Provide Bidders Experience Modification Ratio (EMR) History for the last 3 years. <i>Provide documentation of the EMR.</i> 2016-2017 Operated under Tropical Contracting, LLC. EMR available upon request.											
Year	2018	EMR	0.93	Year	2017	EMR	N/A	Year	2016	EMR	N/A
Previous Bidding and Construction Experience											
Has Bidder or a predecessor organization been disqualified as a bidder within the last 10 years? List Projects below and provide full details in a separate attachment if yes.											
N/A											
Has Bidder or a predecessor organization been released from a bid or proposal in the past 10 years? List Projects below and provide full details in a separate attachment if yes.											
N/A											
Has Bidder or a predecessor organization ever defaulted on a project or failed to complete any work awarded to it? List Projects below and provide full details in a separate attachment if yes.											
N/A											
Has Bidder or a predecessor organization been involved in claims or litigation involving project owners within the last 10 years? List Projects below and provide full details in a separate attachment if yes.											
N/A											
Have liens or claims for outstanding unpaid invoices been filed against the Bidder for services or materials on any projects begun within the preceding 3 years? Specify the name and address of the party holding the lien or making the claim, the amount and basis for the lien or claim, and an explanation of why the lien has not been released or that the claim has not been paid if yes.											
N/A											

Table 2 – Project Information

Organization doing business as:		Winters Construction, Inc									
Proposed Project Organization											
Provide a brief description of the organizational structure proposed for this project indicating the names and functional roles of proposed key personnel and alternates. <i>Provide resumes for Project Manager, Superintendent, Safety Manager and Quality Control Manager.</i>											
Position	Primary					Alternate					
Project Manager	Aaron Haws					Charles Winters					
Superintendent	Xavier Karvahal					Raul Martinez					
Safety Manager	Joe Brown					Charles Winters					
Quality Control Manager	Aaron Haws					Charles Winters					
Division of work between Bidder and Proposed Subcontractor and Suppliers											
Provide a list of Work to be self-performed by the Bidder and the Work contracted to Subcontractors and Suppliers for more than 10 percent of the Work (based on estimated subcontract or purchase order amounts and the Contract Price).											
Description of Work					Name of Entity Performing the Work					Estimated Percentage of Contract Price	
Utility Work					Winters Construction					35%	
Concrete Paving, curbing, & repair					Winters Construction					25%	
Subcontractor Construction Site Safety Experience											
Provide Experience Modification Ratio (EMR) History for the last 3 years for Subcontractors that will provide Work valued at 25% or more of the Contract Price. <i>Provide documentation of the EMR.</i>											
Subcontractor		N/A									
Year		EMR		Year		EMR		Year		EMR	
Subcontractor		N/A									
Year		EMR		Year		EMR		Year		EMR	

Table 3 – Projects Awarded during the Last 5 Years

Organization doing business as:		Winters Construction, Inc					
Project Information							
Project Name	Pat Booker Outfall		Description	Utility Improvements			
Reference Contact Information							
Project Owner	City of Universal City						
Name/Title	Matt Otte/Project Manager						
Telephone	210.658.5364		Email	pwmanager@uctx.gov			
Project Designer	Grady Koehl/Jones Carter						
Project Budget and Performance							
Original Contract Price	\$119,586.00	Final Contract Price	\$119,586.00	# Contract Days	60	# Days Late	0
Issues/Claims/Litigation:	N/A						
Project Information							
Project Name	Avenue B Outfall		Description	Drainage/Utility Improvements			
Reference Contact Information							
Project Owner	City of Ingleside						
Name/Title	Kimberly Sampson/City Secretary						
Telephone	361-776-2517		Email	ksampson@inglesidetx.gov			
Project Designer	Craig Thompson - Hansen Inc						
Project Budget and Performance							
Original Contract Price	\$ 2,884,939.00	Final Contract Price	In Progress	# Contract Days	270	# Days Late	--
Issues/Claims/Litigation:	N/A						
Project Information							
Project Name	Egery Flats		Description	Habitat Enhancement			
Reference Contact Information							
Project Owner	Coastal Bend Bays & Estuaries Program, Inc						
Name/Title	Leo Travino/Project Manager						
Telephone	361-336-0306		Email	ltravino@cbbep.org			
Project Designer	Samuel Saldivar - HDR Inc						
Project Budget and Performance							
Original Contract Price	\$ 781,758.62	Final Contract Price	In Progress	# Contract Days	100	# Days Late	0
Issues/Claims/Litigation:	N/A						

Table 3 – Projects Awarded during the Last 5 Years – Not including City of Corpus Christi Projects

Organization doing business as:		Winters Construction, Inc					
Project Information							
Project Name	Real Road		Description				
Reference Contact Information							
Project Owner							
Name/Title		Todd Putman					
Telephone		210-335-6696	Email	tputman@bexar.org			
Project Designer		CAS Consulting & Services, Inc - Lino Rivera					
Project Budget and Performance							
Original Contract Price	\$943,080.00	Final Contract Price	\$ 943,080.00	# Contract Days	168	# Days Late	0
Issues/Claims/Litigation:	N/A						
Project Information							
Project Name			Description				
Reference Contact Information							
Project Owner		City of San Antonio					
Name/Title							
Telephone		210.207.7640	Email				
Project Designer		Camacho-Hernandez & Associates, LLC - John Hernandez					
Project Budget and Performance							
Original Contract Price	\$ 632,681.00	Final Contract Price	\$ 666,257.00	# Contract Days	150	# Days Late	
Issues/Claims/Litigation:	N/A						
Project Information							
Project Name	Salado Creek		Description	Bridge/Drainage Improvements			
Reference Contact Information							
Project Owner		Bexar County					
Name/Title		Todd Putman					
Telephone		210.335.6696	Email	tputman@bexar.org			
Project Designer		Cobb Fendley & Associates - J. Abel Guzman					
Project Budget and Performance							
Original Contract Price	\$ 3,498,400.00	Final Contract Price	\$ 3,629,861.40	# Contract Days		# Days Late	
Issues/Claims/Litigation:	Work performed under Tropical Contracting						

Table 3 – Projects Awarded during the Last 5 Years – Not including City of Corpus Christi Projects

Organization doing business as:		Winters Construction, Inc					
Project Information							
Project Name	Shaenfield Subdivision		Description				
Reference Contact Information							
Project Owner	Bexar County						
Name/Title	Todd Putman						
Telephone	210.335.6696		Email				
Project Designer							
Project Budget and Performance							
Original Contract Price	\$ 2,419,983.00	Final Contract Price	\$ 2,419,983.00	# Contract Days		# Days Late	
Issues/Claims/Litigation:	Work performed under Tropical Contracting, LLC						
Project Information							
Project Name	North Bishop Street, San Marcos		Description				
Reference Contact Information							
Project Owner	City of San Marcos						
Name/Title	Shaun Condor						
Telephone	512.393.8134		Email	scondor@sanmarcostx.gov			
Project Designer	LJA Engineering - Riley Sladek						
Project Budget and Performance							
Original Contract Price	\$ 288,446.72	Final Contract Price	Awarded-Not Started	# Contract Days		# Days Late	
Issues/Claims/Litigation:							
Project Information							
Project Name	Woodcliff Blvd Reconstruction		Description				
Reference Contact Information							
Project Owner	City of Selma						
Name/Title	Larry Berner						
Telephone	210.651.7828		Email				
Project Designer	M & S Engineering						
Project Budget and Performance							
Original Contract Price	\$ 761,800.00	Final Contract Price	\$ 761,800.00	# Contract Days		# Days Late	
Issues/Claims/Litigation:	Work performed under Tropical Contracting, LLC						

Table 4 – Safety Record Questionnaire and Statement of Bidder's Safety Experience

Organization doing business as:	Winters Construction, Inc	
Bidder's Safety Record and Experience		
Has the Bidder received any Citations for violations of OSHA within the past five (5) years? List Citations below (date and location of Citation) and provide full details in a separate attachment if yes. The full details must include the type of violation or offense, the final disposition of the violation or offense, if any, and the penalty assessed.		
No		
Has the Bidder received any Citations for violations of environmental protection laws or regulations within the past five (5) years? List Citations below (date and location of Citation) and provide full details in a separate attachment if yes. The full details must include the type of violation or offense, the final disposition of the violation or offense, if any, and the penalty assessed.		
No		
Has the Bidder, within the past ten (10) years, been convicted of a criminal offense or been subject to a judgment for a negligent act or omission, which resulted in serious bodily injury or death? List convictions or judgments below and provide full details in a separate attachment if yes.		
No		
The Owner will consider the following information as additional support to make a determination as to the responsibility of the Bidder. The Bidder must answer the following questions and provide evidence that it meets minimum OSHA construction safety standards and has a lost time injury rate that does not exceed the limits established below:		
1	Does the Bidder have a written construction safety program?	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No
2	Does the Bidder conduct regular construction site safety inspections?	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No
3	Does the Bidder have an active construction safety training program?	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No
4	Does the Bidder, or affected subcontractor, have competent persons in the following areas (as applicable to the scope of the current Project):	
A.	Scaffolding	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No <input type="checkbox"/> N/A
B.	Excavation	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No <input type="checkbox"/> N/A
C.	Cranes & Hoists	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No <input type="checkbox"/> N/A
D.	Electrical	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No <input type="checkbox"/> N/A

Table 4 – Safety Record Questionnaire and Statement of Bidder’s Safety Experience

Organization doing business as:		Winters Construction, Inc
E.	Fall Protection	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No <input type="checkbox"/> N/A
F.	Confined Spaces	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No <input type="checkbox"/> N/A
G.	Material Handling	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No <input type="checkbox"/> N/A
H.	Demolition	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No <input type="checkbox"/> N/A
I.	Steel Erection	<input type="checkbox"/> Yes <input type="checkbox"/> No <input checked="" type="checkbox"/> N/A
J.	Underground Construction	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No <input type="checkbox"/> N/A
5	Does the Bidder have a lost time injury rate and a total recordable injury rate of less than or equal to the national average for North American Industrial Classification System (“NAICS”) Category 23 for each of the past five (5) years? Provide the Bidder’s OSHA 300 and 300A logs for the past five (5) years in a separate attachment.	<input type="checkbox"/> Yes <input checked="" type="checkbox"/> No
6	Does the Bidder have an experience modifier rate of 1.0 or less? Provide the Bidder’s NCCI workers’ compensation experience rating sheets for the past five (5) years in a separate attachment.	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No
7	Has the Bidder had any OSHA inspections within the past six (6) months? Provide documentation showing the nature of the inspection, the findings, and the magnitude of the issues in a separate attachment if yes.	<input type="checkbox"/> Yes <input checked="" type="checkbox"/> No

Table 5 – Demonstrated Minority, MBE, DBE Participation

[illegible]

ARTICLE 5 – CERTIFICATION

- 5.01 By submitting this Statement of Experience and related information, Bidder certifies that it has read this Statement of Experience and that Bidder's responses are true and correct and contain no material misrepresentations and that the individual signing below is authorized to make this certification on behalf of the Bidder's organization. The individual signing this certification shall attach evidence of individual's authority to bind the organization to an agreement.

Bidder:

Winters Construction, Inc

(typed or printed)

By:

(individual's signature)

Name:

Charles Winters

(typed or printed)

Title:

President

(typed or printed)

Designated Representative:

Name:

Aaron Haws

Title:

Project Manager

Address:

20440 Cielo Vista, Lot 3

San Antonio, TX 78255

Telephone No.:

210.224.7920

Email:

ahaws@winterscon.net

END OF SECTION



Office of the Secretary of State

The undersigned, as Secretary of State of Texas, does hereby certify that the attached is a true and correct copy of each document on file in this office as described below:

WINTERS CONSTRUCTION, INC.
Filing Number: 118355100

Articles Of Incorporation

February 28, 1991

In testimony whereof, I have hereunto signed my name officially and caused to be impressed hereon the Seal of State at my office in Austin, Texas on July 25, 2018.



A handwritten signature in black ink, appearing to read "R. Pablos".

Rolando B. Pablos
Secretary of State

FEB 28 1991

Corporations Section

**ARTICLES of INCORPORATION of
WINTERS CONSTRUCTION, INC.**

The undersigned natural person of the age of eighteen years or more, acting as incorporator of a corporation under the Texas Business Corporation Act, does hereby adopt the following Articles of Incorporation for such corporation.

ARTICLE ONE

The name of the corporation is **WINTERS CONSTRUCTION, INC.**

ARTICLE TWO

The period of its duration is perpetual.

ARTICLE THREE

The purposes for which the corporation is organized is to engage in the transaction of any or all lawful business for which corporations may be incorporated under the Texas Business Corporations Act.

ARTICLE FOUR

The aggregate number of shares which the corporation shall have authority to issue is One Hundred Thousand (100,000) shares with par value of One Dollar (\$1.00) each.

ARTICLE FIVE

The corporation will not commence business until it has received for the issuance of its shares consideration of the value of One Thousand (\$1,000.00) Dollars, consisting of money, labor done, or property actually received.

ARTICLE SIX

The street address of its initial registered office is: 5318 Neer, San Antonio, Texas 78213, and the name of its initial registered agent at such address is **CHARLES O. WINTERS.**

ARTICLE SEVEN

The number of Directors constituting the initial Board of Directors are two (2), and the names and addresses of the persons who are to serve as Directors until the first annual meeting of the shareholders or until their successors are elected and qualified are:


Name	Address
Charles O. Winters	5318 Neer San Antonio, Texas 78213
Donna Hansen	5318 Neer San Antonio, Texas 78213

ARTICLE EIGHT

The name and address of the incorporator is:

Name	Address
Charles O. Winters	5318 Neer San Antonio, Texas 78213


IN WITNESS WHEREOF, the undersigned has executed these Articles of Incorporation on this 27th day of February, 1991.




CHARLES O. WINTERS

STATE OF TEXAS)
COUNTY OF BEXAR)

I, Imelda M Carrington, a NOTARY PUBLIC, do hereby certify that on this 27th day of February, 1991, personally appeared before me, **CHARLES O. WINTERS** who being by me first duly sworn, declared that he is the person who signed the foregoing document as incorporator, and that the statements therein contained are true.



NOTARY PUBLIC, State of Texas



WORKERS COMPENSATION EXPERIENCE RATING



Risk Name: WINTERS CONSTRUCTION INC

Risk ID: 420129629

Rating Effective Date: 07/31/2018

Production Date: 06/21/2018

State: TEXAS

State	Wt	SRP	Exp Excess Losses	Expected Losses	Exp Prim Losses	Act Exc Losses	Ballast	Act Inc Losses	Act Prim Losses
TX	.05	0	3,076	4,964	1,888	0	25,125	0	0
(A) Wt	(B)	(C) Exp Excess Losses (D - E)	(D) Expected Losses	(E) Exp Prim Losses	(F) Act Exc Losses (H - I)	(G) Ballast	(H) Act Inc Losses	(I) Act Prim Losses	
.05		3,076	4,964	1,888	0	25,125	0	0	
Primary Losses			Stabilizing Value			Ratable Excess		Totals	
(I)			$C * (1 - A) + G$			(A) * (F)		(J)	
Actual			0			28,047		0	
(E)			$C * (1 - A) + G$			(A) * (C)		(K)	
Expected			1,888			28,047		154	
ARAP			FLARAP		SARAP		MAARAP		Exp Mod
Factors									(J) / (K)
									.93

Carrier: 12637 - 019 Policy: UB6K2190121826G

Eff-Date: 03/01/2018 Exp-Date: 03/01/2019

Copyright 1993-2018, All rights reserved. This experience modification factor is comprised of compilations and information which are the proprietary and exclusive property of the National Council on Compensation Insurance, Inc. (NCCI). No further use, dissemination, sale, transfer, assignment or disposition of this experience rating modification factor or any part thereof may be used without the written consent of NCCI. NCCI makes no representation or warranty, expressed or implied, as to any matter whatsoever including but not limited to the accuracy of any information, product or service furnished hereunder and, as to NCCI, recipient of this experience rating modification factor subscribes to and utilizes the information service "as is".

WORKERS COMPENSATION EXPERIENCE RATING



Risk Name: WINTERS CONSTRUCTION INC

Risk ID: 420129629

Rating Effective Date: 07/31/2018

Production Date: 06/21/2018

State: TEXAS

42-TEXAS

Firm ID:

Firm Name: WINTERS CONSTRUCTION INC

Carrier: 29939

Policy No. 0001291695

Eff Date: 07/31/2015

Exp Date: 07/31/2016

Code	ELR	D-Ratio	Payroll	Expected Losses	Exp Prim Losses	Claim Data	IJ	OF	Act Inc Losses	Act Prim Losses
5200	1.49	.38	134,077	1,998	759					
8810	.04	.40	34,817	14	6					
Policy Total:			168,894	Subject Premium:	6,197	Total Act Inc Losses:			0	

42-TEXAS

Firm ID:

Firm Name: WINTERS CONSTRUCTION INC

Carrier: 29939

Policy No. 0001291695

Eff Date: 07/31/2016

Exp Date: 07/31/2017

Code	ELR	D-Ratio	Payroll	Expected Losses	Exp Prim Losses	Claim Data	IJ	OF	Act Inc Losses	Act Prim Losses
5200	1.49	.38	193,872	2,889	1,098					
5606	.29	.38	18,687	54	21					
8810	.04	.40	23,054	9	4					
Policy Total:			235,613	Subject Premium:	8,772	Total Act Inc Losses:			0	

Copyright 1993-2018. All rights reserved. This experience modification factor is comprised of compilations and information which are the proprietary and exclusive property of the National Council on Compensation Insurance, Inc. (NCCI). No further use, dissemination, sale, transfer, assignment or disposition of this experience rating modification factor or any part thereof may be used without the written consent of NCCI. NCCI makes no representation or warranty, expressed or implied, as to any matter whatsoever including but not limited to the accuracy of any information, product or service furnished hereunder and, as to NCCI, recipient of this experience rating modification factor subscribes to and utilizes the information service "as is".

* Total by Policy Year of all cases \$2000 or less.

D Disease Loss

X Ex-Medical Coverage

U USL&HW

C Catastrophic Loss

E Employers Liability Loss

Limited Loss



CHARLES O. WINTERS

DIRECTOR OF OPERATIONS/ SENIOR PROJECT MANAGER

210-224-7920 210-224-7924 Fax 210-845-4836 Cell

Email: cwinters@winterscon.net

MISSION:

Exceed Customer Satisfaction by Building Projects with quality, on time and on budget.

Charlie is a top professional expert in Civil and Building Construction with thirty five years experience. Charlie is the consummate builder. He is dedicated to bringing the project to fruition on schedule and within budget, without sacrificing quality in any manner. Charlie is a problem-solver and an innovator to the first degree. He is very well versed in all forms of Civil and building construction techniques and has the ability to apply workable, common sense solutions to complex construction issues. He is very knowledgeable about all Federal and Government construction regulations and procedures.

SUMMARY OF QUALIFICATIONS:

- ✓ 40 years working in the construction industry involving all phases of the construction business
- ✓ Strong experience in civil construction, road work, street work, site utilities, foundations, parks and recreational areas, etc.
- ✓ Strong experience with commercial buildings, concrete, river projects, park projects, schools.
- ✓ Experience in multi-million dollar projects
- ✓ Excellent communication skills with all the trades
- ✓ Identify problems before they become large
- ✓ Exceptional skills of tracking costs and keeping projects within budget
- ✓ Excellent knowledge of Timberline estimating program, Primavera scheduling, Microsoft project management, etc.
- ✓ Excellent in working with difficult and problem projects
- ✓

PROFESSIONAL EXPERIENCE

Winters Construction, Inc / Tropical Contracting, LLC

1985 to present

Director of Operations / Project Manager

EDUCATION: U.S. Navy 1965-1969 Airplane Technician

Construction Management, Construction Estimating

Highway/Heavy Construction Structural Systems

Primavera scheduling, Critical Path Scheduling

Schematic Design, Structural Systems, Environmental Systems

Certified OSHA /FIRST AID; Quality Control USACE

Sample of Projects Completed by Charlie Winters

1. Riverwalk projects - Restoration, Improvements, sidewalks, retaining walls, bridges (various orders)	\$12,500,000
2. Remodel rest area for TXDOT in Victoria, Texas	\$3,500,000
3. Building addition 50,000 sqft two story addition to Bonham Elementary School	\$2,750,000
4. Cow Creek Campground and Intersection	\$2,000,000
5. El Dorado Bridge	\$1,700,000
6. Civic Plaza San Antonio (Won Mayors Award) Won a Mayors Award	\$1,400,000
7. Trolley Car Station Stairway and elevator	\$1,500,000
8. Four Buildings – Foundations and buildings installation-USCG	\$1,300,000
9. Riverwalk ADA 3 New sidewalks Yanaguana to old library (Won a National Public Works Award)	\$1,200,000
10. Four Modular buildings including foundations	\$1,250,000
11. Craig Facility Maintenance	\$1,050,000
12. Remodel the McCreless Branch Library	\$ 925,000
13. New roads, trails and bathroom remodel for ADA at McCallister Park for San Antonio Parks	\$ 900,000
14. Install a second and third floor inside an existing training bldg. Randolph AFB	\$ 750,000
15. San Antonio Parks- New trails and playground at OP Schnapel Pk (Won a Tree Preservation Award)	\$ 600,000
16. Alabama and Brandy Bridge	
17. Third floor finish-out for the TxDot O.C.C.	\$ 488,000
18. Riverwalk ADA 2 New sidewalk and walk bridge	\$ 475,000
19. Hotchkiss Fish Hatchery	\$ 450,000
20. Asphalt Repairs Hotchkiss	\$ 450,600
21. Drainage Improvements - Lackland AFB	\$ 400,000

Arron Haws

Project Manager/Estimator

WORK EXPERIENCE

Civil Project Manager/Estimator

Winters Construction – San Antonio, TX – 2018-02 – Present

Reviews project proposal to coordinate financial, timing and procedures to complete project on time and within budget.

Establishes work plan and staffing for each project phase; coordinates on recruitment efforts. Consults with project staff to outline work plan and assign duties, responsibilities and authority.

Directs and coordinates activities of project personnel to ensure project progresses on schedule within prescribed budget.

Analyzes status reports for management, client, or others.

Collaborates with project personnel to provide technical advice and to resolve problems. Coordinates project activities with governmental agencies and subcontractors.

Analyzes and executes CPM based project schedules.

Manages Engineers, Superintendents, and Foremen who supervise other project employees. Responsible for overall direction, coordination, and evaluation of assigned employees. Assemble and Review project estimates using Heavy Bid software.

Civil Project Manager/Estimator

Faber Construction - Lynden, WA - 2013-09 – 2018-02

Reviews project proposal to coordinate financial, timing and procedures to complete project on time and within budget.

Establishes work plan and staffing for each project phase; coordinates on recruitment efforts. Consults with project staff to outline work plan and assign duties, responsibilities and authority.

Directs and coordinates activities of project personnel to ensure project progresses on schedule within prescribed budget.

Analyzes status reports for management, client, or others.

Collaborates with project personnel to provide technical advice and to resolve problems. Coordinates project activities with governmental agencies and subcontractors.

Analyzes and executes CPM based project schedules.

Manages Engineers, Superintendents, and Foremen who supervise other project employees. Responsible for overall direction, coordination, and evaluation of assigned employees. Assemble and Review project estimates using Heavy Bid software.

Project Manager/Estimator

Growler Enterprises - Salt Lake City, UT - 2007-11 - 2013-10

Civil construction contractor, working in Utah, Wyoming, Colorado, and Nevada. Transportation division deployed nationally as well as local division.

- Estimate and submit bids per plans and specs provided.
- Execution of the project contract terms and conditions including, but not limited to: technical specifications, agreements, general and supplemental conditions, submittal requirements, permit requirements, drawings and specifications, quality control requirements and reporting, health and safety requirements and reporting, operational and technical requirements and reporting, schedule requirements and reporting, schedule related damages, measurement for payment provisions, payment processes, change order provisions, contract close-out requirements.
- Manage all subcontracts and other outside services and approve vendor invoices for payment.
- Prepare submittals, change orders, reports and correspondence for submission to clients and engineer.
- Manage project billing to client and payment of vendors, suppliers and subcontracts.
- Lead contractor performance review and coordination meetings.
- Monitor construction work quality, costs and schedule.
- Manage transportation operations and safety programs

Construction Manager

Terrabrook - Dallas, TX - 2005-02 - 2007-11

for 3800-acre mixed use mountain development project named Suncrest in Draper, Utah.

- Oversee all construction activity on project.
- Prepare bid documents and contracts to qualified contractors.
- Assist with negotiation and preparation of subcontracts, including developing scope of work.
- Draft and distribute monthly job status reports.
- Review and approve monthly subcontractor invoices and request for payments.
- Negotiate and approve change orders and update master project budget and cost breakdown accordingly.
- Review and monitor shop drawings, contract documents, submittals, request for information, change orders, material delivery logs and other logs as determined necessary for running a successful project.
- Conduct final inspections, prepares punch lists, and collects documentation for closing out of contracts
- Prepares daily reports, takes progress photos, maintains record document information

Superintendent

Foothills Construction - Colorado Springs, CO - 1999-03 - 2004-12

- Residential and commercial land development contractor working in Excavating, utilities, and structural concrete construction. Complete projects per the construction plans and specifications within the specified construction schedule. Daily detailed and thorough documentation of construction process by way of daily reports and photographic documentation. Oversee Pipe, mass excavation, and concrete crew foreman on several projects throughout Colorado.
- Maintains safe, secure, and healthy work environment by following and enforcing standards and procedures; complying with legal regulations.
- Train and operate on all types heavy equipment.

Heavy equipment operator

General Labor - 1995-04 - 1999-03

- Set grade and general layout
- Install water, sewer, and storm drain lines
- Rough, sub, and finish grade

Aircraft Mechanic

United States Air Force - Rapid City, SD - 1991-12 - 1995-04

Duties were to inspect aircraft, perform maintenance and overhauls, make repairs, and conduct tests to keep equipment operating efficiently and safely. Inspect and test airframe and power plant work on the airframe, including the fuselage, wings, brakes, and tail assembly, fuel tanks. Brakes, and landing gear. Launch and recover aircraft safely, collect data and notify specialists as needed to perform repairs.

Site Supervisor

Haws Construction - Salt Lake City, UT - 1989-06 - 1990-12

EDUCATION

U.S.A.F. Tech School - Wichita Falls, TX

SKILLS

MS office, HCSS, Bluebeam, Adobe, procore



Javier Carvajal Superintendent

Winters Construction, Inc./Tropical Contracting, LLC

2000-Present

Superintendent

- Supervise large Civil Projects, Road work, Park projects, paving, concrete work, excavation projects, site concrete on local military bases, TxDOT, ADA compliance projects.
- Remodel rest area for TxDOT in Victoria, Texas
- New roads for ADA at McAllister Park
- New trails and playground at OP Schnabel Park
- New trails and playground at Monterrey Park for SA Parks
- Sidewalks, excavate under existing building
- Riverwalk extension

PREVIOUS EXPERIENCE:

Winters Construction, Inc., San Antonio, Texas

1998-2000

- Superintendent since 2000
- Carpenter from 1998 to 2000
- Started as carpenter doing concrete, paving, sidewalks and walls on Riverwalk and downtown.
- Adobe Construction 1995-1998
- Started out as a laborer and became a carpenter installing sidewalks and curbs.

EDUCATION:

- *High School Graduated 1979*
- *Journeyman Carpenter-Council of Carpenters*
- *OSHA 40 hours Construction Safety and Health*
- *Computer skills: Microsoft, Word, Outlook*
- *First Aid and Safety Certification- OSHA Pro Institute*
- *Cardio-Pulmonary Resuscitation certification- OSHA Pro Institute*
- *Electrical Safety*
- *Fall Protection*
- *Scaffold Erection and Safety*

Javier Carvajal – *SUPERINTENDENT***PROJECT LIST**

PROJECT DESCRIPTION	VALUE
Riverwalk projects - Restoration, Improvements, sidewalks, retaining walls, bridges	\$12,500,000
Remodel rest area for TxDOT in Victoria, Texas	\$3,500,000
Building addition 50,000 sqft two story addition to	\$2,750,000
Seeling Channel – City of San Antonio/Laughlin & Tyssen	\$2,060,000
San Fernando Cathedral (Won Mayors Award) Won a Mayors Award	\$1,400,000
Trolley Car Station Stairway and elevator	\$1,500,000
Four Buildings – Foundations and buildings installation-USCG	\$1,300,000
Riverwalk ADA 3 New sidewalks Yanaguana to old library (Won a National Public Works Award)	\$1,200,000
New roads, trails and bathroom remodel for ADA at McAllister Park for San Antonio Parks	\$ 900,000
Install a second and third floor inside an existing training bldg. Randolph AFB	\$ 750,000
San Antonio Parks- New trails and playground at OP Schnabel Park (Won a Tree Preservation Award)	\$ 600,000
Third floor finish-out for the TxDOT O.C.C.	\$ 488,000
Riverwalk ADA 2 New sidewalk and walk bridge	\$ 475,000
Restroom at Yanaguana Ticket Booth	\$ 450,000
New trails and playground at Monterrey Park for SA Parks	\$ 400,000
Remodel the concourse at Freeman Coliseum	\$ 350,000
Remodel 25,000 sqft building for Texas MHMR	\$ 350,000
Rework sidewalks, excavate under existing building, Waterproof existing windows at Lackland AFB	\$ 265,000
Riverwalk ADA H/C Ramps at La Villita, in front of the Hilton	\$ 250,000
Walzem Clinic – Building Renovation	\$ 160,000



Raul Martinez Superintendent

SUMMARY OF QUALIFICATIONS:

- 20 years working in the construction industry and specialized in Civil Construction
- Strong experience in road work, street work, site utilities, foundations, parks and recreational areas .
- Strong leadership skills
- Excellent team player

EXPERIENCE

Winters Construction, Inc/Tropical Contracting, LLC *2014 – Present*

Superintendent

Experience with road work, parks, site utilities, greenways,
Trails, campgrounds.

Attached sample of projects

PHI Construction *2013-2014*

Civil Construction Foreman

Distribution Construction- Civil Construction Foreman *2012-2013*

Ballenger Construction – Civil Construction Foreman *1995-2012*

EDUCATION:

- *Highschool - California*
- *Certified OSHA / FIRST AID*

PROCUREMENT AGENCY	Sample of Projects	DATE	VALUE
City of San Antonio	Crocket Bridge	2017	\$350,000
Bexar County	Bulverde Road Pedestrian	2016	\$848,000
City of Selma	Alton Boulevard Reconstruction	2015	\$559,194
City of San Antonio	Culebra/Helotes Creek Greenway	2015	\$1,556,242
Aransas County	Aransas County Drainage Improvements	2015	\$484,000
Bexar County	Macdona Streets Reconstruction 202886	2014	\$2,464,000
VA Hospital Acute Mental	Building - Eight Basements, concrete, utility work	2012	\$575,000

Joseph Brown

Survey Manager/Chief of Crews/Safety Manager

WORK EXPERIENCE

Survey/Safety Manager

Winters Construction, Inc - San Antonio, TX – March 2014 to Present

Responsibilities-Manage the daily operations of the surveying needs of the company. Also, Perform calculation of field data and make working drawings for recordation.

Responsible for the company safety program, safety inspections

Survey Manager

G.E. Reaves Engineering, Inc. - San Antonio, TX - June 2012 to March 2014

Responsibilities-Manage the daily operations of the Survey Dept. Also, Perform calculation of field data and make working drawings for recordation.

Accomplishments

I organized the survey operations to perform efficiently.

Skills Used

AutoCAD, Research, Office and Field Calculations

Party Chief

John Chance Land Surveying - San Antonio, TX - January 2011 to June 2012 Responsibilities

Boundary, Staking, & Asbuilt Survey of rig locations. Completed all necessary field notes and paperwork as leader of a 3-man survey crew.

Party Chief/Survey Technician

GE Reaves Engineering, Inc. - San Antonio, TX - April 2009 to January 2011 Responsibilities

Performed duties of both AutoCAD Tech and Field Technician EDUCATION

GIS/GPS (Drafting & Design)

Texas State Technical College - Waco, TX 2000 to 2001

Military Certification in Field Surveying

Palomar College - San Marcos, CA 1990 to 1990

SCHEDULE C - LIST OF MAJOR EQUIPMENT AVAILABLE

ITEM	PURCHASE DATE	CONDITION	ACQUIRED VALUE
1996 Grove Crane	12/19/12	Good	
Komatsu Excavation	10/25/16	New	
2011 CAT Front End Loader	12/07/15	Good	
2012 Volvo PT 125 Roller	04/30/15	Good	
Dynamic 84" Roller	01/15/15	New	
CAT CB14B Asphalt Paver	03/13/14	Good	
Dynamic CA2500 Vib Roller	02/20/14	Good	
Mini Excavator (1)	03/19/14	Good	
CAT Front End Loader	04/13/13	Good	
Cat Skid Steer	09/28/15	Good	
Kenworth Dump Truck	07/12/12	Good	
CAT Track Loader	09/16/13	Good	
TopCon w/Attachments	08/29/17	New	
Total Station	08/17/17	New	
Hitachi Backhoe	02/18/08	Good	
GPS System	04/13/13	New	

00 30 00 BID ACKNOWLEDGEMENT FORM

ARTICLE 1 – BID RECIPIENT

- 1.01 In accordance with the Drawings, Specifications, and Contract Documents, this Bid Proposal is submitted by CPC Interests, LLC Dba Clark Pipeline Services (type or print name of company) on: **September 12, 2018 at 2:00 P.M. for Project No(s) E12127 & E12129, North Beach Area Improvements (Bond 2012) (REBID).**
- 1.02 Submit Bids, Bid Security and all attachments to the Bid (See Section 7.01 below) to the City's electronic bidding website at www.CivCastUSA.com.

If submitting hard copy bids or bid security in the form of a cashier's or certified check, please send to:


The City of Corpus Christi, Texas
City Secretary's Office
1201 Leopard Street
Corpus Christi, Texas 78401
Attention: City Secretary

Bid – Project No(s) E12127 & E12129, North Beach Area Improvements (Bond 2012) (REBID)

All envelopes and packages (including FEDEX envelopes) must clearly identify, on the OUTSIDE of the package, the project name and number and that bid documents are enclosed.

ARTICLE 2 – BIDDERS'S ACKNOWLEDGMENTS

- 2.01 Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement with Owner on the form included in the Contract Documents, to perform all Work specified or indicated in Contract Documents for the Contract Price indicated in this Bid or as modified by Contract Amendment. Bidder agrees to complete the Work within the Contract Times established in the Agreement or as modified by Contract Amendment and comply with the all other terms and conditions of the Contract Documents.
- 2.02 Bidder accepts all of the terms and conditions of SECTION 00 21 13 INVITATION AND INSTRUCTIONS TO BIDDERS, including those dealing with required Bonds. The Bid will remain subject to acceptance for 90 days after the opening of Bids.
- 2.03 Bidder accepts the provisions of the Agreement as to liquidated damages in the event of its failure to complete Work in accordance with the schedule set forth in the Agreement.
- 2.04 Bidder acknowledges receipt of the following Addenda:

Addendum No.	Addendum Date	Signature Acknowledging Receipt
Addendum #1	9/7/18	

Addendum No.	Addendum Date	Signature Acknowledging Receipt

ARTICLE 3 – BIDDER'S REPRESENTATIONS

- 3.01 The Bidder has examined and carefully studied the Contract Documents and the other related data identified in the Bidding Documents.
- 3.02 The Bidder has visited the Site and become familiar with and is satisfied as to the general, local, and Site conditions that may affect cost, progress, and performance of the Work.
- 3.03 The Bidder is familiar with Laws and Regulations that may affect cost, progress, and performance of the Work.
- 3.04 The Bidder has carefully studied the following Site-related reports and drawings as identified in the Supplementary Conditions:
- A. Geotechnical Data Reports regarding subsurface conditions at or adjacent to the Site;
 - B. Drawings of physical conditions relating to existing surface or subsurface structures at the Site;
 - C. Underground Facilities referenced in reports and drawings;
 - D. Reports and drawings relating to Hazardous Environmental Conditions, if any, at or adjacent to the Site; and
 - E. Technical Data related to each of these reports and drawings.
- 3.05 The Bidder has considered the:
- A. Information known to Bidder;
 - B. Information commonly known to contractors doing business in the locality of the Site;
 - C. Information and observations obtained from visits to the Site; and
 - D. The Contract Documents.
- 3.06 The Bidder has considered the items identified in Paragraphs 3.04 and 3.05 with respect to the effect of such information, observations, and documents on:
- A. The cost, progress, and performance of the Work;
 - B. The means, methods, techniques, sequences, and procedures of construction to be employed by Bidder; and
 - C. Bidder's safety precautions and programs.
- 3.07 Based on the information and observations referred to in the preceding paragraphs, Bidder agrees that no further examinations, investigations, explorations, tests, studies, or data are necessary for the performance of the Work at the Contract Price, within the Contract Times, and in accordance with the other terms and conditions of the Contract Documents.

- 3.08 The Bidder is aware of the general nature of Work to be performed by Owner and others at the Site that relates to the Work as indicated in the Contract Documents.
- 3.09 The Bidder has correlated the information known to the Bidder, information and observations obtained from visits to the Site, reports and drawings identified in the Contract Documents, and all additional examinations, investigations, explorations, tests, studies, and data with the Contract Documents.
- 3.10 The Bidder has given the OAR written notice of all conflicts, errors, ambiguities, or discrepancies that the Bidder has discovered in the Contract Documents, and the written resolution provided by the OAR is acceptable to the Bidder.
- 3.11 The Contract Documents are generally sufficient to indicate and convey understanding of all terms and conditions for performance and furnishing of the Work.
- 3.12 Bidder's entry into this Contract constitutes an incontrovertible representation by Bidder that without exception all prices in the Agreement are premised upon performing and furnishing the Work required by the Contract Documents.

ARTICLE 4 – BASIS OF BID

- 4.01 Bidder will complete the Work in accordance with the Contract Documents at the unit prices shown in the BID FORM.
- A. Extended amounts have been computed in accordance with Paragraph 13.03 of the General Conditions.
- B. Bidder acknowledges that the estimated quantities are not guaranteed, and final payment for all Unit Price items will be based on actual quantities provided, measured as provided in the Contract Documents.
- C. Unit Price and figures column will be used to compute the actual Bid price.

ARTICLE 5 – EVALUATION OF BIDDERS

- 5.01 The contract may be awarded either to the lowest responsible bidder or to the bidder who provides the best value for the Owner. The Owner will consider the amount bid, the Bidder's responsibility, the Bidder's safety record, the Bidder's indebtedness to Owner and whether the Bidder has met the minimum specific project experience requirements to determine the lowest responsible Bidder. The Owner reserves the right to waive any and all irregularities in determining the Bidders' responsibility or value, and whether the Bidder has met the minimum specific project experience requirements, and reserves the right to require the submission of additional information.
- 5.02 The Owner has the right to accept a Bid, reject any and all Bids, to waive any and all irregularities in the Bids, or to reject non-conforming, non-responsive or conditional Bids. In addition, the Owner reserves the right to reject any Bid where circumstances and developments have, in the opinion of the Owner, changed the responsibility of the Bidder.
- 5.03 Material misstatements in the documentation submitted to determine the Bidder's responsibility, including information submitted per SECTION 00 45 16 STATEMENT OF

EXPERIENCE, may be grounds for rejection of the Bidder's Bid on this Project. Any such misstatement, if discovered after award of the Contract to such Bidder, may be grounds for immediate termination of the Contract. Additionally, the Bidder will be liable to the Owner for any additional costs or damages to the Owner resulting from such misstatements, including costs and attorney's fees for collecting such costs and damages.

ARTICLE 6 – TIME OF COMPLETION

- 6.01 Bidder will complete the Work required to be substantially completed within **120** days after the date when the Contract Times commence to run as provided in Paragraph 4.01 of the General Conditions. Bidder will complete the Work required for final payment in accordance with Paragraph 15.06 of the General Conditions within **150** days after the date when the Contract Times commence to run.
- 6.02 Bidder agrees that the Work will be substantially complete and will be completed and ready for final payment in accordance with Paragraph 15.06 of the General Conditions within the number of days indicated.

ARTICLE 7 – ATTACHMENTS TO THIS BID

In compliance with the Bid Requirements in SECTION 00 21 13 INVITATION TO BID AND INSTRUCTIONS TO BIDDERS, the following are made a condition of this Bid:

- A. Bid Security.
- B. SECTION 00 30 00 BID ACKNOWLEDGEMENT FORM and documentation of signatory authority.
- C. SECTION 00 30 01 BID FORM.
- D. SECTION 00 30 02 COMPLIANCE TO STATE LAW ON NONRESIDENT BIDDERS.
- E. SECTION 00 30 05 DISCLOSURE OF INTEREST.
- F. SECTION 00 30 06 NON-COLLUSION CERTIFICATION.

ARTICLE 8 – DEFINED TERMS

- 8.01 The terms used in this Bid have the meanings indicated in the General Conditions and the Supplementary Conditions. The significance of terms with initial capital letters is described in the General Conditions.

ARTICLE 9 – VENUE

- 9.01 Bidder agrees that venue shall lie exclusively in Nueces County, Texas for any legal action.

ARTICLE 10 – SIGNATORY REQUIREMENTS FOR BIDDERS

- 10.01 Bidders must include their correct legal name, state of residency, and federal tax identification number in the Bid Form.
- 10.02 The Bidder, or the Bidder's authorized representative, shall sign and date the Bid Form to accompany all materials included in the submitted Bid. Bids which are not signed and dated in


this manner, or which do not contain the required documentation of signatory authority may be rejected as non-responsive. The individual(s) signing the Bid must have the authority to bind the Bidder to a contract, and if required, shall attach documentation of signatory authority to the Bid Form.

- 10.03 Bidders who are individuals ("natural persons" as defined by the Texas Business Organizations Code §1.002), but who will not be signing the Bid Form personally, shall include in their bid a notarized power of attorney authorizing the individual designated as their authorized representative to submit the Bid and to sign on behalf of the Bidder.
- 10.04 Bidders that are entities who are not individuals shall identify in their Bid their charter or Certificate of Authority number issued by the Texas Secretary of State and shall submit with their Bid a copy of a resolution or other documentation approved by the Bidder's governing body authorizing the submission of the Bid and designating the individual(s) authorized to execute documents on behalf of the Bidder. Bidders using an assumed name (an "alias") shall submit a copy of the Certificate of Assumed Name or similar document.
- 10.05 Bidders that are not residents of the State of Texas must document their legal authority to conduct business in Texas. Nonresident Bidders that have previously registered with the Texas Secretary of State may submit a copy of their Certificate of Authority. Nonresident Bidders that have not previously registered with the Texas Secretary of State shall submit a copy of the Bidder's enabling documents as filed with the state of residency, or as otherwise existing.

ARTICLE 11 – BID SUBMITTAL


11.01 This Bid is submitted by:

Bidder: CPC Interests LLC dba Clash Pipeline Services
(typed or printed full legal name of Bidder)

By: 
(individual's signature)

Name: Christopher C. Clash
(typed or printed)

Title: President
(typed or printed)

Attest: 
(individual's signature)

State of Residency: TEXAS

Federal Tax Id. No. 27-3412205

Address for giving notices: 6229 Leopard Street
Coppell, Christi, TX 78409

Phone: 361-929-5822 Email: npatel@clashpipeline.com

(Attach evidence of authority to sign if the authorized individual is not the Bidder, but an individual signing on behalf of another individual Bidder, or if the authorized individual is a representative of a corporation, partnership, or joint venture.)

END OF SECTION

Project Name:	North Beach Area Road Improvements & Area Beautification (Bond 2012) (REBID)
Project Number:	North Beach Breakwater, Plaza, North Shoreline Repair & Enhancement (Bond 2012) (REBID)
Project Number:	E12127 (Part 1)
Project Number:	E12129 (Part 2)
Owner:	City of Corpus Christi
Bidder:	CPC Interests, LLC DBA Clark Pipeline Services
OAR:	
Designer:	LJA Engineering, Inc.

Item	DESCRIPTION	UNIT	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
------	-------------	------	--------------------	------------	-----------------

BASE BID (PARTS 1 & 2)

PART A - GENERAL (per SECTION 01 29 01 MEASUREMENT AND BASIS FOR PAYMENT)

A1	Mobilization (Max 5% of Project Total)	LS	1	83,850. ⁰⁰	83,850. ⁰⁰
A2	Bonds and Insurance	LS	1	38,700. ⁰⁰	38,700. ⁰⁰
A3	Storm Water Pollution Prevention Plan	LS	1	16,125. ⁰⁰	16,125. ⁰⁰
A4	Traffic Control Items (Signs, Barricades, Channelizing Devices, etc.)	MO	4	2341.35	9,365. ⁴⁰
A5	Traffic Control Plan and Prep	EA	1	6450. ⁰⁰	6,450. ⁰⁰
A6	Traffic Control Mobilization/Adjustments	EA	1	3225. ⁰⁰	3225. ⁰⁰
A7	Ozone Action Day	DAYS	5	193.50	967. ⁵⁰
SUBTOTAL PART A - GENERAL (Items A1 thru A7)					158,682. ⁹⁰

PART 1 - PROJECT NO. E12127

PART B - STREET IMPROVEMENTS (per SECTION 01 29 01 MEASUREMENT AND BASIS FOR PAYMENT)

B1	Street Excavation	SY	477	10.97	5,230. ³¹
B2	Remove Existing HMA/C	SY	1,308	12.90	16,873. ²⁰
B3	13" Pavement Reclamation (with 11% High Early Strength Cement), (Incl. Reclamation Base Beneath Curb to 1' B.O.C.)	SY	6,256	24.51	153,334. ⁵⁶
B4	Prime Coat (0.20 Gallons/SY)	GAL	1,174	4.62	5421. ⁷⁷
B5	3" Type 'D' HMA/C	SY	5,870	27.09	159,018. ³⁰
B6	Reflective Pavement Markings TY.1(W) (24") (SLD) (100 mil) - Stop Bar	LF	22	19.35	425. ⁷⁰
B7	Reflective Pavement Markings TY.1(W) (24") (SLD) (100 mil) - Crosswalk	LF	170	19.35	3289. ⁵⁰
B8	Street Allowance (MANDATORY)	LS	1	\$ 25,000.00	25,000
SUBTOTAL PART B - STREET IMPROVEMENTS (Items B1 thru B8)					368,593. ³³

PART C - DRAINAGE IMPROVEMENTS (per SECTION 01 29 01 MEASUREMENT AND BASIS FOR PAYMENT)

C1	Clean Out Existing Curb Inlet	EA	3	806.25	2418. ⁷⁵
C2	Clean Out Existing Manhole	EA	4	1451.25	4353. ⁷⁵

Item	DESCRIPTION	UNIT	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
C3	Clean Out Existing 15" RCP	LF	377	32.54	12,266.32
C4	Clean Out Existing 18" RCP	LF	35	36.12	1,264.20
C5	Clean Out Existing 24" RCP	LF	334	40.73	13,602.82
SUBTOTAL PART C - DRAINAGE IMPROVEMENTS (Items C1 thru C5)					33,905.89

PART D - UTILITY ADJUSTMENTS AND CLEANING (per SECTION 01 29 01 MEASUREMENT AND BASIS FOR PAYMENT)

D1	Clean and CCTV Existing 8" Wastewater Line	LF	621	12.71	7,890.74
D2	Clean Existing Wastewater Manhole	LF	4	806.25	3,225.00
SUBTOTAL PART D - UTILITY ADJUSTMENTS AND CLEANING (Items D1 thru D2)					11,115.74

PART 2 - PROJECT NO. E12129

PART E - STREET IMPROVEMENTS (per SECTION 01 29 01 MEASUREMENT AND BASIS FOR PAYMENT)

E1	Remove Existing HMAC	SY	555	12.90	7,159.50
E2	Remove Concrete Driveway	SF	960	16.13	15,480
E3	Remove Parking Meter Post	EA	35	1075	37,625
E4	Adjust Gas Valve Box	EA	1	954.60	954.60
E5	Concrete Driveway	SF	3,207	12.26	39,301.79
E6	Stamped & Stained Concrete Crosswalk	SF	769	14.62	11,242.78
E7	Reflective Pavement Markings TY.1(W) (24") (SLD) (100 mil) - Stop Bar	LF	12	19.35	232.20
E8	Reflective Pavement Markings TY.1(W) (12") (SLD) (100 mil) - Crosswalk	LF	191	9.68	1,847.93
E9	Reflective Pavement Markings TY.1(W) (24") (SLD) (100 mil) - Crosswalk	LF	69	19.35	1,335.15
E10	Fire Lane Striping (Red)	LF	1,128	1.10	1,236.85
E11	Reflective Pavement Markings TY.1 (Y) (4") (SLD) (100 mil)	LF	2,705	.77	2,093.67
E12	Reflective Pavement Markings TY.1 (W) (4") (BKN) (100 mil)	LF	210	.65	135.45
E13	Reflective Pavement Markings TY.1 (W) (8") (SLD) (100 mil)	LF	49	1.29	63.21
E14	Prefabricated Pavement Markings TY.1 (W) (Arrow) (100 mil)	EA	2	2.58	516.00
E15	Prefabricated Pavement Markings TY.1 (W) (Combo Straight/Left Turn Arrow) (100 mil)	EA	2	483.75	967.50
E16	Accessible Space Marking	EA	11	193.50	2,128.50
E17	Raised Reflective Pavement Markings (TY.I-C) White	EA	14	10.32	144.48
E18	Raised Reflective Pavement Markings (TY.II-B-B) Blue	EA	4	10.32	41.28
E19	Combo Stop Sign (R1-1)/Street Name Sign (Incl. Metal Pole and Foundation)	EA	1	967.50	967.50
E20	Combo Do Not Enter (R5-1)/Street Name Sign (Incl. Metal Pole and Foundation)	EA	1	838.50	838.50

Item	DESCRIPTION	UNIT	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
E21	No Parking Sign (R7-1) (Incl. Metal Pole and Foundation)	EA	1	612.75	612.75
E22	One Way (R6-2R) (Incl. Metal Pole and Foundation)	EA	1	612.75	612.75
E23	One Way (R6-2L) (Incl. Metal Pole and Foundation)	EA	2	612.75	1225.50
E24	Pedestrian Crossing (W11-2) (Incl. Metal Pole and Foundation)	EA	4	612.75	2451
E25	Combo Reserved Parking/Vehicle Permit Fine/Van Accessible Placard (Incl. Metal Pole and Foundation)	EA	5	580.50	2902.50
E26	Combo Reserved Parking/Vehicle Permit Fine (Incl. Metal Pole and Foundation)	EA	6	580.50	3483.
E27	2" Sch. 40 Parking Meter Post (36" Tall)	EA	42	43.61	1831.82
E28	Inlet Protection	EA	14	387.00	5418
E29	Silt Fence	LF	65	5.16	335.40
E30	Revegetation (Hydromulch)	SY	592	1.29	763.68
E31	Precast Concrete Bench Seating	EA	20	3870	77,400.
E32	6" Reinforced Concrete Slab	SF	557	14.84	8263.10
E33	Street Allowance (MANDATORY)	LS	1	\$ 25,000.00	25,000
SUBTOTAL PART E - STREET IMPROVEMENTS (Items E1 thru E33)					254,611.36

PART F - ADA IMPROVEMENTS (per SECTION 01 29 01 MEASUREMENT AND BASIS FOR PAYMENT)

F1	Remove Existing Concrete Sidewalk and Ramps	SF	6,039	6.45	38,951.55
F2	Concrete Sidewalk	SF	20,878	11.61	242,393.58
F3	Sidewalk Ramp	SF	930	20.64	19,195.20
F4	6" Concrete Bollard	EA	4	677.25	2709.00
SUBTOTAL PART F - ADA IMPROVEMENTS (Items F1 thru F4)					303,249.33

PART G - DRAINAGE IMPROVEMENTS (per SECTION 01 29 01 MEASUREMENT AND BASIS FOR PAYMENT)

G1	Remove Curb and Gutter	LF	1,029	32.25	33,185.25
G2	Remove Existing 5' Curb Inlet	EA	4	1161.00	4644
G3	Remove Existing Grate Inlet	EA	1	1290	1290
G4	Remove Existing Type 'A' Manhole	EA	2	3870	7740
G5	Remove Existing Junction Box	EA	2	5160	10,320
G6	Remove Existing Concrete Flume	LF	20	90.30	1806.00
G7	Remove Existing 6" PVC	LF	12	45.15	541.80
G8	Remove Existing 15" RCP	LF	366	38.10	11,016.60
G9	Cut, Cap, Grout and Abandon-in-Place Existing 15" RCP	LF	23	89.01	2047.23

Item	DESCRIPTION	UNIT	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
G10	Clean Out Existing 5' Curb Inlet	EA	3	483.75	1451.25
G11	Clean Out Existing Manhole	EA	7	806.25	5643.75
G12	Clean Out Existing 12" RCP	LF	155	35.12	5443.08
G13	Clean Out Existing 15" RCP	LF	113	36.41	4113.95
G14	Clean Out Existing 24" RCP	LF	63	43.86	2763.18
G15	Clean Out Existing 36" RCP	LF	728	84.71	61,668.88
G16	Clean Out Existing 42" RCP	LF	366	129.00	47,214.00
G17	Clean Out Existing 48" RCP	LF	867	134.81	114,875.94
G18	3" Schedule 40 PVC	LF	62	45.15	2799.30
G19	3" Schedule 40 PVC Clean Out	EA	3	1612.50	4837.50
G20	Core Existing 12" Concrete Wall	EA	3	3225.00	9675
G21	18" RCP, ASTM C-76, Wall B	LF	251	116.19	29,162.69
G22	24" RCP, ASTM C-76, Wall B	LF	55	138.89	7638.95
G23	Pipe Trench Safety	LF	306	2.58	789.48
G24	5' Diameter Type 'A' Manhole	EA	2	10,320	20,640
G25	6' Diameter Type 'A' Manhole	EA	2	12,900	25,800
G26	Type 'D' Manhole with Modified Ring and Cover	EA	4	14,835	59,340
G27	Manhole Trench Safety	EA	8	1032	8256
G28	Adjust Manhole Ring and Cover	EA	5	1612.50	8062.50
G29	5' Curb Inlet with Modified Bottom	EA	5	3870	19,350
G30	Grate Inlet	EA	3	2128.50	6385.50
G31	Std. 6" Curb and Gutter	LF	921	25.37	23,365.77
G32	Std. 6" Reverse Curb and Gutter	LF	292	36.12	10,547.04
G33	Drainage Allowance (MANDATORY)	LS	1	\$ 25,000.00	25,000
SUBTOTAL PART G - DRAINAGE IMPROVEMENTS (Items G1 thru G33)					579,414.64

PART H - UTILITY ADJUSTMENTS AND CLEANING (per SECTION 01 29 01 MEASUREMENT AND BASIS FOR PAYMENT)

H1	Remove and Salvage Existing Fire Hydrant	EA	2	683.70	1367.40
H2	Adjust Water Valve Box	EA	5	452.79	2263.95
H3	Adjust Existing Water Meter	EA	3	1664.10	4992.30
H4	Clean and CCTV Existing 8" Wastewater Line	LF	39	6.26	244

Item	DESCRIPTION	UNIT	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
H5	Adjust Wastewater Manhole Ring and Cover	EA	2	1612.50	3225
SUBTOTAL PART H - UTILITY ADJUSTMENTS AND CLEANING (Items H1 thru H5)					12,092.65

PART I - LIGHTING IMPROVEMENTS (per SECTION 01 29 01 MEASUREMENT AND BASIS FOR PAYMENT)

I1	Condt (PVC) (SCHD 40) (2")	LF	1,052	18.80	19,772.66
I2	Condt (PVC) (SCHD 40) (2") (Bore)	LF	45	45.15	2,031.75
I3	Ground Box TY A (122311) with Apron	EA	15	1419	21,285.00
SUBTOTAL PART I - LIGHTING IMPROVEMENTS (Items I1 thru I3)					43,089.41

ADDITIVE NO. 1 - PROJECT NO. E12129

PART J - BREAKWATER CONCRETE CAP REPAIR (per SECTION 01 29 01 MEASUREMENT AND BASIS FOR PAYMENT)

J1	Concrete Delivery System	LS	1	49020	49,020.00
J2	Concrete Crack Repair	EA	11	4644	51,084.00
J3	Concrete Cap Repair	CY	94	2412.30	226,756.20
SUBTOTAL PART J - BREAKWATER CONCRETE CAP REPAIR (Items J1 thru J3)					326,860.20

ADDITIVE NO. 2 - PROJECT NO. E12129

PART K- GENERAL (per SECTION 01 29 01 MEASUREMENT AND BASIS FOR PAYMENT)

K1	Pre-Construction Exploratory	LS	1	32,250	32,250
K2	Install and Remove Silt Fence	LF	780	5.16	4024.80
K3	Traffic Control	LS	1	8152.80	8152.80
K4	Stormwater Pollution Prevention Plan	LS	1	10,965.00	10,965.00
K5	Well Pointing for Water Lines	LF	61	83.85	5114.85
K6	Well Pointing for Pits and Manholes	EA	13	6450.00	83,850.00
K7	Cement Stabilized Sand	TONS	468	70.95	33,204.60
SUBTOTAL PART K- ADDITIVE NO. 2 (Items K1 thru K7)					177,562.25

PART L- WATER IMPROVEMENTS (per SECTION 01 29 01 MEASUREMENT AND BASIS FOR PAYMENT)

L1	Furnish and Install 8" Diam. C900 DR18 PVC Waterline	LF	41	118.81	4,871.17
L2	Furnish and Install 8" Diam. Ductile Iron Pipe Waterline	LF	20	159.96	3199.20
L3	Furnish and Install 8" Diam. C900 DR18 FPVC Waterline by Pipe Bursting	LF	1,011	196.08	198,236.88
L4	Furnish and Install 8" R/W Gate Valve (MJ with Mega Lug Joint Restraint Fitting)	EA	4	1661.52	6646.08
L5	Furnish and Install 8" Tapping Sleeve with 8" R/W Gate Valve (MJ with Mega Lug Joint Restraint Fitting)	EA	1	5153.55	5153.55

Item	DESCRIPTION	UNIT	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
L6	Furnish and Install 8" 45 Deg Bend (MJ with MEGA LUG Joint Restraint fitting)	EA	4	345.72	1382.88
L7	Furnish and Install 8" 90 Deg Bend (MJ with Mega Lug Joint Restraint Fitting)	EA	1	379.26	379.26
L8	Furnish and Install 8" Tees (MJ with Mega Lug Joint Restraint Fitting)	EA	1	503.10	503.10
L9	Furnish and Install 8"x12" Reducer (MJ with Mega Lug Joint Restraint Fitting)	EA	1	367.65	367.65
L10	Furnish and Install 8" Cap (MJ with Mega Lug Joint Restraint Fitting)	EA	1	414.80	414.80
L11	Furnish and Install 8" Bolted Transition Coupling (MJ with Mega Lug Joint Restraint Fitting)	EA	3	464.40	1393.20
L12	Furnish and Install 12" Bolted Transition Coupling (MJ with Mega Lug Joint Restraint Fitting)	EA	1	619.20	619.20
L13	Remove and Replace 1" to 2" Copper or HDPE Service	EA	18	1106.82	19,922.76
L14	Connection to Existing 8" Water Main	EA	3	2001.65	6004.95
L15	Connection to Existing 12" Water Main	EA	1	2827.57	2827.57
L16	Furnish and Install FH Assembly with Lead	EA	4	3870	15,480
L17	Trench Safety for Remove and Install Waterline	LF	61	2.58	157.38
L18	Trench Safety for Pipe Bursting Pits	EA	8	3225	25,800.00
L19	Remove Existing Fire Hydrant	EA	2	709.50	1419.00
L20	Furnish and Install Bell Harness Assembly for 8" Dia. Water Main	EA	8	1393.20	11,145.60
L21	Furnish and Install 4" Temporary Water Supply for Pipe Bursting	LF	1,062	58.05	61,649.10
L22	Connect and Disconnect Service to Temporary Water Supply	EA	20	483.75	9675.00
L23	Abandon Existing 8" Waterline by Filling with Flowable Grout	LF	80	46.23	3698.00
L24	Furnish and Install 2" Diam. Wrapped Steel Gasline	LF	100	69.53	6,953.10
L25	Reconnect Existing Water Service	EA	2	1796.97	3593.94
L26	Furnish and Install 6" R/W Gate Valve (MJ with Mega Lug Joint Restraint Fitting)	EA	2	973.95	1947.90
L27	Furnish and Install 8" Tapping Sleeve with 6" R/W Gate Valve (MJ with Mega Lug Joint Restraint Fitting)	EA	2	5321.25	10,642.50
L28	Furnish and Install 8" x 6" Tees (MJ with Mega Lug Joint Restraint Fitting)	EA	2	385.71	771.42
SUBTOTAL PART L- ADDITIVE NO. 2 (Items L1 thru L28)					404,855.19

PART M- WASTEWATER IMPROVEMENTS (per SECTION 01 29 01 MEASUREMENT AND BASIS FOR PAYMENT)					
M1	Rehab ≤8" Wastewater Line (Pipe Bursting)(0' - 6' Depth) SDR 17 HDPE	LF	762	102.90	78,409.80
M2	Rehab ≤8" Wastewater Line (Pipe Bursting)(0' - 6' Depth) SDR 11 HDPE	LF	351	144	50,544
M3	Furnish and Install Service for 8" Pipe Bursting	EA	3	967.50	2,902.50
M4	PRE CCTV - Clean & Televis Wastewater Lines(Lines ≤8")	LF	1,764	6.26	11,056.47
M5	POST CCTV - Televis Wastewater Lines (Lines ≤8")	LF	1,114	4.19	4,670.45

Item	DESCRIPTION	UNIT	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
M6	Furnish and Install 4 ft Dia Wastewater Manhole FRP Rehab(0'-6' Depth)	EA	2	7447.17	14,894.34
M7	Excavation Safety for Wastewater Pits and Manholes(0' - 6' Depth)	EA	5	1032	5160
M8	Reconstruct Manhole Bench & Inverts	EA	1	4404.06	4404.06
M9	Adjust Manhole Ring and Cover	EA	4	2412.73	9650.92
M10	Reconnect Existing Wastewater Service	EA	2	2573.55	5147.10
SUBTOTAL PART M- ADDITIVE NO. 2 (Items M1 thru M10)					186,819.63

PART N- UNANTICIPATED ALLOWANCES (per SECTION 01 29 01 MEASUREMENT AND BASIS FOR PAYMENT)

N1	Unanticipated Additive No. 2 Allowance (MANDATORY)	LS	1	\$ 20,000.00	20,000
N2	Bypass Pumping (MANDATORY)	LS	1	\$ 15,000.00	15,000
SUBTOTAL PART R- ADDITIVE NO. 2 (Items N1 thru N2)					

Item	DESCRIPTION	UNIT	ESTIMATED QUANTITY	UNIT PRICE	EXTENDED AMOUNT
BID SUMMARY					
BASE BID					
SUBTOTAL PART A - GENERAL (Items A1 thru A7)					158,682.90
SUBTOTAL PART B - STREET IMPROVEMENTS (Items B1 thru B8)					368,593.33
SUBTOTAL PART C - DRAINAGE IMPROVEMENTS (Items C1 thru C5)					33,905.89
SUBTOTAL PART D - UTILITY ADJUSTMENTS AND CLEANING (Items D1 thru D2)					11,115.74
SUBTOTAL PART E - STREET IMPROVEMENTS (Items E1 thru E33)					254,611.36
SUBTOTAL PART F - ADA IMPROVEMENTS (Items F1 thru F4)					303,249.33
SUBTOTAL PART G - DRAINAGE IMPROVEMENTS (Items G1 thru G33)					579,414.64
SUBTOTAL PART H - UTILITY ADJUSTMENTS AND CLEANING (Items H1 thru H5)					12,092.65
SUBTOTAL PART I - LIGHTING IMPROVEMENTS (Items I1 thru I3)					43,089.41
TOTAL PROJECT BASE BID (PARTS A THRU I)					1,764,755.24
ADDITIVE ALTERNATE NO. 1					
SUBTOTAL PART J - BREAKWATER CONCRETE CAP REPAIR (Items J1 thru J3)					326,860.20
TOTAL ADDITIVE ALTERNATE NO. 1 (PARTS J1 AND J3)					326,860.20
ADDITIVE ALTERNATE NO. 2					
SUBTOTAL PART K - GENERAL (Items K1 thru K7)					177,562.05
SUBTOTAL PART L - WATER IMPROVEMENTS (Items L1 thru L28)					404,855.19
SUBTOTAL PART M - WASTEWATER IMPROVEMENTS (Items M1 thru M10)					186,819.43
SUBTOTAL PART N - UNANTICIPATED ALLOWANCES (Items N1 thru N2)					35,000.00
TOTAL ADDITIVE ALTERNATE NO. 2 (PARTS K thru N)					804,236.87
TOTAL PROJECT BASE BID				\$	1,764,755.24
TOTAL PROJECT BASE BID + ADDITIVE ALTERNATE NO. 1				\$	2,091,615.44
TOTAL PROJECT BASE BID + ADDITIVE ALTERNATE NO. 2				\$	2,568,992.11
TOTAL PROJECT BASE BID + ADDITIVE ALTERNATE NO. 1 + ADDITIVE ALTERNATE NO. 2				\$	2,895,852.31
Contract Times					
Bidder agrees to reach Substantial Completion in				120	days
Bidder agrees to reach Final Completion in				150	days

COMPLIANCE TO STATE LAW ON NONRESIDENT BIDDERS

Chapter 2252 of the Texas Government Code applies to the award of government contract to nonresident bidders. This law provides that:

"a government entity may not award a governmental contract to a nonresident bidder unless the nonresident underbids the lower bid submitted by a responsible resident bidder by an amount that is not less than the amount by which a resident bidder would be required to underbid the nonresident bidder to obtain a comparable contract in the state in which the nonresident's principal place of business is located."

"Nonresident bidder" refers to a person who is not a resident of Texas.

"Resident bidder" refers to a person whose principal place of business is in this state, including a contractor whose ultimate parent company or majority owner has its principal place of business in this state.


Check the statement that is correct for Bidder.

- ☐ Bidder qualifies as a nonresident bidder whose principal place of business or residency is in the State of _____.
- ☒ Bidder (includes parent company or majority owner) qualifies as a resident bidder whose principal place of business is in the State of Texas.

The Owner will use the information provided in the State of Texas Comptroller's annual publication of other states' laws on contracts to evaluate the Bids of nonresident Bidders.

Bidder:

Company Name: CPC Interests, LLC DBA Clark Pipeline Services
(typed or printed)

By: 
(signature -- attach evidence of authority to sign)

Name: Christopher C. Clark
(typed or printed)

Title: President

Business address: 6229 Imperial Street
Corpus Christi, TX 78409

Phone: 361-929-5822 Email: cclark@clarkpipeline.com

END OF SECTION

City of
Corpus
ChristiSUPPLIER NUMBER
TO BE ASSIGNED BY CITY
PURCHASING DIVISIONCITY OF CORPUS CHRISTI
DISCLOSURE OF INTEREST

City of Corpus Christi Ordinance 17112, as amended, requires all persons or firms seeking to do business with the City to provide the following information. Every question must be answered. If the question is not applicable, answer with "NA". See reverse side for Filing Requirements, Certifications and definitions.

COMPANY NAME: CPC Interests, LLC Dba Clah Pipeline Services

P. O. BOX: _____

STREET ADDRESS: 6219 Lagoon Street CITY: Corpus Christi, TX ZIP: 78409FIRM IS: 1. Corporation ☐ 2. Partnership ☒ 3. Sole Owner ☐
4. Association ☐ 5. Other ☐

DISCLOSURE QUESTIONS

If additional space is necessary, please use the reverse side of this page or attach separate sheet.

1. State the names of each "employee" of the City of Corpus Christi having an "ownership interest" constituting 3% or more of the ownership in the above named "firm."

Name

Job Title and City Department (if known)

N/A

2. State the names of each "official" of the City of Corpus Christi having an "ownership interest" constituting 3% or more of the ownership in the above named "firm."

Name

Title

N/A

3. State the names of each "board member" of the City of Corpus Christi having an "ownership interest" constituting 3% or more of the ownership in the above named "firm."

Name

Board, Commission or Committee

N/A

4. State the names of each employee or officer of a "consultant" for the City of Corpus Christi who worked on any matter related to the subject of this contract and has an "ownership interest" constituting 3% or more of the ownership in the above named "firm."

Name

Consultant

N/A

FILING REQUIREMENTS

If a person who requests official action on a matter knows that the requested action will confer an economic benefit on any City official or employee that is distinguishable from the effect that the action will have on members of the public in general or a substantial segment thereof, you shall disclose that fact in a signed writing to the City official, employee or body that has been requested to act in the matter, unless the interest of the City official or employee in the matter is apparent. The disclosure shall also be made in a signed writing filed with the City Secretary. [Ethics Ordinance Section 2-349 (d)]

CERTIFICATION

I certify that all information provided is true and correct as of the date of this statement, that I have not knowingly withheld disclosure of any information requested; and that supplemental statements will be promptly submitted to the City of Corpus Christi, Texas as changes occur.

Certifying Person:

Christopher C. Clark
(Type or Print)

Title:

President

Signature of Certifying Person:



Date:

9/12/18

DEFINITIONS

- a. "Board member." A member of any board, commission, or committee appointed by the City Council of the City of Corpus Christi, Texas.
- b. "Economic benefit". An action that is likely to affect an economic interest if it is likely to have an effect on that interest that is distinguishable from its effect on members of the public in general or a substantial segment thereof.
- c. "Employee." Any person employed by the City of Corpus Christi, Texas either on a full or part-time basis, but not as an independent contractor.
- d. "Firm." Any entity operated for economic gain, whether professional, industrial or commercial, and whether established to produce or deal with a product or service, including but not limited to, entities operated in the form of sole proprietorship, as self-employed person, partnership, corporation, joint stock company, joint venture, receivership or trust, and entities which for purposes of taxation are treated as non-profit organizations.
- e. "Official." The Mayor, members of the City Council, City Manager, Deputy City Manager, Assistant City Managers, Department and Division Heads, and Municipal Court Judges of the City of Corpus Christi, Texas.
- f. "Ownership Interest." Legal or equitable interest, whether actually or constructively held, in a firm, including when such interest is held through an agent, trust, estate, or holding entity. "Constructively held" refers to holdings or control established through voting trusts, proxies, or special terms of venture or partnership agreements."
- g. "Consultant." Any person or firm, such as engineers and architects, hired by the City of Corpus Christi for the purpose of professional consultation and recommendation.

00 30 06 NON-COLLUSION CERTIFICATION

STATE OF TEXAS


COUNTY OF NUECES

OWNER: City of Corpus Christi, Texas
1201 Leopard Street
Corpus Christi, Texas 78401

CONTRACT: North Beach Area Improvements (Bond 2012) (REBID)
Project No(s) E12127 & E12129

Bidder certifies that the it has not been a party to any collusion among Bidders in the restraint of freedom of competition by agreement to submit a Bid at a fixed price or to refrain from bidding; or with any official or employee of the Owner as to quantity, quality, or price in the prospective contract, or any other terms of said prospective contract; or in any discussion between Bidders and any official of the Owner concerning exchange of money or other thing of value for special consideration in the letting of a contract.

Company Name: CPC Interests, LLC Dba Clark Pipeline Services
(typed or printed)

By: 
(signature - attach evidence of authority to sign)

Name: Christopher C. Clark
(typed or printed)

Title: President

Business address: 6229 Leopard Street
Corpus Christi, TX 78409

Phone: 361-929-5822 Email: cclark@clarkpipeline.com

END OF SECTION



BID BOND

KNOW ALL MEN BY THESE PRESENTS, that we CPC Interests, LLC dba Clark Pipeline Services, LLC as principal, hereinafter called the "Principal," and **SURETEC INSURANCE COMPANY**, 9737 Great Hills Trail, Suite 320, Austin, Tx 78759, as surety, hereinafter called the "Surety," are held and firmly bound unto City of Corpus Christi as obligee, hereinafter called the Obligee, in the sum of Five Percent (5%) of the Amount Bid by Principal for the payment of which sum well and truly to be made, the said Principal and the said Surety, bind ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, the principal has submitted a bid for North Beach Area Improvements (Rebid) (Bond 2012), Project No.(s) E12127 and E12129.

NOW, THEREFORE, if the contract be timely awarded to the Principal and the Principal shall within such time as specified in the bid, enter into a contract in writing or, in the event of the failure of the Principal to enter into such Contract, if the Principal shall pay to the Obligee the difference not to exceed the penalty hereof between the amount specified in said bid and such larger amount for which the Obligee may in good faith contract with another party to perform the work covered by said bid, then this obligation shall be null and void, otherwise to remain in full force and effect.

PROVIDED, HOWEVER, neither Principal nor Surety shall be bound hereunder unless Obligee prior to execution of the final contract shall furnish evidence of financing in a manner and form acceptable to Principal and Surety that financing has been firmly committed to cover the entire cost of the project.

SIGNED, sealed and dated this 12th day of September, 2018.

CPC Interests, LLC dba Clark Pipeline Services, LLC
(Principal)

BY: _____

TITLE: _____

SureTec Insurance Company

BY: _____

Dennis M. Descant, Jr., Attorney-in-Fact

SureTec Insurance Company

LIMITED POWER OF ATTORNEY

Know All Men by These Presents, That SURETEC INSURANCE COMPANY (the "Company"), a corporation duly organized and existing under the laws of the State of Texas, and having its principal office in Houston, Harris County, Texas, does by these presents make, constitute and appoint

Jeffrey L. Brady, Dennis M. Descant, Jr., Cheryl A. Sanders, Alicia Cantavella

its true and lawful Attorney-in-fact, with full power and authority hereby conferred in its name, place and stead, to execute, acknowledge and deliver any and all bonds, recognizances, undertakings or other instruments or contracts of suretyship to include waivers to the conditions of contracts and consents of surety for, providing the bond penalty does not exceed

Ten Million and 00/100 Dollars (\$10,000,000.00)

and to bind the Company thereby as fully and to the same extent as if such bond were signed by the President, sealed with the corporate seal of the Company and duly attested by its Secretary, hereby ratifying and confirming all that the said Attorney-in-Fact may do in the premises. Said appointment shall continue in force until 12/31/2019 and is made under and by authority of the following resolutions of the Board of Directors of the SureTec Insurance Company:

Be it Resolved, that the President, any Vice-President, any Assistant Vice-President, any Secretary or any Assistant Secretary shall be and is hereby vested with full power and authority to appoint any one or more suitable persons as Attorney(s)-in-Fact to represent and act for and on behalf of the Company subject to the following provisions:

Attorney-in-Fact may be given full power and authority for and in the name of and of behalf of the Company, to execute, acknowledge and deliver, any and all bonds, recognizances, contracts, agreements or indemnity and other conditional or obligatory undertakings and any and all notices and documents canceling or terminating the Company's liability thereunder, and any such instruments so executed by any such Attorney-in-Fact shall be binding upon the Company as if signed by the President and sealed and effected by the Corporate Secretary.

Be it Resolved, that the signature of any authorized officer and seal of the Company heretofore or hereafter affixed to any power of attorney or any certificate relating thereto by facsimile, and any power of attorney or certificate bearing facsimile signature or facsimile seal shall be valid and binding upon the Company with respect to any bond or undertaking to which it is attached. (Adopted at a meeting held on 20th of April, 1999.)

In Witness Whereof, SURETEC INSURANCE COMPANY has caused these presents to be signed by its President, and its corporate seal to be hereto affixed this 25th day of April, A.D. 2017.

SURETEC INSURANCE COMPANY

By:


John Knox Jr., President



State of Texas
County of Harris

ss:

On this 25th day of April, A.D. 2017 before me personally came John Knox Jr., to me known, who, being by me duly sworn, did depose and say, that he resides in Houston, Texas, that he is President of SURETEC INSURANCE COMPANY, the company described in and which executed the above instrument; that he knows the seal of said Company; that the seal affixed to said instrument is such corporate seal; that it was so affixed by order of the Board of Directors of said Company; and that he signed his name thereto by like order.



Jacquelyn Greenleaf, Notary Public
My commission expires May 18, 2021

I, M. Brent Beaty, Assistant Secretary of SURETEC INSURANCE COMPANY, do hereby certify that the above and foregoing is a true and correct copy of a Power of Attorney, executed by said Company, which is still in full force and effect; and furthermore, the resolutions of the Board of Directors, set out in the Power of Attorney are in full force and effect.

Given under my hand and the seal of said Company at Houston, Texas this 12th day of September, 2018, A.D.

M. Brent Beaty, Assistant Secretary

Any instrument issued in excess of the penalty stated above is totally void and without any validity.
For verification of the authority of this power you may call (713) 812-0800 any business day between 8:00 am and 5:00 pm CST.

<div><div>SureTec Insurance Company</div><div>THIS BOND RIDER CONTAINS IMPORTANT COVERAGE INFORMATION</div></div>

Statutory Complaint Notice

To obtain information or make a complaint: You may call the Surety's toll free telephone number for information or to make a complaint at: 1-866-732-0099. You may also write to the Surety at:

SureTec Insurance Company
9737 Great Hills Trail, Suite 320
Austin, Tx 78759

You may contact the Texas Department of Insurance to obtain information on companies, coverage, rights or complaints at 1-800-252-3439. You may write the Texas Department of Insurance at

PO Box 149104
Austin, TX 78714-9104
Fax#: 512-475-1771

PREMIUM OR CLAIM DISPUTES: Should you have a dispute concerning your premium or about a claim, you should contact the Surety first. If the dispute is not resolved, you may contact the Texas Department of Insurance.

Terrorism Risks Exclusion

The Bond to which this Rider is attached does not provide coverage for, and the surety shall not be liable for, losses caused by acts of terrorism, riot, civil insurrection, or acts of war.

**Exclusion of Liability for
Mold, Mycotoxins, Fungi & Environmental Hazards**

The Bond to which this Rider is attached does not provide coverage for, and the surety thereon shall not be liable for, molds, living or dead fungi, bacteria, allergens, histamines, spores, hyphae, or mycotoxins, or their related products or parts, nor for any environmental hazards, bio-hazards, hazardous materials, environmental spills, contamination, or cleanup, nor the remediation thereof, nor the consequences to persons, property, or the performance of the bonded obligations, of the occurrence, existence, or appearance thereof.