




Oso Water Reclamation Plant Headworks and Lift Station Change Order #2



**Council Presentation
January 8, 2019**





Change Order Scope



OSO WRP Change Order #2:

- Upgrade Headworks Bar Screen to a more sustainable type of Bar Screen to prevent future damages from large solids entering WRP.
- Two existing generators will be relocated from Resaca Lift Station to Oso WRP and will require extensive refurbishment for proper operation. Generators were planned to be refurbished, but extent of improvements is greater than was anticipated in design.



Project Schedule



2018			2019				2020		
Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3
			CO No. 2						
Construction									

Projected Schedule reflects City Council Change
Order No. 2 award in January with work
complete in April 2019.



Questions ?