

SERVICE AGREEMENT NO. 2797

CONTRACT FOR PROFESSIONAL SERVICES

FOR PROJECT (No./Name) 18156A – Ship Channel Waterline & Gas Line Crossings

The City of Corpus Christi, a Texas home rule municipal corporation, P.O. Box 9277, Corpus Christi, Nueces County, Texas 78469-9277 (City) acting through its duly authorized City Manager or Designee (Director) and LNV, Inc., 801 Navigation, Suite 300, Corpus Christi, Nueces County, Texas, 78408 (Consultant), hereby agree as follows:

TABLE OF CONTENTS

<u>ARTICLE NO.</u>	<u>TITLE</u>	<u>PAGE</u>
ARTICLE I	SCOPE OF SERVICES	2
ARTICLE II	QUALITY CONTROL	3
ARTICLE III	COMPENSATION.....	3
ARTICLE IV	TIME AND PERIOD OF SERVICE	4
ARTICLE V	OPINIONS OF COST	5
ARTICLE VI	INSURANCE REQUIREMENTS.....	5
ARTICLE VII	INDEMNIFICATION	5
ARTICLE VIII	TERMINATION OF AGREEMENT	6
ARTICLE IX	RIGHT OF REVIEW AND AUDIT	7
ARTICLE X	OWNER REMEDIES	7
ARTICLE XI	CONSULTANT REMEDIES.....	8
ARTICLE XII	CLAIMS AND DISPUTE RESOLUTION	8
ARTICLE XIII	MISCELLANEOUS PROVISIONS	9
EXHIBITS		

ARTICLE I – SCOPE OF SERVICES

1.1 City and Consultant agree that the services provided are properly described in the Scope of Services, which is incorporated herein and attached to this Agreement as **Exhibit A**. The Scope of Services shall include all associated services required for Consultant to provide such Services, pursuant to this Agreement, and any and all Services that would normally be required by law or common due diligence in accordance with the standard of care defined in Article XIII of this Agreement. The approved Scope of Services defines the services to be performed by Consultant under this Agreement.

1.2 Consultant shall follow City Codes and Standards effective at the time of the execution of the contract. At review milestones, the Consultant and City will review the progress of the plans to ensure that City Codes and Standards are followed unless specifically and explicitly excluded from doing so in the approved Scope of Services attached as **Exhibit A**. A request made by either party to deviate from City standards after the contract is executed must be in writing.

1.3 Consultant shall provide labor, equipment and transportation necessary to complete all services agreed to hereunder in a timely manner throughout the term of the Agreement. Persons retained by Consultant to perform work pursuant to this Agreement shall be employees or subconsultants of Consultant. Upon request, Consultant must provide City with a list of all subconsultants that includes the services performed by subconsultant and the % of work performed by subconsultant (in dollars). Changes in Consultant's proposed team as specified in the SOQ or Scope of Services must be agreed to by the City in writing.

1.4 Consultant shall not begin work on any phase/task authorized under this Agreement until they are briefed on the scope of the Project and are notified in writing to proceed. If the scope of the Project changes, either Consultant or City may request a review of the changes with an appropriate adjustment in compensation.

1.5 Consultant will provide monthly status updates (project progress or delays) in the format requested by the City with each monthly invoice.

1.6 For design services, Consultant agrees to render the professional services necessary for the advancement of the Project through Final Completion of the Construction Contract. Consultant acknowledges and accepts its responsibilities, as defined and described in City's General Conditions for Construction Contracts, excerpt attached as **Exhibit D**.

1.6.1 The Consultant agrees to serve as the City's Designer as defined in the General Conditions and will consult and advise the City on matters related to the Consultant's Scope of Services during the performance of the Consultant's services.

1.6.2 The Consultant agrees to prepare plans, specification, bid and contract documents and to analyze bids and evaluate the documents submitted by bidders.

1.6.3 The Consultant agrees to assist the City in evaluating the qualifications of the prospective contractors, subcontractors and suppliers.

1.7 For projects that require subsurface utility investigation:

1.7.1 The Consultant agrees to prepare and submit to the City prior to the 60% submittal a signed and sealed report identifying all utilities within the project area at the Quality Level specified in **Exhibit A**. It is assumed that all utilities will be identified using Quality Level A exploratory excavation unless stated otherwise.

1.7.2 Utilities that should be identified include but are not limited to utilities owned by the City, local franchises, electric companies, communication companies, private pipeline companies and 3rd party owners/operators.

1.8 For project with potential utility conflicts:

1.8.1 The Consultant agrees to coordinate the verification and resolution of all potential utility conflicts.

1.8.2 The Consultant agrees to prepare and submit a monthly Utility Coordination Matrix to the City.

1.9 The Consultant agrees to complete the Scope of Services in accordance with the approved project schedule and budget as defined in **Exhibit A**, including completing the work in phases defined therein.

ARTICLE II – QUALITY CONTROL

2.1 The Consultant agrees to perform quality assurance-quality control/constructability reviews (QCP Review). The City reserves the right to retain a separate consultant to perform additional QCP services for the City.

2.2 The Consultant will perform QCP Reviews at intervals during the Project to ensure deliverables satisfy applicable industry quality standards and meet the requirements of the Project scope. Based on the findings of the QCP Review, the Consultant must reconcile the Project Scope and the Opinion of Probable Cost (OPC), as needed.

2.3 Final construction documents that do not meet City standards in effect at the time of the execution of this Agreement may be rejected. If final construction documents are found not to be in compliance with this Agreement, Consultant will not be compensated for having to resubmit documents.

ARTICLE III – COMPENSATION

3.1 The Compensation for all services (Basic and Additional) included in this Agreement and in the Scope of Services for this Agreement shall not exceed **\$937,160.00**.

3.2 The Consultant's fee will be on a lump sum or time and materials (T&M) basis as detailed in **Exhibit A** and will be full and total compensation for all services and for all expenses incurred in performing these services. Consultant shall submit a Rate Schedule with their proposal.

3.3 The Consultant agrees to complete the Scope of Services in accordance with the approved project schedule and budget as defined in **Exhibit A**, including completing the work in phases defined therein.

3.4 The Director of Engineering Services may request the Consultant to undertake additional services or tasks provided that no increase in fee is required. Services or tasks requiring an increase of fee will be mutually agreed and evidenced in writing as an amendment to this contract. Consultant shall notify the City within three (3) days of notice if tasks requested requires an additional fee.

3.5 Monthly invoices will be submitted in accordance with the Payment Request as shown in **Exhibit B**. Each invoice will include the Consultant's estimate of the proportion of the contracted services completed at the time of billing. For work performed on a T&M Basis, the invoice shall include documentation that shows who worked on the Project, the number of hours that each individual worked, the applicable rates from the Rate Schedule and any reimbursable expenses associated with the work. City will make prompt monthly payments in response to Consultant's monthly invoices in compliance with the Texas Prompt Payment Act.

3.6 Principals may only bill at the agreed hourly rate for Principals (as defined in the Rate Schedule) when acting in that capacity. Principals acting in the capacity of staff must bill at applicable staff rates.

3.7 Consultant certifies that title to all services covered by a Payment Request shall pass to City no later than the time of payment. Consultant further certifies that, upon submittal of a Payment Request, all services for which Payment Requests have been previously issued and payments received from City shall, to the best of Consultant's knowledge, information and belief, be free and clear of liens, claims, security interests or encumbrances in favor of Consultant or other persons or entities making a claim by reason of having provided labor or services relating to this Agreement. **CONSULTANT SHALL INDEMNIFY AND HOLD CITY HARMLESS FROM ANY LIENS, CLAIMS, SECURITY INTERESTS OR ENCUMBRANCES FILED BY ANYONE CLAIMING BY, THROUGH OR UNDER THE ITEMS COVERED BY PAYMENTS MADE BY CITY TO CONSULTANT.**

3.8 The final payment due hereunder shall not be paid until all reports, data and documents have been submitted, received, accepted and approved by City. Final billing shall indicate "Final Bill – no additional compensation is due to Consultant."

3.9 City may withhold compensation to such extent as may be necessary, in City's opinion, to protect City from damage or loss for which Consultant is responsible, because of:

3.9.1 delays in the performance of Consultant's work;

3.9.2 failure of Consultant to make payments to subconsultants or vendors for labor, materials or equipment;

3.9.3 damage to City; or

3.9.4 persistent failure by Consultant to carry out the performance of its services in accordance with this Agreement.

3.10 When the above reasons for withholding are removed or remedied by Consultant, compensation of the amount withheld shall be made within 30 days. City shall not be deemed in default by reason of withholding compensation as provided under this Agreement.

3.11 In the event of any dispute(s) between the Parties regarding the amount properly compensable for any phase or as final compensation or regarding any amount that may be withheld by City, Consultant shall be required to make a claim pursuant to and in accordance with the terms of this Agreement and follow the procedures provided herein for the resolution of such dispute. In the event Consultant does not initiate and follow the claims procedures as required by the terms of this Agreement, any such claim shall be waived.

3.12 Request of final compensation by Consultant shall constitute a waiver of claims except those previously made in writing and identified by Consultant as unsettled at the time of final Payment Request.

3.13 All funding obligations of the City under this Agreement are subject to the appropriation of funds in its annual budget. The City may direct the Consultant to suspend work pending receipt and appropriation of funds. The right to suspend work under this provision does not relieve the City of its obligation to make payments in accordance with section 3.5 above for services provided up to the date of suspension.

ARTICLE IV – TIME AND PERIOD OF SERVICE

4.1 This Agreement shall be effective upon the signature of the City Manager or designee (Effective Date).

4.2 ~~This service shall be for a period of _____ years beginning on the Effective Date. The Agreement may be renewed for up to _____ one-year renewal options upon mutual agreement of the parties to be evidenced in writing prior to the expiration date of the prior term. Any renewals shall be at the same terms and conditions, plus any approved changes.~~

4.3 The Consultant agrees to begin work on those authorized Services for this contract upon receipt of the Notice to Proceed from the Contracts and Procurement Department. Work will not begin on any phase or any Additional Services until requested in writing by the Consultant and written authorization is provided by the Director of Engineering Services.

4.4 Time is of the essence for this Agreement. Consultant shall perform and complete its obligations under this Agreement in a prompt and continuous manner so as to not delay the Work for the Project, in accordance with the schedules approved by City. The Consultant and City are aware that many factors may affect the Consultant's ability to complete the services to be provided under this agreement. The Consultant must notify the City within ten business days of becoming aware of a factor that may affect the Consultant's ability to complete the services hereunder.

4.5 City shall perform its obligations of review and approval in a prompt and continuous manner so as to not delay the project.

4.6 This Agreement shall remain in force for a period which may reasonably be required for completion of the Project, including any extra work and any required extensions thereto, unless terminated as provided for in this Agreement. For construction design services, "completion of the Project" refers to acceptance by the City of the construction phase of the Project, i.e., Final Completion.

ARTICLE V – OPINIONS OF COST

5.1 The Opinion of Probable Cost (OPC) is computed by the Consultant and includes the total cost for construction of the Project.

5.2 The OPC does not include the cost of the land, rights-of-way or other costs which are the responsibility of the City.

5.3 Since Consultant has no control over a construction contractor's cost of labor, materials or equipment, or over the contractor's methods of determining prices, or over competitive bidding or market conditions, Consultant's opinions of probable Project Cost or Construction Cost provided herein are to be made on the basis of Consultant's experience and qualifications and represent Consultant's best judgment as a design professional familiar with the construction industry, but Consultant cannot and does not guarantee proposals, bids or the construction cost shall not vary from the OPC prepared by Consultant.

ARTICLE VI – INSURANCE REQUIREMENTS

6.1 Consultant must not commence work under this Agreement until all insurance required has been obtained and such insurance has been approved by the City. Consultant must not allow any subcontractor to commence work until all similar insurance required of any subcontractor has been obtained.

6.2 Insurance Requirements are shown in **EXHIBIT C**.

ARTICLE VII – INDEMNIFICATION

Consultant shall fully indemnify and hold harmless the City of Corpus Christi and its officials, officers, agents, employees, excluding the engineer or architect or that person's agent, employee or subconsultant, over which the City exercises control ("Indemnatee") from and against any and all claims, damages, liabilities or costs, including reasonable attorney fees and court costs, to the extent that the damage is caused by or results from an act of negligence, intentional tort, intellectual property infringement or failure to pay a subcontractor or supplier committed by Consultant or its agent, Consultant under contract or another entity over which Consultant exercises control while in the exercise of rights or performance of the duties under this

agreement. This indemnification does not apply to any liability resulting from the negligent acts or omissions of the City or its employees, to the extent of such negligence.

Consultant shall defend Indemnatee, with counsel satisfactory to the City Attorney, from and against any and all claims, damages, liabilities or costs, including reasonable attorney fees and court costs, if the claim is not based wholly or partly on the negligence of, fault of or breach of contract by Indemnatee. If a claim is based wholly or partly on the negligence of, fault of or breach of contract by Indemnatee, the Consultant shall reimburse the City's reasonable attorney's fees in proportion to the Consultant's liability.

Consultant must advise City in writing within 24 hours of any claim or demand against City or Consultant known to Consultant related to or arising out of Consultant's activities under this Agreement.

ARTICLE VIII – TERMINATION OF AGREEMENT

8.1 By Consultant:

8.1.1 The City reserves the right to suspend this Agreement at the end of any phase for the convenience of the City by issuing a written and signed Notice of Suspension. The Consultant may terminate this Agreement for convenience in the event such suspension extends for a period beyond 120 calendar days by delivering a Notice of Termination to the City.

8.1.2 The Consultant must follow the Termination Procedure outlined in this Agreement.

8.2 By City:

8.2.1 The City may terminate this agreement for convenience upon seven days written notice to the Consultant at the address of record.

8.2.2 The City may terminate this agreement for cause upon ten days written notice to the Consultant. If Consultant begins, within three days of receipt of such notice, to correct its failure and proceeds to diligently cure such failure within the ten days, the agreement will not terminate. If the Consultant again fails to perform under this agreement, the City may terminate the agreement for cause upon seven days written notice to the Consultant with no additional cure period. If the City terminates for cause, the City may reject any and all proposals submitted by Consultant for up to two years.

8.3 Termination Procedure

8.3.1 Upon receipt of a Notice of Termination and prior to the effective date of termination, unless the notice otherwise directs or Consultant takes action to cure a failure to perform under the cure period, Consultant shall immediately begin the phase-out and discontinuance of all services in connection with the performance of this Agreement. Within 30 calendar days after receipt of the Notice of Termination, unless Consultant has successfully cured a failure to perform, Consultant shall submit a statement showing in detail the services performed under this Agreement prior to the effective date of termination. City retains the option to grant an extension to the time period for submittal of such statement.

8.3.2 Consultant shall submit all completed and/or partially completed work under this Agreement, including but not limited to specifications, designs, plans and exhibits.

8.3.3 Upon receipt of documents described in the Termination Procedure and absent any reason why City may be compelled to withhold fees, Consultant will be compensated for its services based upon a Time & Materials calculation or Consultant and City's estimate of the proportion of the total services actually

completed at the time of termination. There will be no compensation for anticipated profits on services not completed.

8.3.4 Consultant acknowledges that City is a public entity and has a duty to document the expenditure of public funds. The failure of Consultant to comply with the submittal of the statement and documents, as required above, shall constitute a waiver by Consultant of any and all rights or claims to payment for services performed under this Agreement.

ARTICLE IX – RIGHT OF REVIEW AND AUDIT

9.1 Consultant grants City, or its designees, the right to audit, examine or inspect, at City's election, all of Consultant's records relating to the performance of the Work under this Agreement, during the term of this Agreement and retention period herein. The audit, examination or inspection may be performed by a City designee, which may include its internal auditors or an outside representative engaged by City. Consultant agrees to retain its records for a minimum of four (4) years following termination of the Agreement, unless there is an ongoing dispute under this Agreement, then such retention period shall extend until final resolution of the dispute.

9.2 Consultant's records include any and all information, materials and data of every kind and character generated as a result of and relevant to the Work under this Agreement (Consultant's Records). Examples include billings, books, general ledger, cost ledgers, invoices, production sheets, documents, correspondence, meeting notes, subscriptions, agreements, purchase orders, leases, contracts, commitments, arrangements, notes, daily diaries, reports, drawings, receipts, vouchers, memoranda, time sheets, payroll records, policies, procedures, and any and all other agreements, sources of information and matters that may, in City's and Consultant's reasonable judgment, have any bearing on or pertain to any matters, rights, duties or obligations under or covered by any Agreement Documents.

9.3 City agrees that it shall exercise the right to audit, examine or inspect Consultant's Records only during Consultant's regular business hours. Consultant agrees to allow City's designee access to all of Consultant's Records, Consultant's facilities and Consultant's current employees, deemed necessary by City or its designee(s), to perform such audit, inspection or examination. Consultant also agrees to provide adequate and appropriate work space necessary to City or its designees to conduct such audits, inspections or examinations.

9.4 Consultant shall include this audit clause in any subcontractor, supplier or vendor contract.

ARTICLE X – OWNER REMEDIES

10.1 The City and Consultant agree that in the event the City suffers actual damages, the City may elect to pursue its actual damages and any other remedy allowed by law. This includes but is not limited to:

10.1.1 Failure of the Consultant to make adequate progress and endanger timely and successful completion of the Project, which includes failure of subconsultants to meet contractual obligations;

10.1.2 Failure of the Consultant to design in compliance with the laws of the City, State and/or federal governments, such that subsequent compliance costs exceed expenditures that would have been involved had services been properly executed by the Consultant.

10.1.3 Losses are incurred because of errors and/or omissions in the design, working drawings, specifications or other documents prepared by the Consultant to the extent that the financial losses are greater than the City would have originally paid had there not been errors and/or omissions in the documents.

10.2 When the City incurs non-value added work costs for change orders due to design errors and/or omissions, the City will send the Consultant a letter that includes:

- (1) Summary of facts with supporting documentation;
- (2) Instructions for Consultant to revise design documents, if appropriate, at Consultant's expense;
- (3) Calculation of non-value added work costs incurred by the City; and
- (4) Deadline for Consultant's response.

11.3 The Consultant may be required to revise bid documents and re-advertise the Project at the Consultant's sole cost if, in the City's judgment, the Consultant generates excessive addenda, either in terms of the nature of the revision or the actual number of changes due to the Consultant's errors or omissions.

11.4 The City may withhold or nullify the whole or part of any payment as detailed in Article III.

ARTICLE XI – CONSULTANT REMEDIES

11.1 If Consultant is delayed due to uncontrollable circumstances, such as strikes, riots, acts of God, national emergency, acts of the public enemy, governmental restrictions, laws or regulations or any other causes beyond Consultant's and City's reasonable control, an extension of the Project schedule in an amount equal to the time lost due to such delay shall be Consultant's sole and exclusive remedy. The revised schedule should be approved in writing with a documented reason for granting the extension.

11.2 The City agrees that the Consultant is not responsible for damages arising from any cause beyond Consultant's reasonable control.

11.3 If Consultant requests a remedy for a condition not specified above, Consultant must file a Claim as provided in this Agreement.

ARTICLE XII – CLAIMS AND DISPUTE RESOLUTION

12.1 Filing of Claims

12.1.1 Claims arising from the circumstances identified in this Agreement or other occurrences or events, shall be made by Written Notice delivered by the party making the Claim to the other party within twenty-one (21) calendar days after the start of the occurrence or event giving rise to the Claim and stating the general nature of the Claim.

12.1.2 Every Claim of Consultant, whether for additional compensation, additional time or other relief, shall be signed and sworn to by a person authorized to bind the Consultant by his/her signature, verifying the truth and accuracy of the Claim.

12.1.3 The responsibility to substantiate a claim rests with the party making the Claim.

12.1.4 Within thirty (30) calendar days of receipt of notice and supporting documentation, City will meet to discuss the request, after which an offer of settlement or a notification of no settlement offer will be sent to Consultant. If Consultant is not satisfied with the proposal presented, Consultant will have thirty (30) calendar days in which to (i) submit additional supporting data requested by the City, (ii) modify the initial request for remedy or (iii) request Mediation.

12.1.5 Pending final resolution of a claim, except as otherwise agreed in writing, Consultant shall proceed diligently with performance of the Agreement, and City shall continue to make payments in accordance with this Agreement.

12.2 Mediation

12.2.1 All negotiations pursuant to this clause are confidential and shall be treated as compromise and

settlement negotiations for purposes of applicable rules of evidence.

12.2.2 Before invoking mediation, the Parties agree that they shall first try to resolve any dispute arising out of or related to this Agreement through discussions directly between those senior management representatives within their respective organizations who have overall managerial responsibility for similar projects. This step shall be a condition precedent to the use of mediation. If the parties' senior management representatives cannot resolve the dispute within thirty (30) calendar days after a Party delivers a written notice of such dispute, then the Parties shall proceed with the mediation process contained herein.

12.2.2.1 In the event that City or Consultant shall contend that the other has committed a material breach of this Agreement, the Party alleging such breach shall, as a condition precedent to filing any lawsuit, request mediation of the dispute.

12.2.2.2 Request for mediation shall be in writing, and shall request that the mediation commence no less than thirty (30) or more than ninety (90) calendar days following the date of the request, except upon agreement of both parties.

12.2.2.3 In the event City and Consultant are unable to agree to a date for the mediation or to the identity of the mediator or mediators within thirty (30) calendar days of the request for mediation, all conditions precedent in this Article shall be deemed to have occurred.

12.2.2.4 The parties shall share the mediator's fee. Venue for mediation shall be Nueces County, Texas. Any agreement reached in mediation shall be enforceable as a settlement agreement in any court having jurisdiction thereof. No provision of this Agreement shall waive any immunity or defense. No provision of this Agreement is a consent to suit.

12.3 In calculating the amount of any Claim or any measure of damages for breach of contract, the following standards shall apply both to claims by Consultant and to claims by City:

12.3.1 In no event shall either Party be liable, whether in contract or tort or otherwise, to the other Party for loss of profits, delay damages or for any special incidental or consequential loss or damage of any nature arising at any time or from any cause whatsoever;

12.3.2 Damages are limited to extra costs specifically shown to have been directly caused by a proven wrong for which the other Party is claimed to be responsible.

12.4 In case of litigation between the parties, Consultant and City agree that neither party shall be responsible for payment of attorney's fees pursuant to any law or other provision for payment of attorneys' fees. Both Parties expressly waive any claim to attorney's fees should litigation result from any dispute between the parties to this Agreement.

12.5 In case of litigation between the parties, Consultant and City agree that they have knowingly waived and do hereby waive the right to trial by jury and have instead agreed, in the event of any litigation arising out of or connected to this Agreement, to proceed with a trial before the court, unless both parties subsequently agree otherwise in writing.

12.6 No Waiver of Governmental Immunity. NOTHING IN THIS ARTICLE SHALL BE CONSTRUED TO WAIVE CITY'S GOVERNMENTAL IMMUNITY FROM LAWSUIT, WHICH IMMUNITY IS EXPRESSLY RETAINED TO THE EXTENT IT IS NOT CLEARLY AND UNAMBIGUOUSLY WAIVED BY STATE LAW.

ARTICLE XIII – MISCELLANEOUS PROVISIONS

13.1 Assignability. Neither party will assign, transfer or delegate any of its obligations or duties under this Agreement contract to any other person and/or party without the prior written consent of the other party, except for routine duties delegated to personnel of the Consultant staff. This includes subcontracts entered into for services under this Agreement. If the Consultant is a partnership or joint venture, then in the event of the termination of the partnership or joint venture, this contract will inure to the individual benefit of such partner or partners as the City may designate. No part of the Consultant fee may be assigned in advance of receipt by the Consultant without written consent of the City.

The City will not pay the fees of expert or technical assistance and consultants unless such employment, including the rate of compensation, has been approved in writing by the City.

13.2 Ownership of Documents. Consultant agrees that upon payment, City shall exclusively own any and all information in whatsoever form and character produced and/or maintained in accordance with, pursuant to or as a result of this Agreement, including contract documents (plans and specifications), drawings and submittal data. Consultant may make a copy for its files. Any reuse by the City, without specific written verification or adaptation by Consultant, shall be a City's sole risk and without liability or legal exposure to Consultant. The City agrees that any modification of the plans will be evidenced on the plans and be signed and sealed by a licensed professional prior to re-use of modified plans.

13.3 Standard of Care. Services provided by Consultant under this Agreement shall be performed with the professional skill and care ordinarily provided by competent licensed professionals practicing under the same or similar circumstances and professional license; and performed as expeditiously as is prudent considering the ordinary professional skill and care of a competent engineer or architect.

13.4 Licensing. Consultant shall be represented by personnel with appropriate licensure, registration and/or certification(s) at meetings of any official nature concerning the Project, including scope meetings, review meetings, pre-bid meetings and preconstruction meetings.

13.5 Independent Contractor. The relationship between the City and Consultant under this Agreement shall be that of independent contractor. City may explain to Consultant the City's goals and objectives in regard to the services to be performed by Consultant, but the City shall not direct Consultant on how or in what manner these goals and objectives are to be met.

13.6 Entire Agreement. This Agreement represents the entire and integrated Agreement between City and Consultant and supersedes all prior negotiations, representations or agreements, either oral or written. This Agreement may be amended only by written instrument signed by both the City and Consultant.

13.7 No Third Party Beneficiaries. Nothing in this Agreement can be construed to create rights in any entity other than the City and Consultant. Neither the City nor Consultant intends to create third party beneficiaries by entering into this Agreement.

13.8 Disclosure of Interest. Consultant agrees to comply with City of Corpus Christi Ordinance No. 17112 and complete the *Disclosure of Interests* form.

13.9 Certificate of Interested Parties. For contracts greater than \$50,000, Consultant agrees to comply with Texas Government Code section 2252.908 and complete Form 1295 Certificate of Interested Parties as part of this agreement. Form 1295 must be electronically filed with the Texas Ethics Commission at https://www.ethics.state.tx.us/whatsnew/elf_info_form1295.htm. The form must then be printed, signed and filed with the City. For more information, please review the Texas Ethics Commission Rules at <https://www.ethics.state.tx.us/legal/ch46.html>.

13.10 Conflict of Interest. Consultant agrees, in compliance with Chapter 176 of the Texas Local Government Code, to complete and file Form CIQ with the City Secretary's Office. For more information and to determine if

EXHIBIT "A"
CITY OF CORPUS CHRISTI, TEXAS

SHIP CHANNEL WATER & GAS CROSSING
PROJECT NO. 18156A

I. SCOPE OF SERVICES

A. BASIC SERVICES

For the purpose of this Contract, Preliminary Phase may include Schematic Design and Design Phase services may include Design Development as applicable to Architectural/Engineering services.

1. Preliminary Phase.

The Architect/Engineer (A/E), also referred to as Consultant, will:

- a) Attend Project Kick-off Meeting and distribute meeting minutes to attendees within five working days of the meeting.
- b) Provide recommended geotechnical investigations scope and **coordination efforts with LNV's** geotechnical Consultant. Proposed sites shall be approved by the City Project Manager prior to performing geotechnical investigation.
- c) **Provide recommended SUE locations to City Staff for coordination with City's SUE Consultant.**
- d) Request and review available reports, record drawings, utility maps and other information provided by the City pertaining to the project area.
- e) Develop preliminary requirements for utility relocations, replacements or upgrades. Coordinate with the City's Project Manager and identify Operating Departments potential Project needs.
- f) Identify preliminary **easement** acquisition requirements and illustrate on a schematic strip map.
- g) Prepare preliminary opinions of probable construction costs for the recommended improvements.
- h) Identify electric and communication utility companies and private pipeline companies that may have existing facilities and must be relocated to accommodate the proposed improvements. Submit a list of identified companies to the City.
- i) The AE will participate in discussions with the Operating Department; Development Services and other agencies (such as the Texas Department of Transportation (TXDOT) and Texas Commission of Environmental Quality (TCEQ) as required to satisfactorily complete the Project. Any directions or changes to scope provided by the Operating Department or other agencies shall be reviewed with the City Engineering Department PM prior to including/excluding from the scope of work.
- j) Identify and analyze requirements of governmental authorities having jurisdiction to approve design of the Project including permitting, environmental, historical, construction, and geotechnical issues; upon request or concurrence of the Project Manager, coordinate with agencies such as RTA, USPS, affected school districts (CCISD, FBISD, etc.), community groups, etc.
- k) Identify and recommend public outreach and community stakeholder requirements.
- l) Prepare an Engineering Letter Report (20 – 25 page main-body text document with supporting appendices) that documents the analyses, approach, opinions of probable construction costs, and document the work with text, tables, schematic-level exhibits and computer models or other applicable supporting documents required per City Plan Preparation Standards (CPPS). The Engineering Letter Report to include:

1. Provide a concise presentation of pertinent factors, sketches, designs, cross-sections, and parameters which will or may impact the design, including engineering design basis, preliminary layout sketches, construction sequencing, alignment, cross section, geotechnical testing report, sealed survey including topographic, right-of-way and utilities location information (per scope in Topographic and Right-of-Way (ROW) Survey services), right-of-way requirements, conformance to master plans, identification of needed additional services, identification of needed permits and environmental consideration, existing and proposed utilities, existing electric and communication utility companies and private pipeline companies, identification of quality and quantity of materials of construction, and other factors required for a professional design.
 2. Include existing site photos with location key map.
 3. Provide opinion of probable construction costs.
 4. Identify and analyze requirements of governmental authorities having jurisdiction to approve design of the Project including permitting, environmental, historical, construction, and geotechnical issues; meet as City agent or with City participation and coordinate with agencies such as TCEQ, RTA, CDBG, USPS, CCISD, community groups, TDLR, etc.
 5. Summary of Geotechnical Report findings.
 6. Provide preliminary index of anticipated drawings and specifications.
 7. Provide a preliminary summary table of anticipated required **ROW easement** parcels
- m) Submit one (1) copy in an approved electronic format, and two (2) hard copies of the Draft Engineering Letter Report.
 - n) **Initiate** ELR submittal discussion with City PM to brief PM on any concerns or issues prior to distribution of ELR submittal.
 - o) Participate in Project review meeting with City staff and others on the Draft Engineering Letter Report as scheduled by City Project Manager.
 - p) Address review comments and questions and provide written responses to the City PM.
 - q) Assimilate all City review comments into the **Final Engineering Letter Report** (ELR). Provide one (1) electronic and one (1) hard copy using City Standards as applicable and suitable for reproduction.

City staff will provide electronic copies of the following information (as applicable and requested through the City PM):

- a) Electronic index and database of City's Record Drawing and record information.
- b) Record Drawings and record information as available from City Engineering files.
- b) The preliminary budget, specifying the funds available for construction.
- c) A copy of existing studies and plans (as available from City Engineering files).

Note: Applicable Master Plans and GIS mapping are available on the City's website.

The records provided for A/E's use under this Contract are proprietary, copyrighted, and authorized for use only by A/E, and only for the intended purpose of this project. Any unauthorized use or distribution of the records provided under this Contract is strictly prohibited.

2. **Design Phase.**

Upon approval of the preliminary phase, designated by receiving authorization to proceed from the City Project Manager, the A/E will:

- a) Provide coordination with electric and communication utility companies and private pipeline companies that may have existing facilities and must be relocated to accommodate the proposed improvements. Inform private utility and pipeline owners whose facilities fall within the project limits of the proposed improvements. Identify areas of potential conflicts. Coordinate with private utility and pipeline owners to obtain needed locations of their respective utility/pipeline, including Level A SUE by private utility/pipeline owner as necessary. Coordinate necessary adjustments and provide a project schedule to utility/pipeline owner. Provide utility/pipeline relocation schedule to the City and update monthly.
- b) Identify the approximate locations and areas of existing utilities and pipelines that may have a significant potential impact on the proposed features or utilities and for which the existing location(s) cannot be adequately determined by the SUE investigation up to and including Level B, and which require a Level A exploratory excavation during the design phase. These critical locations and their basis of potential impact are to be clearly provided on a layout for the City PM.
- c) Provide assistance to identify potential needs for testing, handling and disposal of any hazardous materials and/or contaminated soils that may be discovered during construction (to be included under additional services).
- d) Prepare Construction Documents in City standard format for the work identified in the approved ELR. Construction plans to include improvements or modifications to gas within the Project limits, per the Project scope. Include standard City of Corpus Christi detail sheets and specifications as applicable to the Project.
 - 1. Prepare construction plans in compliance with CPPS using English units on 11" x 17".
 - 2. Provide temporary Traffic Control parameters, sequencing and performance requirements for the Contractors to develop the construction TCP.
 - 3. Provide pollution control measures and BMP layout for the Contractor's Storm Water Pollution Prevention Plan, using the City Standard Notes and BMP Detail Sheets as applicable.
 - 4. Include computer model results and calculations used to analyze drainage.
- e) Submit two (2) sets of the **interim plans** (60% submittal) in electronic and half-size (11" x 17") hard copies using City Standards as applicable to City staff for review and approval purposes with 60% estimates of probable construction costs. Identify distribution list for plans and bid documents to all affected franchise utilities and stakeholders.
 - 1. **Required** with the interim plans is:
 - a. Design Submittal Packet Checklist
 - b. Executive Summary of the 60% submittal," which will identify and briefly summarize the Project by distinguishing key elements of the Project, decisions made, outstanding issues, items TBD, Opinion of Probable Construction Costs (OPCC) compared to construction budget and the schedule with changes identified.
 - c. Project Submittal Checklist
 - d. Drawing Review Checklist
 - e. OPCC
 - f. Drawings
 - g. Draft Table of Contents with specification list
 - 2. **Initiate** 60% submittal discussion with City PM to brief PM on any concerns or issues prior to distribution of 60% submittal.
- f) Participate in Project 60% review meeting. Prepare and distribute meeting meetings to attendees within five working days of the meeting. Assimilate all

review comments, as appropriate, and upon confirmation from the City PM proceed to the 90% design.

- g) Submit two (2) sets of the **pre-final plans and bid documents** (90% submittal) in electronic and half-size hard copies using City Standards as applicable to City staff for review and approval purposes. Include the 90% estimate of probable construction costs, 90% submittal Executive Summary, Submittal Packet, Project, and Drawing Checklists, responses to previous review comments and the Contract Document Book with in-line Track Changes in red to identify all proposed edits to the City Construction Contracts.
- h) Participate in Project 90% review meeting. Prepare and distribute meeting meetings to attendees within five working days of the meeting. Assimilate all review comments, as appropriate, and proceed to the pre-ATA submittal.
- i) Provide one (1) set of the **pre-ATA** plans (100% unsealed and unstamped) in electronic and half-size hard copy using City Standards as applicable for City's Pre-ATA review. Include the pre-ATA OPCC and written responses to previous review comments. The pre-ATA (100%) submittal will not include a full distribution and review unless in the opinion of the City Project Manager the questions from the previous review have not been adequately addressed or resolved in the pre-ATA submittal. If this occurs, the PM may request additional distribution, meeting, review and related revisions at no additional cost to the City. See item (l) below.
- j) Assimilate all pre-ATA comments, as appropriate, and provide one (1) set of the **final plans and contract documents** (signed and sealed, electronic and half-size hard copy using City Standards as applicable) suitable for reproduction. Said bid documents henceforth become the shared intellectual property of the City of Corpus Christi and the Consultant. The City agrees that any modifications of the submitted final plans (for other uses by the City) will be evidenced on the plans and be signed and sealed by a professional engineer prior to re-use of modified plans.
- k) Provide Quality Assurance/Quality Control (QA/QC) measures to ensure that all submittals accurately reflect the percent completion designated and do not necessitate an excessive amount of revision and correction by City. Additional revisions or design submittals are required (and within the scope of Consultant's duties under this Contract) if, in the opinion of the City Engineer or designee, Consultant has not adequately addressed City-provided review comments or provided submittals in accordance with City standards.
- l) Prepare and submit Monthly Status Reports to the Project Manager no later than the last Wednesday of each month with action items developed from monthly progress and review meetings.

The City staff will:

- a) Designate an individual to have responsibility, authority, and control for coordinating activities for the Project.
- b) Provide the budget for the Project specifying the funds available for the construction contract.
- c) Provide electronic copy the City's Standard Specifications, Standard Detail sheets, Front End Contract Documents, and forms for required bid documents.

3. **Bid Phase.**

The A/E will:

- a) Participate in the pre-bid conference to discuss scope of work and to answer scope questions
- b) Review all questions concerning the bid documents and prepare any revisions to the plans, specifications and bid forms that may be necessary.

- c) Attend bid opening and assist with the evaluation of bids.
- d) Assist with the review of the Contractor's Statement of Experience and confirm it meets Contract requirements.
- e) For bids over budget, the A/E will confer with City staff and, if necessary, make such revisions to the bid documents as the City staff deems necessary to re-advertise the Project for bids.
- f) Provide two (2) hard copy sets and one (1) electronic set of **conformed drawings and conformed Contract Documents** (PDF and original [CAD/Word/etc.]) to the City.

The City staff will:

- a) Advertise the Project for bidding, maintain the list of prospective bidders, issue any addenda, prepare bid tabulation and conduct the bid opening.
- b) Coordinate the review of the bids with the A/E.
- c) Prepare agenda materials for the City Council concerning bid awards.
- d) Prepare, review and provide copies of the Contract for execution between the City and the Contractor.

4. **Construction Administration Phase.**

The A/E will perform contract administration to include the following:

- a) Participate in pre-construction meeting conference and provide a recommended agenda for critical construction activities and elements impacting the project.
- b) Review Contractor submittals and operating and maintenance manuals for conformance to Contract Documents.
- c) If requested by the City, review and interpret field and laboratory tests.
- d) Provide interpretations and clarifications of the Contract Documents for the Contractor and authorize required changes, which do not affect the Contractor's price and are not contrary to the general interest of the City under the Contract as requested by the Owner's Authorized Representative (OAR).
- e) Make periodic visits to the site of the Project to confer with the City Project Inspector and Contractor to observe the general progress and quality of work, and to determine, in general, if the work is being done in accordance with the Contract Documents. This will not be confused with the project representative observation or continuous monitoring of the progress of construction.
- f) Provide interpretations and clarifications of the plans and specifications for the Contractor and recommendations to the City for minor changes which do not affect the Contractor's price and are not contrary to the general interest of the City under the Contract as requested by the OAR
- g) Attend final inspection with City staff, provide punch list items to the City's Construction Engineers for Contractor completion, and provide the City with a Certificate of Completion for the Project upon successful completion of the Project.
- h) Review Contractor-provided construction "red-line" drawings. Prepare Project Record Drawings and provide a reproducible set and electronic file (both PDF and AutoCAD r.14 or later) within one (1) month of receiving the Contractor's red-line drawings. All drawings shall be CADD drawn using dwg format in AutoCAD, and graphics data will be in .dxf format with each layer being provided in a separate file. Attribute data will be provided in ASCII format in tabular form. All electronic data will be compatible with the City GIS system. The Record Drawings should incorporate the Contractor's red-lines and identify all changes made during construction. The Drawing Cover and each sheet should be clearly identified as the Record Drawing and should indicate the basis and date.

- i) When requested by the OAR, assist in addressing Request for Information (RFI) submitted by the Contractor.

The City staff will:

- a) Prepare applications/estimates for payments to Contractor.
- b) Conduct the final inspection with the Engineer.

B. ADDITIONAL SERVICES

This section defines the scope of additional services that may only be included as part of this contract if authorized by the Director of Engineering Services. A/E may not begin work on any services under this section without specific written authorization by the Director of Engineering Services. Fees for Additional Services are an allowance for potential services to be provided and will be **negotiated** by the Director of Engineering Services as required. The A/E shall, with written authorization by the Director of Engineering Services, perform the following:

1. Permit Preparation.

Furnish the City all engineering data and documentation necessary for all required permits. The A/E will prepare this documentation for all required signatures. The A/E will prepare and submit identified permits **as applicable** to the appropriate local, state, and federal authorities, including:

- a) **Union Pacific Railroad, Missouri Pacific Railroad, or any other railroad operating in the area**
- b) TxDOT ROW and/or Utility Permits
- c) **Wetlands Delineation and Permit**
- d) Temporary Discharge Permit
- e) NPDES Permit/Amendments (including SSC, NOI, NOT)
- f) **Texas Commission of Environmental Quality (TCEQ) Permits/Amendments**
- g) Nueces County
- h) **Texas Historical Commission (THC)**
- i) **U.S. Fish and Wildlife Service (USFWS)**
- j) **U.S. Army Corps of Engineers (USACE)**
- k) United States Environmental Protection Agency (USEPA)
- l) Texas Department of Licensing and Regulation (TDLR)
 - 1. Register the project with the Texas Department of Licensing and Regulation (TDLR) and pay associated fee.
 - 2. Provide copy of Contract Documents along with appropriate fee to TDLR for review and approval of accessibility requirements for pedestrian improvements by a Registered Accessibility Specialist (RAS).
 - 3. Coordinate RAS inspection services at the end of construction and pay associated fee.
- m) **Texas General Land Office (TGLO)**
- n) Other agency project-specific permits

2. Topographic

All work must comply with Category 1-A, Condition I specifications of the *Texas Society of Professional Surveyors' Manual of Practice for Land Surveying in the State of Texas*, latest edition. All work must be tied to and in conformance with the City's Global Positioning System (GPS) control network. All work must comply with all TxDOT requirements as applicable. Include references tying Control Points to a minimum of two (2) registered NGS Benchmark Monuments in the vicinity of the Project that will not be disturbed by construction. Survey sheets shall be sealed, provided to the City and included in the bid document plan set.

- a) Establish Horizontal and Vertical Control.
- b) Establish both primary and secondary horizontal/vertical control.
- c) Set project control points for Horizontal and Vertical Control outside the limits of area that will be disturbed by construction.
- d) Horizontal control will be based on NAD 83 State plane coordinates (South Zone), and the data will have no adjustment factor applied – i.e. – the coordinate data will remain in grid.
- e) Vertical control will be based on NAVD 88.
- f) All control work will be established using conventional (non-GPS) methods. Perform topographic surveys to gather existing condition information.
- g) Locate proposed soil/pavement core holes as drilled by the City's Geotechnical Engineering Consultant.
- h) Obtain x, y, and z coordinates of all accessible existing wastewater, storm water, water, IT and gas lines as well as any other lines owned by third-parties and locate all visible utilities, wells and signs within the apparent ROW width along project limits. Survey shall include utility marking from the Texas 811 request.
- i) Open accessible manholes and inlets to obtain information on structure invert, type, and size; and all related pipe size, type, invert, orientation, and flow direction.
- j) Everything up to and including Level B subsurface engineering (SUE) is to be included in Topographic Survey. Surveying services related to Level A SUE are not included in Topographic and ROW Survey services, but shall be provided as part of the scope of work for SUE below, if needed.
- k) Locate existing features within the apparent ROW.
- l) Locate and identify trees, at least five inches in diameter, and areas of significant landscape or shrubs within the apparent ROW.
- m) Generate electronic planimetric base map for use in project design.
- n) Obtain finished floor elevations of critical and habitable structures along the roadway corridor as needed to certify drainage design criteria are met.
- o) The survey should not stop at the property line but should extend beyond the property line as needed to pick up features and surface flow patterns in the vicinity of the Project that could potentially impact the design or be impacted by the construction. This includes features such as existing swales or ditches, foundations, loading docks/overhead doors, driveways, parking lots, etc.
- p) Research plats, ROW maps, deed, easements, and survey for fence corners, monuments, and iron pins within the existing ROW and analyze to establish existing apparent ROW.
- q) Provide a preliminary base map containing apparent ROW, which will be used by the A/E to develop the proposed alignment and its position relative to the existing and proposed ROW. This preliminary base map must show lot or property lines, addresses, and significant business/facility names.

3. **ROW/Easement Acquisition Survey and Parcel Descriptions.**

All work must be tied to and conform with the City's Global Positioning System (GPS) control network and comply with Category 6, Condition I specifications of the *Texas Society of Professional Surveyors' Manual of Practice for Land Surveying in the State of Texas*, latest edition.

- a) Set property corners and prepare right of way strip parcel map depicting all parcels proposed for acquisition. Metes and bounds descriptions must indicate parent tract areas based on the most accurate information available. Strip map will show entire parent tracts at a representative scale and for information only. All existing easements within the parcels to be acquired and those within adjacent parcels must be shown.

- b) Prepare Metes and Bound Instrument with supporting exhibits as required and agreed upon, subsequent to ELR acceptance for ROW parcels, utility easements and temporary construction easements.
- c) Prepare individual signed and sealed parcel maps and legal descriptions for the required right of way acquisition for parcels and easements. A strip map showing all parcels required will be submitted along with parcel descriptions. If boundary conflicts between Owners are identified, additional fees may be authorized if needed. A/E shall submit parcel maps and legal descriptions prior to the 60% submittal.
- d) A/E must obtain Preliminary Title Reports from a local title company and provide copies of the title reports to the City. Preliminary Title Report shall identify title ownership and any title encumbrances to all right-of-way to be acquired.

4. **Limited Phase II Environmental Site Assessment & Environmental Issues.**

Perform a limited *Phase II Environmental Site Assessment (ESA)* along length of the new waterline construction (on land) to determine if materials detrimental to the new waterline are present. The limited ESA will include field investigations, field borings, installation of temporary monitoring wells, collection of soil and groundwater samples, laboratory testing and analysis of gathered samples, and review of analytical results. Engineer will:

- a) Provide the results of the limited environmental site assessment and recommendations in a report.
- b) Identify and develop a scope of work for any testing, handling, and/or disposal of hazardous materials and/or contaminated soils or groundwater that may be discovered during construction.

5. **Geotechnical Services.** LNV will provide through a local Geotechnical Engineering & Testing Laboratory the following geotechnical services:

- Five (5) borings to include 3-25', 1-125' & 1-250' (south side) and 2-25' & 1-250' (north side);
- Soil sampling and environmental sampling for hazardous materials (including decontamination procedures);
- Three (3) temporary monitoring wells; and,
- Report preparation.

Conditions & Exclusions:

- 1. It is assumed that an agreement will be arranged for access and use of Citgo's dock road in order to reach bore sites close to the south side of the Ship Channel.
- 2. All bore locations will be accessible to boring trucks.
- 3. "Swamp rigs" or other specialty vehicles to access bore locations are not included in the scope of services, but can be added for additional fees, if necessary.

6. **Warranty Phase. (To Be Determined.)**

Provide a maintenance guaranty inspection toward the end of the one-year period after acceptance of the Project. Note defects requiring contractor action to maintain, repair, fix, restore, patch, or replace improvement under the maintenance guaranty terms of the contract. Document the condition and prepare a report for the City staff of the locations and conditions requiring action, with its recommendation for the method or action to best correct defective conditions and submit to City Staff. Complete the inspection and prepare the report no later than sixty (60) days prior to the end of the maintenance guaranty period.

7. **Meetings and Coordination (T&M):** Given the high-profile nature of this Project, the number of stakeholders, and the number of jurisdictional agencies, LNV anticipates a significant amount of effort will be required for meetings, minutes and coordination. LNV will attend meetings (outside of normal City Review Meetings covered in the PRELIMINARY and DESIGN Phases) as requested by City staff and provide subsequent minutes and coordination. Meetings and coordination services, excluding attendance at submittal review meetings, will be provided on a Time and Materials basis up to a Not-to-Exceed fee established below under **Section III. Fees**. The Not-to-Exceed fee is based upon two (2) meetings per month during the Preliminary and Design Phases (assumed 7 months) with the LNV PM and EIT attending the meetings.

Provide the services above authorized in addition to those items shown on Exhibit "A-1" Task List, which provides supplemental description to Exhibit "A". Note: The Exhibit "A-1" Task List does not supersede Exhibit "A".

II. SCHEDULE

Date	Activity
Upon Receipt of Signed Contract and NTP	Commence work on Project
8 Weeks after Receipt of NTP	Draft ELR submittal
2 Weeks	City Review
2 Weeks after Receipt of City Comments	Final ELR submittal
6 Weeks after Receipt of Design NTP	60% Design Submittal
2 Weeks	City Review
3 Weeks after Receipt of City Comments	90% Design Submittal
2 Weeks	City Review
2 Weeks after Receipt of City Comments	100% Pre-ATA Submittal
1 Week	City Review
1 Week after Receipt of City Comments	Final Sealed Bid Package
3 Weeks after Sealed Submittal	Advertise for Bids
3 Weeks after Advertise	Pre-Bid Conference
1 Week after Pre-Bid Conference	Receive Bids
2 Months after Bid Date	Contract Award
1 Month After Award	Begin Construction
Estimated 13 Months After Begin Construction	Complete Construction

III. FEES

A. **Fee for Basic Services.**

The City will pay the A/E a fixed fee for providing all "Basic Services" authorized as per the table below. The fees for Basic Services will not exceed those identified and will be full and total compensation for all services outlined in Section I.A.1-4 above, and for all expenses incurred in performing these services. **The fee for this project is subject to the availability of funds. The Engineer may be directed to suspend work pending receipt and appropriation of funds.**

For services provided, A/E will submit monthly statements for services rendered. The statement will be based upon A/E's estimate (and with City's concurrence) of the proportion of the total services actually completed at the time of billing. City will make prompt monthly payments in response to A/E's monthly statements.

B. Fee for Additional Services.

For services authorized by the Director of Engineering Services under Section I.B. "Additional Services", the City will pay the A/E a not-to-exceed fee as per the table below:

EXHIBIT 'A-1'

(Provides supplemental description to *Exhibit 'A'*. Task List does not supersede *Exhibit 'A'*.)

CITY OF CORPUS CHRISTI, TEXAS SHIP CHANNEL WATER & GAS CROSSING PROJECT NO. 18156A

Project Background

The U.S Army Engineering District, Galveston (USAED) will soon commence construction of the deepening and widening of the Corpus Christi Ship Channel. The City's water system currently consists of two (2) locations where waterlines cross the Corpus Christi Ship Channel. One (1) location consists of twin 16-inch waterlines crossing parallel to and just east of the existing Harbor Bridge. A second location is at Cantwell Lane at Avery Point Pipeline Crossing and consists of twin 16-inch waterlines. The waterlines crossing at Avery Point were installed at a depth that will conflict with the deepening and widening of the channel and need to be removed and replaced. An initial feasibility study was performed by LNV to evaluate alternatives to provide redundancy to the existing twin 16-inch waterlines crossing just east of the existing Harbor Bridge. Alternatives were evaluated to install a new waterline at four (4) different locations to provide improved pressures, capacity, and water quality (minimizing dead-ends) on the north side of the Ship Channel, and *Alternative 3 – Tule Lake Turning Basin Crossing* (approx. 6,500 LF) was selected as the preferred option.

The scope of services in this Contract include engineering services for the installation of a new 24" waterline and a new 8" gas line crossing at the *Tule Lake Turning Basin*. The scope of services includes permit processing through various jurisdictional agencies, easement delineation and preparation, preliminary and final designs, preparation of plans and specifications, meetings and coordination with stakeholders, bid phase services, and assisting the City during construction.

TASK LIST

I. SCOPE OF SERVICES

A. BASIC SERVICES

1. Preliminary Phase

- a. Perform Preliminary Phase Services as indicated in *Exhibit 'A'*. Services struck through are not part of the scope of services of this Contract.
- b. Removal of the City's existing 16" waterline crossing at Avery Point is covered under a separate Contract. Engineering services related to the removal of the 16" waterline are not included in the scope of services of this Contract.

2. Design Phase

- a. Perform Design Phase Services as indicated in *Exhibit 'A'*. Services struck through are not part of the scope of services of this Contract.

3. **Bid Phase**
 - a. Perform Bid Phase Services as indicated in *Exhibit 'A'*.
4. **Construction Administration Phase**
 - a. Perform Construction Phase Services as indicated in *Exhibit 'A'*.

B. ADDITIONAL SERVICES

- 1a. **Permit: RR Permitting ***
 - a. Services include coordinating and permitting with Union Pacific Railroad for the installation of the new waterline and new gas line beneath their railway on the south side of the Ship Channel.
- 1b. **Permit: Wetland Delineations, Archeological Survey & Endangered Species Survey ***
 - a. Services include determination and delineation of wetlands along the proposed route of the new water and gas lines and performing archeological and endangered species surveys within the areas along the proposed waterline route requiring a USACE permit.
- 1c. **Permit: USACE Permitting (Including TCEQ, THC, USFWS & TxGLO) ***
 - a. Services include preparation and processing of the appropriate USACE permit(s) required for the installation of the new water and gas lines across the Tule Lake property and beneath the Ship Channel.
 - b. Disturbances of jurisdictional areas, if necessary, will be restored to pre-construction conditions. It is assumed that these disturbances will be considered temporary and mitigation will not be required. Preparation of a mitigation plan and associated efforts are not included in the scope of services of this Contract.
2. **Topographic Survey ***
 - a. Perform Services as indicated in *Exhibit 'A'*.
3. **Easement Acquisition Survey and Parcel Descriptions ***
 - a. Services include the preparation of easements that cover the installation of the new water and gas lines across POCCA and CITGO properties.
4. **Limited Phase II Environmental Site Assessment & Environmental Issues ***
 - a. Perform Services as indicated in *Exhibit 'A'*.
5. **Geotechnical Services ***
 - a. Perform Services as indicated in *Exhibit 'A'*.
6. **Warranty Phase (To Be Determined)**
 - a. Warranty Phase Services are not included in the scope of

services of this Contract. If determined necessary, a Contract Amendment will be executed to provide funds for the agreed upon services.

7. Meetings and Coordination (T&M) *

- a. Perform Services as indicated in *Exhibit 'A'*.

(* Additional Service to be authorized with execution of the Contract.)

C. CONTRACT EXCLUSIONS AND CONDITIONS

1. Engineering services not listed in this Contract are excluded from the scope of work of this Contract.
2. The Contract scope of services includes the preparation of one (1) set of bid documents (i.e. construction plans, specifications and contract documents) for the installation of Project improvements and one (1) bid process.
3. Excluded services can be provided, if required, for additional fees.

SUMMARY OF FEES

Summary of Fees

	Large AE Contract					Total Contract
	Street	Storm Wtr	WW	Water (63%)	Gas (37%)	
Basic Services Fees						
1. Preliminary Phase				\$ 107,358.00	\$ 63,052.00	\$ 170,410.00
2. Design Phase				\$ 204,832.00	\$ 120,298.00	\$ 325,130.00
3. Bid Phase				\$ 13,091.00	\$ 7,689.00	\$ 20,780.00
4. Construction Administration Phase				\$ 62,559.00	\$ 36,741.00	\$ 99,300.00
Subtotal Basic Services Fees				\$ 387,840.00	\$ 227,780.00	\$ 615,620.00
Additional Services Fees	Street	Storm Wtr	WW	Water	Gas	
1a. Permit: RR Permitting *				\$ 8,341.00	\$ 4,899.00	\$ 13,240.00
1b. Permit: Wetland Delineations, Archeological Survey & Endangered Species Survey *				\$ 28,879.00	\$ 16,961.00	\$ 45,840.00
1c. Permit: USACE (Incl: TCEQ, THC, USFWS & TxGLO) *				\$ 27,392.00	\$ 16,088.00	\$ 43,480.00
2. Topographic Survey *				\$ 23,512.00	\$ 13,808.00	\$ 37,320.00
3. Easement Acquisition Survey and Parcel Descriptions *				\$ 15,070.00	\$ 8,850.00	\$ 23,920.00
4. Limited Phase II ESA & Environ. Issues *				\$ 24,835.00	\$ 14,585.00	\$ 39,420.00
5. Geotechnical Services *				\$ 62,950.00	\$ 36,970.00	\$ 99,920.00
6. Warranty Phase (TBD)				TBD	TBD	TBD
7. Meetings and Coordination (T&M) *				\$ 11,592.00	\$ 6,808.00	\$ 18,400.00
Subtotal Additional Services Fees				\$ 202,571.00	\$ 118,969.00	\$ 321,540.00
Total Fee				\$ 590,411.00	\$ 346,749.00	\$ 937,160.00

*Additional Services authorized in coordination with the notice to proceed for Basic Services.

COMPLETE PROJECT NAME
Project No. XXXX
Invoice No. 12345
Invoice Date 01/01/2017

	Total				Current Invoice	Previous Invoice	Total Invoice	Remaining Balance	Percent Complete
	Contract	Amd No. 1	Amd No. 2	Contract					
Basic Services:									
Preliminary Phase	\$1,000.00	\$0.00	\$0.00	\$1,000.00	\$0.00	\$1,000.00	\$1,000.00	\$0.00	100.0%
Design Phase	\$2,000.00	\$1,000.00	\$0.00	\$3,000.00	\$1,000.00	\$500.00	\$1,500.00	\$1,500.00	50.0%
Bid Phase	\$500.00	\$0.00	\$250.00	\$750.00	\$0.00	\$0.00	\$0.00	\$750.00	0.0%
Construction Phase	\$2,500.00	\$0.00	\$1,000.00	\$3,500.00	\$0.00	\$0.00	\$0.00	\$3,500.00	0.0%
Subtotal Basic Services	\$6,000.00	\$1,000.00	\$1,250.00	\$8,250.00	\$1,000.00	\$1,500.00	\$2,500.00	\$5,750.00	30.3%
Additional Services:									
Permitting	\$2,000.00	\$0.00	\$0.00	\$2,000.00	\$500.00	\$0.00	\$500.00	\$1,500.00	25.0%
Warranty Phase	\$0.00	\$1,120.00	\$0.00	\$1,120.00	\$0.00	\$0.00	\$0.00	\$1,120.00	0.0%
Inspection	\$0.00	\$0.00	\$1,627.00	\$1,627.00	\$0.00	\$0.00	\$0.00	\$1,627.00	0.0%
Platting Survey	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
O & M Manuals	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
SCADA	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
Subtotal Additional Services	\$2,000.00	\$1,120.00	\$1,627.00	\$4,747.00	\$500.00	\$0.00	\$500.00	\$4,247.00	10.5%
Summary of Fees:									
Basic Services Fees	\$6,000.00	\$1,000.00	\$1,250.00	\$8,250.00	\$1,000.00	\$1,500.00	\$2,500.00	\$5,750.00	30.3%
Additional Services Fees	\$2,000.00	\$1,120.00	\$1,627.00	\$4,747.00	\$500.00	\$0.00	\$500.00	\$4,247.00	10.5%
Total of Fees	\$8,000.00	\$2,120.00	\$2,877.00	\$12,997.00	\$1,500.00	\$1,500.00	\$3,000.00	\$9,997.00	23.1%

Notes:
If needed, update this sample form based on the contract requirements.
If applicable, refer to the contract for information on what to include with time and materials (T&M).

EXHIBIT C

Insurance Requirements

1.1 Consultant must not commence work under this agreement until all required insurance has been obtained and such insurance has been approved by the City. Consultant must not allow any subcontractor to commence work until all similar insurance required of any subcontractor has been obtained.

1.2 Consultant must furnish to the Director of Contracts and Procurement with the signed agreement a copy of Certificates of Insurance (COI) with applicable policy endorsements showing the following minimum coverage by an insurance company(s) acceptable to the City's Risk Manager. **The City must be listed as an additional insured on the General liability and Auto Liability policies, and a waiver of subrogation is required on all applicable policies. Endorsements must be provided with COI. Project name and or number must be listed in Description Box of COI.**

TYPE OF INSURANCE	MINIMUM INSURANCE COVERAGE
30-written day notice of cancellation, required on all certificates or by applicable policy endorsements	Bodily Injury and Property Damage Per occurrence - aggregate
Commercial General Liability including: 1. Commercial Broad Form 2. Premises – Operations 3. Products/ Completed Operations 4. Contractual Liability 5. Independent Contractors 6. Personal Injury- Advertising Injury	\$1,000,000 Per Occurrence \$2,000,000 Aggregate
AUTO LIABILITY (including) 1. Owned 2. Hired and Non-Owned 3. Rented/Leased	\$500,000 Combined Single Limit
PROFESSIONAL LIABILITY (Errors and Omissions)	\$1,000,000 Per Claim If claims made policy, retro date must be prior to inception of agreement, have extended reporting period provisions

	and identify any limitations regarding who is insured.
--	--

1.3 In the event of accidents of any kind related to this agreement, Consultant must furnish the City with copies of all reports of any accidents within 10 days of the accident.

1.4 Consultant shall obtain and maintain in full force and effect for the duration of this Contract, and any extension hereof, at Consultant's sole expense, insurance coverage written on an occurrence basis, by companies authorized and admitted to do business in the State of Texas and with an A.M. Best's rating of no less than A- VII. **Consultant is required to provide City with renewal Certificates.**

1.5 In the event of a change in insurance coverage, Consultant shall be required to submit a copy of the replacement certificate of insurance to City at the address provided below within 10 business days of said change. Consultant shall pay any costs resulting from said changes. All notices under this Article shall be given to City at the following address:

City of Corpus Christi
Attn: Contracts and Procurement
P.O. Box 9277
Corpus Christi, TX 78469-9277

1.6 **Consultant agrees that with respect to the above required insurance, all insurance policies are to contain or be endorsed to contain the following required provisions:**

1.6.1 List the City and its officers, officials, employees and elected representatives as additional insured by endorsement, as respects operations, completed operation and activities of, or on behalf of, the named insured performed under contract with the City with the exception of the professional liability/Errors & Omissions policy;

1.6.2 Provide for an endorsement that the "other insurance" clause shall not apply to the City of Corpus Christi where the City is an additional insured shown on the policy;

1.6.3 If the policy is cancelled, other than for nonpayment of premium, notice of such cancellation will be provided at least 30 days in advance of the cancellation effective date to the certificate holder;

1.6.4 If the policy is cancelled for nonpayment of premium, notice of such cancellation will be provided within 10 days of the cancellation effective date to the certificate holder.

1.7 Within five (5) calendar days of a suspension, cancellation or non-renewal of

coverage, Consultant shall notify City of such lapse in coverage and provide a replacement Certificate of Insurance and applicable endorsements to City. City shall have the option to suspend Consultant's performance should there be a lapse in coverage at any time during this contract. Failure to provide and to maintain the required insurance shall constitute a material breach of this contract.

1.8 In addition to any other remedies the City may have upon Consultant's failure to provide and maintain any insurance or policy endorsements to the extent and within the time herein required, the City shall have the right to withhold any payment(s) if any, which become due to Consultant hereunder until Consultant demonstrates compliance with the requirements hereof.

1.9 Nothing herein contained shall be construed as limiting in any way the extent to which Consultant may be held responsible for payments of damages to persons or property resulting from Consultant's or its subcontractor's performance of the work covered under this agreement.

1.10 It is agreed that Consultant's insurance shall be deemed primary and non-contributory with respect to any insurance or self-insurance carried by the City of Corpus Christi for liability arising out of operations under this agreement.

1.11 It is understood and agreed that the insurance required is in addition to and separate from any other obligation contained in this agreement.

Excerpt from FORM 00 72 00 GENERAL CONDITIONS for Construction Projects related to design services

Table of Contents

	Page
Article 1 – Definitions and Terminology	2
Article 2 – Preliminary Matters.....	8
Article 3 – Contract Documents: Intent, Requirements, Reuse.....	8
Article 4 – Commencement and Progress of the Work	9
Article 5 – Availability of Lands; Subsurface, Physical and Hazardous Environmental Conditions	9
Article 6 – Bonds and Insurance	10
Article 7 – Contractor’s Responsibilities	10
Article 8 – Other Work at the Site.....	10
Article 9 – Owner’s and OPT’s Responsibilities.....	10
Article 10 – OAR’s and Designer’s Status During Construction	11
Article 11 – Amending the Contract Documents; Changes in the Work	13
Article 12 – Change Management	13
Article 13 – Claims.....	14
Article 14 – Prevailing Wage Rate Requirements	16
Article 15 – Cost of the Work; Allowances; Unit Price Work.....	16
Article 16 – Tests and Inspections; Correction, Removal, or Acceptance of Defective Work	16
Article 17 – Payments to Contractor; Set-Offs; Completion; Correction Period	16
Article 18 – Suspension of Work and Termination	16
Article 19 – Project Management	16
Article 20 – Project Coordination.....	16
Article 21 – Quality Management	17
Article 22 – Final Resolution of Disputes	17
Article 23 – Minority/MBE/DBE Participation Policy	17
Article 24 – Document Management.....	17
Article 25 – Shop Drawings	17
Article 26 – Record Data	20
Article 27 – Construction Progress Schedule	21
Article 28 – Video and Photographic documentation	21
Article 29 – Execution and Closeout	21
Article 30 – Miscellaneous	22

ARTICLE 1 – DEFINITIONS AND TERMINOLOGY

1.01 Defined Terms

- A. Terms with initial capital letters, including the term's singular and plural forms, have the meanings indicated in this paragraph wherever used in the Bidding Requirements or Contract Documents. In addition to the terms specifically defined, terms with initial capital letters in the Contract Documents may include references to identified articles and paragraphs, and the titles of other documents or forms.
1. Addenda - Documents issued prior to the receipt of Bids which clarify or modify the Bidding Requirements or the proposed Contract Documents.
 2. Agreement - The document executed between Owner and Contractor covering the Work.
 3. Alternative Dispute Resolution - The process by which a disputed Claim may be settled as an alternative to litigation, if Owner and Contractor cannot reach an agreement between themselves.
 4. Application for Payment - The forms used by Contractor to request payments from Owner and the supporting documentation required by the Contract Documents.
 5. Award Date – The date the City Council of the City of Corpus Christi (City) authorizes the City Manager or designee to execute the Contract on behalf of the City.
 6. Bid - The documents submitted by a Bidder to establish the proposed Contract Price and Contract Times and provide other information and certifications as required by the Bidding Requirements.
 7. Bidding Documents - The Bidding Requirements, the proposed Contract Documents, and Addenda.
 8. Bidder - An individual or entity that submits a Bid to Owner.
 9. Bidding Requirements - The Invitation for Bids, Instructions to Bidders, Bid Security, Bid Form and attachments, and required certifications.
 10. Bid Security - The financial security in the form of a bid bond provided by Bidder at the time the Bid is submitted and held by Owner until the Agreement is executed and the evidence of insurance and Bonds required by the Contract Documents are provided. A cashier's check, certified check, money order or bank draft from any State or National Bank will also be acceptable.
 11. Bonds - Performance Bond, Payment Bond, Maintenance Bond, and other Surety instruments executed by Surety. When in singular form, refers to individual instrument.
 12. Change Order - A document issued on or after the Effective Date of the Contract and signed by Owner and Contractor which modifies the Work, Contract Price, Contract Times, or terms and conditions of the Contract.
 13. Change Proposal - A document submitted by Contractor in accordance with the requirements of the Contract Documents:
 - a. Requesting an adjustment in Contract Price or Contract Times;

- b. Contesting an initial decision concerning the requirements of the Contract Documents or the acceptability of Work under the Contract Documents;
 - c. Challenging a set-off against payment due; or
 - d. Seeking a Modification with respect to the terms of the Contract.
- 14. City Engineer - The Corpus Christi City Engineer and/or his designated representative as identified at the preconstruction conference or in the Notice to Proceed.
- 15. Claim - A demand or assertion by Owner or Contractor submitted in accordance with the requirements of the Contract Documents. A demand for money or services by an entity other than the Owner or Contractor is not a Claim.
- 16. Constituent of Concern - Asbestos, petroleum, radioactive materials, polychlorinated biphenyls (PCBs), hazardous wastes, and substances, products, wastes, or other materials that are or become listed, regulated, or addressed pursuant to:
 - a. The Comprehensive Environmental Response, Compensation and Liability Act, 42 U.S.C. §§9601 et seq. ("CERCLA");
 - b. The Hazardous Materials Transportation Act, 49 U.S.C. §§5101 et seq.;
 - c. The Resource Conservation and Recovery Act, 42 U.S.C. §§6901 et seq. ("RCRA");
 - d. The Toxic Substances Control Act, 15 U.S.C. §§2601 et seq.;
 - e. The Clean Water Act, 33 U.S.C. §§1251 et seq.;
 - f. The Clean Air Act, 42 U.S.C. §§7401 et seq.; or
 - g. Any other Laws or Regulations regulating, relating to, or imposing liability or standards of conduct concerning hazardous, toxic, or dangerous waste, substance, or material.
- 17. Contract - The entire integrated set of documents concerning the Work and describing the relationship between the Owner and Contractor.
- 18. Contract Amendment - A document issued on or after the Effective Date of the Contract and signed by Owner and Contractor which:
 - a. Authorizes new phases of the Work and establishes the Contract Price, Contract Times, or terms and conditions of the Contract for the new phase of Work; or
 - b. Modifies the terms and conditions of the Contract, but does not make changes in the Work.
- 19. Contract Documents - Those items designated as Contract Documents in the Agreement.
- 20. Contract Price - The monetary amount stated in the Agreement and as adjusted by Modifications, and increases or decreases in unit price quantities, if any, that Owner has agreed to pay Contractor for completion of the Work in accordance with the Contract Documents.
- 21. Contract Times - The number of days or the dates by which Contractor must:
 - a. Achieve specified Milestones;

- b. Achieve Substantial Completion; and
 - c. Complete the Work.
- 22. Contractor - The individual or entity with which Owner has contracted for performance of the Work.
- 23. Contractor's Team - Contractor and Subcontractors, Suppliers, individuals, or entities directly or indirectly employed or retained by them to perform part of the Work or anyone for whose acts they may be liable.
- 24. Cost of the Work - The sum of costs incurred for the proper performance of the Work as allowed by Article 15.
- 25. Defective - When applied to Work, refers to Work that is unsatisfactory, faulty, or deficient in that it:
 - a. Does not conform to the Contract Documents;
 - b. Does not meet the requirements of applicable inspections, reference standards, tests, or approvals referred to in the Contract Documents; or
 - c. Has been damaged or stolen prior to OAR's recommendation of final payment unless responsibility for the protection of the Work has been assumed by Owner at Substantial Completion in accordance with Paragraphs 17.12 or 17.13.
- 26. **Designer** - The individuals or entity named as **Designer** in the Agreement and the subconsultants, individuals, or entities directly or indirectly employed or retained by **Designer** to provide design or other technical services to the Owner. **Designer** has responsibility for engineering or architectural design and technical issues related to the Contract Documents. **Designers** are Licensed Professional Engineers, Registered Architects or Registered Landscape Architects qualified to practice their profession in the State of Texas.
- 27. Drawings - The part of the Contract that graphically shows the scope, extent, and character of the Work. Shop Drawings and other Contractor documents are not Drawings.
- 28. Effective Date of the Contract - The date indicated in the Agreement on which the City Manager or designee has signed the Contract.
- 29. Field Order - A document issued by OAR or **Designer** requiring changes in the Work that do not change the Contract Price or the Contract Times.
- 30. Hazardous Environmental Condition - The presence of Constituents of Concern at the Site in quantities or circumstances that may present a danger to persons or property exposed to Constituents of Concern. The presence of Constituents of Concern at the Site necessary for the execution of the Work or to be incorporated in the Work is not a Hazardous Environmental Condition provided these Constituents of Concern are controlled and contained pursuant to industry practices, Laws and Regulations, and the requirements of the Contract.
- 31. Indemnified Costs - All costs, losses, damages, and legal or other dispute resolution costs resulting from claims or demands against Owner's Indemnitees. These costs include fees for engineers, architects, attorneys, and other professionals.

32. Laws and Regulations; Laws or Regulations - Applicable laws, statutes, rules, regulations, ordinances, codes, and orders of governmental bodies, agencies, authorities, and courts having jurisdiction over the Project.
33. Liens - Charges, security interests, or encumbrances upon Contract related funds, real property, or personal property.
34. Milestone - A principal event in the performance of the Work that Contractor is required by Contract to complete by a specified date or within a specified period of time.
35. Modification - Change made to the Contract Documents by one of the following methods:
 - a. Contract Amendment;
 - b. Change Order;
 - c. Field Order; or
 - d. Work Change Directive.
36. Notice of Award - The notice of Owner's intent to enter into a contract with the Selected Bidder.
37. Notice to Proceed - A notice to Contractor of the Contract Times and the date Work is to begin.
38. Owner - The City of Corpus Christi (City), a Texas home-rule municipal corporation and political subdivision organized under the laws of the State of Texas, acting by and through its duly authorized City Manager and his designee, the City Engineer (the Director of Engineering Services), and the City's officers, employees, agents, or representatives, authorized to administer design and construction of the Project.
39. Owner's Authorized Representative or OAR - The individual or entity named as OAR in the Agreement and the consultants, subconsultants, individuals, or entities directly or indirectly employed or retained by them to provide construction management services to the Owner. The OAR may be an employee of the Owner.
40. Owner's Indemnitees - Each member of the OPT and their officers, directors, members, partners, employees, agents, consultants, and subcontractors.
41. Owner's Project Team or OPT - The Owner, Owner's Authorized Representative, Resident Project Representative, **Designer**, and the consultants, subconsultants, individuals, or entities directly or indirectly employed or retained by them to provide services to the Owner.
42. Partial Occupancy or Use - Use by Owner of a substantially completed part of the Work for the purpose for which it is intended (or a related purpose) prior to Substantial Completion of all the Work.
43. Progress Schedule - A schedule prepared and maintained by Contractor, describing the sequence and duration of the activities comprising the Contractor's plan to accomplish the Work within the Contract Times. The Progress Schedule must be a Critical Path Method (CPM) Schedule.
44. Project - The total undertaking to be accomplished for Owner under the Contract Documents.

45. Resident Project Representative or RPR - The authorized representative of OPT assigned to assist OAR at the Site. As used herein, the term Resident Project Representative includes assistants and field staff of the OAR.
46. Samples - Physical examples of materials, equipment, or workmanship representing some portion of the Work that are used to establish the standards for that portion of the Work.
47. Schedule of Documents - A schedule of required documents, prepared, and maintained by Contractor.
48. Schedule of Values - A schedule, prepared and maintained by Contractor, allocating portions of the Contract Price to various portions of the Work and used as the basis for Contractor's Applications for Payment.
49. Selected Bidder - The Bidder to which Owner intends to award the Contract.
50. Shop Drawings - All drawings, diagrams, illustrations, schedules, and other data or information that are specifically prepared or assembled and submitted by Contractor to illustrate some portion of the Work. Shop Drawings, whether approved or not, are not Drawings and are not Contract Documents.
51. Site - Lands or areas indicated in the Contract Documents as being furnished by Owner upon which the Work is to be performed. The Site includes rights-of-way, easements, and other lands furnished by Owner which are designated for use by the Contractor.
52. Specifications - The part of the Contract that describes the requirements for materials, equipment, systems, standards, and workmanship as applied to the Work, and certain administrative requirements and procedural matters applicable to the Work.
53. Subcontractor - An individual or entity having a direct contract with Contractor or with other Subcontractors or Suppliers for the performance of a part of the Work.
54. Substantial Completion - The point where the Work or a specified part of the Work is sufficiently complete to be used for its intended purpose in accordance with the Contract Documents.
55. Supplementary Conditions - The part of the Contract that amends or supplements the General Conditions.
56. Supplier - A manufacturer, fabricator, supplier, distributor, materialman, or vendor having a direct contract with Contractor or with Subcontractors or other Suppliers to furnish materials or equipment to be incorporated in the Work.
57. Technical Data - Those items expressly identified as Technical Data in the Supplementary Conditions with respect to either:
 - a. Subsurface conditions at the Site;
 - b. Physical conditions relating to existing surface or subsurface structures at the Site, except Underground Facilities; or
 - c. Hazardous Environmental Conditions at the Site.
58. Underground Facilities - All underground pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels, other similar facilities or appurtenances, and encasements containing these facilities which are used to convey electricity, gases,

steam, liquid petroleum products, telephone or other communications, fiber optic transmissions, cable television, water, wastewater, storm water, other liquids or chemicals, or traffic or other control systems.

- 59. Unit Price Work - Work to be paid for on the basis of unit prices.
- 60. Work - The construction of the Project or its component parts as required by the Contract Documents.
- 61. Work Change Directive - A directive issued to Contractor on or after the Effective Date of the Contract ordering an addition, deletion, or revision in the Work. The Work Change Directive serves as a memorandum of understanding regarding the directive until a Change Order can be issued.

1.02 Terminology

- A. The words and terms discussed in this Paragraph 1.02 are not defined, but when used in the Bidding Requirements or Contract Documents, have the indicated meaning.
- B. It is understood that the cost for performing Work is included in the Contract Price and no additional compensation is to be paid by Owner unless specifically stated otherwise in the Contract Documents. Expressions including or similar to “at no additional cost to Owner,” “at Contractor’s expense,” or similar words mean that the Contractor is to perform or provide specified operation of Work without an increase in the Contract Price.
- C. The terms “day” or “calendar day” mean a calendar day of 24 hours measured from midnight to the next midnight.
- D. The meaning and intent of certain terms or adjectives are described as follows:
 - 1. The terms “as allowed,” “as approved,” “as ordered,” “as directed,” or similar terms in the Contract Documents indicate an exercise of professional judgment by the OPT.
 - 2. Adjectives including or similar to “reasonable,” “suitable,” “acceptable,” “proper,” “satisfactory,” or similar adjectives are used to describe a determination of OPT regarding the Work.
 - 3. Any exercise of professional judgment by the OPT will be made solely to evaluate the Work for general compliance with the Contract Documents unless there is a specific statement in the Contract Documents indicating otherwise.
 - 4. The use of these or similar terms or adjectives does not assign a duty or give OPT authority to supervise or direct the performance of the Work, or assign a duty or give authority to the OPT to undertake responsibilities contrary to the provisions of Articles 9 or 10 or other provisions of the Contract Documents.
- E. The use of the words “furnish,” “install,” “perform,” and “provide” have the following meanings when used in connection with services, materials, or equipment:
 - 1. Furnish means to supply and deliver the specified services, materials, or equipment to the Site or other specified location ready for use or installation.
 - 2. Install means to complete construction or assembly of the specified services, materials, or equipment so they are ready for their intended use.

3. Perform or provide means to furnish and install specified services, materials, or equipment, complete and ready for their intended use.
 4. Perform or provide the specified services, materials, or equipment complete and ready for intended use if the Contract Documents require specific services, materials, or equipment, but do not expressly use the words “furnish,” “install,” “perform,” or “provide.”
- F. Contract Documents are written in modified brief style:
1. Requirements apply to all Work of the same kind, class, and type even though the word “all” is not stated.
 2. Simple imperative sentence structure is used which places a verb as the first word in the sentence. It is understood that the words “furnish,” “install,” “perform,” “provide,” or similar words include the meaning of the phrase “The Contractor shall...” before these words.
 3. Unless specifically stated that action is to be taken by the OPT or others, it is understood that the action described is a requirement of the Contractor.
- G. Words or phrases that have a well-known technical or construction industry or trade meaning are used in the Contract Documents in accordance with this recognized meaning unless stated otherwise in the Contract Documents.
- H. Written documents are required where reference is made to notices, reports, approvals, consents, documents, statements, instructions, opinions or other types of communications required by the Contract Documents. Approval and consent documents must be received by Contractor prior to the action or decision for which approval or consent is given. These may be made in printed or electronic format through the OPT’s project management information system or other electronic media as required by the Contract Documents or approved by the OAR.
- I. Giving notice as required by the Contract Documents may be by printed or electronic media using a method that requires acknowledgment of the receipt of that notice.

ARTICLE 2 – PRELIMINARY MATTERS

ARTICLE 3 – CONTRACT DOCUMENTS: INTENT, REQUIREMENTS, REUSE

3.01 Intent

- B. Provide equipment that is functionally complete as described in the Contract Documents. The Drawings and Specifications do not indicate or describe all of the Work required to complete the installation of products purchased by the Owner or Contractor. Additional details required for the correct installation of selected products are to be provided by the Contractor and coordinated with the **Designer** through the OAR.

3.02 Reference Standards

Comply with applicable construction industry standards, whether referenced or not.

1. Standards referenced in the Contract Documents govern over standards not referenced but recognized as applicable in the construction industry.

2. Comply with the requirements of the Contract Documents if they produce a higher quality of Work than the applicable construction industry standards.
3. **Designer** determines whether a code or standard is applicable, which of several are applicable, or if the Contract Documents produce a higher quality of Work.

3.03 Reporting and Resolving Discrepancies

3.04 Interpretation of the Contract Documents

Submit questions regarding the design of the Project described in the Contract Documents to the OAR immediately after those questions arise. OAR is to request an interpretation of the Contract Documents from the **Designer**. **Designer** is to respond to these questions by providing an interpretation of the Contract Documents. OAR will coordinate the response of the OPT to Contractor.

- C. OPT may initiate a Modification to the Contract Documents through the OAR if a response to the question indicates that a change in the Contract Documents is required. Contractor may appeal **Designer's** or OAR's interpretation by submitting a Change Proposal.

ARTICLE 4 – COMMENCEMENT AND PROGRESS OF THE WORK

ARTICLE 5 – AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS ENVIRONMENTAL CONDITIONS

5.01 Availability of Lands

5.02 Use of Site and Other Areas

5.03 Subsurface and Physical Conditions

5.04 Differing Subsurface or Physical Conditions

OAR is to notify the OPT after receiving notice of a differing subsurface or physical condition from the Contractor. **Designer** is to:

1. Promptly review the subsurface or physical condition;
 2. Determine the necessity of OPT's obtaining additional exploration or tests with respect to the subsurface or physical condition;
 3. Determine if the subsurface or physical condition falls within one or more of the differing Site condition categories in Paragraph 5.04.A;
 4. Prepare recommendations to OPT regarding the Contractor's resumption of Work in connection with the subsurface or physical condition in question;
 5. Determine the need for changes in the Drawings or Specifications; and
 6. Advise OPT of **Designer's** findings, conclusions, and recommendations.
- C. OAR is to issue a statement to Contractor regarding the subsurface or physical condition in question and recommend action as appropriate after review of **Designer's** findings, conclusions, and recommendations.

5.05 Underground Facilities

The **Designer** is to take the following action after receiving notice from the OAR:

1. Promptly review the Underground Facility and conclude whether the Underground Facility was not shown or indicated in the Contract Documents, or was not shown or indicated with reasonable accuracy;
 2. Prepare recommendations to OPT regarding the Contractor's resumption of Work in connection with this Underground Facility;
 3. Determine the extent to which a change is required in the Drawings or Specifications to document the consequences of the existence or location of the Underground Facility; and
 4. Advise OAR of **Designer's** findings, conclusions, and recommendations and provide revised Drawings and Specifications if required.
- D. OAR is to issue a statement to Contractor regarding the Underground Facility in question and recommend action as appropriate after review of **Designer's** findings, conclusions, and recommendations.

ARTICLE 6 – BONDS AND INSURANCE

ARTICLE 7 – CONTRACTOR'S RESPONSIBILITIES

ARTICLE 8 – OTHER WORK AT THE SITE

ARTICLE 9 – OWNER'S AND OPT'S RESPONSIBILITIES

9.01 Communications to Contractor

- A. OPT issues communications to Contractor through OAR except as otherwise provided in the Contract Documents.

9.02 Replacement of Owner's Project Team Members

- A. Owner may replace members of the OPT at its discretion.

9.03 Furnish Data

- A. OPT is to furnish the data required of OPT under the Contract Documents.

9.04 Pay When Due

9.05 Lands and Easements; Reports and Tests

- A. Owner's duties with respect to providing lands and easements are described in Paragraph 5.01. OPT will make copies of reports of explorations and tests of subsurface conditions and drawings of physical conditions relating to existing surface or subsurface structures at the Site available to Contractor in accordance with Paragraph 5.03.

- 9.06 Insurance
- 9.07 Modifications
- 9.08 Inspections, Tests, and Approvals
 - A. OPT's responsibility with respect to certain inspections, tests, and approvals are described in Paragraph 16.02.
- 9.09 Limitations on OPT's Responsibilities
 - A. The OPT does not supervise, direct, or have control or authority over, and is not responsible for Contractor's means, methods, techniques, sequences, or procedures of construction, or related safety precautions and programs, or for failure of Contractor to comply with Laws and Regulations applicable to the performance of the Work. OPT is not responsible for Contractor's failure to perform the Work in accordance with the Contract Documents.
- 9.10 Undisclosed Hazardous Environmental Condition
 - A. OPT's responsibility for undisclosed Hazardous Environmental Conditions is described in Paragraph 5.06.
- 9.11 Compliance with Safety Program
 - A. Contractor is to inform the OPT of its safety programs and OPT is to comply with the specific applicable requirements of this program.

ARTICLE 10 – OAR'S AND DESIGNER'S STATUS DURING CONSTRUCTION

- 10.01 Owner's Representative
 - A. OAR is Owner's representative. The duties and responsibilities and the limitations of authority of OAR as Owner's representative are described in the Contract Documents.
- 10.02 Visits to Site
 - A. **Designer** is to make periodic visits to the Site to observe the progress and quality of the Work. **Designer** is to determine, in general, if the Work is proceeding in accordance with the Contract Documents based on observations made during these visits. **Designer** is not required to make exhaustive or continuous inspections to check the quality or quantity of the Work. **Designer** is to inform the OPT of issues or concerns and OAR is to work with Contractor to address these issues or concerns. **Designer**'s visits and observations are subject to the limitations on **Designer**'s authority and responsibility described in Paragraphs 9.09 and 10.07.
 - B. OAR is to observe the Work to check the quality and quantity of Work, implement Owner's quality assurance program, and administer the Contract as Owner's representative as described in the Contract Documents. OAR's visits and observations are subject to the limitations on OAR's authority and responsibility described in Paragraphs 9.09 and 10.07.

10.03 Resident Project Representatives

- A. Resident Project Representatives assist OAR in observing the progress and quality of the Work at the Site. The limitations on Resident Project Representatives' authority and responsibility are described in Paragraphs 9.09 and 10.07.

10.04 Rejecting Defective Work

- A. OPT has the authority to reject Work in accordance with Article 16. OAR is to issue a Defective Work Notice to Contractor and document when Defective Work has been corrected or accepted in accordance with Article 16.

10.05 Shop Drawings, Modifications and Payments

- A. **Designer**'s authority related to Shop Drawings and Samples are described in the Contract Documents.
- B. **Designer**'s authority related to design calculations and design drawings submitted in response to a delegation of professional design services are described in Paragraph 7.15.
- C. OAR and **Designer**'s authority related to Modifications is described in Article 11.
- D. OAR's authority related to Applications for Payment is described in Articles 15 and 17.

10.06 Decisions on Requirements of Contract Documents and Acceptability of Work

- A. OAR is to render decisions regarding non-technical or contractual / administrative requirements of the Contract Documents and will coordinate the response of the OPT to Contractor.
- B. **Designer** is to render decisions regarding the conformance of the Work to the requirements of the Contract Documents. **Designer** will render a decision to either correct the Defective Work, or accept the Work under the provisions of Paragraph 16.04, if Work does not conform to the Contract Documents. OAR will coordinate the response of the OPT to Contractor.
- C. OAR will issue a Request for a Change Proposal if a Modification is required. OAR will provide documentation for changes related to the non-technical or contractual / administrative requirements of the Contract Documents. **Designer** will provide documentation if design related changes are required.
- D. Contractor may appeal **Designer**'s decision by submitting a Change Proposal if Contractor does not agree with the **Designer**'s decision.

10.07 Limitations on OAR's and **Designer**'s Authority and Responsibilities

- A. OPT is not responsible for the acts or omissions of Contractor's Team. No actions or failure to act, or decisions made in good faith to exercise or not exercise the authority or responsibility available under the Contract Documents creates a duty in contract, tort, or otherwise of the OPT to the Contractor or members of the Contractor's Team.

ARTICLE 11 – AMENDING THE CONTRACT DOCUMENTS; CHANGES IN THE WORK

ARTICLE 12 – CHANGE MANAGEMENT

12.01 Requests for Change Proposal

- A. **Designer** will initiate Modifications by issuing a Request for a Change Proposal (RCP).
 - 1. **Designer** will prepare a description of proposed Modifications.
 - 2. **Designer** will issue the Request for a Change Proposal form to Contractor. A number will be assigned to the Request for a Change Proposal when issued.
 - 3. Return a Change Proposal in accordance with Paragraph 12.02 to the **Designer** for evaluation by the OPT.

12.02 Change Proposals

- A. Submit a Change Proposal (CP) to the **Designer** for Contractor initiated changes in the Contract Documents or in response to a Request for Change Proposal.
 - 1. Use the Change Proposal form provided.
 - 2. Assign a number to the Change Proposal when issued.
 - 3. Include with the Change Proposal:
 - a. A complete description of the proposed Modification if Contractor initiated or proposed changes to the OPT's description of the proposed Modification.
 - b. The reason the Modification is requested, if not in response to a Request for a Change Proposal.
 - c. A detailed breakdown of the cost of the change if the Modification requires a change in Contract Price. The itemized breakdown is to include:
 - 1) List of materials and equipment to be installed;
 - 2) Man hours for labor by classification;
 - 3) Equipment used in construction;
 - 4) Consumable supplies, fuels, and materials;
 - 5) Royalties and patent fees;
 - 6) Bonds and insurance;
 - 7) Overhead and profit;
 - 8) Field office costs;
 - 9) Home office cost; and
 - 10) Other items of cost.
 - d. Provide the level of detail outlined in the paragraph above for each Subcontractor or Supplier actually performing the Work if Work is to be provided by a Subcontractor or Supplier. Indicate appropriate Contractor mark-ups for Work

provided through Subcontractors and Suppliers. Provide the level of detail outline in the paragraph above for self-performed Work.

- e. Submit Change Proposals that comply with Article 15 for Cost of Work.
 - f. Provide a revised schedule. Show the effect of the change on the Project Schedule and the Contract Times.
- B. Submit a Change Proposal to the **Designer** to request a Field Order.
- C. A Change Proposal is required for all substitutions or deviations from the Contract Documents.
- D. Request changes to products in accordance with Article 25.

12.03 **Designer** Will Evaluate Request for Modification

- A. **Designer** will issue a Modification per Article 11 if the Change Proposal is acceptable to the Owner. **Designer** will issue a Change Order or Contract Amendment for any changes in Contract Price or Contract Times.
- 1. Change Orders and Contract Amendments will be sent to the Contractor for execution with a copy to the Owner recommending approval. A Work Change Directive may be issued if Work needs to progress before the Change Order or Contract Amendment can be authorized by the Owner.
 - 2. Work Change Directives, Change Orders, and Contract Amendments can only be approved by the Owner.
 - a. Work performed on the Change Proposal prior to receiving a Work Change Directive or approval of the Change Order or Contract Amendment is performed at the Contractor's risk.
 - b. No payment will be made for Work on Change Orders or Contract Amendments until approved by the Owner.
- B. The Contractor may be informed that the Request for a Change Proposal is not approved and construction is to proceed in accordance with the Contract Documents.

ARTICLE 13 – CLAIMS

13.01 Claims

13.02 Claims Process

- A. Claims must be initiated by written notice. Notice must conspicuously state that it is a notice of a Claim in the subject line or first sentence. Notice must also list the date of first occurrence of the claimed event.
- B. Claims by Contractor must be in writing and delivered to the Owner, **Designer** and the OAR within 7 days:
- 1. After the start of the event giving rise to the Claim; or
 - 2. After a final decision on a Change Proposal has been made.

- C. Claims by Contractor that are not received within the time period provided by section 13.02(B) are waived. Owner may choose to deny such Claims without a formal review. Any Claims by Contractor that are not brought within 90 days following the termination of the Contract are waived and shall be automatically deemed denied.
- D. Claims by Owner must be submitted by written notice to Contractor.
- E. The responsibility to substantiate a Claim rests with the entity making the Claim. Claims must contain sufficient detail to allow the other party to fully review the Claim.
 - 1. Claims seeking an adjustment of Contract Price must include the Contractor's job cost report. Provide additional documentation as requested by OAR.
 - 2. Claims seeking an adjustment of Contract Time must include native schedule files in Primavera or MS Project digital format. Provide additional documentation as requested by OAR.
- F. Contractor must certify that the Claim is made in good faith, that the supporting data is accurate and complete, and that to the best of Contractor's knowledge and belief, the relief requested accurately reflects the full compensation to which Contractor is entitled.
- G. Claims by Contractor against Owner and Claims by Owner against Contractor, including those alleging an error or omission by Designer but excluding those arising under Section 7.12, shall be referred initially to Designer for consideration and recommendation to Owner.
- H. Designer may review a Claim by Contractor within 30 days of receipt of the Claim and take one or more of the following actions:
 - 1. Request additional supporting data from the party who made the Claim;
 - 2. Issue a recommendation;
 - 3. Suggest a compromise; or
 - 4. Advise the parties that Designer is not able to make a recommendation due to insufficient information or a conflict of interest.
- I. If the Designer does not take any action, the claim shall be deemed denied.
- J. The Contractor and the Owner shall seek to resolve the Claim through the exchange of information and direct negotiations. If no agreement is reached within 90 days, the Claim shall be deemed denied. The Owner and Contractor may extend the time for resolving the Claim by mutual agreement. Notify OAR of any actions taken on a Claim.
- K. Owner and Contractor may mutually agree to mediate the underlying dispute at any time after a recommendation is issued by the Designer.

ARTICLE 14 – PREVAILING WAGE RATE REQUIREMENTS

ARTICLE 15 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK

ARTICLE 16 – TESTS AND INSPECTIONS; CORRECTION, REMOVAL, OR ACCEPTANCE OF DEFECTIVE WORK

ARTICLE 17 – PAYMENTS TO CONTRACTOR; SET-OFFS; COMPLETION; CORRECTION PERIOD

ARTICLE 18 – SUSPENSION OF WORK AND TERMINATION

ARTICLE 19 – PROJECT MANAGEMENT

ARTICLE 20 – PROJECT COORDINATION

20.01 Work Included

20.02 Document Submittal

20.03 Communication During Project

- A. The OAR is to be the first point of contact for all parties on matters concerning this Project.
- B. The **Designer** will coordinate correspondence concerning:
 - 1. Documents, including Applications for Payment.
 - 2. Clarification and interpretation of the Contract Documents.
 - 3. Contract Modifications.
 - 4. Observation of Work and testing.
 - 5. Claims.

20.04 Requests for Information

- A. Submit Request for Information (RFI) to the **Designer** to obtain additional information or clarification of the Contract Documents.
 - 1. Submit a separate RFI for each item on the form provided.
 - 2. Attach adequate information to permit a written response without further clarification. **Designer** will return requests that do not have adequate information to the Contractor for additional information. Contractor is responsible for all delays resulting from multiple document submittals due to inadequate information.
 - 3. A response will be made when adequate information is provided. Response will be made on the RFI form or in attached information.
- B. Response to an RFI is given to provide additional information, interpretation, or clarification of the requirements of the Contract Documents, and does not modify the Contract Documents.
- C. **Designer** will initiate a Request for a Change Proposal (RCP) per Article 12 if the RFI indicates that a Contract Modification is required.

ARTICLE 21 – QUALITY MANAGEMENT

ARTICLE 22 – FINAL RESOLUTION OF DISPUTES

ARTICLE 23 – MINORITY/MBE/DBE PARTICIPATION POLICY

ARTICLE 24 – DOCUMENT MANAGEMENT

ARTICLE 25 – SHOP DRAWINGS

25.01 Work Included

- A. Shop Drawings are required for those products that cannot adequately be described in the Contract Documents to allow fabrication, erection, or installation of the product without additional detailed information from the Supplier.
- B. Submit Shop Drawings as required by the Contract Documents and as reasonably requested by the OPT to:
 - 1. Record the products incorporated into the Project for the Owner;
 - 2. Provide detailed information for the products proposed for the Project regarding their fabrication, installation, commissioning, and testing; and
 - 3. Allow the **Designer** to advise the Owner if products proposed for the Project by the Contractor conform, in general, to the design concepts of the Contract Documents.

25.02 Quality Assurance

25.03 Contractor's Responsibilities

25.04 Shop Drawing Requirements

- A. Provide adequate information in Shop Drawings and Samples so **Designer** can:
 - 1. Assist the Owner in selecting colors, textures, or other aesthetic features.
 - 2. Compare the proposed features of the product with the specified features and advise Owner that the product does, in general, conform to the Contract Documents.
 - 3. Compare the performance features of the proposed product with those specified and advise the Owner that the product does, in general, conform to the performance criteria specified in the Contract Documents.
 - 4. Review required certifications, guarantees, warranties, and service agreements for compliance with the Contract Documents.

25.05 Special Certifications and Reports

25.06 Warranties and Guarantees

25.07 Shop Drawing Submittal Procedures

25.08 Sample and Mockup Submittal Procedures

25.09 Requests for Deviation

25.10 **Designer** Responsibilities

- A. Shop Drawings will be received by the **Designer**. **Designer** will log the documents and review per this Article for general conformance with the Contract Documents.
 - 1. **Designer**'s review and approval will be only to determine if the products described in the Shop Drawing or Sample will, after installation or incorporation into the Work, conform to the information given in the Contract Documents and be compatible with the design concept of the completed Project as a functioning whole as indicated by the Contract Documents.
 - 2. **Designer**'s review and approval will not extend to means, methods, techniques, sequences, or procedures of construction or to safety precautions or programs incident thereto.
 - 3. **Designer**'s review and approval of a separate item as such will not indicate approval of the assembly in which the item functions.
- B. Comments will be made on items called to the attention of the **Designer** for review and comment. Any marks made by the **Designer** do not constitute a blanket review of the document submittal or relieve the Contractor from responsibility for errors or deviations from the Contract requirements.
 - 1. **Designer** will respond to Contractor's markups by either making markups directly in the Shop Drawings file using the color green or by attaching a Document Review Comments form with review comments.
 - 2. Shop Drawings that are reviewed will be returned with one or more of the following status designations:
 - a. Approved: Shop Drawing is found to be acceptable as submitted.
 - b. Approved as Noted: Shop Drawing is Approved so long as corrections or notations made by **Designer** are incorporated into the Show Drawing.
 - c. Not Approved: Shop Drawing or products described are not acceptable.
 - 3. Shop Drawing will also be designated for one of the following actions:
 - a. Final distribution: Shop Drawing is acceptable without further action and has been filed as a record document.
 - b. Shop Drawing not required: A Shop Drawing was not required by the Contract Documents. Resubmit the document per Article 26.

- c. Cancelled: This action indicates that for some reason, the Shop Drawing is to be removed from consideration and all efforts regarding the processing of that document are to cease.
 - d. Revise and resubmit: Shop Drawing has deviations from the Contract Documents, significant errors, or is inadequate and must be revised and resubmitted for subsequent review.
 - e. Resubmit with corrections made: Shop Drawing is "Approved as Noted," but has significant markups. Make correction and notations to provide a revised document with markup incorporated into the original document so that no markups are required.
 - f. Returned without review due to excessive deficiencies: Document does not meet the requirement of the Specifications for presentation or content to the point where continuing to review the document would be counterproductive to the review process or clearly does not meet the requirements of the Contract Documents. Revise the Shop Drawing to comply with the requirements of this Section and resubmit.
 - g. Actions a through c will close out the Shop Drawing review process and no further action is required as a Shop Drawing. Actions d through f require follow up action to close out the review process.
- 4. Drawings with a significant or substantial number of markings by the Contractor may be marked "Approved as Noted" and "Resubmit with corrections made." These drawings are to be revised to provide a clean record of the Shop Drawing. Proceed with ordering products as the documents are revised.
 - 5. Dimensions or other data that does not appear to conform to the Contract Documents will be marked as "At Variance With" (AVW) the Contract Documents or other information provided. The Contractor is to make revisions as appropriate to comply with the Contract Documents.
- C. Bring deviations to the Shop Drawings to the attention of the **Designer** for approval by using the Shop Drawing Deviation Request form. Use a single line for each requested deviation so the Status and Action for each deviation can be determined for that requested deviation. If approval or rejection of a requested deviation will impact other requested deviations, then all related deviations should be included in that requested deviation line so the status and action can be determined on the requested deviation as a whole.
 - D. Requested deviations will be reviewed as possible Modification to the Contract Documents.
 - 1. A Requested deviation will be rejected as "Not Approved" if the requested deviation is unacceptable. Contractor is to revise and resubmit the Shop Drawing with corrections for approval.
 - 2. A Field Order will be issued by the **Designer** for deviations approved by the **Designer** if the requested deviation is acceptable and if the requested deviation will not result in a change in Contract Price or Contract Times. Requested deviations from the Contract Documents may only be approved by Field Order.
 - 3. A requested deviation will be rejected if the requested deviation is acceptable but the requested deviation will or should result in a change in Contract Price or Contract Times.

Submit any requested deviation that requires a change in Contract Price or Contract Times as a Change Proposal for approval prior to resubmitting the Shop Drawing.

- E. Contractor is to resubmit the Shop Drawing until it is acceptable and marked Approved or Approved as Noted and is assigned an action per Paragraph 25.10.B that indicates that the Shop Drawing process is closed.
- F. Information that is submitted as a Shop Drawings that should be submitted as Record Data or other type of document, or is not required may be returned without review, or may be deleted. No further action is required and the Shop Drawing process for this document will be closed.

ARTICLE 26 – RECORD DATA

26.01 Work Included

26.02 Quality Assurance

26.03 Contractor's Responsibilities

26.04 Record Data Requirements

26.05 Special Certifications and Reports

26.06 Warranties and Guarantees

26.07 Record Data Submittal Procedures

26.08 **Designer**'s Responsibilities

- A. Record Data will be received by the **Designer**, logged, and provided to Owner as the Project record.
 - 1. Record Data may be reviewed to see that the information provided is adequate for the purpose intended. Record Data not meeting the requirements of Paragraph 26.02 may be rejected as unacceptable.
 - 2. Record Data is not reviewed for compliance with the Contract Documents. Comments may be returned if deviations from the Contract Documents are noted during the cursory review performed to see that the information is adequate.
 - 3. Contractor's responsibility for full compliance with the Contract Documents is not relieved by the review of Record Data. Contract modifications can only be approved by a Modification.
- B. **Designer** may take the following action in processing Record Data:
 - 1. File Record Data as received if the cursory review indicates that the document meets the requirements of Paragraph 26.02. Document will be given the status of "Filed as Received" and no further action is required on that Record Data.
 - 2. Reject the Record Data for one of the following reasons:
 - a. The document submittal requirements of the Contract Documents indicate that the document submitted as Record Data should have been submitted as a Shop

Drawing. The Record Data will be marked "Rejected" and "Submit Shop Drawing." No further action is required on this document as Record Data and the Record Data process will be closed. Resubmit the document as a Shop Drawing per Article 25.

- b. The cursory review indicates that the document does not meet the requirements of Paragraph 26.02. The Record Data will be marked "Rejected" and "Revise and Resubmit." Contractor is to resubmit the Record Data until it is acceptable and marked "Filed as Received." When Record Data is filed, no further action is required and the Record Data process will be closed.
 - c. The Record Data is not required by the Contract Documents nor is the Record Data applicable to the Project. The Record Data will be marked "Rejected" and "Cancel - Not Required." No further action is required and the Record Data process will be closed.
- C. Contractor is to resubmit the Record Data until it is acceptable and marked "Filed as Received."

ARTICLE 27 – CONSTRUCTION PROGRESS SCHEDULE

ARTICLE 28 – VIDEO AND PHOTOGRAPHIC DOCUMENTATION

ARTICLE 29 – EXECUTION AND CLOSEOUT

29.01 Substantial Completion

- A. Notify the **Designer** that the Work or a designated portion of the Work is substantially complete per the General Conditions. Include a list of the items remaining to be completed or corrected before the Project will be considered to be complete.
- B. OPT will visit the Site to observe the Work within a reasonable time after notification is received to determine the status of the Project.
- C. **Designer** will notify the Contractor that the Work is either substantially complete or that additional Work must be performed before the Project will be considered substantially complete.
 - 1. **Designer** will notify the Contractor of items that must be completed before the Project will be considered substantially complete.
 - 2. Correct the noted deficiencies in the Work.
 - 3. Notify the **Designer** when the items of Work in the **Designer's** notice have been completed.
 - 4. OPT will revisit the Site and repeat the process.
 - 5. **Designer** will issue a Certificate of Substantial Completion to the Contractor when the OPT considers the Project to be substantially complete. The Certificate will include a tentative list of items to be corrected before Final Payment will be recommended.
 - 6. Review the list and notify the **Designer** of any objections to items on the list within 10 days after receiving the Certificate of Substantial Completion.

29.02 Final Inspections

- A. Notify the **Designer** when:
 - 1. Work has been completed in compliance with the Contract Documents;
 - 2. Equipment and systems have been tested per Contract Documents and are fully operational;
 - 3. Final Operations and Maintenance Manuals have been provided to the Owner and all operator training has been completed;
 - 4. Specified spare parts and special tools have been provided; and
 - 5. Work is complete and ready for final inspection.
- B. OPT will visit the Site to determine if the Project is complete and ready for Final Payment within a reasonable time after the notice is received.
- C. **Designer** will notify the Contractor that the Project is complete or will notify the Contractor that Work is Defective.
- D. Take immediate steps to correct Defective Work. Notify the **Designer** when Defective Work has corrected. OPT will visit the Site to determine if the Project is complete and the Work is acceptable. **Designer** will notify the Contractor that the Project is complete or will notify the Contractor that Work is Defective.
- E. Submit the Request for Final Payment with the closeout documents described in Paragraph 29.06 if notified that the Project is complete and the Work is acceptable.

ARTICLE 30 – MISCELLANEOUS

END OF SECTION



SUPPLIER NUMBER
TO BE ASSIGNED BY CITY
PURCHASING DIVISION

CITY OF CORPUS CHRISTI DISCLOSURE OF INTEREST

City of Corpus Christi Ordinance 17112, as amended, requires all persons or firms seeking to do business with the City to provide the following information. Every question must be answered. If the question is not applicable, answer with "NA". See reverse side for Filing Requirements, Certifications and definitions.

COMPANY NAME: LNV, Inc.

P. O. BOX: _____

STREET ADDRESS: 801 Navigation Blvd., Ste. 300 **CITY:** Corpus Christi **ZIP:** 78408

FIRM IS: 1. Corporation ☐ 2. Partnership ☐ 3. Sole Owner ☐
4. Association ☐ 5. Other ☐

DISCLOSURE QUESTIONS

If additional space is necessary, please use the reverse side of this page or attach separate sheet.

1. State the names of each "employee" of the City of Corpus Christi having an "ownership interest" constituting 3% or more of the ownership in the above named "firm."

Name	Job Title and City Department (if known)
N/A	

2. State the names of each "official" of the City of Corpus Christi having an "ownership interest" constituting 3% or more of the ownership in the above named "firm."

Name	Title
N/A	

3. State the names of each "board member" of the City of Corpus Christi having an "ownership interest" constituting 3% or more of the ownership in the above named "firm."

Name	Board, Commission or Committee
N/A	

4. State the names of each employee or officer of a "consultant" for the City of Corpus Christi who worked on any matter related to the subject of this contract and has an "ownership interest" constituting 3% or more of the ownership in the above named "firm."

Name	Consultant
N/A	

FILING REQUIREMENTS


If a person who requests official action on a matter knows that the requested action will confer an economic benefit on any City official or employee that is distinguishable from the effect that the action will have on members of the public in general or a substantial segment thereof, you shall disclose that fact in a signed writing to the City official, employee or body that has been requested to act in the matter, unless the interest of the City official or employee in the matter is apparent. The disclosure shall also be made in a signed writing filed with the City Secretary. [Ethics Ordinance Section 2-349 (d)]

CERTIFICATION

I certify that all information provided is true and correct as of the date of this statement, that I have not knowingly withheld disclosure of any information requested; and that supplemental statements will be promptly submitted to the City of Corpus Christi, Texas as changes occur.

Certifying Person: Dan S. Leyendecker **Title:** President
(Type or Print)

Signature of Certifying Person:



Date: January 24, 2020

DEFINITIONS

- a. "Board member." A member of any board, commission, or committee appointed by the City Council of the City of Corpus Christi, Texas.
- b. "Economic benefit". An action that is likely to affect an economic interest if it is likely to have an effect on that interest that is distinguishable from its effect on members of the public in general or a substantial segment thereof.
- c. "Employee." Any person employed by the City of Corpus Christi, Texas either on a full or part-time basis, but not as an independent contractor.
- d. "Firm." Any entity operated for economic gain, whether professional, industrial or commercial, and whether established to produce or deal with a product or service, including but not limited to, entities operated in the form of sole proprietorship, as self-employed person, partnership, corporation, joint stock company, joint venture, receivership or trust, and entities which for purposes of taxation are treated as non-profit organizations.
- e. "Official." The Mayor, members of the City Council, City Manager, Deputy City Manager, Assistant City Managers, Department and Division Heads, and Municipal Court Judges of the City of Corpus Christi, Texas.
- f. "Ownership Interest." Legal or equitable interest, whether actually or constructively held, in a firm, including when such interest is held through an agent, trust, estate, or holding entity. "Constructively held" refers to holdings or control established through voting trusts, proxies, or special terms of venture or partnership agreements."
- g. "Consultant." Any person or firm, such as engineers and architects, hired by the City of Corpus Christi for the purpose of professional consultation and recommendation.