



October 16, 2020

Mark Orozco
Development Services, City of Corpus Christi
2406 Leopard Street, Suite 100
Corpus Christi, Texas 78408

Subject: Padre Harbor (preliminary plat) – Time Extension Request

Mr. Orozco:

The preliminary plat of Padre Harbor is coming up for expiration on October 17, 2020. Urban Engineering, on behalf of Lake Padre Development, respectfully requests a time extension of twenty-four (24) months for the above referenced project. Haas-Anderson Construction, Ltd. has been issued Notice to Proceed on the Park Road 22 bridge construction and the new canal work West of the bridge was recently completed. Preliminary design is underway to determine construction costs for the infrastructure improvements. AEP is working up an overall services plan for the project, Sea Gate widening initial design and pricing are complete and mitigation work will begin soon. We have included a money order in the amount of \$38.00 (No. 19-181895243) for this request. Please feel free to call if you have any questions or comments.

Thank you,

A handwritten signature in black ink, appearing to read 'Xavier Galvan', is written over a horizontal line.

Xavier Galvan