



September 4, 2020

Mark Orozco
Development Services, City of Corpus Christi
2406 Leopard Street, Suite 100
Corpus Christi, Texas 78408

Subject: Padre Harbor Unit 1 (final plat) – Time Extension Request

Mr. Orozco:

The final plat of Padre Harbor Unit 1 is coming up for expiration on October 17, 2020. Urban Engineering, on behalf of Lake Padre Development, respectfully requests an additional time extension of six (6) months for the above referenced project. Haas-Anderson Construction, Ltd. has been issued Notice to Proceed on the Park Road 22 bridge construction and the new canal work West of the bridge was recently completed. Preliminary design is underway to determine construction costs for the infrastructure improvements. AEP is working up an overall services plan for the project, Sea Gate widening initial design and pricing are complete and mitigation work will begin soon. We have included a check in the amount of \$38.00 (No. 029522) for this request. Please feel free to call if you have any questions or comments.

Thank you,

A handwritten signature in black ink, appearing to read 'Xavier Galvan', written over a horizontal line.

Xavier Galvan