



September 4, 2019

Mark Orozco  
Development Services, City of Corpus Christi  
2406 Leopard Street, Suite 100  
Corpus Christi, Texas 78408

Subject: Padre Harbor Unit 3 (final plat) – Time Extension Request

Mr. Orozco:

The final plat of Padre Harbor Unit 3 is coming up for expiration on September 6, 2019. At this time, we, Urban Engineering, on behalf of Lake Padre Development, would like to request a time extension of six (6) months for the above referenced project. The owners are anxious to begin construction of the required public improvements for Padre Harbor Units 1, 2 and 3 at the same time, but are currently waiting on the confirmation that the Park Road 22 bridge project will be funded and moving forward as anticipated. We have included a \$38.00 (No. 029261) for this request. Please feel free to call if you have any questions or comments.

Thank you,

Xavier Galvan

A handwritten signature in blue ink, consisting of a large, stylized 'X' followed by a series of loops and a final flourish.