



JOB NO. 39577.B8.05

March 4, 2020

Mark Orozco
Development Services, City of Corpus Christi
2406 Leopard Street, Suite 100
Corpus Christi, Texas 78408

Subject: Padre Harbor Unit 3 (final plat) – Time Extension Request

Mr. Orozco:

The final plat of Padre Harbor Unit 3 is coming up for expiration on March 6, 2020. At this time, we, Urban Engineering, on behalf of Lake Padre Development, respectfully request a time extension of six (6) months for the above referenced project. The owners are anxious to proceed with construction of the required public improvements for Padre Harbor Units 1, 2 and 3, but are currently waiting upon issuance of the notice to proceed with construction of the Park Road 22 bridge project. We have included a check in the amount of \$38.00 (No. 029412) for this request. Please feel free to call if you have any questions or comments.

Thank you,

A handwritten signature in black ink, appearing to read 'Xavier Galvan', written over the printed name.

Xavier Galvan