



Legislation Details (With Text)

File #: 17-0688 **Version:** 1 **Name:**
Type: Motion **Status:** Filed with the City Secretary
File created: 5/26/2017 **In control:** City Council
On agenda: 6/20/2017 **Final action:** 7/11/2017
Title: Change Order No. 4 Williams Drive Phase 3 from Staples Street to Airline Road (BOND 2012)

Motion authorizing the City Manager, or designee, to execute Change Order No. 4 with Reytec Construction Resources, Inc. of Houston, Texas in the amount of \$166,091.25 for a total restated contract amount of \$8,964,073.35 for Williams Drive Improvements Phase 3 from Staples Street to Airline Road. (BOND 2012).

Sponsors: Engineering Services, Legal Department

Indexes:

Code sections:

Attachments: 1. Agenda Memo - Williams Dr Ph 3 Change Order 4, 2. Project Budget - Williams Dr Ph 3 Change Order 4.pdf, 3. Location Map - Williams Dr Ph 3 Change Order 4.pdf, 4. Presentation - Williams Dr Ph 3 Change Order 4.pdf, 5. Change Order No. 4 - Williams Dr Ph 3 Change Order 4.pdf, 6. Form 1295 Reytec - Williams Dr Ph 3 Change Order 4.pdf

Date	Ver.	Action By	Action	Result
7/11/2017	1	City Council	passed	Pass
6/20/2017	1	City Council	recommended to the consent agenda	

Change Order No. 4 Williams Drive Phase 3 from Staples Street to Airline Road (BOND 2012)

Motion authorizing the City Manager, or designee, to execute Change Order No. 4 with Reytec Construction Resources, Inc. of Houston, Texas in the amount of \$166,091.25 for a total restated contract amount of \$8,964,073.35 for Williams Drive Improvements Phase 3 from Staples Street to Airline Road. (BOND 2012).