



Legislation Details (With Text)

File #: 18-1301 **Version:** 1 **Name:**

Type: Motion **Status:** Passed

File created: 10/5/2018 **In control:** City Council

On agenda: 10/30/2018 **Final action:** 11/13/2018

Title: Construction Contract Change Order No. 1 for Oso Water Reclamation Plant Headworks and Lift Station (Capital Improvement Project) (Requires 2/3 Vote)

Motion to authorize execution of Change Order No. 1 with CSA Construction Inc., of Houston, TX in the amount of \$381,427 for a total restated fee of \$23,246,967 for the Oso Water Reclamation Plant Headworks and Lift Station project.

Sponsors: Engineering Services, Water Utilities Department

Indexes:

Code sections:

Attachments: 1. Agenda Memo - Change Order #1 Oso WRP (rev 1), 2. Budget - Oso WRP CO 1, 3. Location Map, 4. Presentation - Oso WRP Change Order #1, 5. E12206 Change Order 1

Date	Ver.	Action By	Action	Result
11/13/2018	1	City Council	passed	Pass
10/30/2018	1	City Council	recommended to the consent agenda	

Construction Contract Change Order No. 1 for Oso Water Reclamation Plant Headworks and Lift Station (Capital Improvement Project) (Requires 2/3 Vote)

Motion to authorize execution of Change Order No. 1 with CSA Construction Inc., of Houston, TX in the amount of \$381,427 for a total restated fee of \$23,246,967 for the Oso Water Reclamation Plant Headworks and Lift Station project.