



Legislation Text

File #: 19-0023, **Version:** 1

Construction Contract Change Order No. 2 for Oso Water Reclamation Plant Headworks and Lift Station (Capital Improvement Program)

Motion to authorize execution of Change Order No. 2 with CSA Construction Inc., of Houston, TX in the amount of \$403,920 for a total restated fee of \$23,650,887 for Oso Water Reclamation Plant (Oso WRP) Headworks and Lift Station project.