



## Legislation Text

---

**File #:** 19-1807, **Version:** 1

---

Motion authorizing execution of Change Order No. 5 for traffic signal improvements at Brooke Road and additional temporary pavement improvements on the Rodd Field Road Expansion project with Haas-Anderson Construction in the amount of \$388,506.74 for a total restated fee of \$15,713,945.16, located in Council District 5, effective upon notice to proceed, with funding available from Bond 2014, Proposition 2.