
PROJECT BUDGET

Waldron Road (Glenoak to Caribbean Street)

June 9, 2015

 

FUNDS AVAILABLE:

Street 2014 Tax Notes (Bond 2014)………………………………………....………………………………..516,136.36$                

Street 2015 General Obligation Fund (Bond 2014)…………………………………..………………………1,283,863.64               

Storm Water CIP…………………………………………….……………………………….. 164,675.00                  

Water CIP………………………………………………………..……………………………….. 79,044.00                    

Wastewater CIP…………………………………………………...………………………………. 85,631.00                    

Ordinance (Street)……………………………………………………………. 200,000.00                  

Ordinance (Water)………………………………………………………………………………. 953,920.00                  

Ordinance (Wastewater)……………………………………………………………………………….202,880.00                  

Ordinance (Storm Water)……………………………………………………………………………….138,552.00                  

Total……..…..………………………………………………………………..…………………….3,624,702.00$             

FUNDS REQUIRED:

Construction :

Construction Contract (Bay, Ltd) 2,580,631.90$             

    Street……………………………………………………………………….1,454,235.55            

    Stormwater……………………………………………………………………….120,480.00               

    Water……………………………………………………………………….829,497.35               

    Wastewater……………………………………………………………………….176,419.00               

Contingencies (5%) ...…….…………………………………………………………………………………………129,031.60

Construction Inspection (In House) (2.25%)……………………………...………………………….81,555.80

Construction Materials Testing Agreement (Rock Eng)………………………………………. 22,016.50

Engineer and Design Fees:

*Design Engineer - Urban (Original and 2 Amendments) …………………………………………………………………..699,700.00                  

Reimbursements:

Administration/Finance (Capital Programs/Capital Budget/Finance)  (1%)………………………………..32,150.00                    

Engineering Services (Project Mgt/Constr Mgt/Traffic Mgt)  (1.5%)…………………………………………………………………………………………………………48,225.00                    

Misc. (Printing, Advertising, etc.)..……………………………………………………………………………………………………..5,000.00                      
Total……………………………………………………………………………………………………….3,598,310.80$             

Estimated Project Budget Balance……………………………………………………………………..$26,391.21

*Original contract approved Feb. 11, 2014 by Ordinance 030083

 Amendment No. 1 approved March 14, 2014 Administratively

 Amendment No. 2 approved July 15, 2014 Administratively
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