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Project Scope

The Project scope is summarized below:

• Installation of a 600kW standby natural gas generator with 
an automatic transfer switch

• Installation of a generator annunciator panel
• Expansion of the grounding system including new conduit 

and conductors
• Installation of a concrete support pad
• Natural Gas line installation and hookup
• Installation of fencing, and removal of existing trees
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Project Schedule

The project schedule indicates that construction will begin in 
March 2024 and is projected to end in August 2025. 

2023 2023 - 2024 2024 - 2025

March - October November - January     February - August  

Design Bid/Award Construction


