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This change order authorizes payment for emergency repairs
that were conducted at the Sharpsburg Lift Station. The
Sharpsburg Lift Station experienced an unexpected manhole
collapse that affected a concrete slab at the lift station. During
repairs it was also discovered that an existing 10" VCP line
was failing and also required replacement.

The total Change Order Cost is $304,976.64
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