
  

 
DATE:  August 10, 2015 
 
TO:  Ronald L. Olson, City Manager 
 
THRU:  Gustavo Gonzalez, P.E., Assistant City Manager, Public Works and Utilities 

GustavoGo@cctexas.com 
  (361) 826-3897 
 
FROM:  Valerie H. Gray, P.E., Executive Director, Public Works 

ValerieG@cctexas.com 
(361) 826-3729 
 

  Mark Van Vleck, P.E., Executive Director, Utilities 
  MarkVV@cctexas.com 

(361) 826-1874 
 
 

 
 
 
 
CAPTION: 
 
Motion authorizing the City Manager or designee to execute Change Order No. 9 with Graham 
Construction Services, Inc. of Eagan, Minnesota in the amount of $668,515.36 for a total 
restated fee of $51,403,936.57 for the New Broadway Wastewater Treatment Plant.   
 
PURPOSE: 
 
The purpose of this agenda item is to obtain authority to execute Change Order No. 9 with 
Graham Construction Services, Inc. for the New Broadway Wastewater Treatment Plant.   
 
BACKGROUND AND FINDINGS: 

This is a Ratification for Change Order No. 9 that consists of various items the contractor was 
required to perform under field change order to avoid substantial delays and additional cost. 
Compensation to the contractor for the work performed is required under our contract.  The 
table below presents a summary of work elements. 

  

AGENDA MEMORANDUM 
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Description Amount 

New Administration Building improvements included revisions to the fire 
suppression system, electrical conduit locations, drain line alterations, 
relocation of SCADA control system to Administration Building, and 
revisions to the parking areas. 

 
$212,037.59 

Revisions to Emergency Generator and Automatic Transfer Switch for the 
communications and controls to improve functionality and operational 
control.  Additional improvements included adding a stair case landing for 
safety, and additional coating to the SDB polymer containment.   

 
$151,296.11 

Miscellaneous electrical revisions included lighting alterations, relocation of 
the blower disconnects, increased analog signals, and power supply to roll-
up doors.  Other revisions included additional tie-in for a 42-inch diameter 
pipe with pipe fabrication and fittings, crane rental, shoring and trench box 
rentals, temporary effluent by-pass pumping from the new plant UV to the 
old plant headworks during initial start-up, and additional temporary 
electrical expenses.   

 
 

$305,181.66 

Total $668,515.36 

 
The original construction contract amount for the New Broadway Wastewater Treatment Plant 
project is $50,456,230.  
 

Original Contract Price   $50,456,230.00 
Increase Change Orders 1 - 8       $279,191.21 
Change Order No. 9         $668,515.36 
 

Change Orders 1-9 represent a 1.88% increase in the total construction contract cost. 
 
ALTERNATIVES:  
 
1. Authorize the execution of the change order. 
2. Do not authorize the execution of the change order. (Not Recommended) 
 
OTHER CONSIDERATIONS: 
 
Not applicable 
 
CONFORMITY TO CITY POLICY: 
 
Conforms to City Fiscal Policy 
 
EMERGENCY / NON-EMERGENCY:   
 
Non-Emergency 
 
DEPARTMENTAL CLEARANCES:  
 
Utilities Department 
 
 



 
FINANCIAL IMPACT:  
 

 Operating   □ Revenue  Capital  □ Not applicable 
 

Fiscal Year 
2014-2015 

Project to Date 
Expenditures 

Current Year Future Years TOTALS 

Line Item Budget $63,528,215.00 $10,021,675.00  $73,549,890.00 

Encumbered / 
Expended Amount $63,528,215.00   $63,528,215.00 

This Item  $668,515.36  $668,515.36 

Future Anticipated 
Expenditures This 
Project  $8,846,575.64  $8,846,575.64 

BALANCE $0.00 $506,584.00  $506,584.00 

Fund(s): Wastewater CIP #1  
 
This change order will result in the expenditure of an amount not to exceed $668,515.36. 
 
RECOMMENDATION:  
 
City Staff recommends approval of Change Order No. 9 with Graham Construction Services, 
Inc. of Eagan, Minnesota in the amount of $668,515.36 for a total restated fee of 
$51,403,936.57 for the New Broadway Wastewater Treatment Plant. 
 
LIST OF SUPPORTING DOCUMENTS:  
 
Project Budget 
Location Map 
Change Order No. 9 
Presentation 


