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Resolution       

Directing Use of $3.4 Million Dedicated to Residential Streets 
 

 
CAPTION: 
 

Resolution directing the City Manager to spend $3,400,000 for residential street reconstruction in 
accordance with Option No. 3 discussed at the December 19, 2017 City Council meeting. 
 
PURPOSE: 
 

This item seeks approval of a Resolution directing staff to use $3.4 Million for reconstruction of residential 
streets in Districts 1, 4 and 5. An update on the status of the Residential Street Rebuild Program Test 
Projects is also provided. 
 
BACKGROUND AND FINDINGS: 
 
In August 2016, Council approved a Resolution to proceed with two Residential Street Reconstruction 
Test Projects.  The Test Projects were to provide information on current costs of residential street 
reconstruction work as well as design, scoping and construction requirements for a residential program.  
Two representative streets were selected:  Ralston Street from South Staples to Alameda in District 2, 
and Rogerson Drive from McArdle to Sunnybrook in District 3.  The streets were selected for 
reconstruction and rehabilitation respectively and were bid both concrete and asphalt.  Ultimately, both 
streets became reconstruction projects after field inspections identified additional concerns with 
Rogerson. 
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Design contracts for the Test Projects were awarded in December 2016, and the construction contracts 
were awarded in July 2017.  Bids for both projects came in below budget with Rogerson Drive selected 
for concrete pavement and Ralston Street for hot mix asphalt concrete (HMAC).  Construction started in 
September 2017. 
 
Rogerson Drive is a two-phase project.  As of January 10, 2018, Phase 1 is complete with roadway, 
sidewalks and driveways complete on the 2800 block and pavement excavated down to the subgrade on 
the 4700 block.  Ralston Avenue is an 8-phase project for which three phases are complete except for 
placement of hot mix asphalt concrete (HMAC). 
 
On September 26, 2017 during the Second Reading of the Ordinance adopting the Fiscal Year 2018 
Operating Budget, City Council amended the budget to add $ 3,400,000 to the Residential Street Fund 
No. 1042 operating budget.  On December 19, 2017 staff presented options for use of the funds.  These 
options included:  
 

Option 1 - Leave the funds to grow in Fund 1042;  
Option 2 - Integrate the funds with the existing Bond 2016 Residential Rebuild Project; or  
Option 3 - Use the funds for reconstructing residential streets in Districts 1, 4 and 5. 

 
Staff recommended Option 3 which provides for repair of “worst first” streets in the three remaining 
Districts and is similar to the two Residential Street Rebuild Program (RSRP) Test Projects which 
reconstruct residential streets in Districts 2 and 3.  This Option allows for residential reconstruction to 
begin in all areas citywide. 
 
Test Project bids, funded out of Fund 1042 in Fiscal 2017, were below budget.  Resulting savings fell to 
Fund balance at the end of the fiscal year.  As a result, there are sufficient funds available to allow the 
full $ 3.4 Million in Fiscal 2018 to be used for construction.  Under Option 3, approximately 1 ½ to 2 linear 
miles of residential streets could be reconstructed. 
 
 
ALTERNATIVES:  
      

1. Approve the Resolution as proposed. (RECOMMENDED) 
2. Approve the Resolution with modifications. 
3. Do not approve the Resolution. 

      
 
OTHER CONSIDERATIONS: 
 
None. 
 
CONFORMITY TO CITY POLICY:  
 
Resolution complies with City Charter’s requirements for approval of resolutions. 
 
EMERGENCY / NON-EMERGENCY:   
 
Not applicable 
 
DEPARTMENTAL CLEARANCES:  
 
Street Operations Department 
 
 
 
 



FINANCIAL IMPACT: 
 
□ Operating   □ Revenue  □Capital  X Not applicable 
 

Fiscal Years 
2017 - 2018 

 
Development  

 
Construction  

Option       
Year One 

TOTALS 

Line Item Budget     

Encumbered/Expended 
Amount 

    

Future Anticipated 
Expenditures  

    

BALANCE     

 
Fund(s): Residential Street Fund 1042, Bond Fund 3546 
 
Comments: None.  
 
RECOMMENDATION:  
 
Approval of the Resolution as presented. 

 
LIST OF SUPPORTING DOCUMENTS:  
 
Resolution approving Option 3 
Presentation – Update on RSRP Test Projects 
Presentation – $3.4 Million Additional FY2018 Funding (12/19/17) 
Resolution 030938 – Approving Moving Forward with Test Projects  


