
PROJECT BUDGET ESTIMATE

FUNDS AVAILABLE:

Street Bond 2014………………………………………………………………………………………………………………….$1,856,000

Texas Department of Transportation…………………………………………………………. 737,916

Texas A & M University - Corpus Christi…………...…………………………………….. 100,000

TOTAL FUNDS AVAILABLE…………………………………………………………………………………….$2,693,916

FUNDS REQUIRED:

Construction and Contingency Fees……………………………………………………………………………………………………………………2,092,217     

   Construction (Siemens Mobility, Inc.) ……………………………………………………………1,885,543    

   Contingency (10%)……………………………………………………………………………………………………………………188,554       

   TxDOT Oversight………………………………………………………… 18,120         

Construction Testing and Inspection Fees:………………………………………………………………..125,237        

   Construction Material Testing Agreement Estimate……………………………………………….33,000         

   Construction Inspection Estimate………………………………………………………92,237         

Design Fees:………………………………………………………………………………………………………………..341,802        

  Professional Services Contract (Maldonado Burkett, Inc.)……...……...…………………………………………………….341,802       

Reimbursements and Miscellaneous Fees:………………………………………………………………………………………………………….133,895        

   Contract Administration (Eng Admin/Capital Budget/Finance)……………………….52,758         

   Engineering Services (Project Mgmt/Constr Mgmt)………………………………………………………………………….79,137         

   Misc…………………………………………………………………………………………………………………………….2,000           

TOTAL………………………………………………………………………………………………………………………………………$2,693,152

ESTIMATED PROJECT BUDGET BALANCE…………………………………………………………………………………………$764
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