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Street Project Status Update
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Bond Summary

As of November 29,  2018

NON-STREET PROPOSITIONS

PROGRAMS  BUDGET (Millions) # PROJECTS STATUS PROGRAMS  BUDGET (Millions) # PROJECTS

PROPOSITION 1

68.40$                25 24 Complete Bond 2004  $                26.70 12 12

1 Bid (PR 22)

Bond 2008 104.60$              31 31 Complete  $                46.10 28 27

55.00$                21 13 Complete 1

4 Construction

1 Redesign (Holly Rd.)  $                32.20 23 17

3 Coordinate w/ Others 3

55.00$                16 7 Complete 1

8 Construction 2
1 Coordinate w/ Spohn Hosp.

18.35$                4 1 Construction  $                22.00 19 19
3 Ongoing

52.00$                23 6 Design TOTAL  $              105.00 82 56
12 RFQ 3
5 Ongoing 23

44.50$                13 4 Complete

5 Construction
2 Bid / Rebid
1 On Hold
1 Coordinate w/ HBRP

13 RFQ
1 Ongoing

419.85$             147 79 Complete (54%)
18 Construction (12%)
50 Other (34%)

# STREET PROJECTS 147 # NON-STREET PROJECTS 82
% COMPLETE & CONSTRUCTION 97 66% % COMPLETE & CONSTRUCTION 59

STREET PROPOSITIONS
 (Parks & Recreation, Public Safety, Public Health, Eco. Dev., etc.)

STATUS

PROPOSITIONS 2, 3, 4 & 5

Bond 2004
Complete

PROPOSITIONS 2, 3, 4, 5, 6 & 7

Bond 2008
Complete

Bond 2012

Pending cancellation

PROPOSITIONS 3, 4, 5, 6, 7 & 8

Bond 2012

Complete

Construction

Bond 2014
Bid

Pending add'l funding
PROPOSITIONS C, D, E, F & G

Other (28%)

72%

RFQ

TOTAL

Bond 2018 (A)

PROPOSITION 2

Bond 2014

Bond 2018

Complete (68%)
Construction (4%)

Bond 2016

Bond 2018 (B) 22.00$                14
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Bond Street Project 
Summary

As of November 29,  2018 (Ongoing = ADA, Traffic Signals, Street Lights, TxDOT, etc.)

PROGRAMS  BUDGET (Millions) # PROJECTS

 $                  8.40 6 3

2
1

STATUS

Bond 2012

PROPOSITION 8 (Economic Development)

Complete

Construction
Bid

STREET PROPOSITIONS NON-STREET PROPOSITIONS
PROGRAMS  BUDGET (Millions) # PROJECTS STATUS

PROPOSITION 1

68.40$                25 24 Complete

1 Bid (PR 22)

Bond 2008 104.60$              31 31 Complete

55.00$                21 13 Complete

4 Construction

1 Redesign (Holly Rd.)

3 Coordinate w/ Others

55.00$                16 7 Complete

8 Construction
1 Coordinate w/ Spohn Hosp.

18.35$                4 1 Construction
3 Ongoing

52.00$                23 6 Design
12 RFQ
5 Ongoing

44.50$                13 4 Complete

5 Construction
2 Bid / Rebid
1 On Hold
1 Coordinate w/ HBRP

13 RFQ
1 Ongoing

419.85$             147 79 Complete (54%)
18 Construction (12%)
50 Other (34%)

# STREET PROJECTS 147
% COMPLETE & CONSTRUCTION 97 66%

TOTAL

Bond 2018 (A)

PROPOSITION 2

Bond 2014

Bond 2016

Bond 2018 (B) 22.00$                14

Bond 2012

Bond 2014

Bond 2004
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Street Projects
Implementation (By Calendar Year)

Other = Request for Qualifications (RFQ),Design, Bid, Deferred, Pending, etc.
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Bond 2012, 2014  & 2016

Complete Under Constr. Other

Bond 2012 Prop. 1 - 21 Projects
Prop. 8 - 6 Projects

Bond 2014 Prop. 1 - 16 Projects
Prop. 2 - 13 Projects

Bond 2016 Prop. 1 - 4 Projects

+37

Bond 2018
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Bond 2012 & 2014
Projects Under Construction

BOND

P
R

O
P

PROJECT LIMITS
CONSTR
START

COMPLETION

PLANNED PROJECTED

2012 1 S. Alameda St Ayers to Louisiana May 2017 Jul 2018 Feb 2019

1 S. Staples St Brawner to Kostoryz Mar 2018 Oct 2019 Oct 2019

8 N. Beach  Area Rd Imp & Beautification Dec 2018 Apr 2019 Apr 2019

8 N. Beach Area Ped Imp & Enhancements Dec 2018 Apr 2019 Apr 2019

2014 1 Yorktown Blvd Lake Travis to Everhart Mar 2018 Oct 2018 Jan 2019

1 Yorktown Blvd Everhart to Staples Jul 2017 Jan 2019 Apr 2019

1 Corona Dr Flynn to Everhart Mar 2018 Nov 2018 Mar 2019

1 Gollihar Rd S Staples to Weber May 2017 Apr 2019 Apr 2019

1 Old Robstown Rd Hwy 44 to Leopard Mar 2018 Feb 2019 Apr 2019

1 Gollihar Rd Carroll to Kostoryz May 2018 Apr 2019 Apr 2019

1 Carroll Ln Houston to McArdle Aug 2017 Aug 2018 Oct 2019

2
Downtown Traffic Signal & 
Area Imp

May 2018 Mar 2019 Mar 2019

2 Rodd Field Rd Expansion Saratoga to Yorktown Nov 2018 Dec 2020 Dec 2020

2 Flato Rd Agnes to Bates Dec 2018 Mar 2020 Mar 2020

Bond 2012 – 27 Projects; Bond 2014 – 29 Projects
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Bond 2012 & 2014
Remaining Projects

BOND

P
R

O
P

PROJECT LIMITS COMMENT SCHEDULE

2012 1 Morgan Ave Staples to Crosstown Coord. w/ Spohn Bid Mar 2019

1 Twigg St Shoreline to Lower Broadway Harbor Bridge Proj. Deferred

1 Leopard St Crosstown to Palm Harbor Bridge Proj. Bid May 2019

1 Holly Rd Crosstown to Greenwood Coord. w/ TxDOT Redesign Jun, Bid Jul 2019

8 Sea Town Ped Imp Coord.  w/ TxDOT Bid Feb 2019

2014 1 Morgan Ave Staples to Ocean Coord. w/ Spohn Bid Mar 2019

2
Ayers St Ped Imp & 
Turn Lane

SPID to Gollihar Currently Rebidding Const. Award May 2019

Bond 2012 – 27 Projects; Bond 2014 – 29 Projects
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Bond 2016
Under Construction

PROJECT STATUS

Residential Street Rebuild Project • $11 M Project
• Streets that dropped from SPMP due to condition
• 32 Streets in Work Plan (Approved 11/7/2017)
• 2 IDIQ Contracts (J Carroll Weaver & A. Ortiz Construction)
• Construction Contracts awarded - (Appr. 7/24/2018)
• 5 Delivery Orders (DOs)

• 8 Streets Complete
• 5 Streets in Construction
• Project completion anticipated end of Summer 2019

PART 1 PART 2

DO 1 (6 Streets) DO 1 (6 Streets)

DO 2 (# Streets TBD) DO 2 (7 Streets)

DO 3 (# Streets TBD)
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Bond 2018

PROJECT LIMITS COMMENT STATUS
3

 –
1

0
0

%
TP

YE
 B

 F
U

N
S Slough Rd Rodd Field Rd to East Dead End Detour/Alt Route Design Bid 2/19

Holly Rd Rodd Field Rd to Paul Jones Ave Working on redundant Wtr line Bid 3/19

Everhart Rd SPID to Holly Rd Construction sequencing Bid 3/19

6
 –

6
0

%

Leopard St Nueces Bay Blvd to Palm Dr
Bid – Apr 2019

May 2019
Jun 2019

Const.  Award – July 2019

Design

S. Staples St Kostoryz Rd to Baldwin Blvd Design

Swantner Dr Texan Tr to Indiana Ave Design

Frio/Dorado/Hacala Sts Greenwood Dr to Martin St Design

Laguna Shores Rd Caribbean Dr to Hustlin’ Hornet Dr Design

Lipes Blvd Yorktown Blvd to Sun Wood Dr Design

P
R

O
P

 
A Remaining 17 Projects Bid – Fall 2019 RFQ

P
R

O
P

 
B 14 Projects Bid – Fall 2019 RFQ
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Bond 2020
Key Actions

 Identify candidate streets

 Workshops w/ Council

 Review Propositions

 Approve Program

 Feasibility Reports

 Final approval of Bond language (August 2020)

 November 2020 Election



Questions?
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“Continuing to Build Our Future”


