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SIX POINTS INTERSECTION IMPROVEMENTS
> S STAPLES ST (Morgan to Alameda) Bond 2014 Prop 1
COMPLETE
AYERS ST (Alameda to Ocean| Bond 2014 Prop 1
COMPLETE
S ALAMEDA ST (Ayers to Louisiana) Bond 2012 Prop 1
COMPLETE

SIX POINTS INTERSECTION
PROPOSED START June, 2020 Duration: 9 mo.
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SIX POINTS INTERSECTION (Additive Alternate
PROPOSED START June, 2020
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Project Scope 9
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This project proposes to implement full rehabilitation of the intersection
and, as an additive alternate, the immediate street sections. Provides for
the engineering, design, bid and construction phase support services with
the following:

* Detailed analysis of the traffic loads, counts with future projections

* Adjustments to roadway alignment and traffic signalization

* Pavement analysis and recommendations

* Detailed utility investigations and recommendations to ensure the
sustainability of the services and underground infrastructure

¢ Public meetings

+ If reconfiguration is recommended, public outreach and workshops

* Construction sequencing and temporary traffic control planning

 Other miscellaneous improvements, including signage, lighting,
landscaping, etc.
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Projected Schedule reflects City Council award in March
2019 with anticipated completion in February 2021.
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