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Motion authorizing the approval of Change Order Number 3 with Haas-Anderson Construction,
Corpus Christi, Texas, for additional drill shaft length necessary for the completion of the Park Road
22 Bridge project, located in Council District 4, in an amount of $209,860.00 for a total not to exceed
amount of $14,718,596.00, with FY 2021 funding available from the Street Bond 2008 Fund.
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