




O.N. Stevens Water Treatment Plant Intermediate Sludge Removal Phase 1



Council Presentation
December 13, 2016



Project Location





Project Vicinity





Project Scope



- The Engineering Contract provides for the production of engineering documents and Bid Phase support to dredge, dry and haul water treatment plant sludge from ONSWTP to Cefé Venezuela Landfill.
- The Construction Contract provides for the following:
 - Dredge solids from Lagoon 7
 - De-water solids
 - Haul & Dispose of Solids at the Cefé Venezuela Landfill
 - Two one year (12 month) performance periods with second year as optional pending performance, availability of funds, and acceptance by both parties.



Project Schedule



2016		2017												2018
Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan
Bid & Award		Construction												

Project Construction Estimate: 365 Calendar Days = 12 Months

Projected Schedule reflects City Council award in January 2017 with anticipated construction completion by January 2018.

*Note: There is an optional 2nd year performance period