

**DEPARTMENT OF ENGINEERING SERVICES
CHANGE ORDER SUMMARY SHEET
September 19, 2012**

PROJECT: CCIA COMMUNICATIONS CENTER PERIMETER SECURITY
(Project No. E10075)

APPROVED: City Council Motion No. 2011-216 on September 27, 2011

CONTRACTOR: Beecroft Construction
P.O. Box 2643
Corpus Christi, TX 78403

TOTAL CONTRACT AMOUNT (Sept. 27, 2011)	\$2,493,665.79	Motion No. 2011-216
25% Limit Amount	\$623,416.45	
Change Order No. 1	\$49,900.00	Administrative Approved
Change Order No. 2	\$168,499.36	Motion No. 2012-
TOTAL All Change Orders	\$218,399.36	8.8% < 25%
NEW CONTRACT PRICE	\$2,712,065.15	