## Resolution directing staff to redesign the Bond 2012 Tuloso Road Project due to changes in cost and other factors.

- **WHEREAS**, on November 6, 2012, voters approved Bond 2012 Proposition No. 1 for designing, constructing, renovating and making permanent street improvements;
- **WHEREAS**, the bond language describes the project as Tuloso Road, generally from IH 37 to Leopard Street (Project);
- **WHEREAS**, the Bond 2012 Information Guide (Guide) provides preliminary scoping information for projects and qualifies all information with the statement "All projects are stated generally and final scope may vary due to cost, design and other factors."
- **WHEREAS**, the Guide describes the Project, at a cost of \$1,800,000, to include reconstruction and widening of existing road to 3-lane road with turning lane and bike route, sidewalks, curb and gutters, ADA curb ramps, lane striping and pavement markings;
- **WHEREAS**, on April 21, 2015, in Resolution No. 030482, the City Council directed the City to proceed with the design of the Project to be constructed as concrete with wide shoulders to accommodate bikes;
- **WHEREAS**, on December 8, 2015, City Council considered an ordinance to award a construction contract for the Project for \$5,041,449.60 and made a motion directing the City to evaluate the Project with respect to the cost, design and other factors and bring back a resolution;
- **WHEREAS**, this resolution does not amend the bond language and no changes to the Project limits are authorized, the Project remains Tuloso Road, generally from IH 37 to Leopard Street;
- **WHEREAS**, this resolution finalizes the scope of the Project based on the cost, design and other factors in accordance with the Guide;

## NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CORPUS CHRISTI, TEXAS:

- **SECTION 1.** The City Council finds that due to costs and other factors, the Project does not require and should not include curb and gutters or a continuous left turn lane.
- **SECTION 2.** The scope of this Project will be finalized to include full reconstruction of the existing 2-lane roadway. It will be bid with both Hot Mix Asphalt Concrete (HMAC) and concrete pavement. It will include wide shoulders and a designated left hand turn lane at intersections, signage/markings and new ADA-compliant sidewalks along improved road side ditches.

**SECTION 3.** The Resolution shall take effect and be in full force immediately after its adoption by the City Council.

ATTEST	THE	CITY OF CORPUS CHRISTI
Rebecca Huerta City Secretary	Nelo May	da Martinez vor
Corpus Christi, Texas		
of	, 2016	6.
The above resolution w	as passed by the following v	rote:
Nelda Martinez		
Rudy Garza		
Chad Magill		
Colleen McIntyre		
Lillian Riojas		
Brian Rosas		
Lucy Rubio		
Mark Scott		
Carolyn Vaughn		