



**Buccaneer Commission Headquarters
1415 N Water Street**

May 23, 2023

Buccaneer Commission

Description	- The Buccaneer Commission outgrew its current location and needed to expand - Will become new headquarters for the organization
Project Cost	\$407,992
Incentive	Streetscape & Safety Improvement Program - \$200,000
Status	Developers are completing the proposed improvements but have experienced significant delays due to construction and supply chain issues.
Project Completion	- May 31, 2023 May 31, 2024 (New)



Project Site

Before:



Current:

