

**DEPARTMENT OF ENGINEERING SERVICES
CHANGE ORDER SUMMARY SHEET**

Future Item - January 29, 2013
Action Item – February 12, 2013

PROJECT: McBride Lift Station Force Main Replacement (Project No. 7287)

APPROVED: City Council Motion No. 2012-092 on May 15, 2012

CONTRACTOR: Bridges Specialties, Inc.
117 Stovall
Sandia, Texas 78383

TOTAL CONTRACT AMOUNT (May 15, 2012)	\$1,593,083.32	Motion No. 2012-092
25% Limit Amount	\$398,270.83	
Change Order No. 1 (December 12, 2012)	\$16,923.75	Administrative Approval
Change Order No. 2 (January 29, 2013)	\$108,517.05	Motion No. M2013-
TOTAL All Change Orders	\$125,440.80	17.02% < 25%
NEW CONTRACT PRICE	\$1,718,524.12	