

**DEPARTMENT OF ENGINEERING SERVICES
CHANGE ORDER SUMMARY SHEET
August 21, 2012**

PROJECT: ADA Accessibility Ramps – Staples Street from Leopard Street to Six Points (Project No. 6300) BOND ISSUE 2004

APPROVED: City Council Motion No. 2009-015 on January 20, 2009

CONTRACTOR: SLC Construction, L.P.
P.O. Box 639
Conroe, TX 77305

Safeco Insurance Company of America

| | | |
|--|-----------------------|-------------------------|
| TOTAL CONTRACT AMOUNT (January 20, 2009) | \$2,826,066.92 | Motion No. 2009-015 |
| 25% Limit Amount | \$706,516.73 | |
| | | |
| Change Order No. 1 (September 28, 2009) | \$4,545.25 | Administrative Approval |
| Change Order No. 2 (October 30, 2009) | \$2,617.86 | Administrative Approval |
| Change Order No. 3 (December 10, 2009) | \$6,458.31 | Administrative Approval |
| Change Order No. 4 (January 12, 2010) | \$81,297.92 | Motion No. 2010-008 |
| Change Order No. 5 (March 19, 2010) | \$0.00 | Administrative Approval |
| Change Order No. 6 (March 24, 2010) | \$0.00 | Administrative Approval |
| Change Order No. 7 (March 30, 2010) | \$105,079.68 | Motion No. 2010-067 |
| Change Order No. 8 (August 21, 2012) | \$281,019.24 | Motion No. M2012-___ |
| | | |
| TOTAL All Change Orders | \$481,018.26 | 17.02% < 25% |
| | | |
| NEW CONTRACT PRICE | \$3,307,085.18 | |