

2014 JOC PROJECTS

Contractor	Contract	Cost	CO #1	CO #2	CO #3	CO #4	Total (incl. CO's)	NTP
Barcom	Streets and Solid Waste Storage Building w/Slab (New Facility)	\$ 342,200.90					\$342,200.90	1/24/2014
Barcom	Fire Station Porch Enclosure	\$ 4,754.27					\$4,754.27	
CAS	Parker Park Swimming Pool Reconstruction	\$ 383,857.00					\$383,857.00	
CAS	Laguna Madre WWTP Stucco Repairs	\$ 11,384.00					\$11,384.00	2/18/2014
CAS	Whitecap WWTP Fascia Repairs	\$ 43,113.86					\$43,113.86	3/20/2014
CAS	City Hall 1st Fl. Ceiling Replacement	\$ 3,547.21					\$3,547.21	1/9/2014
CAS	Packery Channel Misc. Improvements-Windward	\$ 24,489.90					\$24,489.90	3/13/2014
Barcom	ABC Ctr Loading Dock Assessment Repairs	\$ 40,267.42					\$40,267.42	2/14/2014
Barcom	Corpus Christi Beach House	\$ 338,111.49					\$338,111.49	1/21/2014
Barcom	CCFD Warehouse Roof Repairs	\$ 13,830.74					\$13,830.74	2/18/2014
CAS	ON Stevens Pump Station Window Repairs	\$ 46,820.05					\$46,820.05	3/14/2014
Barcom	ON Stevens DNA Lab Wall	\$ 15,798.89					\$15,798.89	3/10/2014
CAS	Dulak Memorial Plaques Base Const	\$ 47,991.66					\$47,991.66	3/20/2014
Barcom	Rotanda Room New Wall Panels	\$ 7,000.77					\$7,000.77	3/14/2014
Barcom	Fire Station No. 2 Vent Hood Replacement	\$ 7,630.02					\$7,630.02	9/23/2014
Barcom	Fire Station VCT Flooring Replacement	\$ 3,921.76					\$3,921.76	7/3/2014
Barcom	Sunrise Beach Trailer Roof and Carpet	\$ 26,655.22					\$26,655.22	7/3/2014
CAS	Health Dept. New Gym Showers Installation	\$ 11,207.22					\$11,207.22	7/11/2014
Barcom	CC Police Administration Bldg Addition Roof Replacement	\$ 240,214.82					\$240,214.82	
Barcom	UBO office Enclosure	\$ 12,524.67					\$12,524.67	8/5/2014
Barcom	Whitecap WWTP Security Fence	\$ 25,818.40					\$25,818.40	9/20/2014
Barcom	ABC Selena Dressing Room Renovations - Construction	\$ 438,218.87					\$438,218.87	12/4/2014
Barcom	ON Stevens Filter Building Roof Repairs	\$ 251,546.92					\$251,546.92	4/1/2015
	GRAND TOTAL=	\$ 2,340,906.06					\$2,340,906.06	

Barcom	\$1,768,495.16
CAS	\$572,410.90
TOTAL	\$2,340,906.06