

**Ordinance authorizing the approval of Change Order Number 24 to a construction contract with PLW Cadagua Partners, The Woodlands, Texas, for additional scope of work that includes Clearwell #1 roof repairs for the O.N. Stevens Water Treatment Plant High Service Pump Building No. 3 project, located in Council District 1, in an amount of \$427,951.25 for a total restated fee of \$23,843,835.05, with FY 2021 funding available from the Water Fund and amending the Capital Improvement Program.**

**BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF CORPUS CHRISTI, TEXAS:**

**SECTION 1.** The Corpus Christi FY2020-2021 Capital Budget adopted by Ordinance No. 032203 is amended to add the O.N. Stevens Water Treatment Plant High Service Pump Building No. 3 Project.

**SECTION 2.** The City Manager or designee is authorized to execute Change Order Number 24 with PLW Cadagua Partners, The Woodlands, TX for the O.N. Stevens Water Treatment Plant High Service Pump Building No. 3 Project (Project E11066) in an amount not to exceed \$427,951.25.

That the foregoing ordinance was read for the first time and passed to its second reading on this the \_\_\_\_\_ day of \_\_\_\_\_, 2021, by the following vote:

Paulette M. Guajardo _____	John Martinez _____
Roland Barrera _____	Ben Molina _____
Gil Hernandez _____	Mike Pusley _____
Michael Hunter _____	Greg Smith _____
Billy Lerma _____	

That the foregoing ordinance was read for the second time and passed finally on this the \_\_\_\_\_ day of \_\_\_\_\_ 2021, by the following vote:

Paulette M. Guajardo _____	John Martinez _____
Roland Barrera _____	Ben Molina _____
Gil Hernandez _____	Mike Pusley _____
Michael Hunter _____	Greg Smith _____
Billy Lerma _____	

PASSED AND APPROVED on this the \_\_\_\_\_ day of \_\_\_\_\_, 2021.

ATTEST:

\_\_\_\_\_  
Rebecca Huerta  
City Secretary

\_\_\_\_\_  
Paulette M. Guajardo  
Mayor