



EXHIBIT 17: CHANGE ORDER

CHANGE ORDER

INTRODUCTION

This Change Order document ("Change Order") is subject to all terms and conditions of the Master Contract and Exhibit 5, the Software Services Agreement, and as it relates to hosting services, Exhibit 6 to the Master Contract, the Hosting Services Agreement between **Infor (US), Inc.** ("Infor") and the **City of Corpus Christi, TX** ("Licensee" or "City") (collectively, the "Services Agreement".) and constitutes a change to the Services Work Order identified below by Work Order Number ("Work Order"). All terms of the Services Agreement and Work Order are incorporated herein by reference. Capitalized terms not defined in this Change Order are defined in the Services Agreement or Work Order. In the event of a conflict, the terms of this Change Order control over the terms of the Services Agreement and Work Order.

1.0 CHANGE ORDER

Licensee (customer)	City of Corpus Christi
Project Name	Annual Hosting and Application Management Services
Project Number	
Project Manager	
Project Phase	
Product(s)	Hansen CDR Enterprise Suite and CDR Citizen Dynamic Portal
Work Order Number	0001
Change Number	0001
Issue Number	0001
Description	Additional hosting and application managed services to support Hansen 8 CDR application
Requestor	Michael Armstrong
Identified Date	
Prepared By	Todd Stonestrom
Change Status Log	Date

Initial identification/assessment

Approved for detailed impact analysis (optional)

Pending Approval

Final Approval

Approved

Denied

Updated project and budget plans

1.1 Preliminary identification and assessment

Describe the change in detail

Provide Application Management Services and Hosting Services for Hansen 8 CDR Application.

Reason for the change

Purchase and implementation of Hansen 8 CDR application for Planning, Permitting, Business License, Code Enforcement.

High level impact assessment

Customer request to add new Infor application. Implementation and support services will be scheduled and planned appropriately with Corpus Christi and Infor Hosting and AMS Services. No issues or impact expected.

1.2 Approval for detailed impact analysis (optional)

Reviewer

Review Date

1.3 Detailed impact analysis

Impact on project plan (including estimated timelines)



Target date (for implementation)

November, 2013

Impact on resource requirements

N/A

Additional risk

N/A

Impact on project cost

The Initial term of the Hosting Services Annual Work Order and Hosting Agreement is 12 months with a signature date of May 15th, 2013. This change order will increase the monthly fees by \$500 dollars for a new total monthly recurring fee of \$44,500.

New Service Fee Schedule

Hosting and Managed Services	One Time Fees	Monthly Recurring Fees	Annual Fees
Current Hosting and Managed Services under the Hosting Services Annual Work Order	NA	\$ 44,000	\$ 528,000
Addition of Hansen CDR Enterprise Suite and CDR Citizen Dynamic Portal under this Change Order	NA	\$ 500	\$ 6,000
Total Fees	NA	\$ 44,500	\$ 534,000

The services and fees listed above are being provided on a fixed fee basis. Where a substantial variation from this Change Order is foreseen, both parties must agree in writing to the additional work and document the change in a Change Order. Invoicing and payment shall be in accordance with the terms of the Work Order and Agreement



Other Projects Affected

None

Who needs to be notified of the change

Corpus Christi and Infor Hosting/AMS

Comments

None

2.0 CHANGE APPROVAL / PAYMENT

By signing below, Licensee authorizes Infor to proceed with the work set forth in this Change Order and bill Licensee per the payment terms set forth in the original Work Order for any additional Services fees. Please return a signed copy of this Change Order to Infor PSO.

THE PARTIES have executed this Change Order through the signatures of their respective authorized representatives.

Infor (US), Inc.:

LICENSEE: City of Corpus Christi, TX

Signature:



Signature:

Printed Name: Patricia Elias

Printed Name:

Title: Associate General Counsel

Title:

Address: 380 St. Peter Street

Address:

Address: St. Paul, MN 55102

Address:

Signature Date:

Signature Date:

