




Greenwood Wastewater Treatment Plant Emissions & Odor Control Improvements



Council Presentation
May 17, 2016



Project Map





Project Location





Project Scope



Replacement of the existing Odor Control system to meet permit requirements of TCEQ and includes:

- ✓ Installing a new BioAir Biotrickling Filter system
- ✓ Installing new booster pump
- ✓ Constructing reinforced structural concrete slab
- ✓ Installing various yard piping
- ✓ Replacing existing blowers and ductwork



Project Schedule



2016							
Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
Bid & Award				Construction			

Project Estimate: 100 Calendar Days = 4 Months

Projected Schedule reflects City Council construction award in May 2016 with anticipated construction completion by October 2016.